
 76,140.32

016810081CONTRACT ID:

PROJECT: BR 2025(516)

CONTRACT:

10253003

PROJECTED AMOUNT: $17,063,098.10

CONTRACTOR:

HIGHWAY: US 60

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

RAGLE CONSTRUCTION, INC.

Clint Harms, P.E.

POTTER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/13/2025

10/08/2025

ESTIMATE PAID:

 145

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/09/2026

$17,139,238.42

CONTRACT:

09/01/2026

AWARD AMOUNT: $17,113,098.10

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 17.58

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 23.64

$271,281.26 $3,780,213.19 $4,051,494.45 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$271,281.26 $3,780,213.19 $4,051,494.45 

$0.00 $0.00 $0.00 

$271,281.26 $4,051,494.45 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,780,213.19 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,095.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,095.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 145

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/09/2026

12/24/2025

 825

 0

 825

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  20  7

HOLIDAY 1

SATURDAY 2

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

BR 2025(516) 016810081PROJECT CONTROL

CATEGORY 002 DESCRIPTION BRIDGE: 041880016810038 [US 60 SB @ FILLMORE ST]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0245 04297003 CONC STR REPAIR(DECK REP(PART DEPTH))000 SF  40.000 $716.80 17.920  113.11 258.00

0250 04297005 CONC STR REPAIR(DECK REP (FULL DEPTH))000 SF  95.000 $3,989.05 41.990  41.99 86.00

CATEGORY 003 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

5000 96017001 MATERIAL ON HAND DOL  1.000 -$57,290.55-57,290.550  328,635.33 1,000.00

BR 2025(516) 027501245PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0830 04327001 RIPRAP (CONC)(4 IN)000 CY  515.000 $3,759.50 7.300  87.74 90.00

0850 05057001 TMA (STATIONARY)000 DAY  350.000 $2,800.00 8.000  81.00 24.00

0905 05457006 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)000 EA  30,000.000 $15,000.00 0.500  1.00 1.00

CATEGORY 002 DESCRIPTION BRIDGE: 041880027501081 [IH 40 EB @ SP 228]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1010 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  95.000 $570.00 6.000  105.50 169.00

1025 04387014 CLEAN AND SEAL EXIST JTS (STRIP SEAL)000 LF  30.000 $2,499.00 83.300  83.30 164.00

1030 04397014 MULTI-LAYER POLYMER OVERLAY000 SY  55.000 $11,419.93 207.635  207.64 848.00

1035 04837016 SHOT BLASTING000 SY  4.500 $1,868.76 415.280  415.28 848.00

BR 2025(516) 027501246PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1170 04327001 RIPRAP (CONC)(4 IN)000 CY  515.000 $2,569.85 4.990  106.59 95.00

1185 05057001 TMA (STATIONARY)000 DAY  350.000 $2,800.00 8.000  81.00 24.00

1230 05457006 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)000 EA  30,000.000 $15,000.00 0.500  0.50 1.00

CATEGORY 002 DESCRIPTION BRIDGE: 041880027501082 [IH 40 WB @ SP 228]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1350 04387014 CLEAN AND SEAL EXIST JTS (STRIP SEAL)000 LF  30.000 $2,055.00 68.500  68.50 164.00

1355 04397014 MULTI-LAYER POLYMER OVERLAY000 SY  55.000 $11,419.93 207.635  207.64 848.00

1360 04837016 SHOT BLASTING000 SY  4.500 $1,868.75 415.277  415.28 848.00

BR 2025(516) 027501247PROJECT CONTROL
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CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1500 04327001 RIPRAP (CONC)(4 IN)000 CY  515.000 $52,607.25 102.150  102.15 99.00

1510 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  50,000.000 $50,000.00 1.000  2.00 2.00

1515 05057001 TMA (STATIONARY)000 DAY  350.000 $6,300.00 18.000  18.00 24.00

1540 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  4.000 $1,000.00 250.000  250.00 250.00

1545 05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM)000 EA  400.000 $400.00 1.000  1.00 1.00

1565 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  400.000 $400.00 1.000  1.00 1.00

1570 05457006 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)000 EA  30,000.000 $15,000.00 0.500  1.00 1.00

1575 06627068 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  1.100 $1,947.55 1,770.500  1,770.50 2,795.00

1580 06627100 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  1.100 $1,947.55 1,770.500  1,770.50 2,570.00

1605 06777001 ELIM EXT PM & MRKS (4")000 LF  1.500 $2,655.75 1,770.500  1,770.50 3,020.00

CATEGORY 002 DESCRIPTION BRIDGE: 041880027501083 [IH 40 EB @ FM 1912]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1695 04397014 MULTI-LAYER POLYMER OVERLAY000 SY  55.000 $10,844.13 197.166  197.17 806.00

1700 04837016 SHOT BLASTING000 SY  4.500 $1,774.49 394.330  394.33 806.00

1710 07857002 BRIDGE JOINT REPAIR (HEADER)000 LF  100.000 $850.00 8.500  8.50 32.00

BR 2025(516) 027501248PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1815 01047006 REMOV CONC (RIPRAP)000 SY  20.000 $280.00 14.000  14.00 14.00

1820 01107002 EXCAV (CHANNEL)000 CY  40.000 $1,800.00 45.000  45.00 45.00

1825 01327003 EMBANK (FNL)(OC)(TY B)000 CY  30.000 $9,480.00 316.000  316.00 316.00

1835 04327001 RIPRAP (CONC)(4 IN)000 CY  515.000 $45,459.05 88.270  88.27 99.00

1850 05057001 TMA (STATIONARY)000 DAY  350.000 $6,300.00 18.000  18.00 24.00

1865 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  4.000 $1,000.00 250.000  250.00 250.00

1870 05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM)000 EA  400.000 $400.00 1.000  1.00 1.00

1880 05437037 CABLE BARRIER (REMOVE)000 LF  11.000 $1,320.00 120.000  120.00 120.00

1885 05437038 CABLE BARRIER TERMINAL SECTION (REMOVE)000 EA  1,500.000 $1,500.00 1.000  1.00 1.00

1890 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  400.000 $400.00 1.000  1.00 1.00

1895 05457006 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)000 EA  30,000.000 $15,000.00 0.500  0.50 1.00

1900 06627068 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  1.100 $1,947.55 1,770.500  1,770.50 2,795.00

1905 06627100 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  1.100 $1,947.55 1,770.500  1,770.50 2,570.00

1930 06777001 ELIM EXT PM & MRKS (4")000 LF  1.500 $2,655.75 1,770.500  1,770.50 3,020.00

CATEGORY 002 DESCRIPTION BRIDGE: 041880027501084 [IH 40 WB @ FM 1912]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2020 04397014 MULTI-LAYER POLYMER OVERLAY000 SY  55.000 $10,844.13 197.166  197.17 806.00

2025 04837016 SHOT BLASTING000 SY  4.500 $1,774.49 394.330  394.33 806.00

2035 07857002 BRIDGE JOINT REPAIR (HEADER)000 LF  100.000 $600.00 6.000  6.00 32.00

BR 2025(516) 027501250PROJECT CONTROL
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CATEGORY 002 DESCRIPTION BRIDGE: 041880027501011 [IH 40 EB @ NELSON ST]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2695 04297003 CONC STR REPAIR(DECK REP(PART DEPTH))000 SF  40.000 $1,800.00 45.000  45.00 380.00

$271,281.26TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

016810081PROJECT CONTROLBR 2025(516)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1,690,000.000  0.060  0.000  0.06  101,400.00

0070 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  24,000.000  2.000  0.000  2.00  48,000.00

0075 05057001 000 TMA (STATIONARY) DAY  350.000  22.000  0.000  1.00  350.00

Category Subtotal $149,750.00

002 BRIDGE: 041880016810038 [US 60 SB @ FILLMORE ST]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0225 01047006 000 REMOV CONC (RIPRAP) SY  20.000  52.000  0.000  52.00  1,040.00

0235 04017001 000 FLOWABLE BACKFILL CY  550.000  5.000  0.000  4.00  2,200.00

0245 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  40.000  258.000  0.000  113.11  4,524.40

0250 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  95.000  86.000  0.000  41.99  3,989.05

0255 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  95.000  663.000  0.000  321.20  30,514.00

0260 04327002 000 RIPRAP (CONC)(5 IN) CY  760.000  8.000  0.000  8.00  6,080.00

0295 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  8.000  1,081.000  0.000  897.00  7,176.00

Category Subtotal $55,523.45

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  328,635.33  328,635.33

5015 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  48,586.81  48,586.81

Category Subtotal $377,222.14

016810082PROJECT CONTROLBR 2025(516)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0485 05007001 000 MOBILIZATION LS  1,690,000.000  0.300  0.000  0.30  507,000.00

0490 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  50,000.000  6.000  0.000  1.00  50,000.00

Category Subtotal $557,000.00

002 BRIDGE: 041880016810071 [US 60 & 87 @ 15TH ST]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0675 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  95.000  255.000  0.000  216.27  20,545.65

0700 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  8.000  453.000  0.000  532.00  4,256.00

Category Subtotal $24,801.65

027501245PROJECT CONTROLBR 2025(516)
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0805 01047006 000 REMOV CONC (RIPRAP) SY  20.000  12.000  0.000  18.60  372.00

0810 01107002 000 EXCAV (CHANNEL) CY  40.000  40.000  0.000  40.00  1,600.00

0815 01327003 000 EMBANK (FNL)(OC)(TY B) CY  30.000  241.000  0.000  241.00  7,230.00

0830 04327001 000 RIPRAP (CONC)(4 IN) CY  515.000  90.000  0.000  87.74  45,186.10

0835 05007001 000 MOBILIZATION LS  1,690,000.000  0.030  0.000  0.03  50,700.00

0840 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  50,000.000  2.000  0.000  2.00  100,000.00

0845 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  24,000.000  2.000  0.000  2.00  48,000.00

0850 05057001 000 TMA (STATIONARY) DAY  350.000  24.000  0.000  81.00  28,350.00

0855 05057002 000 TMA (MOBILE OPERATION) HR  60.000  28.000  0.000  4.00  240.00

0860 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  3.250  425.000  0.000  343.00  1,114.75

0870 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  120.000  420.000  0.000  420.00  50,400.00

0875 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  250.000  0.000  250.00  1,000.00

0880 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  400.000  1.000  0.000  1.00  400.00

0890 05437037 000 CABLE BARRIER (REMOVE) LF  11.000  100.000  0.000  100.00  1,100.00

0895 05437038 000 CABLE BARRIER TERMINAL SECTION (REMOVE) EA  1,500.000  1.000  0.000  1.00  1,500.00

0900 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  1.000  0.000  1.00  400.00

0905 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  30,000.000  1.000  0.000  1.00  30,000.00

0910 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.100  2,795.000  0.000  1,767.50  1,944.25

0915 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.100  2,570.000  0.000  1,761.50  1,937.65

0940 06777001 000 ELIM EXT PM & MRKS (4") LF  1.500  3,020.000  0.000  1,767.50  2,651.25

Category Subtotal $374,126.00

002 BRIDGE: 041880027501081 [IH 40 EB @ SP 228]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0995 01047006 000 REMOV CONC (RIPRAP) SY  20.000  40.000  0.000  39.00  780.00

1000 04017001 000 FLOWABLE BACKFILL CY  550.000  10.000  0.000  2.00  1,100.00

1010 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  95.000  169.000  0.000  105.50  10,022.50

1020 04327002 000 RIPRAP (CONC)(5 IN) CY  760.000  6.000  0.000  6.00  4,560.00

1025 04387014 000 CLEAN AND SEAL EXIST JTS (STRIP SEAL) LF  30.000  164.000  0.000  83.30  2,499.00

1030 04397014 000 MULTI-LAYER POLYMER OVERLAY SY  55.000  848.000  0.000  207.64  11,419.93

1035 04837016 000 SHOT BLASTING SY  4.500  848.000  0.000  415.28  1,868.76

1040 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  8.000  961.000  0.000  805.20  6,441.60

1045 07857002 000 BRIDGE JOINT REPAIR (HEADER) LF  100.000  33.000  0.000  4.00  400.00

Category Subtotal $39,091.79

027501246PROJECT CONTROLBR 2025(516)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1150 01047006 000 REMOV CONC (RIPRAP) SY  20.000  13.000  0.000  13.00  260.00

1155 01107002 000 EXCAV (CHANNEL) CY  40.000  40.000  0.000  40.00  1,600.00

1160 01327003 000 EMBANK (FNL)(OC)(TY B) CY  30.000  241.000  0.000  241.00  7,230.00

1170 04327001 000 RIPRAP (CONC)(4 IN) CY  515.000  95.000  0.000  106.59  54,893.85

1175 05007001 000 MOBILIZATION LS  1,690,000.000  0.030  0.000  0.03  50,700.00

1180 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  50,000.000  2.000  0.000  2.00  100,000.00



CONTRACT ID 016810081 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 27ESTIMATE 0010

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1185 05057001 000 TMA (STATIONARY) DAY  350.000  24.000  0.000  81.00  28,350.00

1190 05057002 000 TMA (MOBILE OPERATION) HR  60.000  28.000  0.000  4.00  240.00

1195 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  120.000  420.000  0.000  420.00  50,400.00

1200 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  250.000  0.000  250.00  1,000.00

1205 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  400.000  1.000  0.000  1.00  400.00

1215 05437037 000 CABLE BARRIER (REMOVE) LF  11.000  115.000  0.000  115.00  1,265.00

1220 05437038 000 CABLE BARRIER TERMINAL SECTION (REMOVE) EA  1,500.000  1.000  0.000  1.00  1,500.00

1225 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  1.000  0.000  1.00  400.00

1230 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  30,000.000  1.000  0.000  0.50  15,000.00

1235 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.100  2,795.000  0.000  1,767.50  1,944.25

1240 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.100  2,570.000  0.000  1,761.50  1,937.65

1265 06777001 000 ELIM EXT PM & MRKS (4") LF  1.500  3,020.000  0.000  1,767.50  2,651.25

Category Subtotal $319,772.00

002 BRIDGE: 041880027501082 [IH 40 WB @ SP 228]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1320 01047006 000 REMOV CONC (RIPRAP) SY  20.000  32.000  0.000  32.00  640.00

1325 04017001 000 FLOWABLE BACKFILL CY  550.000  9.000  0.000  1.50  825.00

1335 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  95.000  330.000  0.000  147.75  14,036.25

1345 04327002 000 RIPRAP (CONC)(5 IN) CY  760.000  4.000  0.000  4.00  3,040.00

1350 04387014 000 CLEAN AND SEAL EXIST JTS (STRIP SEAL) LF  30.000  164.000  0.000  68.50  2,055.00

1355 04397014 000 MULTI-LAYER POLYMER OVERLAY SY  55.000  848.000  0.000  207.64  11,419.93

1360 04837016 000 SHOT BLASTING SY  4.500  848.000  0.000  415.28  1,868.75

1365 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  8.000  1,166.000  0.000  1,203.50  9,628.00

1370 07857002 000 BRIDGE JOINT REPAIR (HEADER) LF  100.000  33.000  0.000  10.50  1,050.00

Category Subtotal $44,562.93

027501247PROJECT CONTROLBR 2025(516)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1475 01047006 000 REMOV CONC (RIPRAP) SY  20.000  13.000  0.000  13.00  260.00

1480 01107002 000 EXCAV (CHANNEL) CY  40.000  45.000  0.000  45.00  1,800.00

1485 01327003 000 EMBANK (FNL)(OC)(TY B) CY  30.000  316.000  0.000  316.00  9,480.00

1500 04327001 000 RIPRAP (CONC)(4 IN) CY  515.000  99.000  0.000  102.15  52,607.25

1505 05007001 000 MOBILIZATION LS  1,690,000.000  0.030  0.000  0.03  50,700.00

1510 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  50,000.000  2.000  0.000  2.00  100,000.00

1515 05057001 000 TMA (STATIONARY) DAY  350.000  24.000  0.000  18.00  6,300.00

1525 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  3.250  340.000  0.000  250.00  812.50

1540 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  250.000  0.000  250.00  1,000.00

1545 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  400.000  1.000  0.000  1.00  400.00

1555 05437037 000 CABLE BARRIER (REMOVE) LF  11.000  115.000  0.000  115.00  1,265.00

1560 05437038 000 CABLE BARRIER TERMINAL SECTION (REMOVE) EA  1,500.000  1.000  0.000  1.00  1,500.00

1565 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  1.000  0.000  1.00  400.00

1570 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  30,000.000  1.000  0.000  1.00  30,000.00



CONTRACT ID 016810081 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 27ESTIMATE 0010

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1575 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.100  2,795.000  0.000  1,770.50  1,947.55

1580 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.100  2,570.000  0.000  1,770.50  1,947.55

1605 06777001 000 ELIM EXT PM & MRKS (4") LF  1.500  3,020.000  0.000  1,770.50  2,655.75

Category Subtotal $263,075.60

002 BRIDGE: 041880027501083 [IH 40 EB @ FM 1912]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1660 01047006 000 REMOV CONC (RIPRAP) SY  20.000  45.000  0.000  39.00  780.00

1665 04017001 000 FLOWABLE BACKFILL CY  550.000  15.000  0.000  1.00  550.00

1675 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  95.000  216.000  0.000  103.00  9,785.00

1685 04327002 000 RIPRAP (CONC)(5 IN) CY  760.000  6.000  0.000  6.00  4,560.00

1695 04397014 000 MULTI-LAYER POLYMER OVERLAY SY  55.000  806.000  0.000  197.17  10,844.13

1700 04837016 000 SHOT BLASTING SY  4.500  806.000  0.000  394.33  1,774.49

1705 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  8.000  1,242.000  0.000  933.50  7,468.00

1710 07857002 000 BRIDGE JOINT REPAIR (HEADER) LF  100.000  32.000  0.000  8.50  850.00

Category Subtotal $36,611.62

027501248PROJECT CONTROLBR 2025(516)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1815 01047006 000 REMOV CONC (RIPRAP) SY  20.000  14.000  0.000  14.00  280.00

1820 01107002 000 EXCAV (CHANNEL) CY  40.000  45.000  0.000  45.00  1,800.00

1825 01327003 000 EMBANK (FNL)(OC)(TY B) CY  30.000  316.000  0.000  316.00  9,480.00

1835 04327001 000 RIPRAP (CONC)(4 IN) CY  515.000  99.000  0.000  88.27  45,459.05

1850 05057001 000 TMA (STATIONARY) DAY  350.000  24.000  0.000  18.00  6,300.00

1865 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  250.000  0.000  250.00  1,000.00

1870 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  400.000  1.000  0.000  1.00  400.00

1880 05437037 000 CABLE BARRIER (REMOVE) LF  11.000  120.000  0.000  120.00  1,320.00

1885 05437038 000 CABLE BARRIER TERMINAL SECTION (REMOVE) EA  1,500.000  1.000  0.000  1.00  1,500.00

1890 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  1.000  0.000  1.00  400.00

1895 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  30,000.000  1.000  0.000  0.50  15,000.00

1900 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.100  2,795.000  0.000  1,770.50  1,947.55

1905 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.100  2,570.000  0.000  1,770.50  1,947.55

1930 06777001 000 ELIM EXT PM & MRKS (4") LF  1.500  3,020.000  0.000  1,770.50  2,655.75

Category Subtotal $89,489.90

002 BRIDGE: 041880027501084 [IH 40 WB @ FM 1912]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1985 01047006 000 REMOV CONC (RIPRAP) SY  20.000  51.000  0.000  47.75  955.00

1990 04017001 000 FLOWABLE BACKFILL CY  550.000  10.000  0.000  1.00  550.00

2000 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  95.000  252.000  0.000  188.68  17,924.60

2010 04327002 000 RIPRAP (CONC)(5 IN) CY  760.000  7.000  0.000  6.00  4,560.00



CONTRACT ID 016810081 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 27ESTIMATE 0010

002 BRIDGE: 041880027501084 [IH 40 WB @ FM 1912]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2020 04397014 000 MULTI-LAYER POLYMER OVERLAY SY  55.000  806.000  0.000  197.17  10,844.13

2025 04837016 000 SHOT BLASTING SY  4.500  806.000  0.000  394.33  1,774.49

2030 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  8.000  1,295.000  0.000  912.00  7,296.00

2035 07857002 000 BRIDGE JOINT REPAIR (HEADER) LF  100.000  32.000  0.000  6.00  600.00

Category Subtotal $44,504.22

027501249PROJECT CONTROLBR 2025(516)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2140 03447056 000 SP MIXES SP-D PG70-28 TON  225.000  526.000  0.000  520.85  117,191.25

2145 03447077 000 TACK COAT GAL  7.000  319.000  0.000  319.00  2,233.00

2150 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  6.000  3,184.000  0.000  3,050.00  18,300.00

2155 05007001 000 MOBILIZATION LS  1,690,000.000  0.060  0.000  0.06  101,400.00

2170 05057002 000 TMA (MOBILE OPERATION) HR  60.000  28.000  0.000  53.33  3,199.80

2200 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.100  8,965.000  0.000  963.00  1,059.30

2205 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.100  2,970.000  0.000  1,832.00  2,015.20

Category Subtotal $245,398.55

027501250PROJECT CONTROLBR 2025(516)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2510 03447056 000 SP MIXES SP-D PG70-28 TON  225.000  532.000  0.000  530.31  119,319.75

2515 03447077 000 TACK COAT GAL  7.000  323.000  0.000  323.00  2,261.00

2520 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  6.000  3,222.000  0.000  2,987.00  17,922.00

2525 05007001 000 MOBILIZATION LS  1,690,000.000  0.060  0.000  0.06  101,400.00

2540 05057002 000 TMA (MOBILE OPERATION) HR  60.000  28.000  0.000  53.33  3,199.80

2570 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.100  6,505.000  0.000  1,368.00  1,504.80

2575 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.100  2,970.000  0.000  1,832.00  2,015.20

Category Subtotal $247,622.55

002 BRIDGE: 041880027501011 [IH 40 EB @ NELSON ST]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2695 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  40.000  380.000  0.000  45.00  1,800.00

Category Subtotal $1,800.00

027501251PROJECT CONTROLBR 2025(516)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2865 05007001 000 MOBILIZATION LS  1,690,000.000  0.120  0.000  0.12  202,800.00
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Category Subtotal $202,800.00

027501252PROJECT CONTROLBR 2025(516)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3250 03447056 000 SP MIXES SP-D PG70-28 TON  225.000  569.000  0.000  438.56  98,676.00

3255 03447077 000 TACK COAT GAL  7.000  345.000  0.000  345.00  2,415.00

3260 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  6.000  3,445.000  0.000  2,999.00  17,994.00

3265 05007001 000 MOBILIZATION LS  1,690,000.000  0.070  0.000  0.07  118,300.00

3280 05057002 000 TMA (MOBILE OPERATION) HR  60.000  28.000  0.000  53.33  3,199.80

3310 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.100  6,610.000  0.000  1,481.00  1,629.10

3315 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.100  2,970.000  0.000  1,962.00  2,158.20

Category Subtotal $244,372.10

027501253PROJECT CONTROLBR 2025(516)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3600 03447056 000 SP MIXES SP-D PG70-28 TON  225.000  580.000  0.000  461.42  103,819.50

3605 03447077 000 TACK COAT GAL  7.000  352.000  0.000  352.00  2,464.00

3610 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  6.000  3,512.000  0.000  3,443.00  20,658.00

3615 05007001 000 MOBILIZATION LS  1,690,000.000  0.070  0.000  0.07  118,300.00

3630 05057002 000 TMA (MOBILE OPERATION) HR  60.000  28.000  0.000  53.33  3,199.80

3660 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.100  7,020.000  0.000  1,798.00  1,977.80

3665 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.100  2,430.000  0.000  1,826.00  2,008.60

Category Subtotal $252,427.70

027501254PROJECT CONTROLBR 2B25(166)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3955 03447056 000 SP MIXES SP-D PG70-28 TON  225.000  580.000  0.000  651.19  146,517.75

3960 03447077 000 TACK COAT GAL  7.000  352.000  0.000  352.00  2,464.00

3965 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  6.000  3,512.000  0.000  3,510.00  21,060.00

3985 05057002 000 TMA (MOBILE OPERATION) HR  60.000  28.000  0.000  53.33  3,199.80

4015 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.100  6,475.000  0.000  1,790.00  1,969.00

4020 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.100  2,975.000  0.000  1,838.00  2,021.80

Category Subtotal $177,232.35

027501255PROJECT CONTROLBR 2026(043)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4315 03447056 000 SP MIXES SP-D PG70-28 TON  225.000  580.000  0.000  447.18  100,615.50

4320 03447077 000 TACK COAT GAL  7.000  352.000  0.000  352.00  2,464.00

4325 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  6.000  3,512.000  0.000  3,510.00  21,060.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4330 05007001 000 MOBILIZATION LS  1,690,000.000  0.070  0.000  0.07  118,300.00

4345 05057002 000 TMA (MOBILE OPERATION) HR  60.000  28.000  0.000  53.33  3,199.80

4380 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.100  6,480.000  0.000  1,791.00  1,970.10

4385 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.100  2,970.000  0.000  1,837.00  2,020.70

Category Subtotal $249,630.10

027501257PROJECT CONTROLBR 2B25(166)

002 BRIDGE: 041880027501104 [GRAND ST EAST T/A @ IH 40]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1685 04657126 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  11,516.290  0.000  2.000  2.00  23,032.58

Only for IH 40 Bridges - CO # 002

1686 04647003 RC PIPE (CL III)(18 IN) LF  248.250  0.000  120.000  120.00  29,790.00

Only for IH 40 Bridges - CO # 002

1687 04967002 REMOV STR (INLET) EA  1,857.220  0.000  1.000  1.00  1,857.22

Only for IH 40 Bridges - CO # 002

Category Subtotal $54,679.80

016810081BR 2025(516)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  50,000.000  4.000  0.000  0.000  0.00

0080 05057002 000 TMA (MOBILE OPERATION) HR  60.000  28.000  0.000  0.000  0.00

0085 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  3.250  280.000  0.000  0.000  0.00

0090 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  280.000  0.000  0.000  0.00

0095 05127017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  51.000  390.000  0.000  0.000  0.00

0100 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  10.000  390.000  0.000  0.000  0.00

0105 05127041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  10.000  30.000  0.000  0.000  0.00

0110 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,500.000  1.000  0.000  0.000  0.00

0115 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  7,200.000  1.000  0.000  0.000  0.00

0120 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  48.690  14.000  0.000  0.000  0.00

0125 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.250  90.000  0.000  0.000  0.00

0130 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.330  85.000  0.000  0.000  0.00

0135 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  2.100  120.000  0.000  0.000  0.00

0140 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  2.100  410.000  0.000  0.000  0.00

0145 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  2.100  420.000  0.000  0.000  0.00

0150 06667347 000 PAVEMENT SLER 6" LF  1.000  950.000  0.000  0.000  0.00

0155 06727006 000 REFL PAV MRKR TY II-C-R EA  15.000  12.000  0.000  0.000  0.00

0160 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.100  950.000  0.000  0.000  0.00

0165 60647002 000 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF  11.000  400.000  0.000  0.000  0.00

0170 60647003 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  15.000  100.000  0.000  0.000  0.00

0175 60647006 000 PREFB PV MK W/WNTY TY B (Y)(6")(SLD) LF  11.000  400.000  0.000  0.000  0.00
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 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041880016810038 [US 60 SB @ FILLMORE ST]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0230 03547034 000 PLANE ASPH CONC PAV(0" TO 4") SY  11.000  1,351.000  0.000  0.000  0.00

0240 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  6.500  1,201.000  0.000  0.000  0.00

0265 04397023 000 CL CO CONC OVRLY(STL FBR REIN)(3 IN) SY  130.000  1,351.000  0.000  0.000  0.00

0270 04427010 000 STR STEEL (PEDESTAL) LB  15.000  1,180.000  0.000  0.000  0.00

0275 04467020 000 CLEAN AND PAINT EXIST STR (REF NO. 1) EA  190,000.000  1.000  0.000  0.000  0.00

0280 04597005 000 GABION MATTRESSES (GALV)(6 IN) SY  100.000  106.000  0.000  0.000  0.00

0285 04597010 000 GABIONS (3' X 3')(GALV) CY  600.000  6.000  0.000  0.000  0.00

0290 04837006 000 HYDRO-DEMOLITION (1/2 IN) SY  105.000  1,351.000  0.000  0.000  0.00

0300 07787004 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  650.000  21.000  0.000  0.000  0.00

0304 07847002 REP STL BRIDGE MEMBER (BEAM) EA  5,365.130  0.000  4.000  0.000  0.00

Only for repairs at Filmore St. CO # 001

0305 07847003 000 REP STL BRIDGE MEMBER (DIAPHRAGM) EA  7,500.000  1.000  0.000  0.000  0.00

0310 07857011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  465.000  121.000  0.000  0.000  0.00

0315 07877001 000 REPLACING ELASTOMERIC BEARING PADS EA  2,500.000  12.000  0.000  0.000  0.00

0320 40107021 000 STEEL BRIDGE ZONE PAINTING SF  55.000  542.000  0.000  0.000  0.00

0325 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

5010 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

5020 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

5025 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

5030 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL  1.000  1,000.000  0.000  0.000  0.00

6000 96057007 ROAD USER COST - INCENTIVE DOL  100.000  85.000  0.000  0.000  0.00

Lane Rental - 1 Lane Closed

6005 96057008 ROAD USER COST - DISINCENTIVE DOL -100.000  85.000  0.000  0.000  0.00

Lane Rental - 1 Lane Closed

6010 96057008 ROAD USER COST - DISINCENTIVE DOL -500.000  10.000  0.000  0.000  0.00

Lane Rental - 2 Lanes Closed

6015 96057007 ROAD USER COST - INCENTIVE DOL  50.000  90.000  0.000  0.000  0.00

Lane Rental - Peak Hours

6020 96057008 ROAD USER COST - DISINCENTIVE DOL -50.000  90.000  0.000  0.000  0.00

Lane Rental - Peak Hours

6025 96057007 ROAD USER COST - INCENTIVE DOL  100.000  85.000  0.000  0.000  0.00

Lane Rentals - 1 Lane Closed

6030 96057008 ROAD USER COST - DISINCENTIVE DOL -100.000  85.000  0.000  0.000  0.00

Lane Rental - 1 Lane Closed

6035 96057008 ROAD USER COST - DISINCENTIVE DOL -500.000  10.000  0.000  0.000  0.00

Lane Rental - 2 Lanes Closed

6040 96057007 ROAD USER COST - INCENTIVE DOL  50.000  90.000  0.000  0.000  0.00

Lane Rental - Peak Hours
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6045 96057008 ROAD USER COST - DISINCENTIVE DOL -50.000  90.000  0.000  0.000  0.00

Lane Rental - Peak Hours

6050 96057007 ROAD USER COST - INCENTIVE DOL  200.000  720.000  0.000  0.000  0.00

Lane Rental - 1 Lane Closed

6055 96057008 ROAD USER COST - DISINCENTIVE DOL -200.000  720.000  0.000  0.000  0.00

Lane Rental - 1 Lane Closed

6060 96057008 ROAD USER COST - DISINCENTIVE DOL -1,000.000  10.000  0.000  0.000  0.00

Lane Rental - 2 Lanes Closed

6065 96057008 ROAD USER COST - DISINCENTIVE DOL -1,000.000  10.000  0.000  0.000  0.00

Lane Rental - Peak Hours

6070 96057007 ROAD USER COST - INCENTIVE DOL  200.000  720.000  0.000  0.000  0.00

Lane Rental - 1 Lane Closed

6075 96057008 ROAD USER COST - DISINCENTIVE DOL -200.000  720.000  0.000  0.000  0.00

Lane Rental - 1 Lane Closed

6080 96057008 ROAD USER COST - DISINCENTIVE DOL -1,000.000  10.000  0.000  0.000  0.00

Lane Rental - 2 Lanes Closed

6085 96057008 ROAD USER COST - DISINCENTIVE DOL -1,000.000  10.000  0.000  0.000  0.00

Lane Rental - Peak Hours

6090 96057007 ROAD USER COST - INCENTIVE DOL  100.000  25.000  0.000  0.000  0.00

Lane Rental - 1 Lane Closed

6095 96057008 ROAD USER COST - DISINCENTIVE DOL -100.000  25.000  0.000  0.000  0.00

Lane Rental - 1 Lane Closed

6100 96057007 ROAD USER COST - INCENTIVE DOL  50.000  35.000  0.000  0.000  0.00

Lane Rental - Peak Hours

6105 96057008 ROAD USER COST - DISINCENTIVE DOL -50.000  35.000  0.000  0.000  0.00

Lane Renal - Peak Hours

6110 96057007 ROAD USER COST - INCENTIVE DOL  100.000  25.000  0.000  0.000  0.00

Lane Rental - 1 Lane Closed

6115 96057008 ROAD USER COST - DISINCENTIVE DOL -100.000  25.000  0.000  0.000  0.00

Lane Rental - 1 Lane Closed

6120 96057007 ROAD USER COST - INCENTIVE DOL  50.000  35.000  0.000  0.000  0.00

Lane Rental - Peak Hours

6125 96057008 ROAD USER COST - DISINCENTIVE DOL -50.000  35.000  0.000  0.000  0.00

Lane Rental - Peak Hours

6130 96057007 ROAD USER COST - INCENTIVE DOL  100.000  30.000  0.000  0.000  0.00

Lane Rental - 1 Lane Closed

6135 96057008 ROAD USER COST - DISINCENTIVE DOL -100.000  30.000  0.000  0.000  0.00

Lane Rental - 1 Lane Closed

6140 96057007 ROAD USER COST - INCENTIVE DOL  50.000  35.000  0.000  0.000  0.00

Lane Rental - Peak Hours

6145 96057008 ROAD USER COST - DISINCENTIVE DOL -50.000  35.000  0.000  0.000  0.00

Lane Rental - Peak Hours

6150 96057007 ROAD USER COST - INCENTIVE DOL  100.000  30.000  0.000  0.000  0.00

Lane Rental - 1 Lane Closed

6155 96057008 ROAD USER COST - DISINCENTIVE DOL -100.000  30.000  0.000  0.000  0.00

Lane Rental - 1 Lane Closed

6160 96057007 ROAD USER COST - INCENTIVE DOL  50.000  35.000  0.000  0.000  0.00

Lane Rental - Peak Hours

6165 96057008 ROAD USER COST - DISINCENTIVE DOL -50.000  35.000  0.000  0.000  0.00

Lane Rental - Peak Hours

6170 96057008 ROAD USER COST - DISINCENTIVE DOL -200.000  10.000  0.000  0.000  0.00

Lane Rental - 1 Lane Closed
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6175 96057008 ROAD USER COST - DISINCENTIVE DOL -200.000  10.000  0.000  0.000  0.00

Lane Rental - 1 Lane Closed

 0.00Category Subtotal

016810082BR 2025(516)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0480 01047035 000 REMOV CONC (TRAFFIC BARRIER) LF  20.000  254.000  0.000  0.000  0.00

0495 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  24,000.000  2.000  0.000  0.000  0.00

0500 05057001 000 TMA (STATIONARY) DAY  350.000  72.000  0.000  0.000  0.00

0505 05057002 000 TMA (MOBILE OPERATION) HR  60.000  84.000  0.000  0.000  0.00

0510 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  3.250  760.000  0.000  0.000  0.00

0515 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  760.000  0.000  0.000  0.00

0520 05127017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  51.000  1,710.000  0.000  0.000  0.00

0525 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  10.000  3,060.000  0.000  0.000  0.00

0530 05127041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  10.000  1,710.000  0.000  0.000  0.00

0535 05147013 000 PERM CTB (F-SHAPE) (TY 1) LF  75.000  254.000  0.000  0.000  0.00

0540 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,500.000  4.000  0.000  0.000  0.00

0545 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,120.000  3.000  0.000  0.000  0.00

0550 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  7,200.000  3.000  0.000  0.000  0.00

0555 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.100  12,690.000  0.000  0.000  0.00

0560 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.100  7,235.000  0.000  0.000  0.00

0565 06727006 000 REFL PAV MRKR TY II-C-R EA  15.000  140.000  0.000  0.000  0.00

0570 06777001 000 ELIM EXT PM & MRKS (4") LF  1.500  4,815.000  0.000  0.000  0.00

0575 06777004 000 ELIM EXT PM & MRKS (8") LF  1.750  550.000  0.000  0.000  0.00

0580 60647002 000 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF  11.000  5,110.000  0.000  0.000  0.00

0585 60647003 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  15.000  2,780.000  0.000  0.000  0.00

0590 60647006 000 PREFB PV MK W/WNTY TY B (Y)(6")(SLD) LF  11.000  5,110.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041880016810071 [US 60 & 87 @ 15TH ST]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0640 01047030 000 REMOV CONC (APPR SLAB) SY  30.000  729.000  0.000  0.000  0.00

0645 01047035 000 REMOV CONC (TRAFFIC BARRIER) LF  20.000  722.000  0.000  0.000  0.00

0650 01047036 000 REMOV CONC (RAIL) LF  32.000  618.000  0.000  0.000  0.00

0655 03617023 000 FULL - DEPTH REPAIR CPCD (12") CY  700.000  72.900  0.000  0.000  0.00

0660 04227001 000 REINF CONC SLAB SF  12.250  50,676.000  0.000  0.000  0.00

0665 04227013 000 APPROACH SLAB CY  600.000  313.900  0.000  0.000  0.00

0670 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  6.500  2,746.000  0.000  0.000  0.00

0680 04507016 000 RAIL (TY T551) LF  90.000  618.000  0.000  0.000  0.00

0685 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  220.000  656.000  0.000  0.000  0.00

0690 04967013 000 REMOV STR (BRIDGE SLAB) EA  2,650,000.000  1.000  0.000  0.000  0.00

0695 05147013 000 PERM CTB (F-SHAPE) (TY 1) LF  75.000  722.000  0.000  0.000  0.00

0705 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  70.000  39.000  0.000  0.000  0.00

 0.00Category Subtotal
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027501245BR 2025(516)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0820 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  1.590  1,320.000  0.000  0.000  0.00

0825 03517004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  120.000  46.000  0.000  0.000  0.00

0865 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  425.000  0.000  0.000  0.00

0885 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  6,200.000  1.000  0.000  0.000  0.00

0920 06667236 000 RE PM TY III (W)(6")(SLD) LF  5.000  1,802.000  0.000  0.000  0.00

0925 06667237 000 RE PM TY III (W)(6")(BRK) LF  5.000  460.000  0.000  0.000  0.00

0930 06667248 000 RE PM TY III (Y)(6")(SLD) LF  5.000  1,802.000  0.000  0.000  0.00

0935 06727006 000 REFL PAV MRKR TY II-C-R EA  15.000  24.000  0.000  0.000  0.00

0945 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.100  4,064.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041880027501081 [IH 40 EB @ SP 228]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1005 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  6.500  2,438.000  0.000  0.000  0.00

1015 04317002 000 PNEUMATICALLY PLACED CONC (REPAIR) CF  120.000  8.000  0.000  0.000  0.00

1050 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  70.000  21.000  0.000  0.000  0.00

 0.00Category Subtotal

027501246BR 2025(516)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1165 03517004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  120.000  46.000  0.000  0.000  0.00

1210 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  6,200.000  1.000  0.000  0.000  0.00

1245 06667236 000 RE PM TY III (W)(6")(SLD) LF  5.000  1,802.000  0.000  0.000  0.00

1250 06667237 000 RE PM TY III (W)(6")(BRK) LF  5.000  460.000  0.000  0.000  0.00

1255 06667248 000 RE PM TY III (Y)(6")(SLD) LF  5.000  1,802.000  0.000  0.000  0.00

1260 06727006 000 REFL PAV MRKR TY II-C-R EA  15.000  24.000  0.000  0.000  0.00

1270 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.100  4,064.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041880027501082 [IH 40 WB @ SP 228]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1330 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  6.500  2,456.000  0.000  0.000  0.00

1340 04317002 000 PNEUMATICALLY PLACED CONC (REPAIR) CF  120.000  26.000  0.000  0.000  0.00

1375 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  70.000  117.000  0.000  0.000  0.00

 0.00Category Subtotal
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027501247BR 2025(516)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1490 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  1.590  1,250.000  0.000  0.000  0.00

1495 03517004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  120.000  46.000  0.000  0.000  0.00

1520 05057002 000 TMA (MOBILE OPERATION) HR  60.000  28.000  0.000  0.000  0.00

1530 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  340.000  0.000  0.000  0.00

1535 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  120.000  420.000  0.000  0.000  0.00

1550 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  6,200.000  1.000  0.000  0.000  0.00

1585 06667236 000 RE PM TY III (W)(6")(SLD) LF  5.000  1,792.000  0.000  0.000  0.00

1590 06667237 000 RE PM TY III (W)(6")(BRK) LF  5.000  450.000  0.000  0.000  0.00

1595 06667248 000 RE PM TY III (Y)(6")(SLD) LF  5.000  1,792.000  0.000  0.000  0.00

1600 06727006 000 REFL PAV MRKR TY II-C-R EA  15.000  24.000  0.000  0.000  0.00

1610 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.100  4,034.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041880027501083 [IH 40 EB @ FM 1912]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1670 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  6.500  2,384.000  0.000  0.000  0.00

1680 04317002 000 PNEUMATICALLY PLACED CONC (REPAIR) CF  120.000  43.000  0.000  0.000  0.00

1690 04387014 000 CLEAN AND SEAL EXIST JTS (STRIP SEAL) LF  30.000  160.000  0.000  0.000  0.00

1715 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  70.000  111.000  0.000  0.000  0.00

 0.00Category Subtotal

027501248BR 2025(516)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1830 03517004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  120.000  46.000  0.000  0.000  0.00

1840 05007001 000 MOBILIZATION LS  1,690,000.000  0.030  0.000  0.000  0.00

1845 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  50,000.000  2.000  0.000  0.000  0.00

1855 05057002 000 TMA (MOBILE OPERATION) HR  60.000  28.000  0.000  0.000  0.00

1860 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  120.000  420.000  0.000  0.000  0.00

1875 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  6,200.000  1.000  0.000  0.000  0.00

1910 06667236 000 RE PM TY III (W)(6")(SLD) LF  5.000  1,792.000  0.000  0.000  0.00

1915 06667237 000 RE PM TY III (W)(6")(BRK) LF  5.000  450.000  0.000  0.000  0.00

1920 06667248 000 RE PM TY III (Y)(6")(SLD) LF  5.000  1,792.000  0.000  0.000  0.00

1925 06727006 000 REFL PAV MRKR TY II-C-R EA  15.000  24.000  0.000  0.000  0.00

1935 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.100  4,034.000  0.000  0.000  0.00

 0.00Category Subtotal



CONTRACT ID 016810081 CONTRACTOR'S ESTIMATE PACKAGE Page 18 of 27ESTIMATE 0010

002CATEGORY DESCRIPTION BRIDGE: 041880027501084 [IH 40 WB @ FM 1912]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1995 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  6.500  2,366.000  0.000  0.000  0.00

2005 04317002 000 PNEUMATICALLY PLACED CONC (REPAIR) CF  120.000  43.000  0.000  0.000  0.00

2015 04387014 000 CLEAN AND SEAL EXIST JTS (STRIP SEAL) LF  30.000  160.000  0.000  0.000  0.00

2040 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  70.000  108.000  0.000  0.000  0.00

 0.00Category Subtotal

027501249BR 2025(516)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2160 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  50,000.000  3.000  0.000  0.000  0.00

2165 05057001 000 TMA (STATIONARY) DAY  350.000  24.000  0.000  0.000  0.00

2175 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  3.250  100.000  0.000  0.000  0.00

2180 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  100.000  0.000  0.000  0.00

2185 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  10.000  720.000  0.000  0.000  0.00

2190 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,500.000  2.000  0.000  0.000  0.00

2195 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  48.690  28.000  0.000  0.000  0.00

2210 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  2.100  1,150.000  0.000  0.000  0.00

2215 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  2.100  1,580.000  0.000  0.000  0.00

2220 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  2.100  1,580.000  0.000  0.000  0.00

2225 06667347 000 PAVEMENT SLER 6" LF  1.000  4,310.000  0.000  0.000  0.00

2230 06727006 000 REFL PAV MRKR TY II-C-R EA  15.000  64.000  0.000  0.000  0.00

2235 06777001 000 ELIM EXT PM & MRKS (4") LF  1.500  7,195.000  0.000  0.000  0.00

2240 06777004 000 ELIM EXT PM & MRKS (8") LF  1.750  435.000  0.000  0.000  0.00

2245 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.100  4,310.000  0.000  0.000  0.00

2250 60647002 000 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF  11.000  225.000  0.000  0.000  0.00

2255 60647003 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  15.000  100.000  0.000  0.000  0.00

2260 60647006 000 PREFB PV MK W/WNTY TY B (Y)(6")(SLD) LF  11.000  225.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041880027501010 [IH 40 WB @ NELSON ST]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2310 01047006 000 REMOV CONC (RIPRAP) SY  20.000  1.000  0.000  0.000  0.00

2315 03547034 000 PLANE ASPH CONC PAV(0" TO 4") SY  11.000  1,405.000  0.000  0.000  0.00

2320 04017001 000 FLOWABLE BACKFILL CY  550.000  5.000  0.000  0.000  0.00

2325 04277002 000 CONCRETE PAINT FINISH SF  0.650  8,380.000  0.000  0.000  0.00

2330 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  6.500  990.000  0.000  0.000  0.00

2335 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  40.000  380.000  0.000  0.000  0.00

2340 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  95.000  127.000  0.000  0.000  0.00

2345 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  95.000  79.000  0.000  0.000  0.00

2350 04327002 000 RIPRAP (CONC)(5 IN) CY  760.000  1.000  0.000  0.000  0.00

2355 04397023 000 CL CO CONC OVRLY(STL FBR REIN)(3 IN) SY  130.000  1,405.000  0.000  0.000  0.00
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2360 04467022 000 CLEAN AND PAINT EXIST STR (REF NO. 3) EA  190,000.000  1.000  0.000  0.000  0.00

2365 04717001 000 GRATE EA  3,275.000  1.000  0.000  0.000  0.00

2370 04817016 000 PIPE (PVC) (SCH 40) (12 IN) LF  235.000  8.000  0.000  0.000  0.00

2375 04837006 000 HYDRO-DEMOLITION (1/2 IN) SY  105.000  1,405.000  0.000  0.000  0.00

2380 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  8.000  206.000  0.000  0.000  0.00

2385 07647001 000 DRAIN INLET CLEANING EA  650.000  2.000  0.000  0.000  0.00

2390 07787004 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  650.000  16.000  0.000  0.000  0.00

2395 07847008 000 REP STL BRIDGE MEMBER (BEARINGS) EA  2,250.000  3.000  0.000  0.000  0.00

2400 07857011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  465.000  118.000  0.000  0.000  0.00

2405 40107021 000 STEEL BRIDGE ZONE PAINTING SF  55.000  560.000  0.000  0.000  0.00

2410 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

027501250BR 2025(516)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2530 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  50,000.000  3.000  0.000  0.000  0.00

2535 05057001 000 TMA (STATIONARY) DAY  350.000  24.000  0.000  0.000  0.00

2545 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  3.250  100.000  0.000  0.000  0.00

2550 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  100.000  0.000  0.000  0.00

2555 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  10.000  720.000  0.000  0.000  0.00

2560 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,500.000  2.000  0.000  0.000  0.00

2565 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  48.690  28.000  0.000  0.000  0.00

2580 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  2.100  890.000  0.000  0.000  0.00

2585 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  2.100  1,580.000  0.000  0.000  0.00

2590 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  2.100  1,580.000  0.000  0.000  0.00

2595 06667347 000 PAVEMENT SLER 6" LF  1.000  4,050.000  0.000  0.000  0.00

2600 06727006 000 REFL PAV MRKR TY II-C-R EA  15.000  51.000  0.000  0.000  0.00

2605 06777001 000 ELIM EXT PM & MRKS (4") LF  1.500  6,760.000  0.000  0.000  0.00

2610 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.100  4,050.000  0.000  0.000  0.00

2615 60647002 000 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF  11.000  225.000  0.000  0.000  0.00

2620 60647003 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  15.000  100.000  0.000  0.000  0.00

2625 60647006 000 PREFB PV MK W/WNTY TY B (Y)(6")(SLD) LF  11.000  225.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041880027501011 [IH 40 EB @ NELSON ST]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2675 01047006 000 REMOV CONC (RIPRAP) SY  20.000  1.000  0.000  0.000  0.00

2680 03547034 000 PLANE ASPH CONC PAV(0" TO 4") SY  11.000  1,405.000  0.000  0.000  0.00

2685 04277002 000 CONCRETE PAINT FINISH SF  0.650  8,526.000  0.000  0.000  0.00

2690 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  6.500  990.000  0.000  0.000  0.00

2700 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  95.000  127.000  0.000  0.000  0.00

2705 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  95.000  107.000  0.000  0.000  0.00

2710 04327002 000 RIPRAP (CONC)(5 IN) CY  760.000  1.000  0.000  0.000  0.00

2715 04397022 000 CL CO CONC OVRLY(STL FBR REIN)(2.5 IN) SY  125.000  1,405.000  0.000  0.000  0.00

2720 04467023 000 CLEAN AND PAINT EXIST STR (REF NO. 4) EA  190,000.000  1.000  0.000  0.000  0.00
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2725 04817016 000 PIPE (PVC) (SCH 40) (12 IN) LF  235.000  6.000  0.000  0.000  0.00

2730 04837006 000 HYDRO-DEMOLITION (1/2 IN) SY  105.000  1,405.000  0.000  0.000  0.00

2735 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  8.000  222.000  0.000  0.000  0.00

2740 07647001 000 DRAIN INLET CLEANING EA  650.000  2.000  0.000  0.000  0.00

2745 07787004 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  650.000  8.000  0.000  0.000  0.00

2750 07847008 000 REP STL BRIDGE MEMBER (BEARINGS) EA  2,250.000  2.000  0.000  0.000  0.00

2755 07857011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  465.000  118.000  0.000  0.000  0.00

2760 40107021 000 STEEL BRIDGE ZONE PAINTING SF  55.000  560.000  0.000  0.000  0.00

2765 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

027501251BR 2025(516)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2870 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  50,000.000  3.000  0.000  0.000  0.00

2875 05057001 000 TMA (STATIONARY) DAY  350.000  30.000  0.000  0.000  0.00

2880 05057002 000 TMA (MOBILE OPERATION) HR  60.000  24.000  0.000  0.000  0.00

2885 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  3.250  100.000  0.000  0.000  0.00

2890 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  100.000  0.000  0.000  0.00

2895 05127017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  51.000  240.000  0.000  0.000  0.00

2900 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  10.000  360.000  0.000  0.000  0.00

2905 05127041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  10.000  240.000  0.000  0.000  0.00

2910 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,500.000  1.000  0.000  0.000  0.00

2915 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,120.000  2.000  0.000  0.000  0.00

2920 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  7,200.000  1.000  0.000  0.000  0.00

2925 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.100  780.000  0.000  0.000  0.00

2930 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.100  830.000  0.000  0.000  0.00

2935 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  2.100  300.000  0.000  0.000  0.00

2940 06667347 000 PAVEMENT SLER 6" LF  1.000  300.000  0.000  0.000  0.00

2945 06687021 000 PREFAB PM TY B (W)(24")(SLD) LF  45.000  48.000  0.000  0.000  0.00

2950 06727002 000 REFL PAV MRKR TY I-C EA  15.000  6.000  0.000  0.000  0.00

2955 06727004 000 REFL PAV MRKR TY II-A-A EA  15.000  12.000  0.000  0.000  0.00

2960 06727006 000 REFL PAV MRKR TY II-C-R EA  15.000  17.000  0.000  0.000  0.00

2965 06777001 000 ELIM EXT PM & MRKS (4") LF  1.500  490.000  0.000  0.000  0.00

2970 06777004 000 ELIM EXT PM & MRKS (8") LF  1.750  130.000  0.000  0.000  0.00

2975 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.100  300.000  0.000  0.000  0.00

2980 60647003 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  15.000  100.000  0.000  0.000  0.00

2985 60647005 000 PREFB PV MK W/WNTY TY B (Y)(6")(BRK) LF  11.000  100.000  0.000  0.000  0.00

2990 60647006 000 PREFB PV MK W/WNTY TY B (Y)(6")(SLD) LF  11.000  360.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041880027501012 [GRAND ST @ IH 40]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3040 03547034 000 PLANE ASPH CONC PAV(0" TO 4") SY  11.000  1,200.000  0.000  0.000  0.00

3045 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  6.500  1,076.000  0.000  0.000  0.00

3050 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  40.000  324.000  0.000  0.000  0.00
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3055 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  95.000  108.000  0.000  0.000  0.00

3060 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  95.000  1,434.000  0.000  0.000  0.00

3065 04387006 000 CLEANING AND SEALING EXIST JOINTS (CL5) LF  30.000  122.000  0.000  0.000  0.00

3070 04387014 000 CLEAN AND SEAL EXIST JTS (STRIP SEAL) LF  30.000  364.000  0.000  0.000  0.00

3075 04397022 000 CL CO CONC OVRLY(STL FBR REIN)(2.5 IN) SY  125.000  1,200.000  0.000  0.000  0.00

3080 04427010 000 STR STEEL (PEDESTAL) LB  15.000  2,380.000  0.000  0.000  0.00

3085 04467024 000 CLEAN AND PAINT EXIST STR (REF NO. 5) EA  190,000.000  1.000  0.000  0.000  0.00

3090 04717001 000 GRATE EA  3,275.000  6.000  0.000  0.000  0.00

3095 04817016 000 PIPE (PVC) (SCH 40) (12 IN) LF  235.000  4.000  0.000  0.000  0.00

3100 04837006 000 HYDRO-DEMOLITION (1/2 IN) SY  105.000  1,200.000  0.000  0.000  0.00

3105 04957006 000 SUPPORT EXIST STRUCT LS  125,000.000  1.000  0.000  0.000  0.00

3110 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  8.000  200.000  0.000  0.000  0.00

3115 07357072 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  2,500.000  1.000  0.000  0.000  0.00

3120 07647001 000 DRAIN INLET CLEANING EA  650.000  6.000  0.000  0.000  0.00

3125 07847008 000 REP STL BRIDGE MEMBER (BEARINGS) EA  2,250.000  1.000  0.000  0.000  0.00

3130 07857011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  465.000  124.000  0.000  0.000  0.00

3135 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  70.000  2,524.000  0.000  0.000  0.00

3140 07877001 000 REPLACING ELASTOMERIC BEARING PADS EA  2,500.000  36.000  0.000  0.000  0.00

3145 40107021 000 STEEL BRIDGE ZONE PAINTING SF  55.000  1,644.000  0.000  0.000  0.00

3150 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

027501252BR 2025(516)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3270 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  50,000.000  3.000  0.000  0.000  0.00

3275 05057001 000 TMA (STATIONARY) DAY  350.000  24.000  0.000  0.000  0.00

3285 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  3.250  100.000  0.000  0.000  0.00

3290 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  100.000  0.000  0.000  0.00

3295 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  10.000  720.000  0.000  0.000  0.00

3300 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,500.000  2.000  0.000  0.000  0.00

3305 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  48.690  28.000  0.000  0.000  0.00

3320 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  2.100  890.000  0.000  0.000  0.00

3325 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  2.100  1,580.000  0.000  0.000  0.00

3330 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  2.100  1,580.000  0.000  0.000  0.00

3335 06667347 000 PAVEMENT SLER 6" LF  1.000  4,050.000  0.000  0.000  0.00

3340 06727006 000 REFL PAV MRKR TY II-C-R EA  15.000  51.000  0.000  0.000  0.00

3345 06777001 000 ELIM EXT PM & MRKS (4") LF  1.500  6,975.000  0.000  0.000  0.00

3350 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.100  4,050.000  0.000  0.000  0.00

3355 60647002 000 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF  11.000  225.000  0.000  0.000  0.00

3360 60647003 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  15.000  100.000  0.000  0.000  0.00

3365 60647006 000 PREFB PV MK W/WNTY TY B (Y)(6")(SLD) LF  11.000  225.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041880027501013 [IH 40 WB @ BOLTON ST]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT
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BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT
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3415 03547034 000 PLANE ASPH CONC PAV(0" TO 4") SY  11.000  1,408.000  0.000  0.000  0.00

3420 04017001 000 FLOWABLE BACKFILL CY  550.000  5.000  0.000  0.000  0.00

3425 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  6.500  990.000  0.000  0.000  0.00

3430 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  40.000  380.000  0.000  0.000  0.00

3435 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  95.000  127.000  0.000  0.000  0.00

3440 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  95.000  88.000  0.000  0.000  0.00

3445 04397023 000 CL CO CONC OVRLY(STL FBR REIN)(3 IN) SY  130.000  1,408.000  0.000  0.000  0.00

3450 04467025 000 CLEAN AND PAINT EXIST STR (REF NO. 6) EA  190,000.000  1.000  0.000  0.000  0.00

3455 04717001 000 GRATE EA  3,275.000  2.000  0.000  0.000  0.00

3460 04817016 000 PIPE (PVC) (SCH 40) (12 IN) LF  235.000  2.000  0.000  0.000  0.00

3465 04837006 000 HYDRO-DEMOLITION (1/2 IN) SY  105.000  1,408.000  0.000  0.000  0.00

3470 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  8.000  319.000  0.000  0.000  0.00

3475 07647001 000 DRAIN INLET CLEANING EA  650.000  2.000  0.000  0.000  0.00

3480 07787004 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  650.000  16.000  0.000  0.000  0.00

3485 07847008 000 REP STL BRIDGE MEMBER (BEARINGS) EA  2,250.000  2.000  0.000  0.000  0.00

3490 07857011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  465.000  118.000  0.000  0.000  0.00

3495 40107021 000 STEEL BRIDGE ZONE PAINTING SF  55.000  560.000  0.000  0.000  0.00

3500 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

027501253BR 2025(516)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY
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NBR
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CODE

SP

NBR

DESCRIPTION UNIT
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NET CO

QUANTITY
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($)
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3620 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  50,000.000  3.000  0.000  0.000  0.00

3625 05057001 000 TMA (STATIONARY) DAY  350.000  24.000  0.000  0.000  0.00

3635 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  3.250  100.000  0.000  0.000  0.00

3640 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  100.000  0.000  0.000  0.00

3645 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  10.000  720.000  0.000  0.000  0.00

3650 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,500.000  2.000  0.000  0.000  0.00

3655 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  48.690  28.000  0.000  0.000  0.00

3670 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  2.100  890.000  0.000  0.000  0.00

3675 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  2.100  1,580.000  0.000  0.000  0.00

3680 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  2.100  1,580.000  0.000  0.000  0.00

3685 06667347 000 PAVEMENT SLER 6" LF  1.000  4,050.000  0.000  0.000  0.00

3690 06727006 000 REFL PAV MRKR TY II-C-R EA  15.000  51.000  0.000  0.000  0.00

3695 06777001 000 ELIM EXT PM & MRKS (4") LF  1.500  7,020.000  0.000  0.000  0.00

3700 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.100  4,050.000  0.000  0.000  0.00

3705 60647002 000 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF  11.000  225.000  0.000  0.000  0.00

3710 60647003 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  15.000  100.000  0.000  0.000  0.00

3715 60647006 000 PREFB PV MK W/WNTY TY B (Y)(6")(SLD) LF  11.000  225.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041880027501014 [IH 40 EB @ BOLTON ST]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3765 01047006 000 REMOV CONC (RIPRAP) SY  20.000  1.000  0.000  0.000  0.00

3770 03547034 000 PLANE ASPH CONC PAV(0" TO 4") SY  11.000  1,408.000  0.000  0.000  0.00
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3775 04017001 000 FLOWABLE BACKFILL CY  550.000  5.000  0.000  0.000  0.00

3780 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  6.500  990.000  0.000  0.000  0.00

3785 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  40.000  380.000  0.000  0.000  0.00

3790 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  95.000  127.000  0.000  0.000  0.00

3795 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  95.000  158.000  0.000  0.000  0.00

3800 04327002 000 RIPRAP (CONC)(5 IN) CY  760.000  1.000  0.000  0.000  0.00

3805 04397023 000 CL CO CONC OVRLY(STL FBR REIN)(3 IN) SY  130.000  1,408.000  0.000  0.000  0.00

3810 04467026 000 CLEAN AND PAINT EXIST STR (REF NO. 7) EA  190,000.000  1.000  0.000  0.000  0.00

3815 04817016 000 PIPE (PVC) (SCH 40) (12 IN) LF  235.000  7.000  0.000  0.000  0.00

3820 04837006 000 HYDRO-DEMOLITION (1/2 IN) SY  105.000  1,408.000  0.000  0.000  0.00

3825 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  8.000  346.000  0.000  0.000  0.00

3830 07647001 000 DRAIN INLET CLEANING EA  650.000  2.000  0.000  0.000  0.00

3835 07787004 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  650.000  8.000  0.000  0.000  0.00

3840 07847008 000 REP STL BRIDGE MEMBER (BEARINGS) EA  2,250.000  3.000  0.000  0.000  0.00

3845 07857011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  465.000  118.000  0.000  0.000  0.00

3850 40107021 000 STEEL BRIDGE ZONE PAINTING SF  55.000  560.000  0.000  0.000  0.00

3855 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

027501254BR 2B25(166)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3970 05007001 000 MOBILIZATION LS  1,690,000.000  0.070  0.000  0.000  0.00

3975 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  50,000.000  3.000  0.000  0.000  0.00

3980 05057001 000 TMA (STATIONARY) DAY  350.000  24.000  0.000  0.000  0.00

3990 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  3.250  100.000  0.000  0.000  0.00

3995 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  100.000  0.000  0.000  0.00

4000 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  10.000  720.000  0.000  0.000  0.00

4005 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,500.000  2.000  0.000  0.000  0.00

4010 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  48.690  28.000  0.000  0.000  0.00

4025 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  2.100  890.000  0.000  0.000  0.00

4030 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  2.100  1,580.000  0.000  0.000  0.00

4035 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  2.100  1,580.000  0.000  0.000  0.00

4040 06667347 000 PAVEMENT SLER 6" LF  1.000  4,050.000  0.000  0.000  0.00

4045 06727006 000 REFL PAV MRKR TY II-C-R EA  15.000  51.000  0.000  0.000  0.00

4050 06777001 000 ELIM EXT PM & MRKS (4") LF  1.500  7,020.000  0.000  0.000  0.00

4055 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.100  4,050.000  0.000  0.000  0.00

4060 60647002 000 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF  11.000  225.000  0.000  0.000  0.00

4065 60647003 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  15.000  100.000  0.000  0.000  0.00

4070 60647006 000 PREFB PV MK W/WNTY TY B (Y)(6")(SLD) LF  11.000  225.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041880027501042 [IH 40 WB @ EASTERN ST]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4120 01047006 000 REMOV CONC (RIPRAP) SY  20.000  3.000  0.000  0.000  0.00

4125 03547034 000 PLANE ASPH CONC PAV(0" TO 4") SY  11.000  1,411.000  0.000  0.000  0.00
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4130 04017001 000 FLOWABLE BACKFILL CY  550.000  5.000  0.000  0.000  0.00

4135 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  6.500  928.000  0.000  0.000  0.00

4140 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  40.000  381.000  0.000  0.000  0.00

4145 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  95.000  127.000  0.000  0.000  0.00

4150 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  95.000  216.000  0.000  0.000  0.00

4155 04327002 000 RIPRAP (CONC)(5 IN) CY  760.000  2.000  0.000  0.000  0.00

4160 04397023 000 CL CO CONC OVRLY(STL FBR REIN)(3 IN) SY  130.000  1,411.000  0.000  0.000  0.00

4165 04467027 000 CLEAN AND PAINT EXIST STR (REF NO. 8) EA  190,000.000  1.000  0.000  0.000  0.00

4170 04817016 000 PIPE (PVC) (SCH 40) (12 IN) LF  235.000  3.000  0.000  0.000  0.00

4175 04837006 000 HYDRO-DEMOLITION (1/2 IN) SY  105.000  1,411.000  0.000  0.000  0.00

4180 04997001 000 ADJUST STL SHOES EA  10,000.000  1.000  0.000  0.000  0.00

4185 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  8.000  233.000  0.000  0.000  0.00

4190 07647001 000 DRAIN INLET CLEANING EA  650.000  2.000  0.000  0.000  0.00

4195 07787004 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  650.000  16.000  0.000  0.000  0.00

4200 07847008 000 REP STL BRIDGE MEMBER (BEARINGS) EA  2,250.000  2.000  0.000  0.000  0.00

4205 07857011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  465.000  118.000  0.000  0.000  0.00

4210 40107021 000 STEEL BRIDGE ZONE PAINTING SF  55.000  560.000  0.000  0.000  0.00

4215 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

027501255BR 2026(043)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4335 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  50,000.000  3.000  0.000  0.000  0.00

4340 05057001 000 TMA (STATIONARY) DAY  350.000  24.000  0.000  0.000  0.00

4350 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  3.250  100.000  0.000  0.000  0.00

4355 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  100.000  0.000  0.000  0.00

4360 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  10.000  720.000  0.000  0.000  0.00

4365 05127041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  10.000  360.000  0.000  0.000  0.00

4370 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,500.000  2.000  0.000  0.000  0.00

4375 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  48.690  28.000  0.000  0.000  0.00

4390 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  2.100  890.000  0.000  0.000  0.00

4395 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  2.100  1,580.000  0.000  0.000  0.00

4400 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  2.100  1,580.000  0.000  0.000  0.00

4405 06667347 000 PAVEMENT SLER 6" LF  1.000  4,050.000  0.000  0.000  0.00

4410 06727006 000 REFL PAV MRKR TY II-C-R EA  15.000  51.000  0.000  0.000  0.00

4415 06777001 000 ELIM EXT PM & MRKS (4") LF  1.500  7,020.000  0.000  0.000  0.00

4420 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.100  4,050.000  0.000  0.000  0.00

4425 60647002 000 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF  11.000  225.000  0.000  0.000  0.00

4430 60647003 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  15.000  100.000  0.000  0.000  0.00

4435 60647006 000 PREFB PV MK W/WNTY TY B (Y)(6")(SLD) LF  11.000  225.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041880027501043 [IH 40 EB @ EASTERN ST]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4485 01047006 000 REMOV CONC (RIPRAP) SY  20.000  2.000  0.000  0.000  0.00
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4490 03547035 000 PLANE ASPH CONC PAV(0" TO 6") SY  11.000  1,430.000  0.000  0.000  0.00

4495 04017001 000 FLOWABLE BACKFILL CY  550.000  5.000  0.000  0.000  0.00

4500 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  6.500  928.000  0.000  0.000  0.00

4505 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  40.000  386.000  0.000  0.000  0.00

4510 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  95.000  129.000  0.000  0.000  0.00

4515 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  95.000  261.000  0.000  0.000  0.00

4520 04327002 000 RIPRAP (CONC)(5 IN) CY  760.000  1.000  0.000  0.000  0.00

4525 04397024 000 CL CO CONC OVRLY(STL FBR REIN)(3.5 IN) SY  135.000  1,430.000  0.000  0.000  0.00

4530 04467028 000 CLEAN AND PAINT EXIST STR (REF NO. 9) EA  190,000.000  1.000  0.000  0.000  0.00

4535 04817016 000 PIPE (PVC) (SCH 40) (12 IN) LF  235.000  3.000  0.000  0.000  0.00

4540 04837006 000 HYDRO-DEMOLITION (1/2 IN) SY  105.000  1,430.000  0.000  0.000  0.00

4545 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  8.000  260.000  0.000  0.000  0.00

4550 07647001 000 DRAIN INLET CLEANING EA  650.000  2.000  0.000  0.000  0.00

4555 07787004 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  650.000  8.000  0.000  0.000  0.00

4560 07857011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  465.000  118.000  0.000  0.000  0.00

4565 40107021 000 STEEL BRIDGE ZONE PAINTING SF  55.000  560.000  0.000  0.000  0.00

4570 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

027501256BR 2B25(166)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4670 05057001 000 TMA (STATIONARY) DAY  350.000  8.000  0.000  0.000  0.00

4675 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  3.250  100.000  0.000  0.000  0.00

4680 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  100.000  0.000  0.000  0.00

4685 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  48.690  14.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041880027501105 [GRAND ST WEST T/A @ IH 40]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4735 04277002 000 CONCRETE PAINT FINISH SF  0.650  19,237.000  0.000  0.000  0.00

4740 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  6.500  484.000  0.000  0.000  0.00

4745 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  95.000  4.000  0.000  0.000  0.00

4750 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  8.000  165.000  0.000  0.000  0.00

4755 07647001 000 DRAIN INLET CLEANING EA  650.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

027501257BR 2B25(166)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4855 05057001 000 TMA (STATIONARY) DAY  350.000  8.000  0.000  0.000  0.00

4860 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  3.250  100.000  0.000  0.000  0.00
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4865 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  100.000  0.000  0.000  0.00

4870 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  48.690  14.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041880027501104 [GRAND ST EAST T/A @ IH 40]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4920 04277002 000 CONCRETE PAINT FINISH SF  0.650  26,372.000  0.000  0.000  0.00

4925 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  6.500  478.000  0.000  0.000  0.00

4930 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  95.000  55.000  0.000  0.000  0.00

4935 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  8.000  164.000  0.000  0.000  0.00

4940 07647001 000 DRAIN INLET CLEANING EA  650.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,051,494.45
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  20.000REMOV CONC (RIPRAP)  268.350  5,367.00 272.00

01107002 000 CY  40.000EXCAV (CHANNEL)  170.000  6,800.00 170.00

01327003 000 CY  30.000EMBANK (FNL)(OC)(TY B)  1,114.000  33,420.00 1,114.00

03447056 000 TON  225.000SP MIXES SP-D PG70-28  3,049.510  686,139.75 3,367.00

03447077 000 GAL  7.000TACK COAT  2,043.000  14,301.00 2,043.00

03547039 000 SY  6.000PLANE ASPH CONC PAV(2" TO 4")  19,499.000  116,994.00 20,387.00

04017001 000 CY  550.000FLOWABLE BACKFILL  9.500  5,225.00 49.00

04297003 000 SF  40.000CONC STR REPAIR(DECK REP(PART DEPTH))  158.110  6,324.40 638.00

04297005 000 SF  95.000CONC STR REPAIR(DECK REP (FULL DEPTH))  41.990  3,989.05 86.00

04297007 000 SF  95.000CONC STR REPAIR (VERTICAL & OVERHEAD)  1,082.400  102,828.00 1,885.00

04327001 000 CY  515.000RIPRAP (CONC)(4 IN)  384.750  198,146.25 383.00

04327002 000 CY  760.000RIPRAP (CONC)(5 IN)  30.000  22,800.00 31.00

04387014 000 LF  30.000CLEAN AND SEAL EXIST JTS (STRIP SEAL)  151.800  4,554.00 328.00

04397014 000 SY  55.000MULTI-LAYER POLYMER OVERLAY  809.602  44,528.12 3,308.00

04647003 LF  248.250RC PIPE (CL III)(18 IN)  120.000  29,790.00 0.00

Only for IH 40 Bridges - CO # 002

04657126 EA  11,516.290INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)  2.000  23,032.58 0.00

Only for IH 40 Bridges - CO # 002

04837016 000 SY  4.500SHOT BLASTING  1,619.217  7,286.49 3,308.00

04967002 EA  1,857.220REMOV STR (INLET)  1.000  1,857.22 0.00

Only for IH 40 Bridges - CO # 002

05007001 000 LS  1,690,000.000MOBILIZATION  0.900  1,521,000.00 0.90

05027001 000 MO  50,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  350,000.00 12.00

05037002 000 EA  24,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  96,000.00 4.00

05057001 000 DAY  350.000TMA (STATIONARY)  199.000  69,650.00 118.00

05057002 000 HR  60.000TMA (MOBILE OPERATION)  327.980  19,678.80 224.00

05067043 000 LF  3.250BIODEG EROSN CONT LOGS (INSTL) (8")  593.000  1,927.25 765.00

05147001 000 LF  120.000PERM CTB (SGL SLOPE) (TY 1) (42 )  840.000  100,800.00 840.00

05427001 000 LF  4.000REMOVE METAL BEAM GUARD FENCE  1,000.000  4,000.00 1,000.00

05427004 000 EA  400.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  4.000  1,600.00 4.00

05437037 000 LF  11.000CABLE BARRIER (REMOVE)  450.000  4,950.00 450.00

05437038 000 EA  1,500.000CABLE BARRIER TERMINAL SECTION (REMOVE)  4.000  6,000.00 4.00

05447003 000 EA  400.000GUARDRAIL END TREATMENT (REMOVE)  4.000  1,600.00 4.00

05457006 000 EA  30,000.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  3.000  90,000.00 4.00

06627068 000 LF  1.100WK ZN PAV MRK REMOV (W)6"(SLD)  16,267.000  17,893.70 53,235.00

06627100 000 LF  1.100WK ZN PAV MRK REMOV (Y)6"(SLD)  18,191.000  20,010.10 27,565.00

06777001 000 LF  1.500ELIM EXT PM & MRKS (4")  7,076.000  10,614.00 12,080.00

07137004 000 LF  8.000CRACK CLEANING AND SEALING (JCP)  5,283.200  42,265.60 6,198.00

07857002 000 LF  100.000BRIDGE JOINT REPAIR (HEADER)  29.000  2,900.00 130.00

96017001 DOL  1.000MATERIAL ON HAND  328,635.330  328,635.33 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  48,586.810  48,586.81 1,000.00

$4,051,494.45TOTAL ITEM EARNINGS TO DATE


