
 204,318.63

016906042CONTRACT ID:

PROJECT: F 2B24(156)

CONTRACT:

06243058

PROJECTED AMOUNT: $5,803,331.05

CONTRACTOR:

HIGHWAY: US 60

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

TI-ZACK CONCRETE, LLC

Jeremy Hagar, P.E.

GRAY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0019

04/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/10/2024

06/05/2024

ESTIMATE PAID:

 213

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/28/2024

$6,007,649.68

CONTRACT:

03/28/2026

AWARD AMOUNT: $5,798,331.04

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 76.62

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/09/2026

00/00/0000

 100.00

$51,259.53 $6,165,419.27 $6,216,678.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$51,259.53 $6,165,419.27 $6,216,678.80 

$0.00 $0.00 $0.00 

$51,259.53 $6,216,678.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,165,419.27 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 213

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/28/2024

10/18/2024

 278

 0

 278

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

AWAITING AE ACCEPTA 4

AWAITING FINAL DOCU 14

OTHER - SEE RMRKS 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 2

WORK ACCEPTED 1

WORK COMPL &  ACCE 1

WORK COMPLETED 1

03/28/2026  1 SATURDAY

03/29/2026  1 SUNDAY

03/30/2026  1 TIME SUSPENDED

03/31/2026  1 TIME SUSPENDED

04/01/2026  1 WORK COMPLETED

04/02/2026  1 AWAITING AE ACCEPTANCE

04/03/2026  1 AWAITING AE ACCEPTANCE

04/04/2026  1 SATURDAY

04/05/2026  1 SUNDAY

04/06/2026  1 AWAITING AE ACCEPTANCE

04/07/2026  1 AWAITING AE ACCEPTANCE

04/08/2026  1 WORK ACCEPTED

04/09/2026  1 WORK COMPL &  ACCEP

04/10/2026  1 AWAITING FINAL DOCUMENTATION

04/11/2026  1 SATURDAY

04/12/2026  1 SUNDAY

04/13/2026  1 AWAITING FINAL DOCUMENTATION

04/14/2026  1 AWAITING FINAL DOCUMENTATION

04/15/2026  1 AWAITING FINAL DOCUMENTATION

04/16/2026  1 AWAITING FINAL DOCUMENTATION

04/17/2026  1 AWAITING FINAL DOCUMENTATION

04/18/2026  1 SATURDAY

04/19/2026  1 SUNDAY

04/20/2026  1 AWAITING FINAL DOCUMENTATION

04/21/2026  1 AWAITING FINAL DOCUMENTATION

04/22/2026  1 AWAITING FINAL DOCUMENTATION

04/23/2026  1 AWAITING FINAL DOCUMENTATION

04/24/2026  1 AWAITING FINAL DOCUMENTATION

04/25/2026  1 SATURDAY

04/26/2026  1 SUNDAY

04/27/2026  1 AWAITING FINAL DOCUMENTATION

04/28/2026  1 AWAITING FINAL DOCUMENTATION

04/29/2026  1 AWAITING FINAL DOCUMENTATION

04/30/2026  1
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WORK PERFORMED THIS PERIOD

F 2B24(156) 016906042PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0136 04506103 RAIL (TY PR11)001 LF  151.250 -$3,126.34-20.670  88.00 88.00

Added by CO#1SUPP DESCR

0185 05006001 MOBILIZATION000 LS  448,706.480 $44,870.65 0.100  1.00 1.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1125 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $9,515.22 9,515.220  12,015.22 1,000.00

$51,259.53TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

016906042PROJECT CONTROLF 2B24(156)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006011 000 PREPARING ROW(TREE)(24" TO 36" DIA.) EA  1,650.000  2.000  0.000  6.00  9,900.00

0065 01046009 000 REMOVING CONC (RIPRAP) SY  30.690  52.000  0.000  52.00  1,595.88

0070 01046017 000 REMOVING CONC (DRIVEWAYS) SY  28.680  6,957.000  0.000  6,957.00  199,526.76

0075 01046026 000 REMOVE CONC (GUTTER) LF  13.530  590.000  0.000  590.00  7,982.70

0080 01046028 000 REMOVING CONC (MISC) SY  16.730  477.000  0.000  477.00  7,980.21

0085 01046029 000 REMOVING CONC (CURB OR CURB & GUTTER) LF  8.970  13,338.000  0.000  13,338.00  119,641.86

0090 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  49.880  80.000  0.000  87.00  4,339.56

0095 01046037 000 REMOVE CONC (RAIL) LF  64.880  123.000  0.000  283.00  18,361.04

0100 01056043 000 REMOVING STAB BASE & ASPH PAV (0-6") SY  26.170  6,098.000  0.000  6,471.00  169,346.08

0102 01326003 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  42.400  0.000  67.700  67.70  2,870.48

Added by CO#1

0105 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  13.200  622.000  0.000  622.00  8,210.40

0110 03606004 001 CONC PVMT (CONT REINF - CRCP) (10") SY  153.920  1,142.000  0.000  1,140.00  175,468.80

0112 04006008 CUT & RESTORE ASPH PAVING SY  180.000  0.000  500.000  535.37  96,366.60

Added by CO#1

0115 04326001 000 RIPRAP (CONC)(4 IN) CY  828.390  22.100  0.000  33.42  27,684.79

0120 04326004 000 RIPRAP CONC (8 IN) CY  828.390  67.000  0.000  77.00  63,786.03

0122 04326005 RIPRAP (CONC) (CL A ) CY  1,422.750  0.000  5.000  5.00  7,113.75

Added by CO#2

0125 04326044 000 RIPRAP (CONC)(FLUME) CY  828.390  12.500  0.000  27.51  22,789.01

0130 04506032 001 RAIL (TY C223) LF  121.000  254.000  0.000  254.00  30,734.00

0136 04506103 001 RAIL (TY PR11) LF  151.250  0.000  88.000  88.00  13,310.00

Added by CO#1

0138 04646005 RC PIPE (CL III)(24 IN) LF  412.340  0.000  89.000  89.00  36,698.26

Added by CO#2

0140 04656014 001 INLET (COMPL)(PCO)(3FT)(LEFT) EA  13,085.000  1.000  0.000  1.00  13,085.00

0145 04656015 001 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  13,585.000  2.000  0.000  2.00  27,170.00

0150 04656016 001 INLET (COMPL)(PCO)(3FT)(BOTH) EA  14,235.000  9.000 -3.000  6.00  85,410.00

0155 04796001 000 ADJUSTING MANHOLES EA  1,330.000  3.000  0.000  4.00  5,320.00

0165 04796005 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  1,596.000  5.000  0.000  8.00  12,768.00

0167 04796006 ADJUSTING INLET (CAP) EA  4,934.300  0.000  5.000  5.00  24,671.50

Added by CO#2

0170 04796008 000 ADJUSTING MANHOLES (WATER METER) EA  532.000  15.000  0.000  14.00  7,448.00

0175 04966002 000 REMOV STR (INLET) EA  2,500.000  10.000 -5.000  5.00  12,500.00

0180 04966043 000 REMOV STR (SMALL FENCE) LF  11.000  88.000  0.000  88.00  968.00

0185 05006001 000 MOBILIZATION LS  448,706.480  1.000  0.000  1.00  448,706.48

0190 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,750.000  16.000  0.000  16.00  44,000.00

0200 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  0.010  781.000  0.000  400.00  4.00

0205 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  0.010  781.000  0.000  400.00  4.00

0210 05286001 000 COLORED TEXTURED CONC (4") SY  189.590  3,491.000  0.000  3,633.30  688,837.92

0215 05296002 000 CONC CURB (TY II) LF  68.650  634.000  0.000  1,458.02  100,093.08

0220 05296008 000 CONC CURB & GUTTER (TY II) LF  68.650  3,264.000  1,512.500  4,776.50  327,906.73

0225 05306004 000 DRIVEWAYS (CONC) SY  120.440  11,680.000  0.000  11,934.93  1,437,442.97
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0230 05316001 000 CONC SIDEWALKS (4") SY  106.430  12,792.000  0.000  13,424.73  1,428,794.35

0235 05316003 000 CONC SIDEWALKS (6") SY  120.440  89.000  0.000  118.72  14,298.64

0240 05316018 000 CURB RAMPS (TY 1) SY  146.260  58.000  0.000  19.00  2,778.94

0245 05316023 000 CURB RAMPS (TY 6) SY  155.590  54.000  0.000  35.00  5,445.65

0250 05316024 000 CURB RAMPS (TY 7) SY  155.590  266.000  0.000  236.00  36,719.24

0255 05316027 000 CURB RAMPS (TY 10) SY  155.590  142.000  0.000  217.00  33,763.03

0260 05316032 000 CONC SIDEWALKS (SPECIAL) (TYPE A) SY  1,049.070  118.000  0.000  110.00  115,397.70

0265 05316033 000 CONC SIDEWALKS (SPECIAL) (TYPE B) SY  276.130  74.000  0.000  165.00  45,561.45

0270 05316050 000 CONCRETE SIDEWALK (STEPS) SY  276.130  16.000  0.000  25.60  7,067.55

0280 05606025 000 RELOCATE EXISTING MAILBOX EA  495.000  20.000  0.000  20.00  9,900.00

0285 06366007 001 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  33.000  6.250  0.000  6.25  206.25

0290 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  605.000  47.000  0.000  46.00  27,830.00

0295 06446002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  605.000  16.000  0.000  16.00  9,680.00

0300 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  605.000  18.000  0.000  15.00  9,075.00

0305 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  605.000  4.000  0.000  2.00  1,210.00

0310 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  605.000  4.000  0.000  4.00  2,420.00

0315 06446067 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  330.000  6.000  0.000  3.00  990.00

0320 06446070 000 RELOCATE SM RD SN SUP&AM TY S80 EA  1,100.000  2.000  0.000  2.00  2,200.00

0325 06446076 000 REMOVE SM RD SN SUP&AM EA  165.000  53.000  0.000  53.00  8,745.00

0330 06446113 000 REMOVE SM RD SN (FOUNDATION ONLY) EA  495.000  4.000  0.000  4.00  1,980.00

0335 06666005 007 REFL PAV MRK TY I (W)4"(DOT)(090MIL) LF  1.890  888.000  0.000  1,214.00  2,294.46

0340 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.430  5,474.000  0.000  2,574.00  3,680.82

0345 06666041 007 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  1.600  5,055.000  0.000  4,494.00  7,190.40

0350 06666047 007 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  5.230  1,466.000  0.000  1,240.00  6,485.20

0355 06666053 007 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  165.000  26.000  0.000  20.00  3,300.00

0360 06666077 007 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  181.500  26.000  0.000  14.00  2,541.00

0365 06666092 007 REFL PAV MRK TY I (W)(RR XING)(090MIL) EA  236.500  4.000  0.000  4.00  946.00

0370 06666104 007 REFL PAV MRK TY I (W)(BIKE ARW)(090MIL) EA  154.000  70.000  0.000  80.00  12,320.00

0375 06666107 007 RFL PAV MRK TY I(W)BIKE RR XING(090MIL) EA  220.000  2.000  0.000  2.00  440.00

0380 06666110 007 REFL PAV MRK TY I(W)(BIKE SYML)(090MIL) EA  170.500  96.000  0.000  84.00  14,322.00

0385 06666302 007 RE PM W/RET REQ TY I (W)4"(SLD)(090MIL) LF  0.990  28,672.000  0.000  28,672.00  28,385.28

0390 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  1.030  6,692.000  0.000  7,850.00  8,085.50

0395 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  1.010  12,754.000  0.000  20,791.00  20,998.91

0400 06666317 007 RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL) LF  1.030  5,200.000  0.000  5,730.00  5,901.90

0405 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  1.010  24,816.000  0.000  24,816.00  25,064.16

0425 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.400  36,972.000  0.000  5,417.00  2,166.80

0515 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1.100  4.000  0.000  2.00  2.20

0520 61856002 002 TMA (STATIONARY) DAY  1.100  270.000  0.000  153.00  168.30

0525 61856003 002 TMA (MOBILE OPERATION) HR  1.100  40.000  0.000  108.00  118.80

1140 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  17,093.960  17,093.96  17,093.96

Added by CO#1

1145 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  12,426.000  19,053.20  19,053.20

Added by CO#1

Category Subtotal $6,204,663.58

002 FORCE ACCOUNTCATEGORY DESCRIPTION
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002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1125 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  12,015.22  12,015.22

Category Subtotal $12,015.22

016906042F 2B24(156)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0111 04006005 CEM STABIL BKFL CY  333.900  0.000  45.000  0.000  0.00

Added by CO#2

0135 04506103 001 RAIL (TY PR11) LF  121.000  459.000 -459.000  0.000  0.00

0160 04796003 000 ADJUSTING MANHOLES & INLETS EA  725.450  11.000 -11.000  0.000  0.00

0195 05066035 005 SANDBAGS FOR EROSION CONTROL EA  0.010  282.000  0.000  0.000  0.00

0275 05506015 000 REMOVE AND INSTALL EXISTING GATE EA  0.010  1.000  0.000  0.000  0.00

0410 06726007 000 REFL PAV MRKR TY I-C EA  4.680  230.000  0.000  0.000  0.00

0415 06726009 000 REFL PAV MRKR TY II-A-A EA  4.400  366.000  0.000  0.000  0.00

0420 06726010 000 REFL PAV MRKR TY II-C-R EA  4.400  811.000  0.000  0.000  0.00

0430 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.420  5,474.000  0.000  0.000  0.00

0435 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  0.450  2,661.000  0.000  0.000  0.00

0440 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  0.990  702.000  0.000  0.000  0.00

0445 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  45.100  16.000  0.000  0.000  0.00

0450 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  49.500  16.000  0.000  0.000  0.00

0455 06776016 000 ELIM EXT PAV MRK & MRKS (RR XING) EA  192.500  4.000  0.000  0.000  0.00

0460 06786001 000 PAV SURF PREP FOR MRK (4") LF  0.290  29,478.000  0.000  0.000  0.00

0465 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.310  49,339.000  0.000  0.000  0.00

0470 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.340  5,474.000  0.000  0.000  0.00

0475 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.400  5,044.000  0.000  0.000  0.00

0480 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.460  1,443.000  0.000  0.000  0.00

0485 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  16.500  26.000  0.000  0.000  0.00

0490 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  19.800  26.000  0.000  0.000  0.00

0495 06786020 000 PAV SURF PREP FOR MRK (RR XING) EA  104.500  4.000  0.000  0.000  0.00

0500 06786026 000 PAV SURF PREP FOR MRK (BIKE ARROW) EA  9.900  70.000  0.000  0.000  0.00

0505 06786027 000 PAV SURF PREP FOR MRK (BIKE RR XING) EA  71.500  2.000  0.000  0.000  0.00

0510 06786028 000 PAV SURF PREP FOR MRK (BIKE SYMBOL) EA  13.200  96.000  0.000  0.000  0.00

1000 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1100 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1105 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1120 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1130 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL  1.000  1,000.000  0.000  0.000  0.00

1135 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,216,678.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006011 000 EA  1,650.000PREPARING ROW(TREE)(24" TO 36" DIA.)  6.000  9,900.00 2.00

01046009 000 SY  30.690REMOVING CONC (RIPRAP)  52.000  1,595.88 52.00

01046017 000 SY  28.680REMOVING CONC (DRIVEWAYS)  6,957.000  199,526.76 6,957.00

01046026 000 LF  13.530REMOVE CONC (GUTTER)  590.000  7,982.70 590.00

01046028 000 SY  16.730REMOVING CONC (MISC)  477.000  7,980.21 477.00

01046029 000 LF  8.970REMOVING CONC (CURB OR CURB & GUTTER)  13,338.000  119,641.86 13,338.00

01046036 000 SY  49.880REMOVING CONC (SIDEWALK OR RAMP)  87.000  4,339.56 80.00

01046037 000 LF  64.880REMOVE CONC (RAIL)  283.000  18,361.04 123.00

01056043 000 SY  26.170REMOVING STAB BASE & ASPH PAV (0-6")  6,471.000  169,346.08 6,098.00

01326003 CY  42.400EMBANKMENT (FINAL)(ORD COMP)(TY B)  67.700  2,870.48 0.00

Added by CO#1

03546021 000 SY  13.200PLANE ASPH CONC PAV(0" TO 2")  622.000  8,210.40 622.00

03606004 001 SY  153.920CONC PVMT (CONT REINF - CRCP) (10")  1,140.000  175,468.80 1,142.00

04006008 SY  180.000CUT & RESTORE ASPH PAVING  535.370  96,366.60 0.00

Added by CO#1

04326001 000 CY  828.390RIPRAP (CONC)(4 IN)  33.420  27,684.79 22.10

04326004 000 CY  828.390RIPRAP CONC (8 IN)  77.000  63,786.03 67.00

04326005 CY  1,422.750RIPRAP (CONC) (CL A )  5.000  7,113.75 0.00

Added by CO#2

04326044 000 CY  828.390RIPRAP (CONC)(FLUME)  27.510  22,789.01 12.50

04506032 001 LF  121.000RAIL (TY C223)  254.000  30,734.00 254.00

04506103 001 LF  151.250RAIL (TY PR11)  88.000  13,310.00 0.00

Added by CO#1

04646005 LF  412.340RC PIPE (CL III)(24 IN)  89.000  36,698.26 0.00

Added by CO#2

04656014 001 EA  13,085.000INLET (COMPL)(PCO)(3FT)(LEFT)  1.000  13,085.00 1.00

04656015 001 EA  13,585.000INLET (COMPL)(PCO)(3FT)(RIGHT)  2.000  27,170.00 2.00

04656016 001 EA  14,235.000INLET (COMPL)(PCO)(3FT)(BOTH)  6.000  85,410.00 9.00

04796001 000 EA  1,330.000ADJUSTING MANHOLES  4.000  5,320.00 3.00

04796005 000 EA  1,596.000ADJUSTING MANHOLES (WATER VALVE BOX)  8.000  12,768.00 5.00

04796006 EA  4,934.300ADJUSTING INLET (CAP)  5.000  24,671.50 0.00

Added by CO#2

04796008 000 EA  532.000ADJUSTING MANHOLES (WATER METER)  14.000  7,448.00 15.00

04966002 000 EA  2,500.000REMOV STR (INLET)  5.000  12,500.00 10.00

04966043 000 LF  11.000REMOV STR (SMALL FENCE)  88.000  968.00 88.00

05006001 000 LS  448,706.480MOBILIZATION  1.000  448,706.48 1.00

05026001 008 MO  2,750.000BARRICADES, SIGNS AND TRAFFIC HANDLING  16.000  44,000.00 16.00

05066040 005 LF  0.010BIODEG EROSN CONT LOGS (INSTL) (8")  400.000  4.00 781.00

05066043 005 LF  0.010BIODEG EROSN CONT LOGS (REMOVE)  400.000  4.00 781.00

05286001 000 SY  189.590COLORED TEXTURED CONC (4")  3,633.303  688,837.92 3,491.00

05296002 000 LF  68.650CONC CURB (TY II)  1,458.020  100,093.08 634.00

05296008 000 LF  68.650CONC CURB & GUTTER (TY II)  4,776.500  327,906.73 3,264.00

05306004 000 SY  120.440DRIVEWAYS (CONC)  11,934.930  1,437,442.97 11,680.00

05316001 000 SY  106.430CONC SIDEWALKS (4")  13,424.733  1,428,794.35 12,792.00
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05316003 000 SY  120.440CONC SIDEWALKS (6")  118.720  14,298.64 89.00

05316018 000 SY  146.260CURB RAMPS (TY 1)  19.000  2,778.94 58.00

05316023 000 SY  155.590CURB RAMPS (TY 6)  35.000  5,445.65 54.00

05316024 000 SY  155.590CURB RAMPS (TY 7)  236.000  36,719.24 266.00

05316027 000 SY  155.590CURB RAMPS (TY 10)  217.000  33,763.03 142.00

05316032 000 SY  1,049.070CONC SIDEWALKS (SPECIAL) (TYPE A)  110.000  115,397.70 118.00

05316033 000 SY  276.130CONC SIDEWALKS (SPECIAL) (TYPE B)  165.000  45,561.45 74.00

05316050 000 SY  276.130CONCRETE SIDEWALK (STEPS)  25.595  7,067.55 16.00

05606025 000 EA  495.000RELOCATE EXISTING MAILBOX  20.000  9,900.00 20.00

06366007 001 SF  33.000REPLACE EXISTING ALUMINUM SIGNS(TY A)  6.250  206.25 6.25

06446001 000 EA  605.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  46.000  27,830.00 47.00

06446002 000 EA  605.000IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM)  16.000  9,680.00 16.00

06446004 000 EA  605.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  15.000  9,075.00 18.00

06446027 000 EA  605.000IN SM RD SN SUP&AM TYS80(1)SA(P)  2.000  1,210.00 4.00

06446030 000 EA  605.000IN SM RD SN SUP&AM TYS80(1)SA(T)  4.000  2,420.00 4.00

06446067 000 EA  330.000IN SM RD SN SUP&AM (INST SIGN ONLY)  3.000  990.00 6.00

06446070 000 EA  1,100.000RELOCATE SM RD SN SUP&AM TY S80  2.000  2,200.00 2.00

06446076 000 EA  165.000REMOVE SM RD SN SUP&AM  53.000  8,745.00 53.00

06446113 000 EA  495.000REMOVE SM RD SN (FOUNDATION ONLY)  4.000  1,980.00 4.00

06666005 007 LF  1.890REFL PAV MRK TY I (W)4"(DOT)(090MIL)  1,214.000  2,294.46 888.00

06666035 007 LF  1.430REFL PAV MRK TY I (W)8"(SLD)(090MIL)  2,574.000  3,680.82 5,474.00

06666041 007 LF  1.600REFL PAV MRK TY I (W)12"(SLD)(090MIL)  4,494.000  7,190.40 5,055.00

06666047 007 LF  5.230REFL PAV MRK TY I (W)24"(SLD)(090MIL)  1,240.000  6,485.20 1,466.00

06666053 007 EA  165.000REFL PAV MRK TY I (W)(ARROW)(090MIL)  20.000  3,300.00 26.00

06666077 007 EA  181.500REFL PAV MRK TY I (W)(WORD)(090MIL)  14.000  2,541.00 26.00

06666092 007 EA  236.500REFL PAV MRK TY I (W)(RR XING)(090MIL)  4.000  946.00 4.00

06666104 007 EA  154.000REFL PAV MRK TY I (W)(BIKE ARW)(090MIL)  80.000  12,320.00 70.00

06666107 007 EA  220.000RFL PAV MRK TY I(W)BIKE RR XING(090MIL)  2.000  440.00 2.00

06666110 007 EA  170.500REFL PAV MRK TY I(W)(BIKE SYML)(090MIL)  84.000  14,322.00 96.00

06666302 007 LF  0.990RE PM W/RET REQ TY I (W)4"(SLD)(090MIL)  28,672.000  28,385.28 28,672.00

06666305 007 LF  1.030RE PM W/RET REQ TY I (W)6"(BRK)(090MIL)  7,850.000  8,085.50 6,692.00

06666308 007 LF  1.010RE PM W/RET REQ TY I (W)6"(SLD)(090MIL)  20,791.000  20,998.91 12,754.00

06666317 007 LF  1.030RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL)  5,730.000  5,901.90 5,200.00

06666320 007 LF  1.010RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL)  24,816.000  25,064.16 24,816.00

06776002 000 LF  0.400ELIM EXT PAV MRK & MRKS (6")  5,417.000  2,166.80 36,972.00

60016002 000 EA  1.100PORTABLE CHANGEABLE MESSAGE SIGN  2.000  2.20 4.00

61856002 002 DAY  1.100TMA (STATIONARY)  153.000  168.30 270.00

61856003 002 HR  1.100TMA (MOBILE OPERATION)  108.000  118.80 40.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  12,015.220  12,015.22 1,000.00

96086001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  17,093.960  17,093.96 0.00

Added by CO#1

96086002 DOL  1.000UNIQUE CHANGE ORDER ITEM 2  19,053.200  19,053.20 0.00

Added by CO#1

$6,216,678.80TOTAL ITEM EARNINGS TO DATE


