
 27,969.25

017105096CONTRACT ID:

PROJECT: C 171-5-96

CONTRACT:

09253008

PROJECTED AMOUNT: $8,888,722.70

CONTRACTOR:

HIGHWAY: SH 199

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

FOUTSCO PAVING COMPANY, LLC

Daniel Poole, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/08/2025

09/04/2025

ESTIMATE PAID:

 107

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/16/2026

$8,916,691.95

CONTRACT:

09/01/2026

AWARD AMOUNT: $8,888,715.70

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 66.46

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 49.89

$1,380,008.12 $3,068,393.99 $4,448,402.11 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,380,008.12 $3,068,393.99 $4,448,402.11 

$0.00 $0.00 $0.00 

$1,380,008.12 $4,448,402.11 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,068,393.99 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 107

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/16/2026

00/00/0000

 161

 0

 161

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  16  9

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 2

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 171-5-96 017105096PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0115 03447024 SP MIXES SP-C SAC-A PG70-28000 TON  145.000 $838,468.30 5,782.540  16,191.46 29,727.00

0120 03447044 SP MIXES SP-D PG64-22 (LEVEL-UP)000 TON  155.000 $11,863.70 76.540  462.43 877.00

0125 03447077 TACK COAT000 GAL  0.100 $347.50 3,475.000  16,675.00 59,051.00

0131 03517005 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  47.300 $275,197.74 5,818.134  11,011.29 21,798.00

Added by CO#2SUPP DESCR

0135 03547051 PLANE ASPH CONC PAV(2")000 SY  0.750 $42,962.40 57,283.196  142,566.29 230,427.00

0150 04327013 RIPRAP (MOW STRIP)(4 IN)000 CY  555.000 $9,696.41 17.471  62.16 183.00

0160 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  100,000.000 $100,000.00 1.000  7.00 13.00

0170 05057001 TMA (STATIONARY)000 DAY  1.000 $30.00 30.000  92.00 322.00

0175 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $6.00 6.000  23.00 161.00

0190 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  1.000 $891.00 891.000  2,184.00 3,120.00

0240 05407001 MTL W-BEAM GD FEN (TIM POST)000 LF  23.000 $5,773.00 251.000  1,013.50 2,543.00

0250 05407027 MTL BM GD FEN (LONG SPAN SYSTEM)000 EA  1,150.000 $2,300.00 2.000  2.00 7.00

0255 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  2.500 $812.50 325.000  975.00 3,018.00

0260 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,000.000 $6,000.00 2.000  4.00 25.00

0265 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  250.000 $500.00 2.000  6.00 26.00

0355 06587036 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2000 EA  30.000 $240.00 8.000  18.00 52.00

0360 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK)000 LF  0.190 $505.40 2,660.000  7,700.00 15,648.00

0415 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  1.000 $726.00 726.000  2,572.00 4,259.00

0425 06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL)000 LF  1.250 $71.25 57.000  57.00 164.00

0430 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.800 $1,384.00 1,730.000  2,569.00 8,422.00

0440 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL)000 LF  6.000 $6,030.00 1,005.000  1,617.00 2,894.00

0445 06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL)000 EA  140.000 $1,540.00 11.000  19.00 58.00

0450 06667066 REFL PAV MRK TY I (W)(WORD)(100MIL)000 EA  148.000 $1,628.00 11.000  19.00 58.00

0460 06667290 TY I HIGH PERF PM (W)6"(BRK)(100MIL)000 LF  0.540 $1,139.40 2,110.000  4,950.00 15,648.00

0465 06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL)000 LF  0.520 $4,378.40 8,420.000  20,146.00 53,088.00

0470 06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL)000 LF  0.520 $3,931.20 7,560.000  18,017.00 47,772.00

0476 06727006 REFL PAV MRKR TY II-C-R EA  4.350 $856.95 197.000  392.00 1,197.00

Added by CO#3SUPP DESCR

0480 07607001 DITCH CLEANING AND RESHAPING (FOOT)000 LF  5.000 $4,650.00 930.000  930.00 975.00

0490 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $31,252.94 31,252.940  70,671.69 1.00

0525 96017001 MATERIAL ON HAND DOL  1.000 -$5,438.25-5,438.250  29,655.75 1.00

0530 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $19,745.65 19,745.650  25,698.86 1.00

0535 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 $12,518.63 12,518.630  26,517.37 1.00

$1,380,008.12TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

017105096PROJECT CONTROLC 171-5-96

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0110 03447001 000 SP MIXES SP-B PG64-22 TON  115.000  4,791.000  0.000  15.98  1,837.70

0115 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  145.000  29,727.000  0.000  16,191.46  2,347,761.70

0120 03447044 000 SP MIXES SP-D PG64-22 (LEVEL-UP) TON  155.000  877.000  0.000  462.43  71,676.65

0125 03447077 000 TACK COAT GAL  0.100  59,051.000  0.000  16,675.00  1,667.50

0131 03517005 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  47.300  0.000  21,798.000  11,011.29  520,833.97

Added by CO#2

0132 96087001 000 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  200,000.000  20,019.91  20,019.91

Existing CRCP Full-Depth Repair (CO#5)(UOM:DOL)

0135 03547051 000 PLANE ASPH CONC PAV(2") SY  0.750  230,427.000  0.000  142,566.29  106,924.72

0150 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  555.000  183.000  0.000  62.16  34,498.81

0155 05007001 000 MOBILIZATION LS  435,000.000  1.000  0.000  0.90  391,500.00

0160 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  100,000.000  13.000  0.000  7.00  700,000.00

0165 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  3,000.000  6.000  0.000  2.00  6,000.00

0170 05057001 000 TMA (STATIONARY) DAY  1.000  322.000  0.000  92.00  92.00

0175 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  161.000  0.000  23.00  23.00

0190 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  3,120.000  0.000  2,184.00  2,184.00

0195 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  3,120.000  0.000  977.00  488.50

0240 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  23.000  2,543.000  0.000  1,013.50  23,310.50

0250 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,150.000  7.000  0.000  2.00  2,300.00

0255 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.500  3,018.000  0.000  975.00  2,437.50

0260 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  28.000 -3.000  4.00  12,000.00

0265 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  26.000  0.000  6.00  1,500.00

0355 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  30.000  52.000  0.000  18.00  540.00

0360 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.190  15,648.000  0.000  7,700.00  1,463.00

0365 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.190  53,152.000  0.000  11,483.00  2,181.77

0415 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  4,259.000  0.000  2,572.00  2,572.00

0425 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.250  164.000  0.000  57.00  71.25

0430 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  8,422.000  0.000  2,569.00  2,055.20

0440 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  2,894.000  0.000  1,617.00  9,702.00

0445 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  140.000  58.000  0.000  19.00  2,660.00

0450 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  148.000  58.000  0.000  19.00  2,812.00

0460 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.540  15,648.000  0.000  4,950.00  2,673.00

0465 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.520  53,088.000  0.000  20,146.00  10,475.92

0470 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.520  47,772.000  0.000  18,017.00  9,368.84

0476 06727006 REFL PAV MRKR TY II-C-R EA  4.350  0.000  1,197.000  392.00  1,705.20

Added by CO#3

0480 07607001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  5.000  975.000  0.000  930.00  4,650.00

0485 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1.000  0.000 -4,361.00 -4,361.00

0490 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  70,671.69  70,671.69

0525 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  29,655.75  29,655.75

0530 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  25,698.86  25,698.86

0535 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  26,517.37  26,517.37
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

421 06667352 000 PAVEMENT SLER 24" LF  2.010  0.000  60.000  80.00  160.80

Added by CO#6

422 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.900  0.000  106.000  80.00  72.00

Added by CO#6

Category Subtotal $4,448,402.11

017105096C 171-5-96PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047001 000 REMOV CONC (PAV) SY  80.000  16.000  0.000  0.000  0.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  40.000  162.000  0.000  0.000  0.00

0070 01047016 000 REMOV CONC (CURB) LF  28.000  30.000  0.000  0.000  0.00

0075 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  28.000  600.000  0.000  0.000  0.00

0080 01107001 000 EXCAV (ROADWAY) CY  1,000.000  4.000  0.000  0.000  0.00

0085 01327003 000 EMBANK (FNL)(OC)(TY B) CY  80.000  54.000  0.000  0.000  0.00

0090 01347004 000 BACKFILL (TY A OR B) STA  125.000  130.000  0.000  0.000  0.00

0095 01607002 000 FURN & PLACE TOPSOIL (4") SY  7.000  2,637.000  0.000  0.000  0.00

0100 01647004 000 BROADCAST SEED (PERM_URBAN_CLAY) SY  0.850  2,637.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  1.000  123.000  0.000  0.000  0.00

0130 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  55.000  21,798.000 -21,798.000  0.000  0.00

0140 03547054 000 PLANE ASPH CONC PAV(5") SY  2.000  27,771.000  0.000  0.000  0.00

0145 04327001 000 RIPRAP (CONC)(4 IN) CY  750.000  14.000  0.000  0.000  0.00

0180 05067022 000 CONSTRUCTION EXITS (INSTALL) (TY 3) SY  25.000  467.000  0.000  0.000  0.00

0185 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  467.000  0.000  0.000  0.00

0200 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  4.000  350.000  0.000  0.000  0.00

0205 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  350.000  0.000  0.000  0.00

0210 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  80.000  120.000  0.000  0.000  0.00

0215 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  120.000  40.000  0.000  0.000  0.00

0220 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  40.000  300.000  0.000  0.000  0.00

0225 05297002 000 CONC CURB (TY II) LF  20.000  300.000  0.000  0.000  0.00

0230 05297009 000 CONC CURB & GUTTER (TY II) LF  25.000  300.000  0.000  0.000  0.00

0235 05307006 000 DRIVEWAYS (CONC) SY  4,000.000  2.000  0.000  0.000  0.00

0245 05407013 000 SHORT RADIUS (28") LF  25.000  157.000  0.000  0.000  0.00

0261 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,272.600  0.000  3.000  0.000  0.00

Added by CO#7

0270 05607012 000 RELOCATE EXISTING MAILBOX EA  300.000  2.000  0.000  0.000  0.00

0271 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  0.000  0.000  0.00

Remove and Relocate CoFW Ground Box (CO#8)(UOM:DOL)

0275 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  650.000  84.000  0.000  0.000  0.00

0280 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  800.000  20.000  0.000  0.000  0.00

0285 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,120.000  3.000  0.000  0.000  0.00

0290 06447017 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  1,950.000  1.000  0.000  0.000  0.00

0295 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  565.000  1.000  0.000  0.000  0.00

0300 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,395.000  2.000  0.000  0.000  0.00
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0305 06447029 000 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA  2,150.000  2.000  0.000  0.000  0.00

0310 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,125.000  1.000  0.000  0.000  0.00

0315 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,250.000  5.000  0.000  0.000  0.00

0320 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,600.000  1.000  0.000  0.000  0.00

0325 06447045 000 IN SM RD SN SUP&AM TYS80(1)SB(U-BM) EA  1,560.000  1.000  0.000  0.000  0.00

0330 06447048 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  2,350.000  1.000  0.000  0.000  0.00

0335 06447049 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  2,500.000  1.000  0.000  0.000  0.00

0340 06447064 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  300.000  1.000  0.000  0.000  0.00

0345 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  113.000  0.000  0.000  0.00

0350 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  100.000  12.000  0.000  0.000  0.00

0370 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.400  8,422.000  0.000  0.000  0.00

0375 06627015 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  1.250  125.000  0.000  0.000  0.00

0380 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  2.400  2,821.000  0.000  0.000  0.00

0385 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  40.000  58.000  0.000  0.000  0.00

0390 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  40.000  58.000  0.000  0.000  0.00

0395 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.190  47,772.000  0.000  0.000  0.00

0400 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  2.400  2,821.000  0.000  0.000  0.00

0405 06627082 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  55.000  58.000  0.000  0.000  0.00

0410 06627092 000 WK ZN PAV MRK REMOV (W)(WORD) EA  55.000  58.000  0.000  0.000  0.00

0420 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.000  2,389.000  0.000  0.000  0.00

0435 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.250  125.000  0.000  0.000  0.00

0455 06667180 000 RE PM TY II (W) 12" (DOT) LF  1.500  205.000  0.000  0.000  0.00

0475 06727002 000 REFL PAV MRKR TY I-C EA  3.700  1,197.000 -1,197.000  0.000  0.00

0495 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0500 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0505 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0510 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0515 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

0520 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,448,402.11
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03447001 000 TON  115.000SP MIXES SP-B PG64-22  15.980  1,837.70 4,791.00

03447024 000 TON  145.000SP MIXES SP-C SAC-A PG70-28  16,191.460  2,347,761.70 29,727.00

03447044 000 TON  155.000SP MIXES SP-D PG64-22 (LEVEL-UP)  462.430  71,676.65 877.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  25,698.860  25,698.86 0.00

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  26,517.370  26,517.37 0.00

03447077 000 GAL  0.100TACK COAT  16,675.000  1,667.50 59,051.00

03517005 SY  47.300FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  11,011.289  520,833.97 0.00

Added by CO#2

03547051 000 SY  0.750PLANE ASPH CONC PAV(2")  142,566.293  106,924.72 230,427.00

04327013 000 CY  555.000RIPRAP (MOW STRIP)(4 IN)  62.160  34,498.81 183.00

05007001 000 LS  435,000.000MOBILIZATION  0.900  391,500.00 1.00

05027001 000 MO  100,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  700,000.00 13.00

05037002 000 EA  3,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  6,000.00 6.00

05057001 000 DAY  1.000TMA (STATIONARY)  92.000  92.00 322.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  23.000  23.00 161.00

05067039 000 LF  1.000TEMP SEDMT CONT FENCE (INSTALL)  2,184.000  2,184.00 3,120.00

05067041 000 LF  0.500TEMP SEDMT CONT FENCE (REMOVE)  977.000  488.50 3,120.00

05407001 000 LF  23.000MTL W-BEAM GD FEN (TIM POST)  1,013.500  23,310.50 2,543.00

05407027 000 EA  1,150.000MTL BM GD FEN (LONG SPAN SYSTEM)  2.000  2,300.00 7.00

05427001 000 LF  2.500REMOVE METAL BEAM GUARD FENCE  975.000  2,437.50 3,018.00

05447001 000 EA  3,000.000GUARDRAIL END TREATMENT (INSTALL)  4.000  12,000.00 28.00

05447003 000 EA  250.000GUARDRAIL END TREATMENT (REMOVE)  6.000  1,500.00 26.00

05857003 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 344) -4,361.000 -4,361.00 1.00

06587036 000 EA  30.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  18.000  540.00 52.00

06627005 000 LF  0.190WK ZN PAV MRK NON-REMOV (W)6"(BRK)  7,700.000  1,463.00 15,648.00

06627008 000 LF  0.190WK ZN PAV MRK NON-REMOV (W)6"(SLD)  11,483.000  2,181.77 53,152.00

06627112 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  2,572.000  2,572.00 4,259.00

06667009 000 LF  1.250REFL PAV MRK TY I (W)6"(DOT)(100MIL)  57.000  71.25 164.00

06667024 000 LF  0.800REFL PAV MRK TY I (W)8"(SLD)(100MIL)  2,569.000  2,055.20 8,422.00

06667036 000 LF  6.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  1,617.000  9,702.00 2,894.00

06667042 000 EA  140.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  19.000  2,660.00 58.00

06667066 000 EA  148.000REFL PAV MRK TY I (W)(WORD)(100MIL)  19.000  2,812.00 58.00

06667290 000 LF  0.540TY I HIGH PERF PM (W)6"(BRK)(100MIL)  4,950.000  2,673.00 15,648.00

06667293 000 LF  0.520TY I HIGH PERF PM (W)6"(SLD)(100MIL)  20,146.000  10,475.92 53,088.00

06667305 000 LF  0.520TY I HIGH PERF PM (Y)6"(SLD)(100MIL)  18,017.000  9,368.84 47,772.00

06667352 000 LF  2.010PAVEMENT SLER 24"  80.000  160.80 0.00

Added by CO#6

06727006 EA  4.350REFL PAV MRKR TY II-C-R  392.000  1,705.20 0.00

Added by CO#3

06787008 000 LF  0.900PAV SURF PREP FOR MRK (24")  80.000  72.00 0.00

Added by CO#6

07607001 000 LF  5.000DITCH CLEANING AND RESHAPING (FOOT)  930.000  4,650.00 975.00

96017001 DOL  1.000MATERIAL ON HAND  29,655.750  29,655.75 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  70,671.690  70,671.69 1.00
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96087001 000 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  20,019.910  20,019.91 0.00

Existing CRCP Full-Depth Repair (CO#5)(UOM:DOL)

$4,448,402.11TOTAL ITEM EARNINGS TO DATE


