
017206107CONTRACT ID:

PROJECT: STP 2025(941)HES

CONTRACT:

08253216

PROJECTED AMOUNT: $1,430,732.80

CONTRACTOR:

HIGHWAY: US 287

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 075

LIGHT IT UP ELECTRIC

Theresa Poer, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/11/2025

08/08/2025

ESTIMATE PAID:

 141

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/19/2026

$1,430,732.80

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,430,726.80

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 120.51

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 61.07

$40,345.00 $810,160.86 $850,505.86 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($17,424.00)($5,808.00)($23,232.00)

$0.00 $0.00 $0.00 

$57,769.00 $815,968.86 $873,737.86 

$0.00 $0.00 $0.00 

$57,769.00 $873,737.86 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $815,968.86 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$23,232.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 24

 24

C. O. ADJUSTED DAYS:

 141

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/19/2026

00/00/0000

 117

 0

 117

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(941)HES 017206107PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 04167008 DRILL SHAFT (48 IN)000 LF  675.000 $14,175.00 21.000  21.00 21.00

0085 04167042 DRILL SHAFT (TRF SIG POLE) (24 IN)000 LF  260.000 $1,560.00 6.000  114.00 156.00

0115 05057001 TMA (STATIONARY)000 DAY  300.000 $5,400.00 18.000  89.00 49.00

0130 06187030 CONDT (PVC) (SCH 40) (2")000 LF  25.000 $2,125.00 85.000  175.00 380.00

0135 06187036 CONDT (PVC) (SCH 40) (3")000 LF  27.000 $2,835.00 105.000  8,206.00 8,811.00

0140 06187061 CONDT (PVC) (SCH 80) (3") (BORE)000 LF  33.000 $24,651.00 747.000  2,828.00 2,436.00

0170 06237002 ITS GND BOX(PCAST) TY 1 (243636)W/APRN000 EA  5,200.000 $13,000.00 2.500  25.00 29.00

0175 06247008 GROUND BOX TY D (162922)W/APRON000 EA  1,800.000 $900.00 0.500  8.50 10.00

0340 96017001 MATERIAL ON HAND DOL  1.000 -$6,877.00-6,877.000  143,661.86 1.00

$57,769.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

017206107PROJECT CONTROLSTP 2025(941)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 04167008 000 DRILL SHAFT (48 IN) LF  675.000  21.000  0.000  21.00  14,175.00

0085 04167042 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  260.000  156.000  0.000  114.00  29,640.00

0100 05007001 000 MOBILIZATION LS  150,000.000  1.000  0.000  0.90  135,000.00

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  6.000  0.000  6.00  60,000.00

0115 05057001 000 TMA (STATIONARY) DAY  300.000  49.000  0.000  89.00  26,700.00

0130 06187030 000 CONDT (PVC) (SCH 40) (2") LF  25.000  380.000  0.000  175.00  4,375.00

0135 06187036 000 CONDT (PVC) (SCH 40) (3") LF  27.000  8,811.000  0.000  8,206.00  221,562.00

0140 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  33.000  2,436.000  0.000  2,828.00  93,324.00

0170 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  5,200.000  29.000  0.000  25.00  130,000.00

0175 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,800.000  10.000  0.000  8.50  15,300.00

0340 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  143,661.86  143,661.86

Category Subtotal $873,737.86

017206107STP 2025(941)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047007 000 REMOV CONC (RIPRAP) CY  200.000  2.000  0.000  0.000  0.00

0065 01647020 000 HYDRO MULCH SEED (PERM_URBAN_CLAY) SY  3.000  1,009.000  0.000  0.000  0.00

0070 01647022 000 HYDRO MULCH SEED (TEMP_COOL) SY  3.000  1,009.000  0.000  0.000  0.00

0075 01687001 000 VEGETATIVE WATERING TGL  35.000  36.000  0.000  0.000  0.00

0090 04327002 000 RIPRAP (CONC)(5 IN) CY  1,200.000  2.000  0.000  0.000  0.00

0095 04327004 000 RIPRAP (CONC)(CL A) CY  1,000.000  1.250  0.000  0.000  0.00

0110 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  85.000  52.000  0.000  0.000  0.00

0120 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  9.000  325.000  0.000  0.000  0.00

0125 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.500  325.000  0.000  0.000  0.00

0145 06187090 000 CONDUIT (PREPARE) LF  2.000  875.000  0.000  0.000  0.00

0150 06207007 000 ELEC CONDR (NO.8) BARE LF  1.600  11,100.000  0.000  0.000  0.00

0155 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.800  11,186.000  0.000  0.000  0.00

0160 06207011 000 ELEC CONDR (NO.4) BARE LF  2.600  2,010.000  0.000  0.000  0.00

0165 06207012 000 ELEC CONDR (NO.4) INSULATED LF  3.000  4,110.000  0.000  0.000  0.00

0180 06287154 000 ELC SRV TY D 120/240 060(NS)SS(N)PS(U) EA  10,000.000  7.000  0.000  0.000  0.00

0185 06287156 000 ELC SRV TY D 120/240 060(NS)SS(N)SP(O) EA  8,500.000  3.000  0.000  0.000  0.00

0190 06367001 000 ALUMINUM SIGNS (TY A) SF  50.000  16.000  0.000  0.000  0.00

0195 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  55.000  17.500  0.000  0.000  0.00

0200 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  850.000  3.000  0.000  0.000  0.00

0205 06447073 000 REMOVE SM RD SN SUP&AM EA  125.000  15.000  0.000  0.000  0.00

0210 06727006 000 REFL PAV MRKR TY II-C-R EA  6.000  910.000  0.000  0.000  0.00

0215 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  800.000  1.000  0.000  0.000  0.00

0220 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  2.000  910.000  0.000  0.000  0.00

0225 06907304 000 INSTALL CIRCUIT BREAKER EA  800.000  2.000  0.000  0.000  0.00
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0230 60107001 000 ITS RVSD (DATA COLLECT & WWA) SYS EA  30,000.000  1.000  0.000  0.000  0.00

0235 60117003 000 ITS POLE (60 FT)(90 MPH) EA  29,587.000  1.000  0.000  0.000  0.00

0240 60117004 000 ITS POLE MNT CAB (TY 3)(CONF 2) EA  7,300.000  1.000  0.000  0.000  0.00

0245 60137006 000 GROUND BOX (PREPARE) EA  600.000  10.000  0.000  0.000  0.00

0250 60147001 000 ITS RADIO(SNGL)(5 GHZ)-I-U EA  6,625.000  14.000  0.000  0.000  0.00

0255 60187002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  9,775.000  1.000  0.000  0.000  0.00

0260 60187003 000 CCTV MOUNT (POLE) EA  600.000  1.000  0.000  0.000  0.00

0265 60277002 000 FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER) LF  5.000  7,996.000  0.000  0.000  0.00

0270 60277004 000 FIBER OPTIC FUSION SPLICE EA  125.000  168.000  0.000  0.000  0.00

0275 60277009 000 FO SPLICE ENCLOSURE (TYPE 1) EA  1,700.000  12.000  0.000  0.000  0.00

0280 60277020 000 FO CBL (12 SMF)(PIGTAIL) LF  10.000  1,185.000  0.000  0.000  0.00

0285 60277021 000 PRETERM FIBER PATCH PANEL (12 POSITION) EA  1,800.000  14.000  0.000  0.000  0.00

0290 60387001 000 INSTALL WRONG WAY DRIVER DETECTION SYS EA  11,500.000  13.000  0.000  0.000  0.00

0295 60527001 000 INSTALLATION OF ETHERNET SWITCH EA  1,500.000  14.000  0.000  0.000  0.00

0300 60527003 000 INSTALLATION OF SERIAL SERVER UNIT EA  2,000.000  1.000  0.000  0.000  0.00

0305 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0310 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0315 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0320 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0325 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0330 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0335 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $873,737.86
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167008 000 LF  675.000DRILL SHAFT (48 IN)  21.000  14,175.00 21.00

04167042 000 LF  260.000DRILL SHAFT (TRF SIG POLE) (24 IN)  114.000  29,640.00 156.00

05007001 000 LS  150,000.000MOBILIZATION  0.900  135,000.00 1.00

05027001 000 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  60,000.00 6.00

05057001 000 DAY  300.000TMA (STATIONARY)  89.000  26,700.00 49.00

06187030 000 LF  25.000CONDT (PVC) (SCH 40) (2")  175.000  4,375.00 380.00

06187036 000 LF  27.000CONDT (PVC) (SCH 40) (3")  8,206.000  221,562.00 8,811.00

06187061 000 LF  33.000CONDT (PVC) (SCH 80) (3") (BORE)  2,828.000  93,324.00 2,436.00

06237002 000 EA  5,200.000ITS GND BOX(PCAST) TY 1 (243636)W/APRN  25.000  130,000.00 29.00

06247008 000 EA  1,800.000GROUND BOX TY D (162922)W/APRON  8.500  15,300.00 10.00

96017001 DOL  1.000MATERIAL ON HAND  143,661.860  143,661.86 1.00

$873,737.86TOTAL ITEM EARNINGS TO DATE


