
017306055CONTRACT ID:

PROJECT: C 173-6-55

CONTRACT:

03253208

PROJECTED AMOUNT: $9,755,066.24

CONTRACTOR:

HIGHWAY: SH 34

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

CDM HOLDINGS

Darius Haggard, P.E.

HUNT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/08/25

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0007

11/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 04/09/2025

03/05/2025

ESTIMATE PAID:

 12

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/03/2025

$9,755,066.24

CONTRACT:

10/26/2025

AWARD AMOUNT: $9,373,273.19

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 3.85

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 5.54

$14,500.00 $525,669.48 $540,169.48 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$14,500.00 $525,669.48 $540,169.48 

$0.00 $0.00 $0.00 

$14,500.00 $540,169.48 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $525,669.48 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 12

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/03/2025

00/00/0000

 312

 0

 312

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 22

SATURDAY 4

SUNDAY 5

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1

11/01/2025  1 SATURDAY

11/02/2025  1 SUNDAY

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1 SATURDAY

11/09/2025  1 SUNDAY

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1 SATURDAY

11/16/2025  1 SUNDAY

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1 SATURDAY

11/23/2025  1 SUNDAY

11/24/2025  1

11/25/2025  1
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WORK PERFORMED THIS PERIOD

C 173-6-55 017306055PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0170 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  14,500.000 $14,500.00 1.000  6.00 20.00

$14,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

017306055PROJECT CONTROLC 173-6-55

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  999.000  266.840  0.000  266.84  266,573.16

0165 05007001 000 MOBILIZATION LS  900,000.000  1.000  0.000  0.20  180,000.00

0170 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  14,500.000  20.000  0.000  6.00  87,000.00

0370 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  6,596.32  6,596.32

Category Subtotal $540,169.48

017306055C 173-6-55PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01057046 000 RMV (0"-6") TRT/UNTRT BASE & ASPH PAV SY  3.000  104,646.670  0.000  0.000  0.00

0070 01107002 000 EXCAV (CHANNEL) CY  100.000  16.000  0.000  0.000  0.00

0075 01347002 000 BACKFILL (TY B) STA  200.000  266.840  0.000  0.000  0.00

0080 01527001 000 ROAD GRADER WORK (ORD COMP) STA  100.000  266.840  0.000  0.000  0.00

0085 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.150  83,017.000  0.000  0.000  0.00

0090 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.150  83,017.000  0.000  0.000  0.00

0095 01647026 000 STRAW/HAY MLCH SEED(PERM_RURAL_CLAY) SY  0.300  166,034.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  30.000  997.000  0.000  0.000  0.00

0105 02477046 000 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  17.500  130,460.000  0.000  0.000  0.00

0110 02517021 000 REWORK BS MTL (TY B)(10")(ORD COMP) STA  750.000  266.840  0.000  0.000  0.00

0115 02757001 000 CEMENT TON  275.000  800.000  0.000  0.000  0.00

0120 02757010 000 CEMENT TRT (NEW BASE)(6") SY  3.000  130,460.000  0.000  0.000  0.00

0125 03107004 000 PRIME COAT (MC-30) GAL  6.000  36,528.800  0.000  0.000  0.00

0130 03417023 000 D-GR HMA TY-C SAC-A PG70-22 TON  121.000  14,350.600  0.000  0.000  0.00

0135 03547036 000 PLANE ASPH CONC PAV(0" TO 8") SY  5.000  130,460.000  0.000  0.000  0.00

0140 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  700.000  39.000  0.000  0.000  0.00

0145 04327031 000 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  285.000  54.000  0.000  0.000  0.00

0150 04667009 000 HEADWALL (CH - FW - 0) (DIA= 36 IN) EA  11,500.000  1.000  0.000  0.000  0.00

0155 04677366 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  5,050.000  1.000  0.000  0.000  0.00

0160 04807001 000 CLEAN EXIST CULVERTS EA  2,000.000  10.000  0.000  0.000  0.00

0175 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  4.000  0.000  0.000  0.00

0180 05057001 000 TMA (STATIONARY) DAY  500.000  312.000  0.000  0.000  0.00

0185 05057002 000 TMA (MOBILE OPERATION) HR  1.000  138.000  0.000  0.000  0.00

0190 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  51.000  1,200.000  0.000  0.000  0.00

0195 05067011 000 ROCK FILTER DAMS (REMOVE) LF  20.000  1,200.000  0.000  0.000  0.00

0200 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  1,530.000  0.000  0.000  0.00

0205 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  1,530.000  0.000  0.000  0.00

0210 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.150  20,004.000  0.000  0.000  0.00

0215 05337003 000 MILL RUMBLE STRIPS (CONC) (SHLDR) LF  0.750  40,000.000  0.000  0.000  0.00

0220 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  29.000  680.000  0.000  0.000  0.00

0225 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,350.000  4.000  0.000  0.000  0.00
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0230 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,290.000  27.000  0.000  0.000  0.00

0235 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.500  550.000  0.000  0.000  0.00

0240 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  200.000  4.000  0.000  0.000  0.00

0245 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,900.000  3.000  0.000  0.000  0.00

0250 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  525.000  4.000  0.000  0.000  0.00

0255 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  375.000  33.000  0.000  0.000  0.00

0260 05607003 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  400.000  2.000  0.000  0.000  0.00

0265 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  740.000  76.000  0.000  0.000  0.00

0270 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  860.000  4.000  0.000  0.000  0.00

0275 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,100.000  6.000  0.000  0.000  0.00

0280 06447073 000 REMOVE SM RD SN SUP&AM EA  145.000  86.000  0.000  0.000  0.00

0285 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  30.000  20.000  0.000  0.000  0.00

0290 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  30.000  14.000  0.000  0.000  0.00

0295 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.250  53,312.000  0.000  0.000  0.00

0300 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.250  2,680.000  0.000  0.000  0.00

0305 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.250  40,660.000  0.000  0.000  0.00

0310 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  2,530.000  0.000  0.000  0.00

0315 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.000  2,136.000  0.000  0.000  0.00

0320 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.500  262.000  0.000  0.000  0.00

0325 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  205.000  14.000  0.000  0.000  0.00

0330 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  245.000  6.000  0.000  0.000  0.00

0335 06667086 000 REF PAV MRK TY I(W)18"(YLD TRI)(090MIL) EA  60.000  7.000  0.000  0.000  0.00

0340 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.750  53,312.000  0.000  0.000  0.00

0345 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.750  40,660.000  0.000  0.000  0.00

0350 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.750  2,680.000  0.000  0.000  0.00

0355 06727004 000 REFL PAV MRKR TY II-A-A EA  5.250  1,111.000  0.000  0.000  0.00

0360 30067001 000 UNDERSEAL COURSE GAL  6.180  7,827.600  0.000  0.000  0.00

0365 30117001 000 REINFORMT GRID FOR ASPHALT PVMT OVERLA SY  7.340  130,460.000  0.000  0.000  0.00

0385 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0390 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0395 96107001 000 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0400 96097003 000 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0405 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0410 03417080 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  43,410.570  0.000  0.000  0.00

0415 03417081 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  43,410.570  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0375 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  97,990.300  0.000  0.000  0.00

0380 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  195,980.610  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $540,169.48
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  999.000PREPARING ROW  266.840  266,573.16 266.84

05007001 000 LS  900,000.000MOBILIZATION  0.200  180,000.00 1.00

05027001 000 MO  14,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  87,000.00 20.00

96017001 000 DOL  1.000MATERIAL ON HAND  6,596.320  6,596.32 1,000.00

$540,169.48TOTAL ITEM EARNINGS TO DATE


