
 89,339.11

017602128CONTRACT ID:

PROJECT: F 2B25(040)

CONTRACT:

09253216

PROJECTED AMOUNT: $4,795,390.43

CONTRACTOR:

HIGHWAY: BU 59G

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TEXAS MATERIALS GROUP, INC.

Jesse Sisco, P.E.

ANGELINA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/16/2025

09/05/2025

ESTIMATE PAID:

 136

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/08/2026

$4,884,729.54

CONTRACT:

08/01/2026

AWARD AMOUNT: $4,646,843.57

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 54.62

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 98.74

$462,816.44 $4,360,554.74 $4,823,371.18 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$462,816.44 $4,360,554.74 $4,823,371.18 

$0.00 $0.00 $0.00 

$462,816.44 $4,823,371.18 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,360,554.74 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 017602128 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 7ESTIMATE 0008

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 136

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/08/2026

00/00/0000

 249

 0

 249

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  22  9

SATURDAY 4

SUNDAY 5

08/01/2026  1 SUNDAY

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1 SATURDAY

08/08/2026  1 SUNDAY

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1 SATURDAY

08/15/2026  1 SUNDAY

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1 SATURDAY

08/22/2026  1 SUNDAY

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1 SATURDAY

08/29/2026  1 SUNDAY

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2B25(040) 017602128PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,500.000 $2,500.00 1.000  6.00 17.00

0115 05057001 TMA (STATIONARY)000 DAY  250.000 $1,000.00 4.000  61.00 75.00

0120 05057003 TMA (MOBILE OPERATION)000 DAY  40.000 $40.00 1.000  12.00 25.00

0495 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $16,764.55 16,764.550  79,948.79 81,716.79

0500 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 $12,985.96 12,985.960  33,033.37 49,030.07

F 2B25(040) 017603141PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0370 01047001 REMOV CONC (PAV)000 SY  630.430 $20,753.76 32.920  157.65 36.00

0385 03447030 SP MIXES SP-C SAC-A PG76-22000 TON  166.260 $360,174.03 2,166.330  6,660.66 5,682.00

0410 06627068 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  2.750 $220.00 80.000  3,682.00 1,506.00

0420 06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL)000 LF  1.450 $1,871.95 1,291.000  3,347.00 1,228.00

0425 06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL)000 LF  0.880 $2,402.40 2,730.000  3,440.00 3,350.00

0430 06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL)000 LF  0.770 $7,637.63 9,919.000  11,274.00 13,385.00

0435 06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL)000 LF  0.880 $1,716.00 1,950.000  1,950.00 3,350.00

0440 06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL)000 LF  0.770 $8,260.56 10,728.000  15,876.00 13,385.00

0485 30067001 UNDERSEAL COURSE000 GAL  6.400 $26,489.60 4,139.000  11,881.10 10,331.00

$462,816.44TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

017602128PROJECT CONTROLF 2B25(040)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047001 000 REMOV CONC (PAV) SY  630.430  102.000  0.000  72.10  45,454.00

0065 01047017 000 REMOV CONC (CURB & GUTTER) LF  125.000  20.000  0.000  30.73  3,841.25

0070 03447001 000 SP MIXES SP-B PG64-22 TON  225.000  67.000  0.000  81.43  18,321.75

0075 03447030 000 SP MIXES SP-C SAC-A PG76-22 TON  166.260  13,978.000  0.000  13,165.99  2,188,977.50

0080 03517011 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  191.730  310.000  0.000  117.23  22,477.08

0085 03547051 000 PLANE ASPH CONC PAV(2") SY  2.770  127,079.000  0.000  120,654.29  334,212.37

0090 04797001 000 ADJUSTING MANHOLES EA  3,500.000  8.000  0.000  11.00  38,500.00

0095 04797007 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  3,000.000  1.000  0.000  2.00  6,000.00

0100 05007001 000 MOBILIZATION LS  200,000.000  0.713  0.000  0.71  142,600.00

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  17.000  0.000  6.00  15,000.00

0110 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,000.000  2.000  0.000  2.00  20,000.00

0115 05057001 000 TMA (STATIONARY) DAY  250.000  75.000  0.000  61.00  15,250.00

0120 05057003 000 TMA (MOBILE OPERATION) DAY  40.000  25.000  0.000  12.00  480.00

0124 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.530  0.000  7,450.000  4,650.00  2,464.50

ADDED BY CO#1

0125 05297002 000 CONC CURB (TY II) LF  255.360  20.000  0.000  30.73  7,847.21

0126 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.470  0.000  29,817.000  16,871.00  7,929.37

ADDED BY CO#1

0127 06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.680  0.000  990.000  1,184.00  805.12

ADDED BY CO#1

0128 06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.530  0.000  7,450.000  4,040.00  2,141.20

ADDED BY CO#1

0129 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.470  0.000  29,817.000  17,886.00  8,406.42

ADDED BY CO#1

0130 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.750  2,394.000  960.000  3,354.00  9,223.50

0135 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.750  2,394.000  960.000  3,354.00  9,223.50

0136 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.750  0.000  889.000  1,766.00  4,856.50

ADDED BY CO#1

0137 06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  2.750  0.000  2,050.000  720.00  1,980.00

ADDED BY CO#1

0140 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.450  990.000  0.000  990.00  1,435.50

0145 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.880  5,320.000  2,130.000  7,450.00  6,556.00

0150 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.770  21,282.000  8,535.000  29,817.00  22,959.09

0155 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.880  5,320.000  2,130.000  6,070.00  5,341.60

0160 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.770  21,282.000  8,535.000  29,817.00  22,959.09

0215 30067001 000 UNDERSEAL COURSE GAL  6.400  25,414.000  0.000  23,567.90  150,834.56

0495 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  81,716.790  0.000  79,948.79  79,948.79

0500 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  49,030.070  0.000  33,033.37  33,033.37

Category Subtotal $3,229,059.27

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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002 FORCE ACCOUNTCATEGORY DESCRIPTION

0520 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  42,231.39  42,231.39

Category Subtotal $42,231.39

017603141PROJECT CONTROLF 2B25(040)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0370 01047001 000 REMOV CONC (PAV) SY  630.430  36.000  0.000  157.65  99,387.29

0380 03447001 000 SP MIXES SP-B PG64-22 TON  225.000  24.000  0.000  62.33  14,024.25

0385 03447030 000 SP MIXES SP-C SAC-A PG76-22 TON  166.260  5,682.000  0.000  6,660.66  1,107,401.34

0390 03547051 000 PLANE ASPH CONC PAV(2") SY  2.770  51,649.000  0.000  61,382.40  170,029.25

0400 05007001 000 MOBILIZATION LS  200,000.000  0.287  0.000  0.19  37,400.00

0410 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.750  1,506.000  0.000  3,682.00  10,125.50

0415 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.750  1,506.000  0.000  2,608.00  7,172.00

0420 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.450  1,228.000  0.000  3,347.00  4,853.15

0425 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.880  3,350.000  0.000  3,440.00  3,027.20

0430 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.770  13,384.000  1.000  11,274.00  8,680.98

0435 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.880  3,350.000  0.000  1,950.00  1,716.00

0440 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.770  13,384.000  1.000  15,876.00  12,224.52

0485 30067001 000 UNDERSEAL COURSE GAL  6.400  10,331.000  0.000  11,881.10  76,039.04

Category Subtotal $1,552,080.52

017602128F 2B25(040)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0165 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  14.000  965.000  0.000  0.000  0.00

0170 06687091 000 PREFAB PM TY C (W)(ARROW) EA  250.000  22.000  0.000  0.000  0.00

0175 06687103 000 PREFAB PM TY C (W)(WORD) EA  290.000  23.000  0.000  0.000  0.00

0180 06687108 000 PREFAB PM TY C (W)(RR XING) EA  740.000  6.000  0.000  0.000  0.00

0185 06727002 000 REFL PAV MRKR TY I-C EA  5.500  268.000  106.000  0.000  0.00

0190 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  268.000  106.000  0.000  0.00

0195 06777008 000 ELIM EXT PM & MRKS (24") LF  2.750  965.000  0.000  0.000  0.00

0200 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  110.000  22.000  0.000  0.000  0.00

0205 06777015 000 ELIM EXT PM & MRKS (WORD) EA  110.000  23.000  0.000  0.000  0.00

0210 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  220.000  6.000  0.000  0.000  0.00

0490 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0505 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  13,800.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0510 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0515 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00
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 0.00Category Subtotal

017603141F 2B25(040)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0375 01047017 000 REMOV CONC (CURB & GUTTER) LF  125.000  8.000  0.000  0.000  0.00

0395 04797001 000 ADJUSTING MANHOLES EA  3,500.000  3.000  0.000  0.000  0.00

0404 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.530  0.000  3,350.000  0.000  0.00

ADDED BY CO#1

0405 05297002 000 CONC CURB (TY II) LF  255.360  8.000  0.000  0.000  0.00

0406 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.470  0.000  13,385.000  0.000  0.00

ADDED BY CO#1

0407 06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.680  0.000  1,228.000  0.000  0.00

ADDED BY CO#1

0408 06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.530  0.000  3,350.000  0.000  0.00

ADDED BY CO#1

0409 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.470  0.000  13,385.000  0.000  0.00

ADDED BY CO#1

0416 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.750  0.000  661.000  0.000  0.00

ADDED BY CO#1

0417 06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  2.750  0.000  921.000  0.000  0.00

ADDED BY CO#1

0445 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  14.000  368.000  0.000  0.000  0.00

0450 06687091 000 PREFAB PM TY C (W)(ARROW) EA  250.000  18.000  0.000  0.000  0.00

0455 06687103 000 PREFAB PM TY C (W)(WORD) EA  290.000  8.000  0.000  0.000  0.00

0460 06727002 000 REFL PAV MRKR TY I-C EA  5.500  170.000  0.000  0.000  0.00

0465 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  170.000  0.000  0.000  0.00

0470 06777008 000 ELIM EXT PM & MRKS (24") LF  2.750  368.000  0.000  0.000  0.00

0475 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  110.000  18.000  0.000  0.000  0.00

0480 06777015 000 ELIM EXT PM & MRKS (WORD) EA  110.000  8.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,823,371.18
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047001 000 SY  630.430REMOV CONC (PAV)  229.750  144,841.29 138.00

01047017 000 LF  125.000REMOV CONC (CURB & GUTTER)  30.730  3,841.25 20.00

03447001 000 TON  225.000SP MIXES SP-B PG64-22  143.760  32,346.00 91.00

03447030 000 TON  166.260SP MIXES SP-C SAC-A PG76-22  19,826.650  3,296,378.84 19,660.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  79,948.790  79,948.79 81,716.79

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  33,033.370  33,033.37 49,030.07

03517011 000 SY  191.730FLEXIBLE PAVEMENT STRUCTURE REPAIR(12")  117.233  22,477.08 310.00

03547051 000 SY  2.770PLANE ASPH CONC PAV(2")  182,036.690  504,241.62 178,728.00

04797001 000 EA  3,500.000ADJUSTING MANHOLES  11.000  38,500.00 8.00

04797007 000 EA  3,000.000ADJUSTING MANHOLES (WATER VALVE BOX)  2.000  6,000.00 1.00

05007001 000 LS  200,000.000MOBILIZATION  0.900  180,000.00 1.00

05027001 000 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  15,000.00 17.00

05037002 000 EA  10,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  20,000.00 2.00

05057001 000 DAY  250.000TMA (STATIONARY)  61.000  15,250.00 75.00

05057003 000 DAY  40.000TMA (MOBILE OPERATION)  12.000  480.00 25.00

05297002 000 LF  255.360CONC CURB (TY II)  30.730  7,847.21 20.00

06627005 LF  0.530WK ZN PAV MRK NON-REMOV (W)6"(BRK)  4,650.000  2,464.50 0.00

ADDED BY CO#1

06627008 LF  0.470WK ZN PAV MRK NON-REMOV (W)6"(SLD)  16,871.000  7,929.37 0.00

ADDED BY CO#1

06627012 LF  0.680WK ZN PAV MRK NON-REMOV (W)8"(SLD)  1,184.000  805.12 0.00

ADDED BY CO#1

06627036 LF  0.530WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  4,040.000  2,141.20 0.00

ADDED BY CO#1

06627038 LF  0.470WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  17,886.000  8,406.42 0.00

ADDED BY CO#1

06627068 000 LF  2.750WK ZN PAV MRK REMOV (W)6"(SLD)  7,036.000  19,349.00 3,900.00

06627100 000 LF  2.750WK ZN PAV MRK REMOV (Y)6"(SLD)  5,962.000  16,395.50 3,900.00

06627112 EA  2.750WK ZN PAV MRK SHT TERM (TAB)TY W  1,766.000  4,856.50 0.00

ADDED BY CO#1

06627113 EA  2.750WK ZN PAV MRK SHT TERM (TAB)TY Y  720.000  1,980.00 0.00

ADDED BY CO#1

06667023 000 LF  1.450REFL PAV MRK TY I (W)8"(SLD)(090MIL)  4,337.000  6,288.65 2,218.00

06667407 000 LF  0.880REFL PAV MRK TY I (W)6"(BRK)(090MIL)  10,890.000  9,583.20 8,670.00

06667410 000 LF  0.770REFL PAV MRK TY I (W)6"(SLD)(090MIL)  41,091.000  31,640.07 34,666.00

06667419 000 LF  0.880REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  8,020.000  7,057.60 8,670.00

06667422 000 LF  0.770REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  45,693.000  35,183.61 34,666.00

30067001 000 GAL  6.400UNDERSEAL COURSE  35,449.000  226,873.60 35,745.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  42,231.390  42,231.39 1,000.00

$4,823,371.18TOTAL ITEM EARNINGS TO DATE


