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CONTRACT ID: 017603142
PROJECT: BR 2025(670)
CONTRACT: 04253034
AWARD AMOUNT: $570,968.80
PROJECTED AMOUNT: $574,968.80
ADJ. PROJECTED AMOUNT: $574,968.80
CONTRACTOR: PREMIER CONTRACTORS LLC

ESTIMATE NUMBER:
ESTIMATE PAID:
ESTIMATE PERIOD:
ESTIMATE TYPE:

% COMPLETE:

% TIME USED:

% RETAINAGE:

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

%03
10/01/2025 to 10/31/2025
PROG

89.73

37.06

0.00

TOTAL TO DATE

$515,929.60
$0.00
$515,929.60
$0.00
$0.00
$0.00
$0.00
$0.00

$515,929.60

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: US 59
DISTRICT NAME: LUFKIN
COUNTY: ANGELINA

AREA ENGINEER:
AREA NUMBER: 053

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

$504,500.00 $11,429.60
$0.00 $0.00

$504,500.00 $11,429.60
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$504,500.00 $11 ,42960

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE:

Jesse Sisco, P.E.

04/03/2025
04/24/2025
06/12/2025
08/19/2025
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***

11/08/25



CONTRACT ID 017603142

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

08/19/2025
00/00/0000
143
0
143
53
00/00/0000

DAILY BREAKDOWN

Date or Days

Days

Days Charged Credited

10/01/2025 1

10/02/2025 1

10/03/2025 1

10/04/2025 1
10/05/2025 1
10/06/2025
10/07/2025
10/08/2025
10/09/2025
10/10/2025
10/11/2025 1
10/12/2025 1
10/13/2025
10/14/2025
10/15/2025
10/16/2025
10/17/2025
10/18/2025 1
10/19/2025 1
10/20/2025
10/21/2025
10/22/2025
10/23/2025
10/24/2025
10/25/2025 1
10/26/2025 1
10/27/2025
10/28/2025
10/29/2025
10/30/2025
10/31/2025

= A A A = A A A = A A A

= A A A

SATURDAY
SUNDAY

SATURDAY
SUNDAY

SATURDAY
SUNDAY

SATURDAY
SUNDAY

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT
PER DAY
$0.00

PERIOD SUMMARY

Date or
Days
31

SATURDAY
SUNDAY

$760.00

Days
Charged
23

Days
Credited
8

SN
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CONTRACT ID 017603142 ESTIMATE 0003 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 9

WORK PERFORMED THIS PERIOD

PROJECT BR 2025(670) CONTROL 017603142

CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS ESTIMATE Quantity To Date
0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO 1.000 1.000 $1.00 8.00 3.00
0135 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF 5.000 124.000 $620.00 140.00 124.00

CATEGORY 003 DESCRIPTION FORCE ACCOUNT
LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS FSTIMATF Quantity To Date
0965 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL 1.000 2,500.000 $2,500.00 1,000.00 2,500.00

PROJECT BR 2025(670) CONTROL 017603143

CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM sP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS FSTIMATF Quantity To Date
0370 01647006 000 BROADCAST SEED (TEMP_COOL) SY 1.300 1,062.000 $1,380.60 1,062.00 1,062.00

PROJECT BR 2025(671) CONTROL 019908025

CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM sP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS FSTIMATF Quantity To Date
0575 01007001 000 PREPARING ROW AC 20,000.000 0.250 $5,000.00 0.25 0.50
0635 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF 5.000 164.000 $820.00 554.00 554.00
0640 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF 2.000 554.000 $1,108.00 554.00 554.00

TOTAL ITEM EARNINGS THIS ESTIMATE $11,429.60



CONTRACT ID

CONTRACT LINE ITEMS

PROJECT BR 2025(670)
CATEGORY 001

LINE ITEM sP
NBR CODE NBR
0060 01327015 000
0065 01587002 000
0080 01647073 000
0090 04327012 000
0095 04327045 000
0100 04387004 000
0110 05027001 000
0115 05037002 000
0120 05057001 000
0125 05067020 000
0130 05067024 000
0135 05067039 000
0140 05067041 000
0145 07357060 000
CATEGORY 002

LINE ITEM sP
NBR CODE NBR
0200 04297007 000
CATEGORY 003

LINE ITEM SP
NBR CODE NBR
0965 96067008
PROJECT BR 2025(670)
CATEGORY 001

LINE ITEM sP
NBR CODE NBR
0355 01327015 000
0360 01587002 000
0370 01647006 000
0375 01647073 000
0385 04327012 000
0390 04327045 000
0395 04387004 000
0405 05067020 000
0410 05067024 000

017603142

ESTIMATE 0003

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

100.000
100.000
1.300
800.000
250.000
65.000
1.000
1.000
1.000
50.000
50.000
5.000
2.000
100.000

BID
QUANTITY

25.000
40.000
958.000
4.000
206.000
258.000
8.000
2.000
143.000
156.000
156.000
140.000
140.000
25.000

DESCRIPTION BRIDGE: 110030017603059 [US 59 NB @ WHITE OAK CF

CONTROL 017603142
DESCRIPTION ROADWAY
DESCRIPTION UNIT
SUPP DESCRIPTION
EMBANK (VEH)(OC)(TY B) cY
SPEC EXCAV WORK (HYD EXCAVATOR) HR
BOND FBR MTRX SEED (PERM)(RURAL)(SAND) sY
RIPRAP (CONC)(FLUME) cY
RIPRAP (STONE PROTECTION)(24 IN) cY
CLEANING AND SEALING EXIST JOINTS (CL3) LF
BARRICADES, SIGNS AND TRAFFIC HANDLING MO
PORTABLE CHANGEABLE MESSAGE SIGN EA
TMA (STATIONARY) DAY
CONSTRUCTION EXITS (INSTALL) (TY 1) sY
CONSTRUCTION EXITS (REMOVE) sY
TEMP SEDMT CONT FENCE (INSTALL) LF
TEMP SEDMT CONT FENCE (REMOVE) LF
DRIFTWOOD REMOVAL cY
DESCRIPTION UNIT
SUPP DESCRIPTION
CONC STR REPAIR (VERTICAL & OVERHEAD) SF
DESCRIPTION FORCE ACCOUNT
DESCRIPTION UNIT
SUPP DESCRIPTION
FORCE ACCOUNT - RAILROAD FLAGGERS DOL
CONTROL 017603143
DESCRIPTION ROADWAY
DESCRIPTION UNIT
SUPP DESCRIPTION
EMBANK (VEH)(OC)(TY B) cy
SPEC EXCAV WORK (HYD EXCAVATOR) HR
BROADCAST SEED (TEMP_COOL) sy
BOND FBR MTRX SEED (PERM)(RURAL)(SAND) sy
RIPRAP (CONC)(FLUME) oY
RIPRAP (STONE PROTECTION)(24 IN) cy
CLEANING AND SEALING EXIST JOINTS (CL3) LF
CONSTRUCTION EXITS (INSTALL) (TY 1) sY
CONSTRUCTION EXITS (REMOVE) sY

UNIT
PRICE

300.000

UNIT
PRICE

1.000

UNIT
PRICE

100.000
100.000
1.300
1.300
800.000
250.000
65.000
50.000
50.000

BID
QUANTITY

71.000

BID
QUANTITY

1,000.000

BID
QUANTITY

25.000
40.000
1,062.000
1,062.000
4.000
32.000
205.000
156.000
156.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 25.00
0.000 76.00
0.000 958.00
0.000 4.00
0.000 206.00
0.000 258.00
0.000 3.00
0.000 3.00
0.000 5.00
0.000 150.00
0.000 150.00
0.000 124.00
0.000 140.00
0.000 25.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 101.50
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 2,500.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 25.00
0.000 4.00
0.000 1,062.00
0.000 1,062.00
0.000 4.00
0.000 32.00
0.000 463.00
0.000 130.00
0.000 130.00
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AMOUNT
$

2,500.00
7,600.00
1,245.40
3,200.00
51,500.00
16,770.00
3.00

3.00

5.00
7,500.00
7,500.00
620.00
280.00
2,500.00

$101,226.40

AMOUNT
$
30,450.00

$30,450.00

AMOUNT
$
2,500.00

$2,500.00

AMOUNT
$

2,500.00
400.00
1,380.60
1,380.60
3,200.00
8,000.00
30,095.00
6,500.00
6,500.00



CONTRACT ID 017603142
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0415 05067039 000
0420 05067041 000
CATEGORY 002

LINE ITEM SP
NBR CODE NBR
0475 04297007 000
PROJECT BR 2025(671)
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0575 01007001 000
0610 04387007 000
0615 04467002 000
0620 05007001 000
0625 05067020 000
0635 05067039 000
0640 05067041 000
CATEGORY 002

LINE ITEM SP
NBR CODE NBR
0705 04547009 000
0715 07807002 000
PROJECT BR 2025(671)
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0815 01007001 000
0850 04387007 000
CATEGORY 002

LINE ITEM SP
NBR CODE NBR
0925 04297007 000
0930 05297002 000

ESTIMATE 0003 CONTRACTOR'S ESTIMATE PACKAGE
DESCRIPTION ROADWAY
DESCRIPTION UNIT UNIT BID
SUPP DESCRIPTION PRICE QUANTITY
TEMP SEDMT CONT FENCE (INSTALL) LF 5.000 156.000
TEMP SEDMT CONT FENCE (REMOVE) LF 2.000 156.000

DESCRIPTION BRIDGE: 110030017603068 [US 59 SB @ WHITE OAK CF

DESCRIPTION UNIT UNIT BID
SUPP DESCRIPTION PRICE QUANTITY
CONC STR REPAIR (VERTICAL & OVERHEAD) SF 300.000 17.500
CONTROL 019908025
DESCRIPTION ROADWAY
DESCRIPTION UNIT UNIT BID
SUPP DESCRIPTION PRICE QUANTITY
PREPARING ROW AC 20,000.000 0.250
CLEANING AND SEALING EXIST JOINTS (CL7) LF 65.000 294.000
CLEAN & PAINT EXIST STR (SYSTEM II) LS 100,000.000 1.000
MOBILIZATION LS 55,000.000 0.470
CONSTRUCTION EXITS (INSTALL) (TY 1) 5% 50.000 156.000
TEMP SEDMT CONT FENCE (INSTALL) LF 5.000 554.000
TEMP SEDMT CONT FENCE (REMOVE) LF 2.000 554.000

DESCRIPTION BRIDGE: 110030019908023 [BUS 69J NB @ ANRR]

DESCRIPTION UNIT UNIT BID
SUPP DESCRIPTION PRICE QUANTITY
HEADER TYPE EXPANSION JOINT CF 500.000 61.000
CNC CRACK REPAIR (DISCRETE)(INJECT) LF 150.000 125.000
CONTROL 019908026

DESCRIPTION ROADWAY

DESCRIPTION UNIT UNIT BID
SUPP DESCRIPTION PRICE QUANTITY

PREPARING ROW AC 20,000.000 0.250

CLEANING AND SEALING EXIST JOINTS (CL7) LF 65.000 264.000

DESCRIPTION BRIDGE: 110030019908027 [BUS 69J SB @ ANRR]

DESCRIPTION UNIT UNIT BID
SUPP DESCRIPTION PRICE QUANTITY
CONC STR REPAIR (VERTICAL & OVERHEAD) SF 300.000 25.000

CONC CURB (TY II) LF 100.000 13.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 156.00
0.000 140.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 59.78
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.50
0.000 294.00
0.000 1.00
0.000 0.90
0.000 61.60
0.000 554.00
0.000 554.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 100.43
0.000 125.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.25
0.000 264.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 21.20
0.000 10.00
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AMOUNT
$

780.00
280.00

$61,016.20

AMOUNT
$
17,934.00

$17,934.00

AMOUNT
$

10,000.00
19,110.00
100,000.00
49,500.00
3,080.00
2,770.00
1,108.00

$185,568.00

AMOUNT

$
50,215.00
18,750.00

$68,965.00

AMOUNT
$
5,000.00
17,160.00

$22,160.00

AMOUNT
$

6,360.00
1,000.00



CONTRACT ID 017603142

CATEGORY 002

LINE ITEM SP
NBR CODE NBR
0935 07807002 000
PROJECT BR 2025(670)

CATEGORY 001
LINE ITEM SP
NBR CODE NBR

0070 01647005 000
0075 01647006 000
0085 01687001 000
0105 05007001 000
0950 96017001

CATEGORY 002
LINE ITEM SP
NBR CODE NBR

0195 04017001 000

CATEGORY 003
LINE ITEM SP
NBR CODE NBR

0955 96067003
0960 96067004

PROJECT BR 2025(670)

CATEGORY 001
LINE ITEM SP
NBR CODE NBR

0365 01647005 000
0380 01687001 000
0400 05007001 000

ESTIMATE 0003

CONTRACTOR'S ESTIMATE PACKAGE

BRIDGE: 110030019908027 [BUS 69J SB @ ANRR]

DESCRIPTION
DESCRIPTION UNIT
SUPP DESCRIPTION
CNC CRACK REPAIR (DISCRETE)(INJECT) LF
CONTROL 017603142
DESCRIPTION ROADWAY
DESCRIPTION UNIT
SUPP DESCRIPTION
BROADCAST SEED (TEMP_WARM) SY
BROADCAST SEED (TEMP_COOL) SY
VEGETATIVE WATERING TGL
MOBILIZATION LS
MATERIAL ON HAND DOL

BRIDGE: 110030017603059 [US 59 NB @ WHITE OAK CREEK]

DESCRIPTION
DESCRIPTION UNIT
SUPP DESCRIPTION
FLOWABLE BACKFILL cy
DESCRIPTION FORCE ACCOUNT
DESCRIPTION UNIT
SUPP DESCRIPTION
FORCE ACCT-EROSION CONTROL MAINTENANCE DOL
FORCE ACCOUNT - SAFETY CONTINGENCY DOL
CONTROL 017603143
DESCRIPTION ROADWAY
DESCRIPTION UNIT
SUPP DESCRIPTION
BROADCAST SEED (TEMP_WARM) sy
VEGETATIVE WATERING TGL
MOBILIZATION LS

UNIT
PRICE

150.000

UNIT
PRICE

1.300
1.300
100.000
55,000.000
1.000

UNIT
PRICE

350.000

UNIT
PRICE

1.000
1.000

UNIT
PRICE

1.300
100.000
55,000.000

BID
QUANTITY

125.000

BID
QUANTITY

958.000
958.000
72.000
0.370
1,000.000

BID
QUANTITY

6.000

BID
QUANTITY

1,000.000
1,000.000

BID
QUANTITY

1,062.000
80.000
0.070
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NET CO QTY PAID AMOUNT
QUANTITY TO DATE $
0.000 125.00 18,750.00
Category Subtotal $26,110.00
NET CO QTY PAID AMOUNT
QUANTITY TO DATE ($)
0.000 0.000 0.00
0.000 0.000 0.00
0.000 0.000 0.00
0.000 0.000 0.00
0.000 0.000 0.00
Category Subtotal 0.00
NET CO QTY PAID AMOUNT
QUANTITY TO DATE ($)
0.000 0.000 0.00
Category Subtotal 0.00
NET CO QTY PAID AMOUNT
QUANTITY TO DATE $)
0.000 0.000 0.00
0.000 0.000 0.00
Category Subtotal 0.00
NET CO QTY PAID AMOUNT
QUANTITY TO DATE $)
0.000 0.000 0.00
0.000 0.000 0.00
0.000 0.000 0.00
0.00

Category Subtotal



CONTRACT ID 017603142

CATEGORY 002

LINE ITEM SP
NBR CODE NBR

0470 04017001 000

PROJECT BR 2025(671)

CATEGORY 001

LINE ITEM SP
NBR CODE NBR

0580 01327015 000
0585 01647005 000
0590 01647006 000
0595 01647073 000
0600 01687001 000
0605 04327012 000
0630 05067024 000
0645 40197001 000

CATEGORY 002

LINE ITEM SP
NBR CODE NBR

0695 04017001 000
0700 04297007 000
0710 04997001 000

PROJECT BR 2025(671)

CATEGORY 001

LINE ITEM SP
NBR CODE NBR

0820 01327015 000
0825 01647005 000
0830 01647006 000
0835 01647073 000
0840 01687001 000
0845 04327012 000
0855 05007001 000
0860 05067020 000
0865 05067024 000

ESTIMATE 0003
DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

FLOWABLE BACKFILL

019908025
ROADWAY

CONTROL
DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

EMBANK (VEH)(OC)(TY B)

BROADCAST SEED (TEMP_WARM)
BROADCAST SEED (TEMP_COOL)

BOND FBR MTRX SEED (PERM)(RURAL)(SAND)
VEGETATIVE WATERING

RIPRAP (CONC)(FLUME)

CONSTRUCTION EXITS (REMOVE)

INSTALL BRIDGE IDENTIFICATION NUMBERS

DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

FLOWABLE BACKFILL
CONC STR REPAIR (VERTICAL & OVERHEAD)
ADJUST STL SHOES

019908026
ROADWAY

CONTROL

DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

EMBANK (VEH)(OC)(TY B)
BROADCAST SEED (TEMP_WARM)
BROADCAST SEED (TEMP_COOL)

BOND FBR MTRX SEED (PERM)(RURAL)(SAND)
VEGETATIVE WATERING

RIPRAP (CONC)(FLUME)

MOBILIZATION

CONSTRUCTION EXITS (INSTALL) (TY 1)
CONSTRUCTION EXITS (REMOVE)

UNIT

CcYy

UNIT

cYy
SY
SY
SY
TGL
CcYy
SY
EA

UNIT

(624
SF
EA

UNIT

(634
SYy
SY
SY
TGL
cYy
LS
SY
SY

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

350.000

UNIT
PRICE

100.000
1.300
1.300
1.300

100.000

800.000

50.000
1,000.000

UNIT
PRICE

350.000
300.000
2,000.000

UNIT
PRICE

100.000
1.300
1.300
1.300

100.000

800.000

55,000.000
50.000
50.000

BRIDGE: 110030017603068 [US 59 SB @ WHITE OAK CREEK]

BRIDGE: 110030019908023 [BUS 69J NB @ ANRR]

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
2.500 0.000 0.000
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
25.000 0.000 0.000
516.000 0.000 0.000
516.000 0.000 0.000
516.000 0.000 0.000
38.000 0.000 0.000
4.000 0.000 0.000
156.000 0.000 0.000
2.000 0.000 0.000
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
2.000 0.000 0.000
17.000 0.000 0.000
12.000 0.000 0.000
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
25.000 0.000 0.000
836.000 0.000 0.000
836.000 0.000 0.000
836.000 0.000 0.000
62.000 0.000 0.000
4.000 0.000 0.000
0.090 0.000 0.000
156.000 0.000 0.000
156.000 0.000 0.000

Category Subtotal
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AMOUNT
($)

0.00

0.00

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

AMOUNT
($)

0.00
0.00
0.00

0.00

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00



CONTRACT ID
CATEGORY

LINE ITEM
NBR CODE
0915 01047016
0920 04017001

017603142
002

SP
NBR

000
000

ESTIMATE 0003
DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

REMOV CONC (CURB)
FLOWABLE BACKFILL

CONTRACTOR'S ESTIMATE PACKAGE
BRIDGE: 110030019908027 [BUS 69J SB @ ANRR]

NIT UNIT BID
v PRICE QUANTITY
LF 100.000 13.000
CcYy 350.000 1.500

NET CO
QUANTITY

0.000
0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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QTY PAID AMOUNT
TO DATE $)
0.000 0.00
0.000 0.00
0.00

$515,929.60



CONTRACT ID

017603142 ESTIMATE 0003

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

01007001
01327015
01587002
01647006
01647073
04297007
04327012
04327045
04387004
04387007
04467002
04547009
05007001
05027001
05037002
05057001
05067020
05067024
05067039
05067041
05297002
07357060
07807002
96067008

SP
NBR

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000

DESCRIPTION

PREPARING ROW
EMBANK (VEH)(OC)(TY B)

SPEC EXCAV WORK (HYD EXCAVATOR)
BROADCAST SEED (TEMP_COOL)

BOND FBR MTRX SEED (PERM)(RURAL)(SAND)
CONC STR REPAIR (VERTICAL & OVERHEAD)
RIPRAP (CONC)(FLUME)

RIPRAP (STONE PROTECTION)(24 IN)
CLEANING AND SEALING EXIST JOINTS (CL3)
CLEANING AND SEALING EXIST JOINTS (CL7)
CLEAN & PAINT EXIST STR (SYSTEM II)
HEADER TYPE EXPANSION JOINT
MOBILIZATION
BARRICADES, SIGNS AND TRAFFIC HANDLING
PORTABLE CHANGEABLE MESSAGE SIGN
TMA (STATIONARY)
CONSTRUCTION EXITS (INSTALL) (TY 1)
CONSTRUCTION EXITS (REMOVE)

TEMP SEDMT CONT FENCE (INSTALL)

TEMP SEDMT CONT FENCE (REMOVE)
CONC CURB (TY 1)

DRIFTWOOD REMOVAL

CNC CRACK REPAIR (DISCRETE)(INJECT)
FORCE ACCOUNT - RAILROAD FLAGGERS

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

AC
cY
HR
SY
SY
SF
cY
cY
LF
LF
LS
CF
LS
MO
EA
DAY
SY
SY
LF
LF
LF
CcYy
LF
DOL

UNIT BID QTY PAID

PRICE QUANTITY TO DATE
20,000.000 0.50 0.750
100.000 50.00 50.000
100.000 80.00 80.000
1.300 1,062.00 1,062.000
1.300 2,020.00 2,020.000
300.000 113.50 182.480
800.000 8.00 8.000
250.000 238.00 238.000
65.000 463.00 721.000
65.000 558.00 558.000
100,000.000 1.00 1.000
500.000 61.00 100.430
55,000.000 0.47 0.900
1.000 8.00 3.000
1.000 2.00 3.000
1.000 143.00 5.000
50.000 468.00 341.600
50.000 312.00 280.000
5.000 850.00 834.000
2.000 850.00 834.000
100.000 13.00 10.000
100.000 25.00 25.000
150.000 250.00 250.000
1.000 1,000.00 2,500.000

TOTAL ITEM EARNINGS TO DATE

AMOUNT
$)

15,000.00
5,000.00
8,000.00
1,380.60
2,626.00

54,744.00
6,400.00

59,500.00

46,865.00

36,270.00

100,000.00
50,215.00
49,500.00

3.00
3.00
5.00

17,080.00

14,000.00
4,170.00
1,668.00
1,000.00
2,500.00

37,500.00
2,500.00

$515,929.60
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