
Contract ID: 017604088

Project: C 176-4-88

Highway:

District: LUFKIN

Contract: 02263013 County: POLK

Award Amount: $8,993,703.88 Area Engineer: CLINT JONES

Projected Amount $9,269,319.85 Area Number: 052

Adj Projected Amount $0.00

Contractor: TEXAS MATERIALS GROUP, INC.

Estimate Number: 0003 Letting Date: 02/04/2026

Estimate Paid: ü Award Date: 02/26/2026

Estimate Period: 7/1/2026 to 7/31/2026 Notice To Proceed Date: 03/18/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:02:54 AM
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/17/2026 Liquidated Damage Rate $1,527.00
Bid Days: 83

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 83
0

Days Charged to Date: 0 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 23

Total Period Days: 0 31 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 3 ü TIME SUSPENDED

07/02/2026 3 ü TIME SUSPENDED

07/03/2026 3 ü TIME SUSPENDED

07/04/2026 3 ü SATURDAY

07/05/2026 3 ü SUNDAY

07/06/2026 3 ü TIME SUSPENDED

07/07/2026 3 ü TIME SUSPENDED

07/08/2026 3 ü TIME SUSPENDED

07/09/2026 3 ü TIME SUSPENDED

07/10/2026 3 ü TIME SUSPENDED

07/11/2026 3 ü SATURDAY

07/12/2026 3 ü SUNDAY

07/13/2026 3 ü TIME SUSPENDED

07/14/2026 3 ü TIME SUSPENDED

07/15/2026 3 ü TIME SUSPENDED
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:02:54 AM

07/16/2026 3 ü TIME SUSPENDED

07/17/2026 3 ü TIME SUSPENDED

07/18/2026 3 ü SATURDAY

07/19/2026 3 ü SUNDAY

07/20/2026 3 ü TIME SUSPENDED

07/21/2026 3 ü TIME SUSPENDED

07/22/2026 3 ü TIME SUSPENDED

07/23/2026 3 ü TIME SUSPENDED

07/24/2026 3 ü TIME SUSPENDED

07/25/2026 3 ü SATURDAY

07/26/2026 3 ü SUNDAY

07/27/2026 3 ü TIME SUSPENDED

07/28/2026 3 ü TIME SUSPENDED

07/29/2026 3 ü TIME SUSPENDED

07/30/2026 3 ü TIME SUSPENDED

07/31/2026 3 ü TIME SUSPENDED
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: C 176-4-88 Control 017603148

Category: 001 Description: 2" SP-C & MILLING (NB AND SB LANES)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0360 01347002 0 BACKFILL (TY B) STA $203.98 368.00 0.00 0.00 $0.00

0365 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.10 8,156.00 0.00 0.00 $0.00

0370 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.01 8,156.00 0.00 0.00 $0.00

0375 01647017 0 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY $0.48 16,311.00 0.00 0.00 $0.00

0380 01687001 0 VEGETATIVE WATERING TGL $3.00 652.00 0.00 0.00 $0.00

0385 03447030 0 SP MIXES SP-C SAC-A PG76-22 TON $139.33 19,426.00 0.00 0.00 $0.00

0390 03547076 0 PLANE ASPH CONC PAV (1" TO 2") SY $1.91 176,592.00 0.00 0.00 $0.00

0395 05007001 0 MOBILIZATION LS $215,000.00 0.35 0.00 0.00 $0.00

0400 05057001 0 TMA (STATIONARY) DAY $100.00 34.00 0.00 0.00 $0.00

0405 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 18.00 0.00 0.00 $0.00

0410 06627065 0 WK ZN PAV MRK REMOV (W)6"(BRK) LF $2.35 4,131.00 0.00 0.00 $0.00

0415 06667017 0 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $0.86 6,150.00 0.00 0.00 $0.00

0420 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $0.86 6,700.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:02:54 AM

Contract Line Items

Project: C 176-4-88 Control 017603148

Category: 001 Description: 2" SP-C & MILLING (NB AND SB LANES)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0425 06667407 0 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.53 9,190.00 0.00 0.00 $0.00

0430 06667410 0 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.51 36,700.00 0.00 0.00 $0.00

0435 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.51 36,150.00 0.00 0.00 $0.00

0440 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $10.80 264.00 0.00 0.00 $0.00

0445 06687091 0 PREFAB PM TY C (W)(ARROW) EA $237.00 50.00 0.00 0.00 $0.00

0450 06687103 0 PREFAB PM TY C (W)(WORD) EA $281.00 50.00 0.00 0.00 $0.00

0455 06727006 0 REFL PAV MRKR TY II-C-R EA $4.85 922.00 0.00 0.00 $0.00

0460 30067001 0 UNDERSEAL COURSE GAL $5.95 35,319.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:02:54 AM

Contract Line Items

Project: C 176-4-88 Control 017604088

Category: 001 Description: 2" SP-C & MILLING (NB AND SB LANES)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047001 0 REMOV CONC (PAV) SY $240.00 375.00 0.00 0.00 $0.00

0065 01347002 0 BACKFILL (TY B) STA $203.98 512.00 0.00 0.00 $0.00

0070 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.10 32,522.00 0.00 0.00 $0.00

0075 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.01 32,522.00 0.00 0.00 $0.00

0080 01647017 0 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY $0.48 65,043.00 0.00 0.00 $0.00

0085 01687001 0 VEGETATIVE WATERING TGL $3.00 2,602.00 0.00 0.00 $0.00

0090 03447004 0 SP MIXES SP-B PG70-22 TON $170.00 248.00 0.00 0.00 $0.00

0095 03447030 0 SP MIXES SP-C SAC-A PG76-22 TON $139.33 24,810.00 0.00 0.00 $0.00

0100 03517011 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY $125.98 4,600.00 0.00 0.00 $0.00

0105 03547035 0 PLANE ASPH CONC PAV(0" TO 6") SY $7.16 7,600.00 0.00 0.00 $0.00

0110 03547076 0 PLANE ASPH CONC PAV (1" TO 2") SY $1.91 225,534.00 0.00 0.00 $0.00

0115 04387001 0 CLEANING AND SEALING EXISTING JOINTS LF $30.80 2,664.00 0.00 0.00 $0.00

0120 05007001 0 MOBILIZATION LS $215,000.00 0.65 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:02:54 AM

Contract Line Items

Project: C 176-4-88 Control 017604088

Category: 001 Description: 2" SP-C & MILLING (NB AND SB LANES)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 6.00 0.00 0.00 $0.00

0130 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $6,000.00 4.00 0.00 0.00 $0.00

0135 05057001 0 TMA (STATIONARY) DAY $100.00 90.00 0.00 0.00 $0.00

0140 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 36.00 0.00 0.00 $0.00

0145 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.29 102,362.00 0.00 0.00 $0.00

0150 06627065 0 WK ZN PAV MRK REMOV (W)6"(BRK) LF $2.35 5,922.00 0.00 0.00 $0.00

0155 06667017 0 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $0.86 3,015.00 0.00 0.00 $0.00

0160 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $0.86 3,316.00 0.00 0.00 $0.00

0165 06667407 0 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.53 13,140.00 0.00 0.00 $0.00

0170 06667410 0 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.51 52,213.00 0.00 0.00 $0.00

0175 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.51 51,416.00 0.00 0.00 $0.00

0180 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $10.80 22.00 0.00 0.00 $0.00

0185 06687091 0 PREFAB PM TY C (W)(ARROW) EA $237.00 22.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:02:54 AM

Contract Line Items

Project: C 176-4-88 Control 017604088

Category: 001 Description: 2" SP-C & MILLING (NB AND SB LANES)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06687103 0 PREFAB PM TY C (W)(WORD) EA $281.00 20.00 0.00 0.00 $0.00

0195 06727006 0 REFL PAV MRKR TY II-C-R EA $4.85 889.00 0.00 0.00 $0.00

0200 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.36 3,011.00 0.00 0.00 $0.00

0205 30067001 0 UNDERSEAL COURSE GAL $5.95 45,106.00 0.00 0.00 $0.00

0465 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0470 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $154,814.94 1.00 0.00 0.00 $0.00

0475 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $92,451.03 1.00 0.00 0.00 $0.00

0480 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $25,350.00 1.00 0.00 0.00 $0.00

0485 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0490 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047001 REMOV CONC (PAV) SY $240.00 375.00 0.00 $0.00

01347002 BACKFILL (TY B) STA $203.98 880.00 0.00 $0.00

01647005 BROADCAST SEED (TEMP_WARM) SY $0.10 40,678.00 0.00 $0.00

01647006 BROADCAST SEED (TEMP_COOL) SY $0.01 40,678.00 0.00 $0.00

01647017 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY $0.48 81,354.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $3.00 3,254.00 0.00 $0.00

03447004 SP MIXES SP-B PG70-22 TON $170.00 248.00 0.00 $0.00

03447030 SP MIXES SP-C SAC-A PG76-22 TON $139.33 44,236.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $154,814.94 1.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $92,451.03 1.00 0.00 $0.00

03517011 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY $125.98 4,600.00 0.00 $0.00

03547035 PLANE ASPH CONC PAV(0" TO 6") SY $7.16 7,600.00 0.00 $0.00

03547076 PLANE ASPH CONC PAV (1" TO 2") SY $1.91 402,126.00 0.00 $0.00

04387001 CLEANING AND SEALING EXISTING JOINTS LF $30.80 2,664.00 0.00 $0.00

05007001 MOBILIZATION LS $215,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 6.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $6,000.00 4.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $100.00 124.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 54.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.29 102,362.00 0.00 $0.00

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $25,350.00 1.00 0.00 $0.00

06627065 WK ZN PAV MRK REMOV (W)6"(BRK) LF $2.35 10,053.00 0.00 $0.00

06667017 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $0.86 9,165.00 0.00 $0.00

06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $0.86 10,016.00 0.00 $0.00

06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.53 22,330.00 0.00 $0.00

06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.51 88,913.00 0.00 $0.00

06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.51 87,566.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $10.80 286.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:02:54 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06687091 PREFAB PM TY C (W)(ARROW) EA $237.00 72.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $281.00 70.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $4.85 1,811.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.36 3,011.00 0.00 $0.00

30067001 UNDERSEAL COURSE GAL $5.95 80,425.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $0.00
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