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017608026CONTRACT ID:

PROJECT: BR 2025(393)

CONTRACT:

04253003

PROJECTED AMOUNT: $27,273,174.48

CONTRACTOR:

HIGHWAY: FM 324

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

A. L. HELMCAMP, INC.

Jesse Sisco, P.E.

ANGELINA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0002

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 06/09/2025

04/03/2025

ESTIMATE PAID:

 34

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/18/2025

$27,273,174.48

CONTRACT:

10/01/2025

AWARD AMOUNT: $27,229,475.48

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 8.44

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 6.66

$1,658,824.00 $158,164.00 $1,816,988.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,658,824.00 $158,164.00 $1,816,988.00 

$0.00 $0.00 $0.00 

$1,658,824.00 $1,816,988.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $158,164.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$5,374.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$5,374.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 34

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/18/2025

00/00/0000

 403

 0

 403

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  23  8

SATURDAY 4

SUNDAY 4

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

F 2025(397) 017608022PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0805 01007002 PREPARING ROW000 STA  2,500.000 $187,500.00 75.000  100.00 137.00

BR 2025(393) 017608026PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007002 PREPARING ROW000 STA  2,500.000 $60,000.00 24.000  24.00 24.00

0225 05007001 MOBILIZATION000 LS  2,700,000.000 $1,350,000.00 0.500  0.50 0.70

0230 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  15,000.000 $15,000.00 1.000  2.00 34.00

0240 05057001 TMA (STATIONARY)000 DAY  400.000 $6,800.00 17.000  17.00 200.00

0355 05527011 WIRE FENCE (REMOVE)000 LF  21.000 $22,197.00 1,057.000  1,057.00 200.00

1200 96017001 MATERIAL ON HAND DOL  1.000 $17,327.00 17,327.000  82,991.00 1,000.00

$1,658,824.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

017608022PROJECT CONTROLF 2025(397)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0805 01007002 000 PREPARING ROW STA  2,500.000  137.000  0.000  100.00  250,000.00

Category Subtotal $250,000.00

017608026PROJECT CONTROLBR 2025(393)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,500.000  24.000  0.000  24.00  60,000.00

0225 05007001 000 MOBILIZATION LS  2,700,000.000  0.700  0.000  0.50  1,350,000.00

0230 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  34.000  0.000  2.00  30,000.00

0235 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  7,500.000  4.000  0.000  2.00  15,000.00

0240 05057001 000 TMA (STATIONARY) DAY  400.000  200.000  0.000  17.00  6,800.00

0355 05527011 000 WIRE FENCE (REMOVE) LF  21.000  200.000  0.000  1,057.00  22,197.00

1200 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  82,991.00  82,991.00

Category Subtotal $1,566,988.00

017608022F 2025(397)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0810 01047011 000 REMOV CONC (DRIVEWAYS) SY  32.000  1,088.000  0.000  0.000  0.00

0815 01107001 000 EXCAV (ROADWAY) CY  12.000  694.000  0.000  0.000  0.00

0820 01327003 000 EMBANK (FNL)(OC)(TY B) CY  19.000  1,952.000  0.000  0.000  0.00

0825 01327015 000 EMBANK (VEH)(OC)(TY B) CY  12.000  167.000  0.000  0.000  0.00

0830 01507001 000 BLADING STA  115.000  137.000  0.000  0.000  0.00

0835 01587002 000 SPEC EXCAV WORK (HYD EXCAVATOR) HR  155.000  31.000  0.000  0.000  0.00

0840 01627002 000 BLOCK SODDING SY  6.500  801.000  0.000  0.000  0.00

0845 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.350  3,960.000  0.000  0.000  0.00

0850 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.350  6,075.000  0.000  0.000  0.00

0855 01647083 000 BOND FBR MTRX SEED (PERM)(RURAL)(CLAY) SY  0.950  7,919.000  0.000  0.000  0.00

0860 01687001 000 VEGETATIVE WATERING TGL  15.000  175.900  0.000  0.000  0.00

0865 02477198 000 FL BS (RDWY DEL) (TY A GR 3) TON  72.000  3,993.000  0.000  0.000  0.00

0870 02757001 000 CEMENT TON  225.000  782.000  0.000  0.000  0.00

0875 02757009 000 CEMENT TRT (EXIST MATL & NEW BASE)(12") SY  2.750  42,910.000  0.000  0.000  0.00

0880 02757015 000 CEMENT TRT (SUBGRADE)(12") SY  2.750  1,234.000  0.000  0.000  0.00

0885 03167032 000 ASPH (RC-250) TON  1,050.000  87.900  0.000  0.000  0.00

0890 03167088 000 ASPH (AC-15P OR CRS-2P) TON  1,050.000  73.800  0.000  0.000  0.00

0895 03167254 000 AGGR (TY E OR L, GR-5) CY  175.000  572.000  0.000  0.000  0.00

0900 03167268 000 AGGR (TY E OR L, PE OR PL GR 4) CY  200.000  306.000  0.000  0.000  0.00

0905 03447001 000 SP MIXES SP-B PG64-22 TON  175.000  815.000  0.000  0.000  0.00
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0910 03447019 000 SP MIXES SP-C PG70-22 TON  165.000  4,505.000  0.000  0.000  0.00

0915 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  170.000  4,544.000  0.000  0.000  0.00

0920 03547051 000 PLANE ASPH CONC PAV(2") SY  5.000  834.000  0.000  0.000  0.00

0925 04207061 000 CL C CONC (COLLAR) EA  6,000.000  1.000  0.000  0.000  0.00

0930 04627003 000 CONC BOX CULV (4 FT X 2 FT) LF  990.000  4.000  0.000  0.000  0.00

0935 04647003 000 RC PIPE (CL III)(18 IN) LF  99.000  640.000  0.000  0.000  0.00

0940 04647005 000 RC PIPE (CL III)(24 IN) LF  121.000  98.000  0.000  0.000  0.00

0945 04647032 000 RC PIPE (CL V)(18 IN) LF  127.000  235.000  0.000  0.000  0.00

0950 04667101 000 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA  9,900.000  2.000  0.000  0.000  0.00

0955 04667173 000 WINGWALL (PW - 1) (HW=3 FT) EA  17,700.000  1.000  0.000  0.000  0.00

0960 04677307 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  1,300.000  1.000  0.000  0.000  0.00

0965 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,300.000  56.000  0.000  0.000  0.00

0970 04967004 000 REMOV STR (SET) EA  550.000  1.000  0.000  0.000  0.00

0975 04967038 000 REMOVE STR (DRIVEWAY CULVERT) EA  550.000  27.000  0.000  0.000  0.00

0980 05007001 000 MOBILIZATION LS  2,700,000.000  0.300  0.000  0.000  0.00

0985 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  38.000  320.000  0.000  0.000  0.00

0990 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  17.000  320.000  0.000  0.000  0.00

0995 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.750  4,791.000  0.000  0.000  0.00

1000 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.400  4,791.000  0.000  0.000  0.00

1005 05067048 000 ROCK FILTER DAMS (INSTALL) (TY 2) 6:1 LF  110.000  60.000  0.000  0.000  0.00

1010 05307006 000 DRIVEWAYS (CONC) SY  209.000  1,209.000  0.000  0.000  0.00

1015 05307010 000 DRIVEWAYS (ACP) SY  91.000  3,045.000  0.000  0.000  0.00

1020 05307015 000 DRIVEWAYS (BASE) SY  64.000  169.000  0.000  0.000  0.00

1025 05307018 000 TURNOUTS (ACP) SY  60.000  290.000  0.000  0.000  0.00

1030 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  18.000  750.000  0.000  0.000  0.00

1035 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  596.000  1.000  0.000  0.000  0.00

1040 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  253.000  17.000  0.000  0.000  0.00

1045 05607005 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  270.000  2.000  0.000  0.000  0.00

1050 05607012 000 RELOCATE EXISTING MAILBOX EA  130.000  3.000  0.000  0.000  0.00

1055 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  845.000  6.000  0.000  0.000  0.00

1060 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,079.000  5.000  0.000  0.000  0.00

1065 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  4,181.000  1.000  0.000  0.000  0.00

1070 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,387.000  3.000  0.000  0.000  0.00

1075 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  471.000  25.000  0.000  0.000  0.00

1080 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  581.000  12.000  0.000  0.000  0.00

1085 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  560.000  1.000  0.000  0.000  0.00

1090 06447068 000 RELOCATE SM RD SN SUP&AM TY TWT EA  275.000  1.000  0.000  0.000  0.00

1095 06447073 000 REMOVE SM RD SN SUP&AM EA  130.000  49.000  0.000  0.000  0.00

1100 06587061 000 INSTL OM ASSM (OM-2Z)(WFLX)SRF(BI) EA  88.000  32.000  0.000  0.000  0.00

1105 06627070 000 WK ZN PAV MRK REMOV (W)8"(DOT) LF  4.850  38.000  0.000  0.000  0.00

1110 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  2.550  68.000  0.000  0.000  0.00

1115 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.050  113.000  0.000  0.000  0.00

1120 06667014 000 REFL PAV MRK TY I (W)8"(BRK)(090MIL) LF  1.100  150.000  0.000  0.000  0.00

1125 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.100  600.000  0.000  0.000  0.00

1130 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.720  26,595.000  0.000  0.000  0.00

1135 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.660  750.000  0.000  0.000  0.00

1140 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.720  6,041.000  0.000  0.000  0.00

1145 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.660  20,076.000  0.000  0.000  0.00

1150 06687023 000 PREFAB PM TY B (W)(ARROW) EA  688.000  2.000  0.000  0.000  0.00

1155 06687031 000 PREFAB PM TY B (W)(WORD) EA  770.000  2.000  0.000  0.000  0.00

1160 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  22.500  68.000  0.000  0.000  0.00

1165 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  376.000  0.000  0.000  0.00
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1170 30077001 000 BONDING COURSE GAL  4.650  4,094.000  0.000  0.000  0.00

 0.00Category Subtotal

017608026BR 2025(393)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01037001 000 DISPOSAL OF WATER WELL EA  7,500.000  2.000  0.000  0.000  0.00

0070 01057031 000 RMV (11") TRT/UNTRT BASE & ASPH PAV SY  5.750  7,221.000  0.000  0.000  0.00

0075 01107001 000 EXCAV (ROADWAY) CY  12.000  8,491.000  0.000  0.000  0.00

0080 01107002 000 EXCAV (CHANNEL) CY  12.000  389.000  0.000  0.000  0.00

0085 01107003 000 EXCAV (SPECIAL) CY  12.000  4,009.000  0.000  0.000  0.00

0090 01327006 000 EMBANK (FNL)(DC)(TY C) CY  40.000  15,410.000  0.000  0.000  0.00

0095 01587002 000 SPEC EXCAV WORK (HYD EXCAVATOR) HR  155.000  2.000  0.000  0.000  0.00

0100 01627002 000 BLOCK SODDING SY  6.500  68.000  0.000  0.000  0.00

0105 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.350  5,511.000  0.000  0.000  0.00

0110 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.350  5,511.000  0.000  0.000  0.00

0115 01647083 000 BOND FBR MTRX SEED (PERM)(RURAL)(CLAY) SY  0.950  11,022.000  0.000  0.000  0.00

0120 01687001 000 VEGETATIVE WATERING TGL  15.000  221.400  0.000  0.000  0.00

0125 02477198 000 FL BS (RDWY DEL) (TY A GR 3) TON  72.000  5,638.000  0.000  0.000  0.00

0130 02757001 000 CEMENT TON  225.000  186.000  0.000  0.000  0.00

0135 02757009 000 CEMENT TRT (EXIST MATL & NEW BASE)(12") SY  2.750  2,920.000  0.000  0.000  0.00

0140 02757013 000 CEMENT TRT (NEW BASE)(12") SY  2.750  7,275.000  0.000  0.000  0.00

0145 03167032 000 ASPH (RC-250) TON  1,050.000  21.100  0.000  0.000  0.00

0150 03167088 000 ASPH (AC-15P OR CRS-2P) TON  1,050.000  25.000  0.000  0.000  0.00

0155 03167254 000 AGGR (TY E OR L, GR-5) CY  175.000  136.000  0.000  0.000  0.00

0160 03167268 000 AGGR (TY E OR L, PE OR PL GR 4) CY  200.000  103.000  0.000  0.000  0.00

0165 03447019 000 SP MIXES SP-C PG70-22 TON  165.000  1,087.000  0.000  0.000  0.00

0170 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  170.000  1,070.000  0.000  0.000  0.00

0175 03447022 000 SP MIXES SP-C SAC-A PG70-22 (EXEMPT) TON  500.000  56.000  0.000  0.000  0.00

0180 04037001 000 TEMPORARY SPL SHORING SF  61.000  1,335.000  0.000  0.000  0.00

0185 04327038 000 RIPRAP (STONE COMMON)(GROUT)(12 IN) CY  350.000  141.000  0.000  0.000  0.00

0190 04327039 000 RIPRAP (STONE COMMON)(GROUT)(18 IN) CY  375.000  54.000  0.000  0.000  0.00

0195 04327046 000 RIPRAP (STONE PROTECTION)(27 IN) CY  325.000  1,273.000  0.000  0.000  0.00

0200 04647005 000 RC PIPE (CL III)(24 IN) LF  121.000  66.000  0.000  0.000  0.00

0205 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,100.000  4.000  0.000  0.000  0.00

0210 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  60,000.000  1.000  0.000  0.000  0.00

0215 04967037 000 REMOV STR (PIPE) EA  550.000  1.000  0.000  0.000  0.00

0220 04967038 000 REMOVE STR (DRIVEWAY CULVERT) EA  550.000  4.000  0.000  0.000  0.00

0245 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  50.000  0.000  0.000  0.00

0250 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  50.000  204.000  0.000  0.000  0.00

0255 05067011 000 ROCK FILTER DAMS (REMOVE) LF  17.000  204.000  0.000  0.000  0.00

0260 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  38.000  156.000  0.000  0.000  0.00

0265 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  17.000  156.000  0.000  0.000  0.00

0270 05067034 000 CONSTRUCTION PERIMETER FENCE LF  5.000  1,684.000  0.000  0.000  0.00

0275 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.750  7,895.000  0.000  0.000  0.00

0280 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.400  7,895.000  0.000  0.000  0.00

0285 05087001 000 CONSTRUCTING DETOURS SY  165.000  540.000  0.000  0.000  0.00

0290 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  60.000  1,540.000  0.000  0.000  0.00
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0295 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  80.000  120.000  0.000  0.000  0.00

0300 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  13.000  1,540.000  0.000  0.000  0.00

0305 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  40.000  120.000  0.000  0.000  0.00

0310 05307010 000 DRIVEWAYS (ACP) SY  91.000  395.000  0.000  0.000  0.00

0315 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.000  250.000  0.000  0.000  0.00

0320 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,950.000  4.000  0.000  0.000  0.00

0325 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  4.500  325.000  0.000  0.000  0.00

0330 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  440.000  4.000  0.000  0.000  0.00

0335 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,300.000  4.000  0.000  0.000  0.00

0340 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  440.000  4.000  0.000  0.000  0.00

0345 05507005 000 CHAIN LINK FENCE (INSTALL) (8`) LF  66.000  570.000  0.000  0.000  0.00

0350 05527003 000 WIRE FENCE (TY C) LF  55.000  200.000  0.000  0.000  0.00

0360 06107015 000 IN RD IL (U/P) (TY 1) (250W EQ) LED EA  2,750.000  8.000  0.000  0.000  0.00

0365 06107017 000 IN RD IL (U/P) (TY 2) (250W EQ) LED EA  2,750.000  12.000  0.000  0.000  0.00

0370 06187030 000 CONDT (PVC) (SCH 40) (2") LF  16.500  1,545.000  0.000  0.000  0.00

0375 06187072 000 CONDT (RM) (1") LF  33.000  958.000  0.000  0.000  0.00

0380 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.650  3,594.000  0.000  0.000  0.00

0385 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.750  5,175.000  0.000  0.000  0.00

0390 06247006 000 GROUND BOX TY C (162911)W/APRON EA  2,420.000  2.000  0.000  0.000  0.00

0395 06287009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  6,600.000  1.000  0.000  0.000  0.00

0400 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,079.000  1.000  0.000  0.000  0.00

0405 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  471.000  1.000  0.000  0.000  0.00

0410 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  581.000  3.000  0.000  0.000  0.00

0415 06447073 000 REMOVE SM RD SN SUP&AM EA  130.000  14.000  0.000  0.000  0.00

0420 06447078 000 IN SRSS & AM (RAIL)(90 MPH)(P MOUNT) EA  5,500.000  3.000  0.000  0.000  0.00

0425 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  26.000  50.000  0.000  0.000  0.00

0430 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  32.000  10.000  0.000  0.000  0.00

0435 06587061 000 INSTL OM ASSM (OM-2Z)(WFLX)SRF(BI) EA  88.000  4.000  0.000  0.000  0.00

0440 06627058 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W LF  6.750  1,820.000  0.000  0.000  0.00

0445 06627060 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y LF  6.750  1,820.000  0.000  0.000  0.00

0450 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  8.800  44.000  0.000  0.000  0.00

0455 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.050  3,700.000  0.000  0.000  0.00

0460 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.330  5,260.000  0.000  0.000  0.00

0465 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.330  5,260.000  0.000  0.000  0.00

0470 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.720  9,774.000  0.000  0.000  0.00

0475 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.720  240.000  0.000  0.000  0.00

0480 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.660  8,787.000  0.000  0.000  0.00

0485 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  22.500  9.000  0.000  0.000  0.00

0490 06727002 000 REFL PAV MRKR TY I-C EA  8.000  91.000  0.000  0.000  0.00

0495 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  214.000  0.000  0.000  0.00

0500 06777001 000 ELIM EXT PM & MRKS (4") LF  0.700  3,130.000  0.000  0.000  0.00

0505 30077001 000 BONDING COURSE GAL  4.650  988.000  0.000  0.000  0.00

1205 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  19,312.000  0.000  0.000  0.00

1210 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  11,587.000  0.000  0.000  0.00

1215 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  7,800.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 110030017608206 [FM 324 AT HURRICANE CREEK]
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0555 04007010 000 CEM STABIL BKFL CY  185.000  331.000  0.000  0.000  0.00

0560 04167002 000 DRILL SHAFT (18 IN) LF  260.000  180.000  0.000  0.000  0.00

0565 04167006 000 DRILL SHAFT (36 IN) LF  290.000  3,870.000  0.000  0.000  0.00

0570 04167007 000 DRILL SHAFT (42 IN) LF  365.000  420.000  0.000  0.000  0.00

0575 04167008 000 DRILL SHAFT (48 IN) LF  660.000  800.000  0.000  0.000  0.00

0580 04207012 000 CL C CONC (ABUT) CY  1,300.000  79.400  0.000  0.000  0.00

0585 04207022 000 CL C CONC (CAP) CY  1,500.000  485.700  0.000  0.000  0.00

0590 04207038 000 CL C CONC (COLUMN) CY  1,350.000  429.200  0.000  0.000  0.00

0595 04207050 000 CL C CONC (CRASHWALL) CY  1,050.000  215.400  0.000  0.000  0.00

0600 04227001 000 REINF CONC SLAB SF  32.000  118,680.000  0.000  0.000  0.00

0605 04227013 000 APPROACH SLAB CY  900.000  92.900  0.000  0.000  0.00

0610 04257002 000 PRESTR CONC GIRDER (TX34) LF  200.000  2,027.880  0.000  0.000  0.00

0615 04257005 000 PRESTR CONC GIRDER (TX54) LF  220.000  9,378.310  0.000  0.000  0.00

0620 04347027 000 ELASTOMERIC BEARING (E7) EA  5,000.000  6.000  0.000  0.000  0.00

0625 04347037 000 ELASTOMERIC BEARING (F7) EA  5,000.000  6.000  0.000  0.000  0.00

0630 04347047 000 SLIDING ELASTOMERIC BEARING (ES 7) EA  5,500.000  12.000  0.000  0.000  0.00

0635 04427001 000 STR STEEL (PLATE GIRDER) LB  2.300  2,666,932.000  0.000  0.000  0.00

0640 04507024 000 RAIL (TY SSTR) LF  85.000  5,228.000  0.000  0.000  0.00

0645 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  240.000  329.000  0.000  0.000  0.00

0650 04547005 000 SEALED EXPANSION JOINT (5 IN) (SEJ - M) LF  300.000  90.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT
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1220 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1225 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1230 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1235 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,816,988.00
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CONSTRUCTION ESTIMATE COMBINED 

($)
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TO DATE
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UNIT
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UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  2,500.000PREPARING ROW  124.000  310,000.00 161.00

05007001 000 LS  2,700,000.000MOBILIZATION  0.500  1,350,000.00 0.70

05027001 000 MO  15,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  30,000.00 34.00

05037002 000 EA  7,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  15,000.00 4.00

05057001 000 DAY  400.000TMA (STATIONARY)  17.000  6,800.00 200.00

05527011 000 LF  21.000WIRE FENCE (REMOVE)  1,057.000  22,197.00 200.00

96017001 DOL  1.000MATERIAL ON HAND  82,991.000  82,991.00 1,000.00

$1,816,988.00TOTAL ITEM EARNINGS TO DATE


