
 2,041.00

017703109CONTRACT ID:

PROJECT: STP 2026(283)MM

CONTRACT:

01263216

PROJECTED AMOUNT: $859,788.20

CONTRACTOR:

HIGHWAY: US 59

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

Roberto Rodriguez, P.E.

LIBERTY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0006

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/18/2026

01/07/2026

ESTIMATE PAID:

 49

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/01/2026

$861,829.20

CONTRACT:

07/26/2026

AWARD AMOUNT: $859,788.20

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 204.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 87.04



0006Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$750,111.88 ITEM EARNINGS $734,011.88 $16,100.00 

$0.00 PARTICIPATING $0.00 

$750,111.88 NON-PARTICIPATING $16,100.00 

$0.00 $0.00 RETAINAGE

($19,000.00)LIQUIDATED DAMAGES ($9,120.00)

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$724,131.88 $731,111.88 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$734,011.88 

($9,880.00)

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

$4,700.00

$6,980.00 

($2,280.00)

$4,700.00

0005Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($2,280.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($2,280.00)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$19,000.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 25

 25

C. O. ADJUSTED DAYS:

 49

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/01/2026

03/20/2026

 24

 0

 24

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  12  25

OTHER - SEE RMRKS 11

RAIN 2

SATURDAY 5

SUNDAY 6

TOO WET 1

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 RAIN

08/11/2026  1 RAIN

08/12/2026  1 TOO WET

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

0006Estimate Number

PROJECT STP 2026(283)MM CONTROL 017703109

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

04327013 RIPRAP (MOW STRIP)(4 IN)000 CY  805.000 $16,100.00 20.0000095  5.20  20.00

$16,100.00TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

017703109PROJECT CONTROLSTP 2026(283)MM

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0059 01047003 REMOV CONC (MOWSTRIP) SY  15.700  0.000  130.000  141.78  2,225.91

Added by CO#01

0060 01347004 000 BACKFILL (TY A OR B) STA  270.000  58.300  0.000  54.60  14,742.00

0075 03447030 000 SP MIXES SP-C SAC-A PG76-22 TON  132.600  3,283.000  0.000  2,860.30  379,275.78

0080 03447077 000 TACK COAT GAL  3.800  1,791.000  0.000  1,610.51  6,119.94

0085 03517009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  78.250  2,848.000  0.000  3,102.40  242,762.81

0090 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  1.000  1,866.000  0.000  3,289.54  3,289.54

0095 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  805.000  5.200  0.000  20.00  16,100.00

0105 05007001 000 MOBILIZATION LS  41,000.000  1.000  0.000  0.90  36,900.00

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  2.000  0.000  2.00  5,000.00

0115 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  2,000.000  2.000  0.000  2.00  4,000.00

0120 05057001 000 TMA (STATIONARY) DAY  50.000  30.000  0.000  22.00  1,100.00

0125 05057003 000 TMA (MOBILE OPERATION) DAY  50.000  10.000  0.000  1.00  50.00

0130 05307022 000 INTRSCT, DRVWAYS, & TURNOUT (ACP) SY  40.000  552.300  0.000  604.57  24,182.80

0150 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  275.000  0.000  275.00  825.00

0160 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  330.000  1.000  0.000  1.00  330.00

0190 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  654.000  0.000  654.00  654.00

0195 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  198.000  0.000  198.00  198.00

0205 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.200  2,190.000  0.000  1,530.00  1,836.00

0210 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.900  2,180.000  0.000  1,420.00  1,278.00

0215 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.900  3,940.000  0.000  5,296.00  4,766.40

0220 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.900  3,940.000  0.000  4,973.00  4,475.70

Category Subtotal $750,111.88

017703109STP 2026(283)MMPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.200  5,194.000  0.000  0.000  0.00

0070 01687001 000 VEGETATIVE WATERING TGL  100.000  7.300  0.000  0.000  0.00

0076 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - BONUS

0077 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - PENALTY

0078 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - BONUS

0079 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - PENALTY

0081 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1,000.000  0.000  0.000  0.00

0100 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  12.000  1,500.000  0.000  0.000  0.00

0135 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.260  10,090.000  0.000  0.000  0.00
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0140 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  29.600  275.000  0.000  0.000  0.00

0145 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,185.000  1.000  0.000  0.000  0.00

0155 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,375.000  1.000  0.000  0.000  0.00

0165 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  760.000  34.000  0.000  0.000  0.00

0170 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,060.000  11.000  0.000  0.000  0.00

0175 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  45.000  0.000  0.000  0.00

0180 06587001 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA  30.000  4.000  0.000  0.000  0.00

0185 06587045 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  70.000  20.000  0.000  0.000  0.00

0200 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  1.200  80.000  0.000  0.000  0.00

0225 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  6.800  268.000  0.000  0.000  0.00

0230 06687091 000 PREFAB PM TY C (W)(ARROW) EA  250.000  3.000  0.000  0.000  0.00

0235 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  280.000  2.000  0.000  0.000  0.00

0240 06687098 000 PREFAB PM TY C (W)(U-LT ARROW) EA  325.000  2.000  0.000  0.000  0.00

0245 06687103 000 PREFAB PM TY C (W)(WORD) EA  250.000  1.000  0.000  0.000  0.00

0250 06727006 000 REFL PAV MRKR TY II-C-R EA  8.000  109.000  0.000  0.000  0.00

0255 06777002 000 ELIM EXT PM & MRKS (6") LF  3.000  50.000  0.000  0.000  0.00

0260 06777004 000 ELIM EXT PM & MRKS (8") LF  3.000  440.000  0.000  0.000  0.00

0265 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  24.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1006 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

1010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $750,111.88



CONTRACT ID 017703109 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 9ESTIMATE 0006

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047003 SY  15.700REMOV CONC (MOWSTRIP)  141.778  2,225.91 0.00

Added by CO#01

01347004 000 STA  270.000BACKFILL (TY A OR B)  54.600  14,742.00 58.30

03447030 000 TON  132.600SP MIXES SP-C SAC-A PG76-22  2,860.300  379,275.78 3,283.00

03447077 000 GAL  3.800TACK COAT  1,610.510  6,119.94 1,791.00

03517009 000 SY  78.250FLEXIBLE PAVEMENT STRUCTURE REPAIR(10")  3,102.400  242,762.81 2,848.00

03547002 000 SY  1.000PLANE & TEXT ASPH CONC PAV(0" TO 2")  3,289.540  3,289.54 1,866.00

04327013 000 CY  805.000RIPRAP (MOW STRIP)(4 IN)  20.000  16,100.00 5.20

05007001 000 LS  41,000.000MOBILIZATION  0.900  36,900.00 1.00

05027001 000 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  5,000.00 2.00

05037002 000 EA  2,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  4,000.00 2.00

05057001 000 DAY  50.000TMA (STATIONARY)  22.000  1,100.00 30.00

05057003 000 DAY  50.000TMA (MOBILE OPERATION)  1.000  50.00 10.00

05307022 000 SY  40.000INTRSCT, DRVWAYS, & TURNOUT (ACP)  604.570  24,182.80 552.30

05427001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  275.000  825.00 275.00

05447003 000 EA  330.000GUARDRAIL END TREATMENT (REMOVE)  1.000  330.00 1.00

06627112 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  654.000  654.00 654.00

06627114 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  198.000  198.00 198.00

06667023 000 LF  1.200REFL PAV MRK TY I (W)8"(SLD)(090MIL)  1,530.000  1,836.00 2,190.00

06667407 000 LF  0.900REFL PAV MRK TY I (W)6"(BRK)(090MIL)  1,420.000  1,278.00 2,180.00

06667410 000 LF  0.900REFL PAV MRK TY I (W)6"(SLD)(090MIL)  5,296.000  4,766.40 3,940.00

06667422 000 LF  0.900REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  4,973.000  4,475.70 3,940.00

$750,111.88TOTAL ITEM EARNINGS TO DATE


