
017707126CONTRACT ID:

PROJECT: F 2025(795)

CONTRACT:

08253211

PROJECTED AMOUNT: $1,650,979.55

CONTRACTOR:

HIGHWAY: IH 69

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Phil Garlin, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/05/2025

08/08/2025

ESTIMATE PAID:

 100
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/11/2025

$1,650,979.55

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,637,442.58

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 95.24

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 74.72

$19,635.02 $1,213,969.31 $1,233,604.33 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$19,635.02 $1,213,969.31 $1,233,604.33 

$0.00 $0.00 $0.00 

$19,635.02 $1,233,604.33 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,213,969.31 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 100

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/11/2025

10/05/2025

 105

 0

 105

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

SATURDAY 3

SUNDAY 3

VEG MAINTENANCE 18

09/01/2026  1 VEG MAINTENANCE

09/02/2026  1 VEG MAINTENANCE

09/03/2026  1 VEG MAINTENANCE

09/04/2026  1 VEG MAINTENANCE

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 VEG MAINTENANCE

09/09/2026  1 VEG MAINTENANCE

09/10/2026  1 VEG MAINTENANCE

09/11/2026  1 VEG MAINTENANCE

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 VEG MAINTENANCE

09/15/2026  1 VEG MAINTENANCE

09/16/2026  1 VEG MAINTENANCE

09/17/2026  1 VEG MAINTENANCE

09/18/2026  1 VEG MAINTENANCE

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 VEG MAINTENANCE

09/22/2026  1 VEG MAINTENANCE

09/23/2026  1 VEG MAINTENANCE

09/24/2026  1 VEG MAINTENANCE

09/25/2026  1 VEG MAINTENANCE
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WORK PERFORMED THIS PERIOD

F 2025(795) 017707126PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0160 01937037 LANDSCAPE TREAT (TY IV)000 CYC  584.584 $7,015.01 12.000  75.00 304.00

0165 01937038 LANDSCAPE TREAT (TY V)000 CYC  817.063 $9,804.76 12.000  75.00 304.00

0185 05057003 TMA (MOBILE OPERATION)000 DAY  938.416 $2,815.25 3.000  96.00 110.00

$19,635.02TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

017707126PROJECT CONTROLF 2025(795)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01607007 000 FURN & PLACE TOPSOIL (VEH) CY  92.342  262.000  0.000  260.00  24,008.92

0065 01617008 000 EROSION CONTROL COMPOST (VEH) CY  52.231  772.000  0.000  772.50  40,348.45

0070 01617010 000 GENERAL USE COMPOST (VEH) CY  62.678  386.000  0.000  386.00  24,193.71

0090 01927008 000 SOIL AMEND (TY I) SY  0.418  6,172.000  0.000  6,172.00  2,579.90

0095 01927012 000 PLANT BED PREP (TY III) SY  0.523  6,172.000  0.000  6,172.00  3,227.96

0100 01927039 000 PLANT MATERIAL (30 GAL) (TREE) EA  270.640  885.000  0.000  885.00  239,516.40

0105 01927040 000 PLANT MATERIAL (45 GAL) (TREE) EA  547.591  81.000  0.000  81.00  44,354.87

0110 01927041 000 PLANT MATERIAL (65 GAL) (TREE) EA  651.311  577.000  0.000  577.00  375,806.44

0115 01927084 000 SOIL AMEND (TY II) SY  0.366  6,172.000  0.000  6,172.00  2,258.95

0135 01937028 000 LANDSCAPE TREAT (TY III) EA  0.366  1,543.000  0.000  1,543.00  564.73

0140 01937029 000 LANDSCAPE TREAT (TY IV) EA  65.690  577.000  0.000  577.00  37,903.13

0145 01937030 000 LANDSCAPE TREAT (TY V) EA  3.345  1,543.000  0.000  1,543.00  5,161.34

0150 01937031 000 LANDSCAPE TREAT (TY VI) EA  16.725  1,543.000  0.000  1,543.00  25,806.68

0155 01937032 000 LANDSCAPE TREAT (TY VII) EA  47.586  966.000  0.000  966.00  45,968.08

0160 01937037 000 LANDSCAPE TREAT (TY IV) CYC  584.584  304.000  0.000  75.00  43,843.80

0165 01937038 000 LANDSCAPE TREAT (TY V) CYC  817.063  304.000  0.000  75.00  61,279.74

0170 05007001 000 MOBILIZATION LS  163,709.677  1.000  0.000  0.90  147,338.71

0175 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,188.940  7.000  0.000  7.00  15,322.58

0185 05057003 000 TMA (MOBILE OPERATION) DAY  938.416  110.000  0.000  96.00  90,087.94

0190 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  2.688  1,500.000  0.000  1,500.00  4,032.00

Category Subtotal $1,233,604.33

017707126F 2025(795)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01627002 000 BLOCK SODDING SY  5.955  1,300.000  0.000  0.000  0.00

0080 01667001 000 FERTILIZER AC  1,705.955  0.260  0.000  0.000  0.00

0085 01687001 000 VEGETATIVE WATERING TGL  76.805  31.500  0.000  0.000  0.00

0120 01937001 000 LANDSCAPE ESTABLISH MO  685.484  20.000  0.000  0.000  0.00

0125 01937023 000 LANDSCAPE TREAT (TY I) EA  1.053  1,543.000  0.000  0.000  0.00

0130 01937024 000 LANDSCAPE TREAT (TY II) EA  0.334  7,715.000  0.000  0.000  0.00

0180 05057001 000 TMA (STATIONARY) DAY  967.742  25.000  0.000  0.000  0.00

0195 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.323  1,500.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0300 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0301 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0302 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0303 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  9,950.000  0.000  0.000  0.00

0304 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,275.000  0.000  0.000  0.00

0306 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0307 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,312.000  0.000  0.000  0.00

0308 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,233,604.33
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01607007 000 CY  92.340FURN & PLACE TOPSOIL (VEH)  260.000  24,008.92 262.00

01617008 000 CY  52.230EROSION CONTROL COMPOST (VEH)  772.500  40,348.45 772.00

01617010 000 CY  62.680GENERAL USE COMPOST (VEH)  386.000  24,193.71 386.00

01927008 000 SY  0.420SOIL AMEND (TY I)  6,172.000  2,579.90 6,172.00

01927012 000 SY  0.520PLANT BED PREP (TY III)  6,172.000  3,227.96 6,172.00

01927039 000 EA  270.640PLANT MATERIAL (30 GAL) (TREE)  885.000  239,516.40 885.00

01927040 000 EA  547.590PLANT MATERIAL (45 GAL) (TREE)  81.000  44,354.87 81.00

01927041 000 EA  651.310PLANT MATERIAL (65 GAL) (TREE)  577.000  375,806.44 577.00

01927084 000 SY  0.370SOIL AMEND (TY II)  6,172.000  2,258.95 6,172.00

01937028 000 EA  0.370LANDSCAPE TREAT (TY III)  1,543.000  564.73 1,543.00

01937029 000 EA  65.690LANDSCAPE TREAT (TY IV)  577.000  37,903.13 577.00

01937030 000 EA  3.350LANDSCAPE TREAT (TY V)  1,543.000  5,161.34 1,543.00

01937031 000 EA  16.730LANDSCAPE TREAT (TY VI)  1,543.000  25,806.68 1,543.00

01937032 000 EA  47.590LANDSCAPE TREAT (TY VII)  966.000  45,968.08 966.00

01937037 000 CYC  584.580LANDSCAPE TREAT (TY IV)  75.000  43,843.80 304.00

01937038 000 CYC  817.060LANDSCAPE TREAT (TY V)  75.000  61,279.74 304.00

05007001 000 LS  163,709.680MOBILIZATION  0.900  147,338.71 1.00

05027001 000 MO  2,188.940BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  15,322.58 7.00

05057003 000 DAY  938.420TMA (MOBILE OPERATION)  96.000  90,087.94 110.00

05067043 000 LF  2.690BIODEG EROSN CONT LOGS (INSTL) (8")  1,500.000  4,032.00 1,500.00

$1,233,604.33TOTAL ITEM EARNINGS TO DATE


