
 10,999,611.37

017711161CONTRACT ID:

PROJECT: C 177-11-161

CONTRACT:

06243202

PROJECTED AMOUNT: $124,001,361.07

CONTRACTOR:

HIGHWAY: IH 69

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HARPER BROTHERS CONSTRUCTION LLC

Hamoon Bahrami, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0024

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/01/2024

06/06/2024

ESTIMATE PAID:

 415

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/30/2024

$135,000,972.44

CONTRACT:

09/01/2026

AWARD AMOUNT: $121,889,279.07

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 51.43

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 68.92

$5,289,610.33 $87,751,915.31 $93,041,525.64 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$5,289,610.33 $87,751,915.31 $93,041,525.64 

$0.00 $0.00 $0.00 

$5,289,610.33 $93,041,525.64 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $87,751,915.31 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$4,265.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$4,265.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 415

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/30/2024

10/30/2024

 807

 0

 807

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  20  5

HOLIDAY 1

SUNDAY 3

TIME SUSPENDED 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 177-11-161 017711161PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0110 01056049 REMOVING STAB BASE & ASPH PAV (4"-22")000 SY  2.500 $7,906.40 3,162.560  7,655.44 25,633.00

0115 01106001 EXCAVATION (ROADWAY)000 CY  25.000 $25,288.33 1,011.533  1,011.53 24,309.00

0121 01106002 EXCAVATION (CHANNEL) CY  23.000 $1,219,447.12 53,019.440  145,057.33 259,798.00

CO No.1 Contaminated Soil PPM Major Item Price AdjustmentSUPP DESCR

0165 02606011 LIME TRT (EXST MATL) (12")000 SY  10.000 $13,791.11 1,379.111  5,648.32 33,163.00

0170 02606012 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)000 TON  316.000 $9,849.72 31.170  142.57 907.00

0190 04006005 CEM STABIL BKFL000 CY  68.000 $74,127.82 1,090.115  8,127.54 28,923.00

0200 04006009 CEMENT STAB BACKFILL (INLET OR MH)000 CY  68.000 $4,590.00 67.500  296.25 5,929.00

0210 04026001 TRENCH EXCAVATION PROTECTION000 LF  5.000 $3,415.00 683.000  2,336.52 5,674.00

0215 04036001 TEMPORARY SPL SHORING000 SF  15.000 $383,604.63 25,573.642  212,380.89 419,970.00

0245 04326010 RIPRAP (CONC)(CL B)(5 IN)000 CY  750.000 $44,518.50 59.358  1,598.92 4,121.00

0265 04626023 CONC BOX CULV (8 FT X 8 FT)002 LF  1,550.000 $757,779.50 488.890  657.89 1,696.00

0285 04626044 CONC BOX CULV (12 FT X 12 FT)002 LF  4,000.000 $696,000.00 174.000  1,166.71 5,237.00

0290 04646003 RC PIPE (CL III)(18 IN)001 LF  150.000 $11,793.00 78.620  398.22 609.00

0295 04646005 RC PIPE (CL III)(24 IN)001 LF  175.000 $19,643.75 112.250  657.42 2,939.00

0355 04656166 INLET (COMPL)(TY AAD)001 EA  20,000.000 $40,000.00 2.000  2.00 7.00

0375 04656176 INLET (COMPL)(CURB)(TY C1)001 EA  14,000.000 $84,000.00 6.000  15.00 59.00

0380 04656177 INLET (COMPL)(TY AZ2G)001 EA  15,000.000 $30,000.00 2.000  3.00 7.00

0500 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  35,000.000 $35,000.00 1.000  23.00 39.00

0525 05066038 TEMP SEDMT CONT FENCE (INSTALL)005 LF  3.500 $2,709.00 774.000  6,576.00 7,247.00

0530 05066039 TEMP SEDMT CONT FENCE (REMOVE)005 LF  1.500 $343.50 229.000  780.00 7,247.00

0535 05066040 BIODEG EROSN CONT LOGS (INSTL) (8")005 LF  6.750 $567.00 84.000  1,002.00 1,932.00

1055 07386003 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 CYC  10,000.000 $10,000.00 1.000  18.00 39.00

1080 51616001 CONST PERIM FNCE SCRN(INSTL)(8')000 LF  15.000 $7,740.00 516.000  5,277.00 1,820.00

3022 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000 $2,300.00 2,300.000  23,000.00 23,000.00

CO No. 5 Mobilization for Soil Anchor TestingSUPP DESCR

3023 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  243.050 $22,117.55 91.000  91.00 91.00

CO No. 5 Concrete Removal, 1 CY = 1 DOL, Soil Anchor TestingSUPP DESCR

3026 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  143.380 $573.52 4.000  147.00 568.00

CO 7 Sloped Riprap Weep Holes 1 DOL = 1 EASUPP DESCR

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3003 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000 $1,049,272.20 1,049,272.203  13,076,167.36 8,500,000.00

3017 96016001 MATERIAL ON HAND DOL  1.000 $281,587.68 281,587.680  1,196,795.27 1.00

ROW 177-11-164 017711164PROJECT CONTROL

CATEGORY 001 DESCRIPTION TELECOMMUNICATIONS: U00019960 [SOUTHWESTERN BELL DBA AT&T]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1320 65266186 CONDT(PVC)(SCH 40)(3-4")(TRENCH)000 LF  260.000 $8,060.00 31.000  61.00 508.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1330 65266188 CONDT(PVC)(SCH 40)(5-4")(TRENCH)000 LF  350.000 $4,550.00 13.000  111.00 239.00

1340 65266190 CONDT(PVC)(SCH 40)(7-4")(TRENCH)000 LF  365.000 $87,235.00 239.000  655.00 281.00

1345 65266191 CONDT(PVC)(SCH 40)(8-4")(TRENCH)000 LF  370.000 $51,800.00 140.000  300.00 314.00

CATEGORY 002 DESCRIPTION WATER & SEWER: U00019963 [CITY OF HOUSTON]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1615 70176004 SANITARY SEWER (6IN) (PVC) (C900)000 LF  150.000 $12,000.00 80.000  165.00 612.00

1650 70176051 MANHOLE (SAN SEWER) ( 4' DIA)000 EA  12,000.000 $12,000.00 1.000  41.00 55.00

1670 70176071 JCK BOR OR TUN CSNG(STL)(SAN SWR)(30IN)000 LF  1,200.000 $276,000.00 230.000  230.00 110.00

$5,289,610.33TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

017711161PROJECT CONTROLC 177-11-161

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006001 000 PREPARING ROW AC  5,000.000  16.000  0.000  16.00  80,000.00

0065 01006002 000 PREPARING ROW STA  10,000.000  31.000  0.000  31.00  310,000.00

0070 01006010 000 PREPARING ROW (TREE)(10" TO 48" DIA) EA  1,200.000  17.000  0.000  18.00  21,600.00

0075 01046001 000 REMOVING CONC (PAV) SY  10.000  1,142.000  0.000  4,463.95  44,639.52

0080 01046011 000 REMOVING CONC (MEDIANS) SY  9.000  280.000  0.000  99.75  897.75

0085 01046015 000 REMOVING CONC (SIDEWALKS) SY  5.000  1,453.000  0.000  579.55  2,897.74

0090 01046017 000 REMOVING CONC (DRIVEWAYS) SY  5.000  2,394.000  0.000  1,172.00  5,860.00

0095 01046028 000 REMOVING CONC (MISC) SY  5.000  962.000  0.000  29.00  145.00

0100 01046029 000 REMOVING CONC (CURB OR CURB & GUTTER) LF  1.000  10,800.000  0.000  1,222.17  1,222.17

0105 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  5.000  1,219.000  0.000  269.67  1,348.35

0110 01056049 000 REMOVING STAB BASE & ASPH PAV (4"-22") SY  2.500  25,633.000  0.000  7,655.44  19,138.60

0115 01106001 000 EXCAVATION (ROADWAY) CY  25.000  24,309.000  0.000  1,011.53  25,288.33

0121 01106002 EXCAVATION (CHANNEL) CY  23.000  0.000  259,798.000  145,057.33  3,336,318.48

CO No.1 Contaminated Soil PPM Major Item Price Adjustment

0125 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  6.000  13,859.000  0.000  12,380.36  74,282.17

0131 01326042 EMBANKMENT (FINAL)(DC)(TY C)(RWAL FND) CY  178.420  0.000  91.000  91.00  16,236.22

CO No. 5 Soil Anchor Testing

0135 01606005 000 FURNISHING AND PLACING TOPSOIL CY  75.000  160.000  0.000  187.29  14,046.53

0140 01626002 000 BLOCK SODDING SY  4.250  58,695.000  0.000  8,165.52  34,703.46

0145 01666001 000 FERTILIZER AC  750.000  12.000  0.000  1.57  1,175.25

0150 01686001 000 VEGETATIVE WATERING MG  40.000  1,455.000  0.000  33.72  1,348.80

0165 02606011 000 LIME TRT (EXST MATL) (12") SY  10.000  33,163.000  0.000  5,648.32  56,483.20

0170 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  316.000  907.000  0.000  142.57  45,052.12

0175 02766224 000 CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6") SY  20.000  40,865.000  0.000  5,375.88  107,517.52

0180 02926017 000 ASPHALT STAB BASE (GR 4)(PG 64) TON  160.000  2,290.000  0.000  254.24  40,678.40

0185 03606004 001 CONC PVMT (CONT REINF - CRCP) (10") SY  120.000  28,719.000  0.000  4,469.48  536,337.12

0186 04006001 STRUCT EXCAV CY  104.080  0.000  101.000  101.00  10,512.08

CO No. 5 Soil Anchor Testing

0190 04006005 000 CEM STABIL BKFL CY  68.000  28,923.000  0.000  8,127.54  552,672.59

0195 04006006 000 CUT & RESTORING PAV SY  60.000  8,063.000  0.000  10,025.28  601,517.04

0200 04006009 000 CEMENT STAB BACKFILL (INLET OR MH) CY  68.000  5,929.000  0.000  296.25  20,145.00

0205 04016001 000 FLOWABLE BACKFILL CY  15.000  6,160.000  0.000  2,655.00  39,825.00

0210 04026001 000 TRENCH EXCAVATION PROTECTION LF  5.000  5,674.000  0.000  2,336.52  11,682.59

0215 04036001 000 TEMPORARY SPL SHORING SF  15.000  419,970.000  0.000  212,380.89  3,185,713.38

0220 04076043 000 SHEET PILING SF  60.000  168,687.000  0.000  150,131.40  9,007,884.00

0236 04206154 CL C CONC (HPC) CY  2,178.470  0.000  91.000  91.00  198,240.77

CO No. 5 Soil Anchor Testing

0240 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  31.000  0.000  13.71  10,964.00

0245 04326010 000 RIPRAP (CONC)(CL B)(5 IN) CY  750.000  4,121.000  0.000  1,598.92  1,199,190.00

0250 04326037 000 RIPRAP (STONE PROTECTION) (36 IN) CY  210.000  955.000  0.000  1,123.72  235,981.62

0255 04626004 002 CONC BOX CULV (4 FT X 3 FT) LF  625.000  38.000  0.000  42.00  26,250.00

0260 04626013 002 CONC BOX CULV (6 FT X 6 FT) LF  1,350.000  54.000  0.000  48.00  64,800.00

0265 04626023 002 CONC BOX CULV (8 FT X 8 FT) LF  1,550.000  1,696.000  0.000  657.89  1,019,729.50
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0270 04626029 002 CONC BOX CULV (10 FT X 5 FT) LF  1,750.000  255.000  0.000  255.00  446,250.00

0275 04626041 002 CONC BOX CULV (12 FT X 6 FT) LF  3,250.000  686.000  0.000  686.00  2,229,500.00

0280 04626043 002 CONC BOX CULV (12 FT X 10 FT) LF  3,300.000  326.000  0.000  326.00  1,075,800.00

0285 04626044 002 CONC BOX CULV (12 FT X 12 FT) LF  4,000.000  5,237.000  0.000  1,166.71  4,666,820.00

0290 04646003 001 RC PIPE (CL III)(18 IN) LF  150.000  609.000  0.000  398.22  59,733.00

0295 04646005 001 RC PIPE (CL III)(24 IN) LF  175.000  2,939.000  0.000  657.42  115,048.15

0300 04646008 001 RC PIPE (CL III)(36 IN) LF  350.000  27.000  0.000  32.00  11,200.00

0305 04646009 001 RC PIPE (CL III)(42 IN) LF  425.000  685.000  0.000  748.00  317,900.00

0310 04646010 001 RC PIPE (CL III)(48 IN) LF  415.000  454.000  0.000  479.00  198,785.00

0315 04646012 001 RC PIPE (CL III)(60 IN) LF  1,700.000  22.000  0.000  24.00  40,800.00

0320 04646027 001 RC PIPE (CL V)(36 IN) LF  425.000  101.000  0.000  101.00  42,925.00

0325 04646028 001 RC PIPE (CL V)(42 IN) LF  650.000  170.000  0.000  170.00  110,500.00

0330 04646029 001 RC PIPE (CL V)(48 IN) LF  925.000  22.000  0.000  22.00  20,350.00

0340 04656011 001 JCTBOX(COMPL)(PJB)(6FTX6FT) EA  35,000.000  2.000  0.000  2.00  70,000.00

0345 04656012 001 JCTBOX(COMPL)(PJB)(8FTX8FT) EA  45,000.000  2.000  0.000  2.00  90,000.00

0350 04656076 001 INLET (COMPL)(PSL)(RC)(6FTX6FT) EA  25,000.000  1.000  0.000  1.00  25,000.00

0355 04656166 001 INLET (COMPL)(TY AAD) EA  20,000.000  7.000  0.000  2.00  40,000.00

0360 04656167 001 INLET (COMPL)(TY AD) EA  12,000.000  1.000  0.000  2.00  24,000.00

0365 04656173 001 MANH (COMPL)(TY A) EA  9,500.000  14.000  0.000  7.00  66,500.00

0375 04656176 001 INLET (COMPL)(CURB)(TY C1) EA  14,000.000  59.000  0.000  15.00  210,000.00

0380 04656177 001 INLET (COMPL)(TY AZ2G) EA  15,000.000  7.000  0.000  3.00  45,000.00

0395 04656341 001 INLET (COMPL) (EXT) (TY CI) EA  1,500.000  57.000  0.000  6.00  9,000.00

0405 04656705 001 JCTBOX(COMPL)(CIP)(18FT X 18FT) EA  140,000.000  1.000  0.000  1.00  140,000.00

0415 04656711 001 JCTBOX(COMPL)(CIP)43FT X 20FT W ACCESS) EA  250,000.000  1.000  0.000  1.00  250,000.00

0420 04656714 001 JCTBOX(COMPL)(CIP)(31FT X 19FT) EA  550,000.000  1.000  0.000  1.00  550,000.00

0425 04656715 001 JCTBOX(COMPL)(CIP)(31FT X 8FT) EA  550,000.000  1.000  0.000  1.00  550,000.00

0430 04656716 001 JCTBOX(COMPL)(CIP)(33FT X 7FT) EA  350,000.000  2.000  0.000  2.00  700,000.00

0435 04656717 001 JCTBOX(COMPL)(CIP)(34FT X 8FT) EA  220,000.000  2.000  0.000  2.00  440,000.00

0440 04656718 001 JCTBOX(COMPL)(CIP)(20FT X 8FT) EA  150,000.000  1.000  0.000  1.00  150,000.00

0445 04656719 001 JCTBOX(COMPL)(CIP)(20FT X 10FT) EA  150,000.000  1.000  0.000  1.00  150,000.00

0450 04666144 000 WINGWALL (FW - 0) (HW=12 FT) EA  25,000.000  1.000  0.000  1.00  25,000.00

0455 04676061 000 SET (TY I)(S=10 FT)(HW=7FT)(4:1)(C) EA  25,000.000  3.000  0.000  2.50  62,500.00

0465 04766103 000 JACK BOR OR TUN PIPE (84IN)(RC)(CL V) LF  12,530.000  1,072.000  0.000  1,072.00  13,432,160.00

0470 04766110 000 JACK BOR OR TUN PIPE (96IN)(RC)(CL V) LF  8,100.000  1,820.000  0.000  1,820.00  14,742,000.00

0475 04966002 000 REMOV STR (INLET) EA  500.000  70.000  0.000  4.00  2,000.00

0480 04966003 000 REMOV STR (MANHOLE) EA  700.000  84.000  0.000  3.00  2,100.00

0485 04966007 000 REMOV STR (PIPE) LF  20.000  3,651.000  0.000  20.00  400.00

0495 05006001 000 MOBILIZATION LS  5,355,000.000  1.000  0.000  0.90  4,819,500.00

0500 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  35,000.000  39.000  0.000  23.00  805,000.00

0515 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  45.000  156.000  0.000  301.06  13,547.52

0525 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.500  7,247.000  0.000  6,576.00  23,016.00

0530 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.500  7,247.000  0.000  780.00  1,170.00

0535 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  6.750  1,932.000  0.000  1,002.00  6,763.50

0540 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.500  9,995.000  0.000  157.00  1,334.50

0550 05086001 000 CONSTRUCTING DETOURS SY  100.000  804.000  0.000  416.67  41,666.70

0551 05126013 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  66.060  0.000  100.000  100.00  6,606.00

CO No. 5 Soil Anchor Testing

0555 05126021 001 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF  20.000  320.000  0.000  500.00  10,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0560 05126022 001 PORT CTB (DES SOURCE)(LOW PROF)(TY 2) LF  20.000  40.000  0.000  60.00  1,200.00

0565 05126033 001 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  10.000  1,500.000  0.000  1,180.00  11,800.00

0570 05126034 001 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  10.000  240.000  0.000  160.00  1,600.00

0571 05126037 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  66.060  0.000  100.000  100.00  6,606.00

CO No. 5 Soil Anchor Testing

0575 05126045 001 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  20.000  320.000  0.000  80.00  1,600.00

0580 05126046 001 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  20.000  40.000  0.000  20.00  400.00

0590 05296002 000 CONC CURB (TY II) LF  3.000  11,751.000  0.000  4,251.25  12,753.74

0605 05306004 000 DRIVEWAYS (CONC) SY  130.000  2,469.000  0.000  543.36  70,637.06

0610 05316001 000 CONC SIDEWALKS (4") SY  80.000  3,927.000  0.000  3,059.42  244,753.92

0620 05316005 000 CURB RAMPS (TY 2) EA  2,800.000  5.000  0.000  1.00  2,800.00

0630 05316010 000 CURB RAMPS (TY 7) EA  2,000.000  131.000  0.000  37.00  74,000.00

0635 05366002 000 CONC MEDIAN SY  90.000  323.000  0.000  144.05  12,964.50

0716 06626060 WK ZN PAV MRK REMOV (W)4"(BRK) LF  2.650  0.000  2,579.000  580.00  1,537.00

CO 6 Temporary Work Zone Striping

0717 06626063 WK ZN PAV MRK REMOV (W)4"(SLD) LF  1.220  0.000  2,562.000  240.00  292.80

CO 6 Temporary Work Zone Striping

0718 06626073 WK ZN PAV MRK REMOV (W)12"(SLD) LF  16.170  0.000  1,185.000  513.43  8,302.21

CO 6 Temporary Work Zone Striping

0719 06626080 WK ZN PAV MRK REMOV (W)(ARROW) EA  283.050  0.000  4.000  3.00  849.15

CO 6 Temporary Work Zone Striping

0720 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.500  850.000  0.000  222.00  555.00

0721 06626081 WK ZN PAV MRK REMOV (W)(DBL ARROW) EA  415.400  0.000  2.000  1.00  415.40

CO 6 Temporary Work Zone Striping

0722 06626086 WK ZN PAV MRK REMOV (W)(RR XING) EA  822.420  0.000  2.000  2.00  1,644.84

CO 6 Temporary Work Zone Striping

0723 06626090 WK ZN PAV MRK REMOV (W)(WORD) EA  468.420  0.000  6.000  3.00  1,405.26

CO 6 Temporary Work Zone Striping

0724 06626095 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.220  0.000  9,400.000  8,421.67  10,274.43

CO 6 Temporary Work Zone Striping

0725 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.000  6,120.000  0.000  1,439.16  11,513.31

0785 06666226 007 PAVEMENT SEALER 8" LF  0.240  850.000  0.000  222.00  53.28

0790 06666230 007 PAVEMENT SEALER 24" LF  0.720  6,120.000  0.000  64.17  46.20

0795 06666231 007 PAVEMENT SEALER (ARROW) EA  5.000  4.000  0.000  3.00  15.00

0800 06666232 007 PAVEMENT SEALER (WORD) EA  5.000  7.000  0.000  3.00  15.00

0810 06666234 007 PAVEMENT SEALER (DBL ARROW) EA  5.000  1.000  0.000  1.00  5.00

0830 06666303 007 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  1.040  985.000  0.000  60.00  62.40

0880 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.850  680.000  0.000  584.00  496.40

0885 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  2.750  60.000  0.000  41.86  115.12

0895 06786001 000 PAV SURF PREP FOR MRK (4") LF  0.010  985.000  0.000  220.00  2.20

0905 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.010  850.000  0.000  222.00  2.22

0910 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.010  6,120.000  0.000  1,879.15  18.79

1030 06876005 000 REMOVE PED POLE ASSEMBLY EA  650.000  17.000  0.000  1.00  650.00

1045 07306107 000 FULL - WIDTH MOWING CYC  5,000.000  18.000  0.000  5.00  25,000.00

1050 07346002 000 LITTER REMOVAL CYC  1,500.000  18.000  0.000  5.00  7,500.00

1055 07386003 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC  10,000.000  39.000  0.000  18.00  180,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1060 40076002 000 FLEX VALVE (SLIP-TYPE)(36") EA  40,000.000  1.000  0.000  1.00  40,000.00

1065 40076004 000 FLEX VALVE (SLIP-TYPE)(42") EA  50,000.000  1.000  0.000  1.00  50,000.00

1066 40486001 PRESTRESSED GROUND ANCHORS LF  1,047.080  0.000  395.000  395.00  413,596.60

CO No. 5 Soil Anchor Testing, 1 LF = 1 LS

1075 50706001 000 STEEL FENCE (REMOVE) LF  5.000  360.000  0.000  560.00  2,800.00

1080 51616001 000 CONST PERIM FNCE SCRN(INSTL)(8') LF  15.000  1,820.000  0.000  5,277.00  79,155.00

1085 51616002 000 CONST PERIM FNCE SCRN(REMOV)(8') LF  5.000  1,820.000  0.000  2,766.00  13,830.00

1090 51616003 000 CONST PERIM FNCE SCRN(MOVE)(8') LF  10.000  15,190.000  0.000  2,899.00  28,990.00

1095 51796001 000 TUNNEL ACCESS SHAFT VF  4,100,000.000  1.000  0.000  1.00  4,100,000.00

1100 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  5.000  0.000  5.00  75,000.00

1120 61856002 002 TMA (STATIONARY) DAY  60.000  1,078.000  0.000  25.00  1,500.00

1125 71146001 000 WATER FILLED BARRIER (350)(TL-3) LF  85.000  400.000  0.000  370.00  31,450.00

1671 70176073 SERVICE CONNECTION (SANITARY SEWER) EA  9,598.090  0.000  48.000  24.00  230,354.16

CO No. 3 Sanitary Serivce Connections

1676 70176103 MANHOLE DROP (SAN SEW)(6 IN) EA  1,643.180  0.000  3.000  3.00  4,929.54

CO 10 6-inch Sanitary Manhole Drop

1771 70496075 SERVICE LINE (LONG SIDE)  (5/8" TO 1") EA  4,407.550  0.000  2.000  2.00  8,815.10

CO 08 Long Side Water Service Lines

1776 70496077 SERVICE LINE (LONG SIDE)  (1-1/2"TO 2") EA  8,242.660  0.000  1.000  2.00  16,485.32

CO 08 Long Side Water Service Lines

3022 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  23,000.000  23,000.00  23,000.00

CO No. 5 Mobilization for Soil Anchor Testing

3023 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  243.050  0.000  91.000  91.00  22,117.55

CO No. 5 Concrete Removal, 1 CY = 1 DOL, Soil Anchor Testing

3024 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  11,478.290  0.000  1.000  1.00  11,478.29

CO No. 5 Barricades, 1 DOL = 1 LS, Soil Anchor Testing

3026 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  143.380  0.000  568.000  147.00  21,076.86

CO 7 Sloped Riprap Weep Holes 1 DOL = 1 EA

Category Subtotal $73,668,664.32

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3003 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  150,000.000  8,350,000.000  13,076,167.36  13,076,167.36

3004 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  497,766.000  0.000  9,536.97  9,536.97

3017 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  1,196,795.27  1,196,795.27

3018 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  258,500.000  0.000  606,774.00  606,774.00

PUBLIC UTILITY FORCE ACCOUNT WORK (NPART)

3020 96046004 CONTRACTOR FORCE ACCOUNT 4 DOL  1.000  800,000.000  0.000  152,769.70  152,769.70

ENVIROMENTAL: CONTRACTOR FORCE ACCOUNT WORK (NPART)

Category Subtotal $15,042,043.30

017711164PROJECT CONTROLROW 177-11-164

001 TELECOMMUNICATIONS: U00019960 [SOUTHWESTERN BELL DBA AT&T]CATEGORY DESCRIPTION
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001 TELECOMMUNICATIONS: U00019960 [SOUTHWESTERN BELL DBA AT&T]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1310 65266184 000 CONDT(PVC)(SCH 40)(1-4")(TRENCH) LF  150.000  894.000  0.000  328.00  49,200.00

1315 65266185 000 CONDT(PVC)(SCH 40)(2-4")(TRENCH) LF  250.000  278.000  0.000  30.00  7,500.00

1320 65266186 000 CONDT(PVC)(SCH 40)(3-4")(TRENCH) LF  260.000  508.000  0.000  61.00  15,860.00

1325 65266187 000 CONDT(PVC)(SCH 40)(4-4")(TRENCH) LF  265.000  480.000  0.000  403.00  106,795.00

1330 65266188 000 CONDT(PVC)(SCH 40)(5-4")(TRENCH) LF  350.000  239.000  0.000  111.00  38,850.00

1335 65266189 000 CONDT(PVC)(SCH 40)(6-4")(TRENCH) LF  360.000  58.000  0.000  7.00  2,520.00

1340 65266190 000 CONDT(PVC)(SCH 40)(7-4")(TRENCH) LF  365.000  281.000  0.000  655.00  239,075.00

1345 65266191 000 CONDT(PVC)(SCH 40)(8-4")(TRENCH) LF  370.000  314.000  0.000  300.00  111,000.00

1350 65266192 000 CONDT(PVC)(SCH 40)(9-4")(TRENCH) LF  375.000  279.000  0.000  107.00  40,125.00

1415 65266210 000 MANHOLE (40" DIA) EA  15,000.000  13.000  0.000  4.00  60,000.00

Category Subtotal $670,925.00

002 WATER & SEWER: U00019963 [CITY OF HOUSTON]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1485 01006010 000 PREPARING ROW (TREE)(10" TO 48" DIA) EA  1,200.000  150.000  0.000  107.00  128,400.00

1495 01046015 000 REMOVING CONC (SIDEWALKS) SY  5.000  2,672.000  0.000  1,529.37  7,646.88

1500 01046017 000 REMOVING CONC (DRIVEWAYS) SY  5.000  2,339.000  0.000  811.93  4,059.67

1505 01046028 000 REMOVING CONC (MISC) SY  5.000  1,317.000  0.000  154.00  770.00

1510 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  5.000  622.000  0.000  264.86  1,324.31

1520 04006006 000 CUT & RESTORING PAV SY  60.000  2,084.000  0.000  1,606.01  96,360.48

1525 04026001 000 TRENCH EXCAVATION PROTECTION LF  5.000  15,658.000  0.000  5,977.78  29,888.90

1530 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  24.000  0.000  4.70  3,760.00

1555 05296008 000 CONC CURB & GUTTER (TY II) LF  25.000  765.000  0.000  144.67  3,616.71

1560 05306004 000 DRIVEWAYS (CONC) SY  130.000  268.000  0.000  270.41  35,153.43

1565 05306005 000 DRIVEWAYS (ACP) SY  95.000  1,141.000  0.000  556.39  52,857.43

1570 05316001 000 CONC SIDEWALKS (4") SY  80.000  320.000  0.000  689.75  55,180.16

1575 05316004 000 CURB RAMPS (TY 1) EA  2,800.000  4.000  0.000  1.00  2,800.00

1585 05316008 000 CURB RAMPS (TY 5) EA  3,600.000  8.000  0.000  4.00  14,400.00

1595 05316010 000 CURB RAMPS (TY 7) EA  2,000.000  42.000  0.000  41.25  82,500.00

1615 70176004 000 SANITARY SEWER (6IN) (PVC) (C900) LF  150.000  612.000  0.000  165.00  24,750.00

1620 70176005 000 SANITARY SEWER (8IN) (PVC) (C900) LF  175.000  3,630.000  0.000  3,781.00  661,675.00

1625 70176006 000 SANITARY SEWER (10IN) (PVC) (C900) LF  190.000  603.000  0.000  366.00  69,540.00

1630 70176007 000 SANITARY SEWER (12IN) (PVC) (C900) LF  195.000  159.000  0.000  114.00  22,230.00

1635 70176008 000 SANITARY SEWER (15IN) (PVC) (C900) LF  220.000  574.000  0.000  392.78  86,411.60

1640 70176009 000 SANITARY SEWER (18 IN) (PVC) (C900) LF  530.000  90.000  0.000  61.00  32,330.00

1645 70176010 000 SANITARY SEWER (24IN) (PVC) (C900) LF  400.000  1,700.000  0.000  59.00  23,600.00

1650 70176051 000 MANHOLE (SAN SEWER) ( 4' DIA) EA  12,000.000  55.000  0.000  41.00  492,000.00

1665 70176059 000 JCK BOR OR TUN SAN SWR(PVC)(10IN)(C900) LF  230.000  370.000  0.000  170.00  39,100.00

1670 70176071 000 JCK BOR OR TUN CSNG(STL)(SAN SWR)(30IN) LF  1,200.000  110.000  0.000  230.00  276,000.00

1675 70176099 000 CONNECT EXIST SAN SWR TO MANHOLE EA  750.000  27.000  0.000  4.00  3,000.00

1690 70176125 000 MANHOLE DROP (SAN SWR)(8IN) EA  4,500.000  2.000  0.000  2.00  9,000.00

1695 70176126 000 MANHOLE DROP (SAN SWR)(10IN) EA  6,000.000  2.000  0.000  1.00  6,000.00

1700 70176127 000 MANHOLE DROP (SAN SWR)(12IN) EA  8,500.000  1.000  0.000  1.00  8,500.00

1730 70176168 000 MANHOLE DROP (SAN SWR)(24 IN) EA  7,600.000  1.000  0.000  1.00  7,600.00

1740 70176191 000 JCK BOR TUN SAN SWR (PVC)(15IN)(C900) LF  410.000  183.000  0.000  183.00  75,030.00

1750 70496004 000 WATER MAIN PIPE (PVC) (6IN) LF  140.000  2,342.000  0.000  1,707.00  238,980.00

1755 70496005 000 WATER MAIN PIPE (PVC) (8IN) LF  165.000  5,148.000  0.000  4,686.00  773,190.00
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002 WATER & SEWER: U00019963 [CITY OF HOUSTON]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1760 70496007 000 WATER MAIN PIPE (PVC) (12IN) LF  450.000  144.000  0.000  170.00  76,500.00

1770 70496074 000 SERVICE LINE (SHORT SIDE) (5/8" TO 1") EA  1,616.390  8.000  0.000  9.00  14,547.51

1775 70496076 000 SERVICE LINE (SHORT SIDE) (1-1/2"TO 2") EA  3,687.830  5.000  0.000  4.00  14,751.32

1780 70496104 000 FIRE HYDRANT ASSEMBLY EA  9,018.040  9.000  0.000  8.00  72,144.32

1795 70496119 000 REMOVING AND SALVAGING FIRE HYDRANT EA  468.070  9.000  0.000  6.00  2,808.42

1800 70496124 000 CUT AND PLUG WATER MAIN (2IN) EA  1,551.340  2.000  0.000  1.00  1,551.34

1805 70496126 000 CUT AND PLUG WATER MAIN (6IN) EA  1,773.070  4.000  0.000  4.00  7,092.28

1810 70496127 000 CUT AND PLUG WATER MAIN (8IN) EA  2,096.720  7.000  0.000  16.00  33,547.52

1815 70496129 000 CUT AND PLUG WATER MAIN (12IN) EA  2,000.000  5.000  0.000  4.00  8,000.00

1825 70496137 000 WET CONNECTION (2IN) EA  1,200.000  2.000  0.000  1.00  1,200.00

1830 70496139 000 WET CONNECTION (6IN) EA  1,999.290  8.000  0.000  6.00  11,995.74

1835 70496140 000 WET CONNECTION (8IN) EA  500.000  12.000  0.000  13.00  6,500.00

1840 70496142 000 WET CONNECTION (12IN) EA  5,200.000  10.000  0.000  8.00  41,600.00

Category Subtotal $3,659,893.02

017711161C 177-11-161PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0120 01106002 000 EXCAVATION (CHANNEL) CY  20.000  352,149.000 -352,149.000  0.000  0.00

0130 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  13.000  1,107.000  0.000  0.000  0.00

0155 02166001 000 PROOF ROLLING HR  65.000  12.000  0.000  0.000  0.00

0160 02476312 005 FL BS (CMP IN PLC)(TY D GR1-2)(8") SY  30.000  6,370.000  0.000  0.000  0.00

0225 04166030 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  175.000  174.000  0.000  0.000  0.00

0230 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  350.000  182.000  0.000  0.000  0.00

0235 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  465.000  44.000  0.000  0.000  0.00

0335 04656006 001 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  15,000.000  2.000  0.000  0.000  0.00

0370 04656175 001 INLET (COMPL)(CURB)(TY C) EA  12,000.000  13.000  0.000  0.000  0.00

0385 04656259 001 INLET (COMPL)(EXT TY C) EA  2,000.000  14.000  0.000  0.000  0.00

0390 04656284 001 MANHOLE (COMPL)(SPECIAL) EA  20,000.000  6.000  0.000  0.000  0.00

0400 04656699 001 JCTBOX(COMPL)(SPL)(11 FTX13 FT) EA  80,000.000  1.000  0.000  0.000  0.00

0410 04656710 001 JCTBOX(COMPL)(CIP)(13FT X 11FT) EA  80,000.000  1.000  0.000  0.000  0.00

0460 04676450 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  4,500.000  1.000  0.000  0.000  0.00

0490 04966099 000 REMOVE STR (RAIL) LF  10.000  122.000  0.000  0.000  0.00

0505 05066004 005 ROCK FILTER DAMS (INSTALL) (TY 4) LF  90.000  75.000  0.000  0.000  0.00

0510 05066011 005 ROCK FILTER DAMS (REMOVE) LF  25.000  75.000  0.000  0.000  0.00

0520 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  20.000  156.000  0.000  0.000  0.00

0545 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  0.010  11,927.000  0.000  0.000  0.00

0585 05286001 000 COLORED TEXTURED CONC (4") SY  135.000  732.000  0.000  0.000  0.00

0595 05296024 000 CONC CURB (MOUNTABLE) LF  4.000  2,700.000  0.000  0.000  0.00

0600 05296036 000 CONCRETE CURB (SPECIAL) LF  4.000  460.000  0.000  0.000  0.00

0615 05316003 000 CONC SIDEWALKS (6") SY  90.000  1,673.000  0.000  0.000  0.00

0625 05316008 000 CURB RAMPS (TY 5) EA  3,600.000  1.000  0.000  0.000  0.00

0640 05506001 000 CHAIN LINK FENCE (INSTALL) (6') LF  35.000  3,231.000  0.000  0.000  0.00

0645 05506012 000 CHAIN LINK FENCE GATE (INSTALL)(6'X16') EA  1,500.000  1.000  0.000  0.000  0.00
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0650 06186046 000 CONDT (PVC) (SCH 80) (2") LF  15.000  5,293.000  0.000  0.000  0.00

0655 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  32.000  1,936.000  0.000  0.000  0.00

0660 06186053 000 CONDT (PVC) (SCH 80) (3") LF  18.000  1,005.000  0.000  0.000  0.00

0665 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  38.000  85.000  0.000  0.000  0.00

0670 06186058 000 CONDT (PVC) (SCH 80) (4") LF  32.000  400.000  0.000  0.000  0.00

0675 06206009 000 ELEC CONDR (NO.6) BARE LF  1.850  2,595.000  0.000  0.000  0.00

0680 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.500  180.000  0.000  0.000  0.00

0685 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.500  2,755.000  0.000  0.000  0.00

0690 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,550.000  138.000  0.000  0.000  0.00

0695 06286002 000 REMOVE ELECTRICAL SERVICES EA  1,500.000  4.000  0.000  0.000  0.00

0700 06286144 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  8,500.000  4.000  0.000  0.000  0.00

0705 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  798.680  48.000  0.000  0.000  0.00

0710 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,267.990  18.000  0.000  0.000  0.00

0715 06446076 000 REMOVE SM RD SN SUP&AM EA  100.000  121.000  0.000  0.000  0.00

0730 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  25.000  4.000  0.000  0.000  0.00

0735 06666057 007 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  325.000  1.000  0.000  0.000  0.00

0740 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  305.000  7.000  0.000  0.000  0.00

0745 06666093 007 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  525.000  2.000  0.000  0.000  0.00

0750 06666105 007 REFL PAV MRK TY I (W)(BIKE ARW)(100MIL) EA  225.000  8.000  0.000  0.000  0.00

0755 06666111 007 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA  255.000  8.000  0.000  0.000  0.00

0760 06666147 007 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  10.000  35.000  0.000  0.000  0.00

0765 06666156 007 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  315.000  1.000  0.000  0.000  0.00

0770 06666162 007 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  2.500  80.000  0.000  0.000  0.00

0775 06666224 007 PAVEMENT SEALER 4" LF  0.120  985.000  0.000  0.000  0.00

0780 06666225 007 PAVEMENT SEALER 6" LF  0.180  17,058.000  0.000  0.000  0.00

0805 06666233 007 PAVEMENT SEALER (MED NOSE) EA  0.100  1.000  0.000  0.000  0.00

0815 06666242 007 PAVEMENT SEALER (RR XING) EA  5.000  2.000  0.000  0.000  0.00

0820 06666244 007 PAVEMENT SEALER (BIKE ARROW) EA  5.000  8.000  0.000  0.000  0.00

0825 06666246 007 PAVEMENT SEALER (BIKE WORD) EA  5.000  8.000  0.000  0.000  0.00

0835 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.150  970.000  0.000  0.000  0.00

0840 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.150  4,265.000  0.000  0.000  0.00

0845 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  1.040  230.000  0.000  0.000  0.00

0850 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.150  113.000  0.000  0.000  0.00

0855 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.150  10,820.000  0.000  0.000  0.00

0860 06726007 000 REFL PAV MRKR TY I-C EA  8.000  44.000  0.000  0.000  0.00

0865 06726009 000 REFL PAV MRKR TY II-A-A EA  8.000  150.000  0.000  0.000  0.00

0870 06726010 000 REFL PAV MRKR TY II-C-R EA  8.000  43.000  0.000  0.000  0.00

0875 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.800  350.000  0.000  0.000  0.00

0890 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  80.000  5.000  0.000  0.000  0.00

0900 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.010  17,058.000  0.000  0.000  0.00

0915 06786020 000 PAV SURF PREP FOR MRK (RR XING) EA  0.010  2.000  0.000  0.000  0.00

0920 06786024 000 PAV SURF PREP FOR MRK (MED NOSE) EA  0.010  1.000  0.000  0.000  0.00

0925 06786026 000 PAV SURF PREP FOR MRK (BIKE ARROW) EA  0.010  8.000  0.000  0.000  0.00

0930 06786028 000 PAV SURF PREP FOR MRK (BIKE SYMBOL) EA  0.010  8.000  0.000  0.000  0.00

0935 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  19,305.000  9.000  0.000  0.000  0.00

0940 06806004 006 REMOVING TRAFFIC SIGNALS EA  3,500.000  5.000  0.000  0.000  0.00

0941 06806011 INSTALL HWY TRF SIG (UPGRADE) EA  16,383.000  0.000  4.000  0.000  0.00

CO No. 2 Homeland Security Cameras

0942 06816001 TEMP TRAF SIGNALS EA  20,025.020  0.000  4.000  0.000  0.00

CO No. 2 Homeland Security Cameras

0945 06826001 000 VEH SIG SEC (12")LED(GRN) EA  225.000  40.000  0.000  0.000  0.00

0950 06826003 000 VEH SIG SEC (12")LED(YEL) EA  225.000  40.000  0.000  0.000  0.00
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0955 06826005 000 VEH SIG SEC (12")LED(RED) EA  225.000  40.000  0.000  0.000  0.00

0960 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  650.000  39.000  0.000  0.000  0.00

0965 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  150.000  40.000  0.000  0.000  0.00

0970 06846029 000 TRF SIG CBL (TY A)(14 AWG)(3 CONDR) LF  2.250  5,835.000  0.000  0.000  0.00

0975 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.500  6,030.000  0.000  0.000  0.00

0980 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  2.750  7,792.000  0.000  0.000  0.00

0985 06846080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  2.000  12,280.000  0.000  0.000  0.00

0990 06866027 002 INS TRF SIG PL AM(S)1 ARM(24')LUM EA  11,750.000  6.000  0.000  0.000  0.00

0995 06866031 002 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  11,990.000  2.000  0.000  0.000  0.00

1000 06866035 002 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  12,720.000  3.000  0.000  0.000  0.00

1005 06866039 002 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  13,365.000  1.000  0.000  0.000  0.00

1010 06866047 002 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  15,050.000  1.000  0.000  0.000  0.00

1015 06866063 002 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  36,261.000  1.000  0.000  0.000  0.00

1020 06866067 002 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  37,150.000  1.000  0.000  0.000  0.00

1025 06876001 000 PED POLE ASSEMBLY EA  1,250.000  30.000  0.000  0.000  0.00

1035 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,200.000  39.000  0.000  0.000  0.00

1040 06886004 000 VEH LP DETECT (SAWCUT) LF  12.500  2,640.000  0.000  0.000  0.00

1070 50566001 000 IMPERMEABLE LINER SY  15.000  43,442.000  0.000  0.000  0.00

1105 60276003 000 CONDUIT (PREPARE) LF  6.500  265.000  0.000  0.000  0.00

1110 60276008 000 GROUND BOX (PREPARE) EA  350.000  5.000  0.000  0.000  0.00

1115 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  8,250.000  4.000  0.000  0.000  0.00

1900 73716001 SIPHON PUMPING STATION LS  2,216,024.110  0.000  1.000  0.000  0.00

CO No. 04 Siphon Pumping Station

3021 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  15,000.000  0.000  0.00

CO No. 4 Electrical and Gas Services

3027 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  87.320  0.000  30.000  0.000  0.00

CO 09 Dumpster Enclosure Fence, 1 DOL = 1 LF

3028 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  8,088.250  0.000  1.000  0.000  0.00

CO 11 6-inch Fire Service Line (1 DOL = 1 EA)

3029 96086008 UNIQUE CHANGE ORDER ITEM 8 DOL  10,336.560  0.000  1.000  0.000  0.00

CO 12 6x6-inch Tap Sleeve & Valve

3031 96086009 UNIQUE CHANGE ORDER ITEM 9 DOL  73,959.150  0.000  0.000  0.000  0.00

CO 13 12x12 Box Offset (1 DOL = 1 EA)

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3000 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

3001 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

3002 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESMENT FEE

3005 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

3006 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  28,816.000  0.000  0.000  0.00

3007 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  27,000.000  0.000  0.000  0.00

3008 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

3009 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

3010 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

3011 96066062 FORCE ACCOUNT - RAILROAD - KCS DOL  1.000  50,000.000  0.000  0.000  0.00

3012 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00
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3013 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

3014 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

3015 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

3016 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  50,000.000  0.000  0.000  0.00

3019 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  250,000.000  0.000  0.000  0.00

CONTRACTOR FORCE ACCOUNT WORK (NPART)

 0.00Category Subtotal

017711164ROW 177-11-164PROJECT CONTROL

001CATEGORY DESCRIPTION TELECOMMUNICATIONS: U00019960 [SOUTHWESTERN BELL DBA AT&T]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1355 65266193 000 CONDT(PVC)(SCH 40)(10-4")(TRENCH) LF  380.000  168.000  0.000  0.000  0.00

1360 65266194 000 CONDT(PVC)(SCH 40)(11-4")(TRENCH) LF  390.000  197.000  0.000  0.000  0.00

1365 65266195 000 CONDT(PVC)(SCH 40)(12-4")(TRENCH) LF  410.000  327.000  0.000  0.000  0.00

1370 65266196 000 CONDT(PVC)(SCH 40)(13-4")(TRENCH) LF  435.000  231.000  0.000  0.000  0.00

1375 65266197 000 CONV BORE CONDT ONLY (1-4") LF  70.000  40.000  0.000  0.000  0.00

1380 65266198 000 CONV BORE CONDT ONLY (2-4") LF  100.000  111.000  0.000  0.000  0.00

1385 65266200 000 CONV BORE CONDT ONLY (4-4") LF  130.000  90.000  0.000  0.000  0.00

1390 65266203 000 CONV BORE CONDT ONLY (7-4") LF  325.000  566.000  0.000  0.000  0.00

1395 65266205 000 CONV BORE CONDT ONLY (9-4") LF  320.000  222.000  0.000  0.000  0.00

1400 65266206 000 CONV BORE CONDT ONLY (10-4") LF  350.000  159.000  0.000  0.000  0.00

1405 65266208 000 CONV BORE CONDT ONLY (12-4") LF  390.000  280.000  0.000  0.000  0.00

1410 65266209 000 SPLIT DUCT (4") LF  800.000  74.000  0.000  0.000  0.00

1420 65266211 000 HANDHOLE (30"X48"X36") EA  2,000.000  5.000  0.000  0.000  0.00

1425 65266212 000 HANDHOLE (24"X36"X24") EA  1,500.000  6.000  0.000  0.000  0.00

1430 65266213 000 HANDHOLE (INSTALL) (24"X36"X24") EA  1,500.000  3.000  0.000  0.000  0.00

1435 65266214 000 HANDHOLE (INSTALL)(30"X60"X30") EA  2,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION WATER & SEWER: U00019963 [CITY OF HOUSTON]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1490 01046011 000 REMOVING CONC (MEDIANS) SY  9.000  53.000  0.000  0.000  0.00

1515 01056049 000 REMOVING STAB BASE & ASPH PAV (4"-22") SY  2.500  4.000  0.000  0.000  0.00

1535 04656341 001 INLET (COMPL) (EXT) (TY CI) EA  1,500.000  14.000  0.000  0.000  0.00

1540 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  6.750  954.000  0.000  0.000  0.00

1545 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.500  20,135.000  0.000  0.000  0.00

1550 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  0.010  21,089.000  0.000  0.000  0.00

1580 05316005 000 CURB RAMPS (TY 2) EA  2,800.000  2.000  0.000  0.000  0.00

1590 05316009 000 CURB RAMPS (TY 6) EA  2,200.000  11.000  0.000  0.000  0.00

1600 05316017 000 CURB RAMPS (TY 22) EA  3,200.000  3.000  0.000  0.000  0.00

1605 05366002 000 CONC MEDIAN SY  90.000  21.000  0.000  0.000  0.00

1610 50266004 000 ASBESTOS ABATEMENT(CONDUIT) LF  20.000  803.000  0.000  0.000  0.00

1655 70176055 000 ADJUSTING MANHOLE (SANITARY SEWER) EA  800.000  9.000  0.000  0.000  0.00

1660 70176058 000 JACK BOR OR TUN(SANSWR)(PVC)(8IN (C900) LF  250.000  366.000  0.000  0.000  0.00

1680 70176106 000 ABAND/FILL EXIST SAN SEWER PIPE (6") LF  30.000  129.000  0.000  0.000  0.00

1685 70176112 000 MANHOLE (SAN SEWER)(6' DIA) EA  22,000.000  6.000  0.000  0.000  0.00
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1705 70176133 000 ABAND/FILL EXIST SAN SWR PIPE (8IN) LF  25.000  955.000  0.000  0.000  0.00

1710 70176134 000 ABAND/FILL EXIST SAN SWR PIPE (10IN) LF  20.000  536.000  0.000  0.000  0.00

1715 70176135 000 ABAND/FILL EXIST SAN SWR PIPE (12IN) LF  55.000  84.000  0.000  0.000  0.00

1720 70176136 000 ABAND/FILL EXIST SAN SWR PIPE (15IN) LF  35.000  148.000  0.000  0.000  0.00

1725 70176137 000 ABAND/FILL EXIST SAN SWR PIPE (18IN) LF  50.000  83.000  0.000  0.000  0.00

1735 70176169 000 ABANDON MANHOLE EA  1,800.000  4.000  0.000  0.000  0.00

1745 70496002 000 WATER MAIN PIPE (PVC) (2IN) LF  380.000  10.000  0.000  0.000  0.00

1765 70496020 000 WTR MAIN PIPE (PVC)(RESTRAINED JT) 8IN LF  180.000  160.000  0.000  0.000  0.00

1785 70496105 000 WATER METER AND VAULT EA  1,545.500  4.000  0.000  0.000  0.00

1790 70496115 000 REMOVING WATER VALVE AND BOX EA  657.340  4.000  0.000  0.000  0.00

1820 70496136 000 WET CONNECTION (1IN) EA  1,200.000  2.000  0.000  0.000  0.00

1845 70496220 000 ABAND/FILL EXIST WATER PIPE (12IN) LF  30.000  160.000  0.000  0.000  0.00

1850 70496405 000 CUT AND PLUG WATER MAIN (1 IN) EA  1,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $93,041,525.64
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006001 000 AC  5,000.000PREPARING ROW  16.000  80,000.00 16.00

01006002 000 STA  10,000.000PREPARING ROW  31.000  310,000.00 31.00

01006010 000 EA  1,200.000PREPARING ROW (TREE)(10" TO 48" DIA)  125.000  150,000.00 167.00

01046001 000 SY  10.000REMOVING CONC (PAV)  4,463.952  44,639.52 1,142.00

01046011 000 SY  9.000REMOVING CONC (MEDIANS)  99.750  897.75 280.00

01046015 000 SY  5.000REMOVING CONC (SIDEWALKS)  2,108.921  10,544.62 4,125.00

01046017 000 SY  5.000REMOVING CONC (DRIVEWAYS)  1,983.933  9,919.67 4,733.00

01046028 000 SY  5.000REMOVING CONC (MISC)  183.000  915.00 2,279.00

01046029 000 LF  1.000REMOVING CONC (CURB OR CURB & GUTTER)  1,222.167  1,222.17 10,800.00

01046036 000 SY  5.000REMOVING CONC (SIDEWALK OR RAMP)  534.531  2,672.66 1,841.00

01056049 000 SY  2.500REMOVING STAB BASE & ASPH PAV (4"-22")  7,655.440  19,138.60 25,633.00

01106001 000 CY  25.000EXCAVATION (ROADWAY)  1,011.533  25,288.33 24,309.00

01106002 CY  23.000EXCAVATION (CHANNEL)  145,057.325  3,336,318.48 0.00

CO No.1 Contaminated Soil PPM Major Item Price Adjustment

01326005 000 CY  6.000EMBANKMENT (FINAL)(ORD COMP)(TY C)  12,380.361  74,282.17 13,859.00

01326042 CY  178.420EMBANKMENT (FINAL)(DC)(TY C)(RWAL FND)  91.000  16,236.22 0.00

CO No. 5 Soil Anchor Testing

01606005 000 CY  75.000FURNISHING AND PLACING TOPSOIL  187.287  14,046.53 160.00

01626002 000 SY  4.250BLOCK SODDING  8,165.521  34,703.46 58,695.00

01666001 000 AC  750.000FERTILIZER  1.567  1,175.25 12.00

01686001 000 MG  40.000VEGETATIVE WATERING  33.720  1,348.80 1,455.00

02606011 000 SY  10.000LIME TRT (EXST MATL) (12")  5,648.320  56,483.20 33,163.00

02606012 000 TON  316.000LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)  142.570  45,052.12 907.00

02766224 000 SY  20.000CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6")  5,375.876  107,517.52 40,865.00

02926017 000 TON  160.000ASPHALT STAB BASE (GR 4)(PG 64)  254.240  40,678.40 2,290.00

03606004 001 SY  120.000CONC PVMT (CONT REINF - CRCP) (10")  4,469.476  536,337.12 28,719.00

04006001 CY  104.080STRUCT EXCAV  101.000  10,512.08 0.00

CO No. 5 Soil Anchor Testing

04006005 000 CY  68.000CEM STABIL BKFL  8,127.538  552,672.59 28,923.00

04006006 000 SY  60.000CUT & RESTORING PAV  11,631.292  697,877.52 10,147.00

04006009 000 CY  68.000CEMENT STAB BACKFILL (INLET OR MH)  296.250  20,145.00 5,929.00

04016001 000 CY  15.000FLOWABLE BACKFILL  2,655.000  39,825.00 6,160.00

04026001 000 LF  5.000TRENCH EXCAVATION PROTECTION  8,314.298  41,571.49 21,332.00

04036001 000 SF  15.000TEMPORARY SPL SHORING  212,380.891  3,185,713.38 419,970.00

04076043 000 SF  60.000SHEET PILING  150,131.400  9,007,884.00 168,687.00

04206154 CY  2,178.470CL C CONC (HPC)  91.000  198,240.77 0.00

CO No. 5 Soil Anchor Testing

04326001 000 CY  800.000RIPRAP (CONC)(4 IN)  18.405  14,724.00 55.00

04326010 000 CY  750.000RIPRAP (CONC)(CL B)(5 IN)  1,598.920  1,199,190.00 4,121.00

04326037 000 CY  210.000RIPRAP (STONE PROTECTION) (36 IN)  1,123.722  235,981.62 955.00

04626004 002 LF  625.000CONC BOX CULV (4 FT X 3 FT)  42.000  26,250.00 38.00

04626013 002 LF  1,350.000CONC BOX CULV (6 FT X 6 FT)  48.000  64,800.00 54.00

04626023 002 LF  1,550.000CONC BOX CULV (8 FT X 8 FT)  657.890  1,019,729.50 1,696.00

04626029 002 LF  1,750.000CONC BOX CULV (10 FT X 5 FT)  255.000  446,250.00 255.00
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04626041 002 LF  3,250.000CONC BOX CULV (12 FT X 6 FT)  686.000  2,229,500.00 686.00

04626043 002 LF  3,300.000CONC BOX CULV (12 FT X 10 FT)  326.000  1,075,800.00 326.00

04626044 002 LF  4,000.000CONC BOX CULV (12 FT X 12 FT)  1,166.705  4,666,820.00 5,237.00

04646003 001 LF  150.000RC PIPE (CL III)(18 IN)  398.220  59,733.00 609.00

04646005 001 LF  175.000RC PIPE (CL III)(24 IN)  657.418  115,048.15 2,939.00

04646008 001 LF  350.000RC PIPE (CL III)(36 IN)  32.000  11,200.00 27.00

04646009 001 LF  425.000RC PIPE (CL III)(42 IN)  748.000  317,900.00 685.00

04646010 001 LF  415.000RC PIPE (CL III)(48 IN)  479.000  198,785.00 454.00

04646012 001 LF  1,700.000RC PIPE (CL III)(60 IN)  24.000  40,800.00 22.00

04646027 001 LF  425.000RC PIPE (CL V)(36 IN)  101.000  42,925.00 101.00

04646028 001 LF  650.000RC PIPE (CL V)(42 IN)  170.000  110,500.00 170.00

04646029 001 LF  925.000RC PIPE (CL V)(48 IN)  22.000  20,350.00 22.00

04656011 001 EA  35,000.000JCTBOX(COMPL)(PJB)(6FTX6FT)  2.000  70,000.00 2.00

04656012 001 EA  45,000.000JCTBOX(COMPL)(PJB)(8FTX8FT)  2.000  90,000.00 2.00

04656076 001 EA  25,000.000INLET (COMPL)(PSL)(RC)(6FTX6FT)  1.000  25,000.00 1.00

04656166 001 EA  20,000.000INLET (COMPL)(TY AAD)  2.000  40,000.00 7.00

04656167 001 EA  12,000.000INLET (COMPL)(TY AD)  2.000  24,000.00 1.00

04656173 001 EA  9,500.000MANH (COMPL)(TY A)  7.000  66,500.00 14.00

04656176 001 EA  14,000.000INLET (COMPL)(CURB)(TY C1)  15.000  210,000.00 59.00

04656177 001 EA  15,000.000INLET (COMPL)(TY AZ2G)  3.000  45,000.00 7.00

04656341 001 EA  1,500.000INLET (COMPL) (EXT) (TY CI)  6.000  9,000.00 57.00

04656705 001 EA  140,000.000JCTBOX(COMPL)(CIP)(18FT X 18FT)  1.000  140,000.00 1.00

04656711 001 EA  250,000.000JCTBOX(COMPL)(CIP)43FT X 20FT W ACCESS)  1.000  250,000.00 1.00

04656714 001 EA  550,000.000JCTBOX(COMPL)(CIP)(31FT X 19FT)  1.000  550,000.00 1.00

04656715 001 EA  550,000.000JCTBOX(COMPL)(CIP)(31FT X 8FT)  1.000  550,000.00 1.00

04656716 001 EA  350,000.000JCTBOX(COMPL)(CIP)(33FT X 7FT)  2.000  700,000.00 2.00

04656717 001 EA  220,000.000JCTBOX(COMPL)(CIP)(34FT X 8FT)  2.000  440,000.00 2.00

04656718 001 EA  150,000.000JCTBOX(COMPL)(CIP)(20FT X 8FT)  1.000  150,000.00 1.00

04656719 001 EA  150,000.000JCTBOX(COMPL)(CIP)(20FT X 10FT)  1.000  150,000.00 1.00

04666144 000 EA  25,000.000WINGWALL (FW - 0) (HW=12 FT)  1.000  25,000.00 1.00

04676061 000 EA  25,000.000SET (TY I)(S=10 FT)(HW=7FT)(4:1)(C)  2.500  62,500.00 3.00

04766103 000 LF  12,530.000JACK BOR OR TUN PIPE (84IN)(RC)(CL V)  1,072.000  13,432,160.00 1,072.00

04766110 000 LF  8,100.000JACK BOR OR TUN PIPE (96IN)(RC)(CL V)  1,820.000  14,742,000.00 1,820.00

04966002 000 EA  500.000REMOV STR (INLET)  4.000  2,000.00 70.00

04966003 000 EA  700.000REMOV STR (MANHOLE)  3.000  2,100.00 84.00

04966007 000 LF  20.000REMOV STR (PIPE)  20.000  400.00 3,651.00

05006001 000 LS  5,355,000.000MOBILIZATION  0.900  4,819,500.00 1.00

05026001 008 MO  35,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  23.000  805,000.00 39.00

05066020 005 SY  45.000CONSTRUCTION EXITS (INSTALL) (TY 1)  301.056  13,547.52 156.00

05066038 005 LF  3.500TEMP SEDMT CONT FENCE (INSTALL)  6,576.000  23,016.00 7,247.00

05066039 005 LF  1.500TEMP SEDMT CONT FENCE (REMOVE)  780.000  1,170.00 7,247.00

05066040 005 LF  6.750BIODEG EROSN CONT LOGS (INSTL) (8")  1,002.000  6,763.50 1,932.00

05066041 005 LF  8.500BIODEG EROSN CONT LOGS (INSTL) (12")  157.000  1,334.50 9,995.00

05086001 000 SY  100.000CONSTRUCTING DETOURS  416.667  41,666.70 804.00

05126013 LF  66.060PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  100.000  6,606.00 0.00

CO No. 5 Soil Anchor Testing

05126021 001 LF  20.000PORT CTB (DES SOURCE)(LOW PROF)(TY 1)  500.000  10,000.00 320.00

05126022 001 LF  20.000PORT CTB (DES SOURCE)(LOW PROF)(TY 2)  60.000  1,200.00 40.00

05126033 001 LF  10.000PORT CTB (MOVE)(LOW PROF)(TY 1)  1,180.000  11,800.00 1,500.00
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05126034 001 LF  10.000PORT CTB (MOVE)(LOW PROF)(TY 2)  160.000  1,600.00 240.00

05126037 LF  66.060PORT CTB (STKPL)(SGL SLP)(TY 1)  100.000  6,606.00 0.00

CO No. 5 Soil Anchor Testing

05126045 001 LF  20.000PORT CTB (STKPL)(LOW PROF)(TY 1)  80.000  1,600.00 320.00

05126046 001 LF  20.000PORT CTB (STKPL)(LOW PROF)(TY 2)  20.000  400.00 40.00

05296002 000 LF  3.000CONC CURB (TY II)  4,251.246  12,753.74 11,751.00

05296008 000 LF  25.000CONC CURB & GUTTER (TY II)  144.668  3,616.71 765.00

05306004 000 SY  130.000DRIVEWAYS (CONC)  813.773  105,790.49 2,737.00

05306005 000 SY  95.000DRIVEWAYS (ACP)  556.394  52,857.43 1,141.00

05316001 000 SY  80.000CONC SIDEWALKS (4")  3,749.176  299,934.08 4,247.00

05316004 000 EA  2,800.000CURB RAMPS (TY 1)  1.000  2,800.00 4.00

05316005 000 EA  2,800.000CURB RAMPS (TY 2)  1.000  2,800.00 5.00

05316008 000 EA  3,600.000CURB RAMPS (TY 5)  4.000  14,400.00 8.00

05316010 000 EA  2,000.000CURB RAMPS (TY 7)  78.250  156,500.00 173.00

05366002 000 SY  90.000CONC MEDIAN  144.050  12,964.50 323.00

06626060 LF  2.650WK ZN PAV MRK REMOV (W)4"(BRK)  580.000  1,537.00 0.00

CO 6 Temporary Work Zone Striping

06626063 LF  1.220WK ZN PAV MRK REMOV (W)4"(SLD)  240.000  292.80 0.00

CO 6 Temporary Work Zone Striping

06626073 LF  16.170WK ZN PAV MRK REMOV (W)12"(SLD)  513.433  8,302.21 0.00

CO 6 Temporary Work Zone Striping

06626080 EA  283.050WK ZN PAV MRK REMOV (W)(ARROW)  3.000  849.15 0.00

CO 6 Temporary Work Zone Striping

06626081 EA  415.400WK ZN PAV MRK REMOV (W)(DBL ARROW)  1.000  415.40 0.00

CO 6 Temporary Work Zone Striping

06626086 EA  822.420WK ZN PAV MRK REMOV (W)(RR XING)  2.000  1,644.84 0.00

CO 6 Temporary Work Zone Striping

06626090 EA  468.420WK ZN PAV MRK REMOV (W)(WORD)  3.000  1,405.26 0.00

CO 6 Temporary Work Zone Striping

06626095 LF  1.220WK ZN PAV MRK REMOV (Y)4"(SLD)  8,421.666  10,274.43 0.00

CO 6 Temporary Work Zone Striping

06666036 007 LF  2.500REFL PAV MRK TY I (W)8"(SLD)(100MIL)  222.000  555.00 850.00

06666048 007 LF  8.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  1,439.164  11,513.31 6,120.00

06666226 007 LF  0.240PAVEMENT SEALER 8"  222.000  53.28 850.00

06666230 007 LF  0.720PAVEMENT SEALER 24"  64.167  46.20 6,120.00

06666231 007 EA  5.000PAVEMENT SEALER (ARROW)  3.000  15.00 4.00

06666232 007 EA  5.000PAVEMENT SEALER (WORD)  3.000  15.00 7.00

06666234 007 EA  5.000PAVEMENT SEALER (DBL ARROW)  1.000  5.00 1.00

06666303 007 LF  1.040RE PM W/RET REQ TY I (W)4"(SLD)(100MIL)  60.000  62.40 985.00

06776003 000 LF  0.850ELIM EXT PAV MRK & MRKS (8")  584.000  496.40 680.00

06776007 000 LF  2.750ELIM EXT PAV MRK & MRKS (24")  41.860  115.12 60.00

06786001 000 LF  0.010PAV SURF PREP FOR MRK (4")  220.000  2.20 985.00

06786004 000 LF  0.010PAV SURF PREP FOR MRK (8")  222.000  2.22 850.00

06786008 000 LF  0.010PAV SURF PREP FOR MRK (24")  1,879.151  18.79 6,120.00

06876005 000 EA  650.000REMOVE PED POLE ASSEMBLY  1.000  650.00 17.00

07306107 000 CYC  5,000.000FULL - WIDTH MOWING  5.000  25,000.00 18.00

07346002 000 CYC  1,500.000LITTER REMOVAL  5.000  7,500.00 18.00

07386003 000 CYC  10,000.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  18.000  180,000.00 39.00

40076002 000 EA  40,000.000FLEX VALVE (SLIP-TYPE)(36")  1.000  40,000.00 1.00
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40076004 000 EA  50,000.000FLEX VALVE (SLIP-TYPE)(42")  1.000  50,000.00 1.00

40486001 LF  1,047.080PRESTRESSED GROUND ANCHORS  395.000  413,596.60 0.00

CO No. 5 Soil Anchor Testing, 1 LF = 1 LS

50706001 000 LF  5.000STEEL FENCE (REMOVE)  560.000  2,800.00 360.00

51616001 000 LF  15.000CONST PERIM FNCE SCRN(INSTL)(8')  5,277.000  79,155.00 1,820.00

51616002 000 LF  5.000CONST PERIM FNCE SCRN(REMOV)(8')  2,766.000  13,830.00 1,820.00

51616003 000 LF  10.000CONST PERIM FNCE SCRN(MOVE)(8')  2,899.000  28,990.00 15,190.00

51796001 000 VF  4,100,000.000TUNNEL ACCESS SHAFT  1.000  4,100,000.00 1.00

60016002 000 EA  15,000.000PORTABLE CHANGEABLE MESSAGE SIGN  5.000  75,000.00 5.00

61856002 002 DAY  60.000TMA (STATIONARY)  25.000  1,500.00 1,078.00

65266184 000 LF  150.000CONDT(PVC)(SCH 40)(1-4")(TRENCH)  328.000  49,200.00 894.00

65266185 000 LF  250.000CONDT(PVC)(SCH 40)(2-4")(TRENCH)  30.000  7,500.00 278.00

65266186 000 LF  260.000CONDT(PVC)(SCH 40)(3-4")(TRENCH)  61.000  15,860.00 508.00

65266187 000 LF  265.000CONDT(PVC)(SCH 40)(4-4")(TRENCH)  403.000  106,795.00 480.00

65266188 000 LF  350.000CONDT(PVC)(SCH 40)(5-4")(TRENCH)  111.000  38,850.00 239.00

65266189 000 LF  360.000CONDT(PVC)(SCH 40)(6-4")(TRENCH)  7.000  2,520.00 58.00

65266190 000 LF  365.000CONDT(PVC)(SCH 40)(7-4")(TRENCH)  655.000  239,075.00 281.00

65266191 000 LF  370.000CONDT(PVC)(SCH 40)(8-4")(TRENCH)  300.000  111,000.00 314.00

65266192 000 LF  375.000CONDT(PVC)(SCH 40)(9-4")(TRENCH)  107.000  40,125.00 279.00

65266210 000 EA  15,000.000MANHOLE (40" DIA)  4.000  60,000.00 13.00

70176004 000 LF  150.000SANITARY SEWER (6IN) (PVC) (C900)  165.000  24,750.00 612.00

70176005 000 LF  175.000SANITARY SEWER (8IN) (PVC) (C900)  3,781.000  661,675.00 3,630.00

70176006 000 LF  190.000SANITARY SEWER (10IN) (PVC) (C900)  366.000  69,540.00 603.00

70176007 000 LF  195.000SANITARY SEWER (12IN) (PVC) (C900)  114.000  22,230.00 159.00

70176008 000 LF  220.000SANITARY SEWER (15IN) (PVC) (C900)  392.780  86,411.60 574.00

70176009 000 LF  530.000SANITARY SEWER (18 IN) (PVC) (C900)  61.000  32,330.00 90.00

70176010 000 LF  400.000SANITARY SEWER (24IN) (PVC) (C900)  59.000  23,600.00 1,700.00

70176051 000 EA  12,000.000MANHOLE (SAN SEWER) ( 4' DIA)  41.000  492,000.00 55.00

70176059 000 LF  230.000JCK BOR OR TUN SAN SWR(PVC)(10IN)(C900)  170.000  39,100.00 370.00

70176071 000 LF  1,200.000JCK BOR OR TUN CSNG(STL)(SAN SWR)(30IN)  230.000  276,000.00 110.00

70176073 EA  9,598.090SERVICE CONNECTION (SANITARY SEWER)  24.000  230,354.16 0.00

CO No. 3 Sanitary Serivce Connections

70176099 000 EA  750.000CONNECT EXIST SAN SWR TO MANHOLE  4.000  3,000.00 27.00

70176103 EA  1,643.180MANHOLE DROP (SAN SEW)(6 IN)  3.000  4,929.54 0.00

CO 10 6-inch Sanitary Manhole Drop

70176125 000 EA  4,500.000MANHOLE DROP (SAN SWR)(8IN)  2.000  9,000.00 2.00

70176126 000 EA  6,000.000MANHOLE DROP (SAN SWR)(10IN)  1.000  6,000.00 2.00

70176127 000 EA  8,500.000MANHOLE DROP (SAN SWR)(12IN)  1.000  8,500.00 1.00

70176168 000 EA  7,600.000MANHOLE DROP (SAN SWR)(24 IN)  1.000  7,600.00 1.00

70176191 000 LF  410.000JCK BOR TUN SAN SWR (PVC)(15IN)(C900)  183.000  75,030.00 183.00

70496004 000 LF  140.000WATER MAIN PIPE (PVC) (6IN)  1,707.000  238,980.00 2,342.00

70496005 000 LF  165.000WATER MAIN PIPE (PVC) (8IN)  4,686.000  773,190.00 5,148.00

70496007 000 LF  450.000WATER MAIN PIPE (PVC) (12IN)  170.000  76,500.00 144.00

70496074 000 EA  1,616.390SERVICE LINE (SHORT SIDE) (5/8" TO 1")  9.000  14,547.51 8.00

70496075 EA  4,407.550SERVICE LINE (LONG SIDE)  (5/8" TO 1")  2.000  8,815.10 0.00

CO 08 Long Side Water Service Lines

70496076 000 EA  3,687.830SERVICE LINE (SHORT SIDE) (1-1/2"TO 2")  4.000  14,751.32 5.00

70496077 EA  8,242.660SERVICE LINE (LONG SIDE)  (1-1/2"TO 2")  2.000  16,485.32 0.00

CO 08 Long Side Water Service Lines
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70496104 000 EA  9,018.040FIRE HYDRANT ASSEMBLY  8.000  72,144.32 9.00

70496119 000 EA  468.070REMOVING AND SALVAGING FIRE HYDRANT  6.000  2,808.42 9.00

70496124 000 EA  1,551.340CUT AND PLUG WATER MAIN (2IN)  1.000  1,551.34 2.00

70496126 000 EA  1,773.070CUT AND PLUG WATER MAIN (6IN)  4.000  7,092.28 4.00

70496127 000 EA  2,096.720CUT AND PLUG WATER MAIN (8IN)  16.000  33,547.52 7.00

70496129 000 EA  2,000.000CUT AND PLUG WATER MAIN (12IN)  4.000  8,000.00 5.00

70496137 000 EA  1,200.000WET CONNECTION (2IN)  1.000  1,200.00 2.00

70496139 000 EA  1,999.290WET CONNECTION (6IN)  6.000  11,995.74 8.00

70496140 000 EA  500.000WET CONNECTION (8IN)  13.000  6,500.00 12.00

70496142 000 EA  5,200.000WET CONNECTION (12IN)  8.000  41,600.00 10.00

71146001 000 LF  85.000WATER FILLED BARRIER (350)(TL-3)  370.000  31,450.00 400.00

96016001 DOL  1.000MATERIAL ON HAND  1,196,795.270  1,196,795.27 1.00

96046002 DOL  1.000CONTRACTOR FORCE ACCOUNT 2  606,774.000  606,774.00 258,500.00

PUBLIC UTILITY FORCE ACCOUNT WORK (NPART)

96046004 DOL  1.000CONTRACTOR FORCE ACCOUNT 4  152,769.700  152,769.70 800,000.00

ENVIROMENTAL: CONTRACTOR FORCE ACCOUNT WORK 

(NPART)

96066051 DOL  1.000FORCE ACCT-SOIL AND GNDWTR MGT PLAN  13,076,167.363  13,076,167.36 150,000.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  9,536.970  9,536.97 497,766.00

96086002 DOL  1.000UNIQUE CHANGE ORDER ITEM 2  23,000.000  23,000.00 0.00

CO No. 5 Mobilization for Soil Anchor Testing

96086003 DOL  243.050UNIQUE CHANGE ORDER ITEM 3  91.000  22,117.55 0.00

CO No. 5 Concrete Removal, 1 CY = 1 DOL, Soil Anchor Testing

96086004 DOL  11,478.290UNIQUE CHANGE ORDER ITEM 4  1.000  11,478.29 0.00

CO No. 5 Barricades, 1 DOL = 1 LS, Soil Anchor Testing

96086005 DOL  143.380UNIQUE CHANGE ORDER ITEM 5  147.000  21,076.86 0.00

CO 7 Sloped Riprap Weep Holes 1 DOL = 1 EA

$93,041,525.64TOTAL ITEM EARNINGS TO DATE


