
017711167CONTRACT ID:

PROJECT: F 2025(928)

CONTRACT:

08253214

PROJECTED AMOUNT: $1,829,475.00

CONTRACTOR:

HIGHWAY: IH 69

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

CENTRAL NORTH CONSTRUCTION, LLC

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/05/2025

08/08/2025

ESTIMATE PAID:

 75

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/12/2025

$1,829,475.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,815,000.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 55.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 37.43

$9,825.00 $675,005.98 $684,830.98 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$9,825.00 $675,005.98 $684,830.98 

$0.00 $0.00 $0.00 

$9,825.00 $684,830.98 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $675,005.98 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 75

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/12/2025

10/05/2025

 135

 0

 135

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

SATURDAY 5

SUNDAY 6

VEG MAINTENANCE 26

07/26/2026  1 SUNDAY

07/27/2026  1 VEG MAINTENANCE

07/28/2026  1 VEG MAINTENANCE

07/29/2026  1 VEG MAINTENANCE

07/30/2026  1 VEG MAINTENANCE

07/31/2026  1 VEG MAINTENANCE

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 VEG MAINTENANCE

08/04/2026  1 VEG MAINTENANCE

08/05/2026  1 VEG MAINTENANCE

08/06/2026  1 VEG MAINTENANCE

08/07/2026  1 VEG MAINTENANCE

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 VEG MAINTENANCE

08/11/2026  1 VEG MAINTENANCE

08/12/2026  1 VEG MAINTENANCE

08/13/2026  1 VEG MAINTENANCE

08/14/2026  1 VEG MAINTENANCE

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 VEG MAINTENANCE

08/18/2026  1 VEG MAINTENANCE

08/19/2026  1 VEG MAINTENANCE

08/20/2026  1 VEG MAINTENANCE

08/21/2026  1 VEG MAINTENANCE

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 VEG MAINTENANCE

08/25/2026  1 VEG MAINTENANCE

08/26/2026  1 VEG MAINTENANCE

08/27/2026  1 VEG MAINTENANCE

08/28/2026  1 VEG MAINTENANCE

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 VEG MAINTENANCE
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WORK PERFORMED THIS PERIOD

F 2025(928) 017711167PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 01927031 PLANT MATERIAL (30 GAL)000 EA  600.000 $6,000.00 10.000  337.78 400.00

0110 01927033 PLANT MATERIAL (65 GAL)000 EA  750.000 $3,825.00 5.100  172.68 204.00

$9,825.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

017711167PROJECT CONTROLF 2025(928)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01607007 000 FURN & PLACE TOPSOIL (VEH) CY  35.000  118.000  0.000  101.00  3,535.00

0065 01617008 000 EROSION CONTROL COMPOST (VEH) CY  35.000  387.500  0.000  270.00  9,450.00

0070 01617010 000 GENERAL USE COMPOST (VEH) CY  35.000  193.750  0.000  155.00  5,425.00

0090 01927008 000 SOIL AMEND (TY I) SY  2.000  3,100.000  0.000  2,175.00  4,350.00

0095 01927012 000 PLANT BED PREP (TY III) SY  10.000  3,100.000  0.000  2,175.00  21,750.00

0100 01927016 000 LANDSCAPE EDGE LF  5.500  30,986.000  0.000  21,951.00  120,730.50

0105 01927031 000 PLANT MATERIAL (30 GAL) EA  600.000  400.000  0.000  337.78  202,665.00

0110 01927033 000 PLANT MATERIAL (65 GAL) EA  750.000  204.000  0.000  172.68  129,506.25

0145 01937023 000 LANDSCAPE TREAT (TY I) EA  4.000  775.000  0.000  604.00  2,416.00

0155 01937028 000 LANDSCAPE TREAT (TY III) EA  4.000  775.000  0.000  604.00  2,416.00

0160 01937029 000 LANDSCAPE TREAT (TY IV) EA  50.000  472.000  0.000  424.00  21,200.00

0165 01937030 000 LANDSCAPE TREAT (TY V) EA  60.000  252.000  0.000  180.00  10,800.00

0175 01937032 000 LANDSCAPE TREAT (TY VII) EA  15.000  775.000  0.000  604.00  9,060.00

0180 01937033 000 LANDSCAPE TREAT (TY VIII) EA  5.000  604.000  0.000  604.00  3,020.00

0190 01937039 000 LANDSCAPE TREAT (TY VI) CYC  700.000  276.000  0.000  4.00  2,800.00

0200 05007001 000 MOBILIZATION LS  74,210.250  1.000  0.000  0.90  66,789.23

0205 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,852.000  9.000  0.000  9.00  61,668.00

0210 05057001 000 TMA (STATIONARY) DAY  250.000  270.000  0.000  29.00  7,250.00

Category Subtotal $684,830.98

017711167F 2025(928)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01627002 000 BLOCK SODDING SY  8.000  100.000  0.000  0.000  0.00

0080 01667001 000 FERTILIZER AC  65,000.000  0.020  0.000  0.000  0.00

0085 01687001 000 VEGETATIVE WATERING TGL  400.000  2.400  0.000  0.000  0.00

0115 01927039 000 PLANT MATERIAL (30 GAL) (TREE) EA  550.000  72.000  0.000  0.000  0.00

0120 01927041 000 PLANT MATERIAL (65 GAL) (TREE) EA  750.000  48.000  0.000  0.000  0.00

0125 01927043 000 PLANT MATERIAL (200 GAL) (TREE) EA  2,500.000  51.000  0.000  0.000  0.00

0130 01927084 000 SOIL AMEND (TY II) SY  2.000  3,100.000  0.000  0.000  0.00

0135 01937003 000 LANDSCAPE ESTABLISH (LOC A) MO  15,000.000  20.000  0.000  0.000  0.00

0140 01937004 000 LANDSCAPE ESTABLISH (LOC B) MO  10,000.000  12.000  0.000  0.000  0.00

0150 01937024 000 LANDSCAPE TREAT (TY II) EA  4.000  2,325.000  0.000  0.000  0.00

0170 01937031 000 LANDSCAPE TREAT (TY VI) EA  70.000  51.000  0.000  0.000  0.00

0185 01937034 000 LANDSCAPE TREAT (TY IX) EA  5.000  171.000  0.000  0.000  0.00

0195 01937040 000 LANDSCAPE TREAT (TY VII) CYC  400.000  192.000  0.000  0.000  0.00

0215 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  6.250  1,500.000  0.000  0.000  0.00

0220 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  1,500.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0301 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0302 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0303 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  12,600.000  0.000  0.000  0.00

0304 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0305 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0306 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0307 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  875.000  0.000  0.000  0.00

0308 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $684,830.98
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01607007 000 CY  35.000FURN & PLACE TOPSOIL (VEH)  101.000  3,535.00 118.00

01617008 000 CY  35.000EROSION CONTROL COMPOST (VEH)  270.000  9,450.00 387.50

01617010 000 CY  35.000GENERAL USE COMPOST (VEH)  155.000  5,425.00 193.75

01927008 000 SY  2.000SOIL AMEND (TY I)  2,175.000  4,350.00 3,100.00

01927012 000 SY  10.000PLANT BED PREP (TY III)  2,175.000  21,750.00 3,100.00

01927016 000 LF  5.500LANDSCAPE EDGE  21,951.000  120,730.50 30,986.00

01927031 000 EA  600.000PLANT MATERIAL (30 GAL)  337.775  202,665.00 400.00

01927033 000 EA  750.000PLANT MATERIAL (65 GAL)  172.675  129,506.25 204.00

01937023 000 EA  4.000LANDSCAPE TREAT (TY I)  604.000  2,416.00 775.00

01937028 000 EA  4.000LANDSCAPE TREAT (TY III)  604.000  2,416.00 775.00

01937029 000 EA  50.000LANDSCAPE TREAT (TY IV)  424.000  21,200.00 472.00

01937030 000 EA  60.000LANDSCAPE TREAT (TY V)  180.000  10,800.00 252.00

01937032 000 EA  15.000LANDSCAPE TREAT (TY VII)  604.000  9,060.00 775.00

01937033 000 EA  5.000LANDSCAPE TREAT (TY VIII)  604.000  3,020.00 604.00

01937039 000 CYC  700.000LANDSCAPE TREAT (TY VI)  4.000  2,800.00 276.00

05007001 000 LS  74,210.250MOBILIZATION  0.900  66,789.23 1.00

05027001 000 MO  6,852.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  61,668.00 9.00

05057001 000 DAY  250.000TMA (STATIONARY)  29.000  7,250.00 270.00

$684,830.98TOTAL ITEM EARNINGS TO DATE


