
017714045CONTRACT ID:

PROJECT: STP 2B24(343)HES

CONTRACT:

08243247

PROJECTED AMOUNT: $598,847.14

CONTRACTOR:

HIGHWAY: SL 494

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

TRAF-TEX, INC.

Eugene Ampomah, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0021

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/07/2024

08/02/2024

ESTIMATE PAID:

 40

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$598,847.14

CONTRACT:

07/26/2026

AWARD AMOUNT: $573,846.14

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 48.19

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/21/2026

00/00/0000

 92.24

$1,811.25 $550,539.34 $552,350.59 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,811.25 $550,539.34 $552,350.59 

$0.00 $0.00 $0.00 

$1,811.25 $552,350.59 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $550,539.34 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 40

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

12/07/2024

 83

 0

 83

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

AWAIT FINAL ACCEPT 3

AWAITING FINAL DOCU 6

OTHER - SEE RMRKS 15

SATURDAY 5

SUNDAY 6

WORK COMPL &  ACCE 1

WORK COMPLETED 1

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 WORK COMPLETED

08/18/2026  1 AWAIT FINAL ACCEPT

08/19/2026  1 AWAIT FINAL ACCEPT

08/20/2026  1 AWAIT FINAL ACCEPT

08/21/2026  1 WORK COMPL &  ACCEP

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 AWAITING FINAL DOCUMENTATION

08/25/2026  1 AWAITING FINAL DOCUMENTATION

08/26/2026  1 AWAITING FINAL DOCUMENTATION

08/27/2026  1 AWAITING FINAL DOCUMENTATION

08/28/2026  1 AWAITING FINAL DOCUMENTATION

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

STP 2B24(343)HES 017714045PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05006001 MOBILIZATION000 LS  25,875.000 $1,811.25 0.070  0.97 1.00

$1,811.25TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

017714045PROJECT CONTROLSTP 2B24(343)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  25,875.000  1.000  0.000  0.97  25,098.75

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,793.000  6.000  0.000  3.00  8,379.00

0070 06186046 000 CONDT (PVC) (SCH 80) (2") LF  9.340  22,135.000  0.000  21,640.00  202,117.60

0075 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  18.400  2,895.000  0.000  2,780.00  51,152.00

0080 06186070 000 CONDT (RM) (2") LF  40.200  245.000  0.000  240.00  9,648.00

0085 06206002 000 ELEC CONDR (NO.14) INSULATED LF  0.950  25,010.000  0.000  25,600.00  24,320.00

0090 60076011 000 FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF  6.100  1,115.000  0.000  1,250.00  7,625.00

0095 60076013 000 FIBER OPTIC CBL (SNGLE-MODE)(36 FIBER) LF  1.400  24,950.000  0.000  25,750.00  36,050.00

0100 60076089 000 FO SPLICE ENCLOSURE (TYPE 2) EA  1,497.000  8.000  0.000  8.00  11,976.00

0105 60076094 000 FIBER OPTIC FUSION SPLICE EA  37.530  108.000  0.000  108.00  4,053.24

0110 60076096 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  171.000  8.000  0.000  7.00  1,197.00

0115 61856002 002 TMA (STATIONARY) DAY  209.000  83.000  0.000  46.00  9,614.00

0120 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  4,240.000  38.000  0.000  38.00  161,120.00

Category Subtotal $552,350.59

017714045STP 2B24(343)HESPROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0201 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0202 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESSMENT FEE

0203 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1.000  0.000  0.000  0.00

0204 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  0.000  0.00

0205 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0206 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0207 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0208 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0209 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0210 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0211 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0212 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0213 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0214 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0215 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0216 96066049 FORCE ACCOUNT ID 49 DOL  1.000  5,000.000  0.000  0.000  0.00

PUBLIC UTILITY

0217 96066050 FORCE ACCOUNT ID 50 DOL  1.000  5,000.000  0.000  0.000  0.00

HYDRO EXCAVATION
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $552,350.59
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  25,875.000MOBILIZATION  0.970  25,098.75 1.00

05026001 008 MO  2,793.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  8,379.00 6.00

06186046 000 LF  9.340CONDT (PVC) (SCH 80) (2")  21,640.000  202,117.60 22,135.00

06186047 000 LF  18.400CONDT (PVC) (SCH 80) (2") (BORE)  2,780.000  51,152.00 2,895.00

06186070 000 LF  40.200CONDT (RM) (2")  240.000  9,648.00 245.00

06206002 000 LF  0.950ELEC CONDR (NO.14) INSULATED  25,600.000  24,320.00 25,010.00

60076011 000 LF  6.100FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER)  1,250.000  7,625.00 1,115.00

60076013 000 LF  1.400FIBER OPTIC CBL (SNGLE-MODE)(36 FIBER)  25,750.000  36,050.00 24,950.00

60076089 000 EA  1,497.000FO SPLICE ENCLOSURE (TYPE 2)  8.000  11,976.00 8.00

60076094 000 EA  37.530FIBER OPTIC FUSION SPLICE  108.000  4,053.24 108.00

60076096 000 EA  171.000FIBER OPTIC PATCH PANEL (12 POSITION)  7.000  1,197.00 8.00

61856002 002 DAY  209.000TMA (STATIONARY)  46.000  9,614.00 83.00

61866002 000 EA  4,240.000ITS GND BOX(PCAST) TY 1 (243636)W/APRN  38.000  161,120.00 38.00

$552,350.59TOTAL ITEM EARNINGS TO DATE


