
 13,281.84

017801042CONTRACT ID:

PROJECT: STP 2023(893)HES

CONTRACT:

06233633

PROJECTED AMOUNT: $1,010,520.70

CONTRACTOR:

HIGHWAY: SH 35

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

TRAF-TEX, INC.

Eugene Ampomah, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/11/2023AWARD DATE:

ESTIMATE PERIOD:

0033

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/03/2023

06/28/2023

ESTIMATE PAID:

 120

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/30/2024

$1,023,802.54

CONTRACT:

07/26/2026

AWARD AMOUNT: $985,519.70

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 78.43

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $1,066,963.05 $1,066,963.05 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,066,963.05 $1,066,963.05 

$0.00 $0.00 $0.00 

$0.00 $1,066,963.05 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,066,963.05 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 120

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/30/2024

12/01/2023

 153

 0

 153

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

OTHER - SEE RMRKS 26

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

017801042PROJECT CONTROLSTP 2023(893)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  135.000  101.000  0.000  130.00  17,550.00

0061 03616006 FULL - DEPTH REPAIR CRCP (12") SY  491.920  0.000  27.000  27.00  13,281.84

361-6006 Full Depth Repair of 3 Islands on SH 35&SL8, CO#1

0065 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  273.000  31.000  0.000  98.00  26,754.00

0070 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  467.000  88.000  0.000  110.00  51,370.00

0075 05006001 000 MOBILIZATION LS  28,500.000  1.000  0.000  0.90  25,650.00

0080 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,167.000  6.000  0.000  6.00  13,002.00

0085 05296011 000 CONC CURB (DOWEL) LF  35.150  18.000  0.000  20.00  703.00

0090 05316001 000 CONC SIDEWALKS (4") SY  92.000  35.000  0.000  107.00  9,844.00

0095 05316004 000 CURB RAMPS (TY 1) EA  1,956.000  3.000  0.000  3.00  5,868.00

0100 05316008 000 CURB RAMPS (TY 5) EA  2,554.000  3.000  0.000  3.00  7,662.00

0105 06186046 000 CONDT (PVC) (SCH 80) (2") LF  15.920  2,170.000  0.000  3,035.00  48,317.20

0110 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  20.150  210.000  0.000  210.00  4,231.50

0115 06186053 000 CONDT (PVC) (SCH 80) (3") LF  24.160  570.000  0.000  1,075.00  25,972.00

0120 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  24.940  310.000  0.000  690.00  17,208.60

0125 06186058 000 CONDT (PVC) (SCH 80) (4") LF  21.000  420.000  0.000  550.00  11,550.00

0130 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  30.640  210.000  0.000  260.00  7,966.40

0135 06206009 000 ELEC CONDR (NO.6) BARE LF  1.540  3,225.000  0.000  2,380.00  3,665.20

0140 06206011 000 ELEC CONDR (NO.4) BARE LF  2.300  275.000  0.000  350.00  805.00

0145 06206012 000 ELEC CONDR (NO.4) INSULATED LF  2.600  550.000  0.000  600.00  1,560.00

0150 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.550  2,055.000  0.000  3,155.00  11,200.25

0155 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,012.000  27.000  0.000  31.00  31,372.00

0160 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  6,487.000  1.000  0.000  1.00  6,487.00

0165 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.900  825.000  0.000  825.00  7,342.50

0170 06666225 007 PAVEMENT SEALER 6" LF  0.110  440.000  0.000  440.00  48.40

0175 06666230 007 PAVEMENT SEALER 24" LF  0.270  825.000  0.000  825.00  222.75

0180 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.940  440.000  0.000  440.00  853.60

0185 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.830  440.000  0.000  440.00  365.20

0190 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.720  750.000  0.000  750.00  1,290.00

0195 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  1.720  286.000  0.000  286.00  491.92

0200 06786035 000 PAV SURF PREP FOR MRK (BLAST CLN)(6") LF  0.100  440.000  0.000  440.00  44.00

0205 06786038 000 PAV SURF PREP FOR MRK (BLAST CLN)(24") LF  0.100  825.000  0.000  825.00  82.50

0210 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  46,708.000  1.000  0.000  1.00  46,708.00

0215 06806004 006 REMOVING TRAFFIC SIGNALS EA  4,633.000  1.000  0.000  1.00  4,633.00

0220 06826001 000 VEH SIG SEC (12")LED(GRN) EA  224.000  10.000  0.000  20.00  4,480.00

0225 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  224.000  2.000  0.000  2.00  448.00

0230 06826003 000 VEH SIG SEC (12")LED(YEL) EA  224.000  10.000  0.000  28.00  6,272.00

0235 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  224.000  2.000  0.000  2.00  448.00

0240 06826005 000 VEH SIG SEC (12")LED(RED) EA  224.000  10.000  0.000  24.00  5,376.00

0245 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  224.000  4.000  0.000  4.00  896.00

0250 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  576.000  16.000  0.000  12.00  6,912.00

0255 06826047 000 LOUVER (12") (ADJUSTABLE) EA  462.000  12.000  0.000  22.00  10,164.00

0260 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  177.000  10.000  0.000  20.00  3,540.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0265 06826055 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  203.000  2.000  0.000  2.00  406.00

0270 06846029 000 TRF SIG CBL (TY A)(14 AWG)(3 CONDR) LF  1.380  5,020.000  0.000  5,380.00  7,424.40

0275 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.620  5,105.000  0.000  6,050.00  15,851.00

0280 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  2.960  8,260.000  0.000  6,920.00  20,483.20

0285 06846080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  1.350  19,815.000  0.000  27,160.00  36,666.00

0290 06866043 002 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  11,442.000  2.000  0.000  2.00  22,884.00

0295 06866055 002 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  28,744.000  4.000  0.000  4.00  114,976.00

0300 06876001 000 PED POLE ASSEMBLY EA  2,455.000  13.000  0.000  13.00  31,915.00

0305 06886001 000 PED DETECT PUSH BUTTON (APS) EA  936.000  16.000  0.000  16.00  14,976.00

0310 06886003 000 PED DETECTOR CONTROLLER UNIT EA  2,103.000  4.000  0.000  2.00  4,206.00

0315 06886004 000 VEH LP DETECT (SAWCUT) LF  17.980  3,075.000  0.000  3,797.00  68,270.06

0320 60386005 000 MULTIPOLYMER PAV MRK (W)(6")(BRK) LF  6.110  440.000  0.000  440.00  2,688.40

0325 60386013 000 MULTIPOLYMER PAV MRK (W)(24")(SLD) LF  16.670  825.000  0.000  825.00  13,752.75

0330 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  9,008.000  1.000  0.000  1.00  9,008.00

0335 61856002 002 TMA (STATIONARY) DAY  335.000  21.000  0.000  40.00  13,400.00

Category Subtotal $819,544.67

252301029PROJECT CONTROLSTP 2023(893)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0510 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,167.000  3.000  0.000  3.00  6,501.00

0525 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  24.940  100.000  0.000  100.00  2,494.00

0550 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,012.000  3.000  0.000  3.00  3,036.00

0555 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  6,487.000  1.000  0.000  1.00  6,487.00

0565 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.900  12.000  0.000  12.00  106.80

0570 06666300 007 RE PM W/RET REQ TY I (W)4"(BRK)(100MIL) LF  1.670  300.000  0.000  300.00  501.00

0575 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.940  2,005.000  0.000  2,005.00  3,889.70

0580 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  1.670  1,440.000  0.000  1,440.00  2,404.80

0585 06726009 000 REFL PAV MRKR TY II-A-A EA  11.110  8.000  0.000  8.00  88.88

0590 06726010 000 REFL PAV MRKR TY II-C-R EA  11.110  14.000  0.000  14.00  155.54

0595 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.610  1,740.000  0.000  1,740.00  1,061.40

0600 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.830  2,005.000  0.000  2,005.00  1,664.15

0605 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  1.720  12.000  0.000  12.00  20.64

0610 06786034 000 PAV SURF PREP FOR MRK (BLAST CLN)(4") LF  0.100  1,740.000  0.000  1,740.00  174.00

0615 06786035 000 PAV SURF PREP FOR MRK (BLAST CLN)(6") LF  0.100  2,005.000  0.000  2,005.00  200.50

0620 06786038 000 PAV SURF PREP FOR MRK (BLAST CLN)(24") LF  0.100  12.000  0.000  12.00  1.20

0625 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  46,708.000  1.000  0.000  1.00  46,708.00

0650 06866031 002 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  9,625.000  1.000  0.000  1.00  9,625.00

0655 06866219 002 INS TRF SIG PL AM(S)2 ARM(55-40')LUM EA  35,327.000  1.000  0.000  1.00  35,327.00

0660 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  9,008.000  1.000  0.000  1.00  9,008.00

Category Subtotal $129,454.61

252303013PROJECT CONTROLSTP 2023(893)HES

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0765 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,167.000  2.000  0.000  2.00  4,334.00

0780 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  24.940  150.000  0.000  150.00  3,741.00

0810 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  6,487.000  1.000  0.000  1.00  6,487.00

0815 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.900  24.000  0.000  24.00  213.60

0820 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.940  775.000  0.000  775.00  1,503.50

0825 06666312 007 RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL) LF  1.670  100.000  0.000  100.00  167.00

0830 06726009 000 REFL PAV MRKR TY II-A-A EA  11.110  4.000  0.000  4.00  44.44

0835 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.610  100.000  0.000  100.00  61.00

0840 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.830  775.000  0.000  775.00  643.25

0845 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  1.720  24.000  0.000  24.00  41.28

0850 06786034 000 PAV SURF PREP FOR MRK (BLAST CLN)(4") LF  0.100  100.000  0.000  100.00  10.00

0855 06786035 000 PAV SURF PREP FOR MRK (BLAST CLN)(6") LF  0.100  775.000  0.000  775.00  77.50

0860 06786038 000 PAV SURF PREP FOR MRK (BLAST CLN)(24") LF  0.100  24.000  0.000  24.00  2.40

0865 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  46,708.000  1.000  0.000  1.00  46,708.00

0875 06826005 000 VEH SIG SEC (12")LED(RED) EA  224.000  4.000  0.000  4.00  896.00

0880 06826021 000 BACK PLATE (12")(1 SEC) EA  118.000  8.000  0.000  14.00  1,652.00

0885 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.270  705.000  0.000  1,340.00  4,381.80

0890 06866021 002 INS TRF SIG PL AM (S)1 ARM(20') EA  8,118.000  1.000  0.000  1.00  8,118.00

0895 06866033 002 INS TRF SIG PL AM(S)1 ARM(32') EA  9,558.000  1.000  0.000  1.00  9,558.00

0900 06866035 002 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  10,158.000  2.000  0.000  2.00  20,316.00

0905 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  9,008.000  1.000  0.000  1.00  9,008.00

Category Subtotal $117,963.77

017801042STP 2023(893)HESPROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1001 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1002 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESMENT FEE

1003 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1.000  0.000  0.000  0.00

1004 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  0.000  0.00

1005 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

1006 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

1007 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

1008 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

1009 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

1010 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

1011 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1012 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1013 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

1014 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1015 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

1016 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  5,000.000  0.000  0.000  0.00

PUBLIC UTILITY
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 0.00Category Subtotal

252301029STP 2023(893)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  273.000  14.000  0.000  0.000  0.00

0505 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  467.000  22.000  0.000  0.000  0.00

0515 06186046 000 CONDT (PVC) (SCH 80) (2") LF  15.920  120.000  0.000  0.000  0.00

0520 06186053 000 CONDT (PVC) (SCH 80) (3") LF  24.160  35.000  0.000  0.000  0.00

0530 06206009 000 ELEC CONDR (NO.6) BARE LF  1.540  185.000  0.000  0.000  0.00

0535 06206011 000 ELEC CONDR (NO.4) BARE LF  2.300  50.000  0.000  0.000  0.00

0540 06206012 000 ELEC CONDR (NO.4) INSULATED LF  2.600  95.000  0.000  0.000  0.00

0545 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.550  330.000  0.000  0.000  0.00

0560 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  971.000  3.000  0.000  0.000  0.00

0630 06826003 000 VEH SIG SEC (12")LED(YEL) EA  224.000  4.000  0.000  0.000  0.00

0635 06826005 000 VEH SIG SEC (12")LED(RED) EA  224.000  2.000  0.000  0.000  0.00

0640 06826021 000 BACK PLATE (12")(1 SEC) EA  118.000  6.000  0.000  0.000  0.00

0645 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.270  450.000  0.000  0.000  0.00

 0.00Category Subtotal

252303013STP 2023(893)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0760 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  273.000  53.000  0.000  0.000  0.00

0770 06186046 000 CONDT (PVC) (SCH 80) (2") LF  15.920  260.000  0.000  0.000  0.00

0775 06186053 000 CONDT (PVC) (SCH 80) (3") LF  24.160  115.000  0.000  0.000  0.00

0785 06206009 000 ELEC CONDR (NO.6) BARE LF  1.540  340.000  0.000  0.000  0.00

0790 06206011 000 ELEC CONDR (NO.4) BARE LF  2.300  165.000  0.000  0.000  0.00

0795 06206012 000 ELEC CONDR (NO.4) INSULATED LF  2.600  330.000  0.000  0.000  0.00

0800 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.550  555.000  0.000  0.000  0.00

0805 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,012.000  4.000  0.000  0.000  0.00

0870 06826003 000 VEH SIG SEC (12")LED(YEL) EA  224.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,066,963.05
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046036 000 SY  135.000REMOVING CONC (SIDEWALK OR RAMP)  130.000  17,550.00 101.00

03616006 SY  491.920FULL - DEPTH REPAIR CRCP (12")  27.000  13,281.84 0.00

361-6006 Full Depth Repair of 3 Islands on SH 35&SL8, CO#1

04166032 000 LF  273.000DRILL SHAFT (TRF SIG POLE) (36 IN)  98.000  26,754.00 31.00

04166034 000 LF  467.000DRILL SHAFT (TRF SIG POLE) (48 IN)  110.000  51,370.00 88.00

05006001 000 LS  28,500.000MOBILIZATION  0.900  25,650.00 1.00

05026001 008 MO  2,167.000BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  23,837.00 11.00

05296011 000 LF  35.150CONC CURB (DOWEL)  20.000  703.00 18.00

05316001 000 SY  92.000CONC SIDEWALKS (4")  107.000  9,844.00 35.00

05316004 000 EA  1,956.000CURB RAMPS (TY 1)  3.000  5,868.00 3.00

05316008 000 EA  2,554.000CURB RAMPS (TY 5)  3.000  7,662.00 3.00

06186046 000 LF  15.920CONDT (PVC) (SCH 80) (2")  3,035.000  48,317.20 2,170.00

06186047 000 LF  20.150CONDT (PVC) (SCH 80) (2") (BORE)  210.000  4,231.50 210.00

06186053 000 LF  24.160CONDT (PVC) (SCH 80) (3")  1,075.000  25,972.00 570.00

06186054 000 LF  24.940CONDT (PVC) (SCH 80) (3") (BORE)  940.000  23,443.60 560.00

06186058 000 LF  21.000CONDT (PVC) (SCH 80) (4")  550.000  11,550.00 420.00

06186059 000 LF  30.640CONDT (PVC) (SCH 80) (4") (BORE)  260.000  7,966.40 210.00

06206009 000 LF  1.540ELEC CONDR (NO.6) BARE  2,380.000  3,665.20 3,225.00

06206011 000 LF  2.300ELEC CONDR (NO.4) BARE  350.000  805.00 275.00

06206012 000 LF  2.600ELEC CONDR (NO.4) INSULATED  600.000  1,560.00 550.00

06216005 000 LF  3.550TRAY CABLE (4 CONDR) (12 AWG)  3,155.000  11,200.25 2,055.00

06246010 000 EA  1,012.000GROUND BOX TY D (162922)W/APRON  34.000  34,408.00 30.00

06286145 000 EA  6,487.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  3.000  19,461.00 3.00

06666048 007 LF  8.900REFL PAV MRK TY I (W)24"(SLD)(100MIL)  861.000  7,662.90 861.00

06666225 007 LF  0.110PAVEMENT SEALER 6"  440.000  48.40 440.00

06666230 007 LF  0.270PAVEMENT SEALER 24"  825.000  222.75 825.00

06666300 007 LF  1.670RE PM W/RET REQ TY I (W)4"(BRK)(100MIL)  300.000  501.00 300.00

06666306 007 LF  1.940RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  440.000  853.60 440.00

06666309 007 LF  1.940RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  2,780.000  5,393.20 2,780.00

06666312 007 LF  1.670RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL)  100.000  167.00 100.00

06666315 007 LF  1.670RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL)  1,440.000  2,404.80 1,440.00

06726009 000 EA  11.110REFL PAV MRKR TY II-A-A  12.000  133.32 12.00

06726010 000 EA  11.110REFL PAV MRKR TY II-C-R  14.000  155.54 14.00

06776001 000 LF  0.610ELIM EXT PAV MRK & MRKS (4")  1,840.000  1,122.40 1,840.00

06776002 000 LF  0.830ELIM EXT PAV MRK & MRKS (6")  3,220.000  2,672.60 3,220.00

06776005 000 LF  1.720ELIM EXT PAV MRK & MRKS (12")  750.000  1,290.00 750.00

06776007 000 LF  1.720ELIM EXT PAV MRK & MRKS (24")  322.000  553.84 322.00

06786034 000 LF  0.100PAV SURF PREP FOR MRK (BLAST CLN)(4")  1,840.000  184.00 1,840.00

06786035 000 LF  0.100PAV SURF PREP FOR MRK (BLAST CLN)(6")  3,220.000  322.00 3,220.00

06786038 000 LF  0.100PAV SURF PREP FOR MRK (BLAST CLN)(24")  861.000  86.10 861.00

06806003 006 EA  46,708.000INSTALL HWY TRF SIG (SYSTEM)  3.000  140,124.00 3.00

06806004 006 EA  4,633.000REMOVING TRAFFIC SIGNALS  1.000  4,633.00 1.00

06826001 000 EA  224.000VEH SIG SEC (12")LED(GRN)  20.000  4,480.00 10.00
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06826002 000 EA  224.000VEH SIG SEC (12")LED(GRN ARW)  2.000  448.00 2.00

06826003 000 EA  224.000VEH SIG SEC (12")LED(YEL)  28.000  6,272.00 10.00

06826004 000 EA  224.000VEH SIG SEC (12")LED(YEL ARW)  2.000  448.00 2.00

06826005 000 EA  224.000VEH SIG SEC (12")LED(RED)  28.000  6,272.00 14.00

06826006 000 EA  224.000VEH SIG SEC (12")LED(RED ARW)  4.000  896.00 4.00

06826018 000 EA  576.000PED SIG SEC (LED)(COUNTDOWN)  12.000  6,912.00 16.00

06826021 000 EA  118.000BACK PLATE (12")(1 SEC)  14.000  1,652.00 8.00

06826047 000 EA  462.000LOUVER (12") (ADJUSTABLE)  22.000  10,164.00 12.00

06826054 000 EA  177.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  20.000  3,540.00 10.00

06826055 000 EA  203.000BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  2.000  406.00 2.00

06846012 000 LF  3.270TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  1,340.000  4,381.80 705.00

06846029 000 LF  1.380TRF SIG CBL (TY A)(14 AWG)(3 CONDR)  5,380.000  7,424.40 5,020.00

06846031 000 LF  2.620TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  6,050.000  15,851.00 5,105.00

06846033 000 LF  2.960TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  6,920.000  20,483.20 8,260.00

06846080 000 LF  1.350TRF SIG CBL (TY C)(14 AWG)(2 CONDR)  27,160.000  36,666.00 19,815.00

06866021 002 EA  8,118.000INS TRF SIG PL AM (S)1 ARM(20')  1.000  8,118.00 1.00

06866031 002 EA  9,625.000INS TRF SIG PL AM(S)1 ARM(28')LUM  1.000  9,625.00 1.00

06866033 002 EA  9,558.000INS TRF SIG PL AM(S)1 ARM(32')  1.000  9,558.00 1.00

06866035 002 EA  10,158.000INS TRF SIG PL AM(S)1 ARM(32')LUM  2.000  20,316.00 2.00

06866043 002 EA  11,442.000INS TRF SIG PL AM(S)1 ARM(40')LUM  2.000  22,884.00 2.00

06866055 002 EA  28,744.000INS TRF SIG PL AM(S)1 ARM(50')LUM  4.000  114,976.00 4.00

06866219 002 EA  35,327.000INS TRF SIG PL AM(S)2 ARM(55-40')LUM  1.000  35,327.00 1.00

06876001 000 EA  2,455.000PED POLE ASSEMBLY  13.000  31,915.00 13.00

06886001 000 EA  936.000PED DETECT PUSH BUTTON (APS)  16.000  14,976.00 16.00

06886003 000 EA  2,103.000PED DETECTOR CONTROLLER UNIT  2.000  4,206.00 4.00

06886004 000 LF  17.980VEH LP DETECT (SAWCUT)  3,797.000  68,270.06 3,075.00

60386005 000 LF  6.110MULTIPOLYMER PAV MRK (W)(6")(BRK)  440.000  2,688.40 440.00

60386013 000 LF  16.670MULTIPOLYMER PAV MRK (W)(24")(SLD)  825.000  13,752.75 825.00

60586001 000 EA  9,008.000BBU SYSTEM (EXTERNAL BATT CABINET)  3.000  27,024.00 3.00

61856002 002 DAY  335.000TMA (STATIONARY)  40.000  13,400.00 21.00

$1,066,963.05TOTAL ITEM EARNINGS TO DATE


