
017803159CONTRACT ID:

PROJECT: STP 2B24(344)HES

CONTRACT:

08243251

PROJECTED AMOUNT: $855,255.60

CONTRACTOR:

HIGHWAY: SH 35

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

TRAF-TEX, INC.

Eugene Ampomah, P.E.

BRAZORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0024

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2024

08/02/2024

ESTIMATE PAID:

 94

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/22/2025

$855,255.60

CONTRACT:

09/01/2026

AWARD AMOUNT: $835,253.60

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 94.95

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/19/2026

00/00/0000

 94.53

$0.00 $808,450.70 $808,450.70 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $808,450.70 $808,450.70 

$0.00 $0.00 $0.00 

$0.00 $808,450.70 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $808,450.70 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 94

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/22/2025

10/18/2024

 99

 0

 99

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAITING FINAL DOCU 18

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION



CONTRACT ID 017803159 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 6ESTIMATE 0024

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

017716008PROJECT CONTROLSTP 2B24(344)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0275 06186046 000 CONDT (PVC) (SCH 80) (2") LF  8.200  285.000  0.000  285.00  2,337.00

0280 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  13.650  550.000  0.000  550.00  7,507.50

0290 60076011 000 FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF  4.200  165.000  0.000  165.00  693.00

0310 60076096 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  490.000  2.000  0.000  1.00  490.00

0315 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  4,373.000  5.000  0.000  5.00  21,865.00

Category Subtotal $32,892.50

017803159PROJECT CONTROLSTP 2B24(344)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  31,775.000  1.000  0.000  0.97  30,821.75

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,475.000  7.000  0.000  6.00  14,850.00

0070 06186046 000 CONDT (PVC) (SCH 80) (2") LF  8.200  14,580.000  0.000  14,580.00  119,556.00

0075 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  13.650  6,660.000  0.000  6,660.00  90,909.00

0080 06186070 000 CONDT (RM) (2") LF  41.800  510.000  0.000  170.00  7,106.00

0085 06206002 000 ELEC CONDR (NO.14) INSULATED LF  1.000  21,225.000  0.000  22,340.00  22,340.00

0090 60076011 000 FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF  4.200  1,375.000  0.000  1,575.00  6,615.00

0095 60076013 000 FIBER OPTIC CBL (SNGLE-MODE)(36 FIBER) LF  1.580  22,035.000  0.000  22,035.00  34,815.30

0100 60076089 000 FO SPLICE ENCLOSURE (TYPE 2) EA  1,435.000  10.000  0.000  10.00  14,350.00

0105 60076094 000 FIBER OPTIC FUSION SPLICE EA  41.550  102.000  0.000  102.00  4,238.10

0110 60076096 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  490.000  10.000  0.000  10.00  4,900.00

0115 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  4,373.000  39.000  0.000  39.00  170,547.00

Category Subtotal $521,048.15

017804006PROJECT CONTROLSTP 2B24(344)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0415 06186046 000 CONDT (PVC) (SCH 80) (2") LF  8.200  13,365.000  0.000  12,547.00  102,885.40

0420 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  13.650  830.000  0.000  845.00  11,534.25

0425 06206002 000 ELEC CONDR (NO.14) INSULATED LF  1.000  14,160.000  0.000  14,160.00  14,160.00

0430 60076011 000 FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF  4.200  640.000  0.000  740.00  3,108.00

0435 60076013 000 FIBER OPTIC CBL (SNGLE-MODE)(36 FIBER) LF  1.580  14,360.000  0.000  15,185.00  23,992.30

0440 60076089 000 FO SPLICE ENCLOSURE (TYPE 2) EA  1,435.000  5.000  0.000  5.00  7,175.00

0445 60076094 000 FIBER OPTIC FUSION SPLICE EA  41.550  48.000  0.000  42.00  1,745.10

0450 60076096 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  490.000  5.000  0.000  5.00  2,450.00

0455 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  4,373.000  20.000  0.000  20.00  87,460.00

Category Subtotal $254,510.05
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017716008STP 2B24(344)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0285 06206002 000 ELEC CONDR (NO.14) INSULATED LF  1.000  840.000  0.000  0.000  0.00

0295 60076013 000 FIBER OPTIC CBL (SNGLE-MODE)(36 FIBER) LF  1.580  880.000  0.000  0.000  0.00

0300 60076089 000 FO SPLICE ENCLOSURE (TYPE 2) EA  1,435.000  2.000  0.000  0.000  0.00

0305 60076094 000 FIBER OPTIC FUSION SPLICE EA  41.550  12.000  0.000  0.000  0.00

 0.00Category Subtotal

017803159STP 2B24(344)HESPROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0501 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0502 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESMENT FEE

0503 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1.000  0.000  0.000  0.00

0504 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1.000  0.000  0.000  0.00

0506 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0507 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0508 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0509 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0510 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0511 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0512 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0513 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0514 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0515 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0516 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0517 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  5,000.000  0.000  0.000  0.00

PUBLIC UTILITY

0518 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  5,000.000  0.000  0.000  0.00

HYDRO EXCAVATION

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $808,450.70
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  31,775.000MOBILIZATION  0.970  30,821.75 1.00

05026001 008 MO  2,475.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  14,850.00 7.00

06186046 000 LF  8.200CONDT (PVC) (SCH 80) (2")  27,412.000  224,778.40 28,230.00

06186047 000 LF  13.650CONDT (PVC) (SCH 80) (2") (BORE)  8,055.000  109,950.75 8,040.00

06186070 000 LF  41.800CONDT (RM) (2")  170.000  7,106.00 510.00

06206002 000 LF  1.000ELEC CONDR (NO.14) INSULATED  36,500.000  36,500.00 35,385.00

60076011 000 LF  4.200FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER)  2,480.000  10,416.00 2,180.00

60076013 000 LF  1.580FIBER OPTIC CBL (SNGLE-MODE)(36 FIBER)  37,220.000  58,807.60 36,395.00

60076089 000 EA  1,435.000FO SPLICE ENCLOSURE (TYPE 2)  15.000  21,525.00 15.00

60076094 000 EA  41.550FIBER OPTIC FUSION SPLICE  144.000  5,983.20 150.00

60076096 000 EA  490.000FIBER OPTIC PATCH PANEL (12 POSITION)  16.000  7,840.00 17.00

61866002 000 EA  4,373.000ITS GND BOX(PCAST) TY 1 (243636)W/APRN  64.000  279,872.00 64.00

$808,450.70TOTAL ITEM EARNINGS TO DATE


