
017904104CONTRACT ID:

PROJECT: BR 2B24(073)

CONTRACT:

09243208

PROJECTED AMOUNT: $31,325,903.22

CONTRACTOR:

HIGHWAY: SH 35

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

RAGLE CONSTRUCTION, INC.

Ryan Simper, P.E.

MATAGORDA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0021

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2024

09/06/2024

ESTIMATE PAID:

 354
-1.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/03/2025

$31,325,903.22

CONTRACT:

09/01/2026

AWARD AMOUNT: $30,981,397.22

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 75.59

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 76.64

$489,526.13 $23,517,915.54 $24,007,441.67 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$489,526.13 $23,517,915.54 $24,007,441.67 

$0.00 $0.00 $0.00 

$489,526.13 $24,007,441.67 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $23,517,915.54 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,411.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,411.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 353

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/03/2025

01/21/2025

 467

 0

 467

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  16  9

HOLIDAY 1

HOLIDAY TRAFFIC 1

RAIN 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 RAIN

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

BR 2B24(073) 017904104PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0185 04326033 RIPRAP (STONE PROTECTION)(18 IN)000 CY  225.000 $19,752.75 87.790  774.15 1,513.00

0240 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  75,000.000 $75,000.00 1.000  19.00 31.00

0731 96016001 MATERIAL ON HAND DOL  1.000 $70,424.68 70,424.675  257,259.75 1.00

CATEGORY 002 DESCRIPTION BRIDGE: 131580017904114 [SH 35 NB @ COLORADO RIVER]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0520 04006005 CEM STABIL BKFL000 CY  140.000 $14,014.00 100.100  100.10 172.50

0555 04206029 CL C CONC (CAP)001 CY  1,750.000 $112,175.00 64.100  102.70 239.30

0565 04206037 CL C CONC (COLUMN)001 CY  1,500.000 $8,250.00 5.500  26.20 131.90

0580 04256035 PRESTR CONC GIRDER (TX28)001 LF  230.000 $171,209.70 744.390  744.39 1,091.79

0600 04546018 SEALED EXPANSION JOINT (4 IN) (SEJ - M)000 LF  220.000 $18,700.00 85.000  85.00 213.00

$489,526.13TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 017904104 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 9ESTIMATE 0021

CONTRACT LINE ITEMS 

017904104PROJECT CONTROLBR 2B24(073)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  750,000.000  4.000  0.000  4.00  3,000,000.00

0065 01046009 000 REMOVING CONC (RIPRAP) SY  22.000  36.000  0.000  370.07  8,141.54

0070 01106001 000 EXCAVATION (ROADWAY) CY  30.000  10,088.000  0.000  4,594.67  137,840.10

0080 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  30.000  662.000  0.000  315.00  9,450.00

0090 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  0.790  3,803.000  0.000  2,419.11  1,911.10

0105 01686001 000 VEGETATIVE WATERING MG  50.000  33.000  0.000  52.00  2,600.00

0110 02476057 005 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY  145.000  924.000  0.000  14.00  2,030.00

0115 02606006 000 LIME TRT (EXST MATL) (6") SY  7.000  3,160.000  0.000  3,035.99  21,251.93

0120 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  352.000  37.700  0.000  35.00  12,320.00

0135 02766224 000 CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6") SY  28.500  6,317.000  0.000  3,036.00  86,526.00

0140 02926017 000 ASPHALT STAB BASE (GR 4)(PG 64) TON  170.000  347.700  0.000  220.00  37,400.00

0170 03606004 001 CONC PVMT (CONT REINF - CRCP) (10") SY  90.000  5,749.000  0.000  2,773.65  249,628.50

0175 03606073 001 CONC PVMT (CRCP)(JCT TERMINAL)(10") SY  125.000  374.000  0.000  198.74  24,842.50

0180 04326002 000 RIPRAP (CONC)(5 IN) CY  605.000  83.000  0.000  65.00  39,325.00

0185 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  225.000  1,513.000  0.000  774.15  174,183.75

0190 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  615.000  61.000  0.000  36.00  22,140.00

0200 04646005 001 RC PIPE (CL III)(24 IN) LF  140.000  51.000  0.000  51.00  7,140.00

0205 04646017 001 RC PIPE (CL IV)(18 IN) LF  105.000  393.000  0.000  393.00  41,265.00

0210 04646031 001 RC PIPE (ARCH)(CL III)(DES 2) LF  205.000  308.000  0.000  308.00  63,140.00

0225 04966012 000 REMOV STR (BRIDGE 1000 FT OR GREATER) EA  2,500,000.000  2.000  0.000  1.95  4,875,000.00

0235 05006001 000 MOBILIZATION LS  3,500,000.000  1.000  0.000  0.89  3,097,500.00

0240 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  75,000.000  31.000  0.000  19.00  1,425,000.00

0250 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.400  2,507.000  0.000  2,160.00  7,344.00

0260 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  80.000  0.000  80.00  800.00

0270 05086001 000 CONSTRUCTING DETOURS SY  200.000  3,200.000  0.000  2,709.82  541,964.00

0275 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  175.000  2,760.000  0.000  2,760.00  483,000.00

0280 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  175.000  40.000  0.000  40.00  7,000.00

0285 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  10.000  2,680.000  0.000  2,680.00  26,800.00

0290 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  15.000  40.000  0.000  40.00  600.00

0305 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  23.950  925.000  0.000  675.00  16,166.25

0310 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,684.000  6.000  0.000  4.00  6,736.00

0315 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.250  1,050.000  0.000  875.00  1,968.75

0320 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  180.000  6.000  0.000  5.00  900.00

0325 05426006 000 MTL BM GD FEN (REMOVE & REINSTALL) LF  16.000  175.000  0.000  150.00  2,400.00

0330 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,157.000  5.000  0.000  3.00  9,471.00

0335 05446002 000 GUARDRAIL END TREATMENT (MOVE & RESET) EA  1,260.000  1.000  0.000  1.00  1,260.00

0340 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  5.000  0.000  4.00  1,000.00

0385 06446076 000 REMOVE SM RD SN SUP&AM EA  100.000  7.000  0.000  1.00  100.00

0390 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  15.000  92.000  0.000  46.00  690.00

0395 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  15.000  92.000  0.000  46.00  690.00

0400 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  21.000  36.000  0.000  28.00  588.00

0405 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  21.000  20.000  0.000  10.00  210.00

0410 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  2.250  1,540.000  0.000  560.00  1,260.00

0415 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.850  22,084.000  0.000  17,015.00  14,462.75
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0420 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.850  21,257.000  0.000  19,203.00  16,322.55

0450 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  50,000.000  2.000  0.000  2.00  100,000.00

0455 61586001 000 TMSP RADAR SPEED CONTROL MONITOR EA  20,000.000  2.000  0.000  2.00  40,000.00

0460 61856002 002 TMA (STATIONARY) DAY  750.000  20.000  0.000  21.00  15,750.00

0731 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  257,259.75  257,259.75

0737 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  18,681.38  18,681.38

Category Subtotal $14,912,059.85

002 BRIDGE: 131580017904114 [SH 35 NB @ COLORADO RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0520 04006005 000 CEM STABIL BKFL CY  140.000  172.500  0.000  100.10  14,014.00

0530 04166001 000 DRILL SHAFT (18 IN) LF  300.000  92.000  0.000  92.00  27,600.00

0535 04166004 000 DRILL SHAFT (36 IN) LF  333.000  455.000  0.000  455.00  151,515.00

0540 04166005 000 DRILL SHAFT (42 IN) LF  450.000  996.000  0.000  996.00  448,200.00

0545 04166012 000 DRILL SHAFT (84 IN) LF  1,925.000  900.000  0.000  204.00  392,700.00

0550 04206013 001 CL C CONC (ABUT) CY  1,300.000  61.900  0.000  61.90  80,470.00

0555 04206029 001 CL C CONC (CAP) CY  1,750.000  239.300  0.000  102.70  179,725.00

0560 04206031 001 CL C CONC (CAP)(MASS) CY  1,025.000  313.600  0.000  78.40  80,360.00

0565 04206037 001 CL C CONC (COLUMN) CY  1,500.000  131.900  0.000  26.20  39,300.00

0580 04256035 001 PRESTR CONC GIRDER (TX28) LF  230.000  1,091.790  0.000  744.39  171,209.70

0585 04256039 001 PRESTR CONC GIRDER (TX54) LF  250.000  2,787.180  0.000  1,169.90  292,475.00

0600 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  220.000  213.000  0.000  85.00  18,700.00

Category Subtotal $1,896,268.70

003 BRIDGE: 131580017904115 [SH 35 SB @ COLORADO RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0650 04006005 000 CEM STABIL BKFL CY  140.000  172.500  0.000  278.89  39,044.60

0660 04166001 000 DRILL SHAFT (18 IN) LF  300.000  100.000  0.000  100.00  30,000.00

0665 04166004 000 DRILL SHAFT (36 IN) LF  333.000  490.000  0.000  490.00  163,170.00

0670 04166005 000 DRILL SHAFT (42 IN) LF  450.000  1,014.000  0.000  1,014.00  456,300.00

0675 04166012 000 DRILL SHAFT (84 IN) LF  1,925.000  1,359.000  0.000  1,326.33  2,553,185.25

0680 04206013 001 CL C CONC (ABUT) CY  1,300.000  61.800  0.000  61.80  80,340.00

0685 04206029 001 CL C CONC (CAP) CY  1,750.000  239.200  0.000  239.20  418,600.00

0690 04206031 001 CL C CONC (CAP)(MASS) CY  1,025.000  319.500  0.000  319.50  327,487.50

0695 04206037 001 CL C CONC (COLUMN) CY  1,500.000  117.900  0.000  116.30  174,450.00

0700 04226001 000 REINF CONC SLAB SF  22.250  45,234.000  0.000  45,234.00  1,006,456.50

0705 04226015 000 APPROACH SLAB CY  610.000  94.500  0.000  94.50  57,645.00

0710 04256035 001 PRESTR CONC GIRDER (TX28) LF  230.000  967.450  0.000  967.45  222,513.50

0715 04256039 001 PRESTR CONC GIRDER (TX54) LF  250.000  3,296.720  0.000  3,296.72  824,180.00

0720 04256041 001 PRESTR CONC GIRDER (TX70) LF  290.000  1,770.440  0.000  1,770.44  513,427.60

0725 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  65.000  2,216.000  0.000  2,216.00  144,040.00

0730 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  220.000  254.000  0.000  254.00  55,880.00

Category Subtotal $7,066,719.95
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004 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0741 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  2,393.17  2,393.17

0744 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  130,000.00  130,000.00

Category Subtotal $132,393.17

017904104BR 2B24(073)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  30.000  430.000  0.000  0.000  0.00

0085 01506002 000 BLADING HR  180.000  16.000  0.000  0.000  0.00

0095 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  1.500  951.000  0.000  0.000  0.00

0100 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  1.500  951.000  0.000  0.000  0.00

0125 02756001 000 CEMENT TON  200.000  22.700  0.000  0.000  0.00

0130 02756002 000 CEMENT TREAT (EXIST MATL) (6") SY  5.250  3,160.000  0.000  0.000  0.00

0145 03166029 002 ASPH (RC-250) GAL  5.750  804.000  0.000  0.000  0.00

0150 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  350.000  29.000  0.000  0.000  0.00

0155 03166246 002 AGGR(TY-PE GR-3 SAC-B) CY  350.000  47.000  0.000  0.000  0.00

0160 03166542 002 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  5.500  1,608.000  0.000  0.000  0.00

0165 03516008 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  375.000  20.000  0.000  0.000  0.00

0195 04646003 001 RC PIPE (CL III)(18 IN) LF  150.000  20.000  0.000  0.000  0.00

0215 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,820.000  1.000  0.000  0.000  0.00

0220 04966007 000 REMOV STR (PIPE) LF  18.000  701.000  0.000  0.000  0.00

0230 04966042 000 REMOV STR (SMALL) EA  1,000.000  2.000  0.000  0.000  0.00

0245 05066035 005 SANDBAGS FOR EROSION CONTROL EA  12.000  5.000  0.000  0.000  0.00

0255 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  2,507.000  0.000  0.000  0.00

0265 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  80.000  0.000  0.000  0.00

0295 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  15.000  2,760.000  0.000  0.000  0.00

0300 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  15.000  40.000  0.000  0.000  0.00

0345 06186033 000 CONDT (PVC) (SCH 40) (4") LF  40.000  62.000  0.000  0.000  0.00

0350 06186078 000 CONDT (RM) (4") LF  205.000  1,862.000  0.000  0.000  0.00

0355 06186082 000 CONDT (HDPE) (1 1/4") LF  5.000  2,793.000  0.000  0.000  0.00

0360 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  832.000  2.000  0.000  0.000  0.00

0365 06446017 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  1,128.000  2.000  0.000  0.000  0.00

0370 06446060 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  291.000  2.000  0.000  0.000  0.00

0375 06446061 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  330.000  1.000  0.000  0.000  0.00

0380 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,390.000  10.000  0.000  0.000  0.00

0425 06666162 007 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  2.500  910.000  0.000  0.000  0.00

0430 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  2.000  2,450.000  0.000  0.000  0.00

0435 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.950  11,350.000  0.000  0.000  0.00

0440 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.950  9,345.000  0.000  0.000  0.00

0445 06726010 000 REFL PAV MRKR TY II-C-R EA  6.000  127.000  0.000  0.000  0.00

0465 61856005 002 TMA (MOBILE OPERATION) DAY  750.000  20.000  0.000  0.000  0.00

0470 64396018 000 PAVEMENT SEALER 6" LF  0.600  9,040.000  0.000  0.000  0.00

0732 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0733 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00
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0734 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  169,000.000  0.000  0.000  0.00

0736 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  169,000.000  0.000  0.000  0.00

0738 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0739 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 131580017904114 [SH 35 NB @ COLORADO RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0525 04036006 000 TEMPORARY SPL SHORING (COFFERDAM) SF  1.000  11,120.000  0.000  0.000  0.00

0570 04226001 000 REINF CONC SLAB SF  22.250  44,940.000  0.000  0.000  0.00

0575 04226015 000 APPROACH SLAB CY  610.000  94.500  0.000  0.000  0.00

0590 04256041 001 PRESTR CONC GIRDER (TX70) LF  290.000  1,823.800  0.000  0.000  0.00

0595 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  65.000  2,202.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 131580017904115 [SH 35 SB @ COLORADO RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0655 04036006 000 TEMPORARY SPL SHORING (COFFERDAM) SF  1.000  11,120.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0742 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0743 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  0.000  0.00

0746 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0747 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

0748 96046004 CONTRACTOR FORCE ACCOUNT 4 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $24,007,441.67
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  750,000.000PREPARING ROW  4.000  3,000,000.00 4.00

01046009 000 SY  22.000REMOVING CONC (RIPRAP)  370.070  8,141.54 36.00

01106001 000 CY  30.000EXCAVATION (ROADWAY)  4,594.670  137,840.10 10,088.00

01326006 000 CY  30.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  315.000  9,450.00 662.00

01646001 000 SY  0.790BROADCAST SEED (PERM) (RURAL) (SANDY)  2,419.110  1,911.10 3,803.00

01686001 000 MG  50.000VEGETATIVE WATERING  52.000  2,600.00 33.00

02476057 005 CY  145.000FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS)  14.000  2,030.00 924.00

02606006 000 SY  7.000LIME TRT (EXST MATL) (6")  3,035.990  21,251.93 3,160.00

02606012 000 TON  352.000LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)  35.000  12,320.00 37.70

02766224 000 SY  28.500CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6")  3,036.000  86,526.00 6,317.00

02926017 000 TON  170.000ASPHALT STAB BASE (GR 4)(PG 64)  220.000  37,400.00 347.70

03606004 001 SY  90.000CONC PVMT (CONT REINF - CRCP) (10")  2,773.650  249,628.50 5,749.00

03606073 001 SY  125.000CONC PVMT (CRCP)(JCT TERMINAL)(10")  198.740  24,842.50 374.00

04006005 000 CY  140.000CEM STABIL BKFL  378.990  53,058.60 345.00

04166001 000 LF  300.000DRILL SHAFT (18 IN)  192.000  57,600.00 192.00

04166004 000 LF  333.000DRILL SHAFT (36 IN)  945.000  314,685.00 945.00

04166005 000 LF  450.000DRILL SHAFT (42 IN)  2,010.000  904,500.00 2,010.00

04166012 000 LF  1,925.000DRILL SHAFT (84 IN)  1,530.330  2,945,885.25 2,259.00

04206013 001 CY  1,300.000CL C CONC (ABUT)  123.700  160,810.00 123.70

04206029 001 CY  1,750.000CL C CONC (CAP)  341.900  598,325.00 478.50

04206031 001 CY  1,025.000CL C CONC (CAP)(MASS)  397.900  407,847.50 633.10

04206037 001 CY  1,500.000CL C CONC (COLUMN)  142.500  213,750.00 249.80

04226001 000 SF  22.250REINF CONC SLAB  45,234.000  1,006,456.50 45,234.00

04226015 000 CY  610.000APPROACH SLAB  94.500  57,645.00 94.50

04256035 001 LF  230.000PRESTR CONC GIRDER (TX28)  1,711.840  393,723.20 2,059.24

04256039 001 LF  250.000PRESTR CONC GIRDER (TX54)  4,466.620  1,116,655.00 6,083.90

04256041 001 LF  290.000PRESTR CONC GIRDER (TX70)  1,770.440  513,427.60 1,770.44

04326002 000 CY  605.000RIPRAP (CONC)(5 IN)  65.000  39,325.00 83.00

04326033 000 CY  225.000RIPRAP (STONE PROTECTION)(18 IN)  774.150  174,183.75 1,513.00

04326045 000 CY  615.000RIPRAP (MOW STRIP)(4 IN)  36.000  22,140.00 61.00

04506054 001 LF  65.000RAIL  (TY SSTR) (W/DRAIN SLOTS)  2,216.000  144,040.00 2,216.00

04546018 000 LF  220.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  339.000  74,580.00 467.00

04646005 001 LF  140.000RC PIPE (CL III)(24 IN)  51.000  7,140.00 51.00

04646017 001 LF  105.000RC PIPE (CL IV)(18 IN)  393.000  41,265.00 393.00

04646031 001 LF  205.000RC PIPE (ARCH)(CL III)(DES 2)  308.000  63,140.00 308.00

04966012 000 EA  2,500,000.000REMOV STR (BRIDGE 1000 FT OR GREATER)  1.950  4,875,000.00 2.00

05006001 000 LS  3,500,000.000MOBILIZATION  0.885  3,097,500.00 1.00

05026001 008 MO  75,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  19.000  1,425,000.00 31.00

05066038 005 LF  3.400TEMP SEDMT CONT FENCE (INSTALL)  2,160.000  7,344.00 2,507.00

05066041 005 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (12")  80.000  800.00 80.00

05086001 000 SY  200.000CONSTRUCTING DETOURS  2,709.820  541,964.00 3,200.00

05126009 000 LF  175.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  2,760.000  483,000.00 2,760.00

05126010 000 LF  175.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  40.000  7,000.00 40.00
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05126033 000 LF  10.000PORT CTB (MOVE)(LOW PROF)(TY 1)  2,680.000  26,800.00 2,680.00

05126034 000 LF  15.000PORT CTB (MOVE)(LOW PROF)(TY 2)  40.000  600.00 40.00

05406001 001 LF  23.950MTL W-BEAM GD FEN (TIM POST)  675.000  16,166.25 925.00

05406006 001 EA  1,684.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  6,736.00 6.00

05426001 000 LF  2.250REMOVE METAL BEAM GUARD FENCE  875.000  1,968.75 1,050.00

05426004 000 EA  180.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  5.000  900.00 6.00

05426006 000 LF  16.000MTL BM GD FEN (REMOVE & REINSTALL)  150.000  2,400.00 175.00

05446001 000 EA  3,157.000GUARDRAIL END TREATMENT (INSTALL)  3.000  9,471.00 5.00

05446002 000 EA  1,260.000GUARDRAIL END TREATMENT (MOVE & RESET)  1.000  1,260.00 1.00

05446003 000 EA  250.000GUARDRAIL END TREATMENT (REMOVE)  4.000  1,000.00 5.00

06446076 000 EA  100.000REMOVE SM RD SN SUP&AM  1.000  100.00 7.00

06586013 000 EA  15.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB  46.000  690.00 92.00

06586026 000 EA  15.000INSTL DEL ASSM (D-SY)SZ (BRF)CTB  46.000  690.00 92.00

06586061 000 EA  21.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  28.000  588.00 36.00

06586064 000 EA  21.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  10.000  210.00 20.00

06626064 000 LF  2.250WK ZN PAV MRK REMOV (W)6"(BRK)  560.000  1,260.00 1,540.00

06626067 000 LF  0.850WK ZN PAV MRK REMOV (W)6"(SLD)  17,015.000  14,462.75 22,084.00

06626098 000 LF  0.850WK ZN PAV MRK REMOV (Y)6"(SLD)  19,203.000  16,322.55 21,257.00

60016002 000 EA  50,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  100,000.00 2.00

61586001 000 EA  20,000.000TMSP RADAR SPEED CONTROL MONITOR  2.000  40,000.00 2.00

61856002 002 DAY  750.000TMA (STATIONARY)  21.000  15,750.00 20.00

96016001 DOL  1.000MATERIAL ON HAND  257,259.745  257,259.75 1.00

96046001 DOL  1.000CONTRACTOR FORCE ACCOUNT 1  130,000.000  130,000.00 1.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  18,681.380  18,681.38 5,000.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  2,393.170  2,393.17 500.00

$24,007,441.67TOTAL ITEM EARNINGS TO DATE


