
 4,801.79

017905004CONTRACT ID:

PROJECT: STP 2023(019)HES

CONTRACT:

09223223

PROJECTED AMOUNT: $620,436.13

CONTRACTOR:

HIGHWAY: SH 35

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

TRAF-TEX, INC.

Eugene Ampomah, P.E.

BRAZORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/22/2022AWARD DATE:

ESTIMATE PERIOD:

0047

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/11/2022

09/08/2022

ESTIMATE PAID:

 65

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/22/2024

$625,237.92

CONTRACT:

09/01/2026

AWARD AMOUNT: $542,422.13

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 95.59

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/25/2026

00/00/0000

 89.88



0047Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$561,973.48 ITEM EARNINGS $561,973.48 $0.00 

$0.00 PARTICIPATING $0.00 

$561,973.48 NON-PARTICIPATING $0.00 

$0.00 $0.00 RETAINAGE

$0.00 LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$561,973.48 $561,973.48 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$561,973.48 

$0.00 

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

-$22,833.43

$0.00 

($22,833.43)

$0.00

0046Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $704.69 

PARTICIPATING $0.00 

NON-PARTICIPATING $704.69 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$22,833.43

$704.69 

($23,538.12)

$0.00

Note:  See Worked Performed Section for previous history.



0045Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$23,538.12

$0.00 

($23,538.12)

$0.00

Note:  See Worked Performed Section for previous history.

0044Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $6,873.88 

PARTICIPATING $0.00 

NON-PARTICIPATING $6,873.88 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$23,538.12

$6,873.88 

($30,412.00)

$0.00

Note:  See Worked Performed Section for previous history.



0043Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($4,932.00)

PARTICIPATING $0.00 

NON-PARTICIPATING ($4,932.00)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$30,412.00

($4,932.00)

($25,480.00)

$0.00

Note:  See Worked Performed Section for previous history.

0042Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($25,480.00)

PARTICIPATING $0.00 

NON-PARTICIPATING ($25,480.00)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($25,480.00)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 017905004 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 16ESTIMATE 0047

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 65

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/22/2024

02/08/2023

 68

 0

 68

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAITING FINAL DOCU 18

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

0046Estimate Number

PROJECT STP 2023(019)HES CONTROL 017905004

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05006001 MOBILIZATION000 LS  10,067.000 $704.69 0.0700070  1.00  0.97

$704.69TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0044Estimate Number

PROJECT STP 2023(019)HES CONTROL 017905004

CATEGORY DESCRIPTION FORCE ACCOUNT002

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $6,873.88 6,873.8800615  5,000.00  6,873.88

$6,873.88TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0043Estimate Number

PROJECT STP 2023(019)HES CONTROL 017905004

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06186054 CONDT (PVC) (SCH 80) (3") (BORE)000 LF  28.000 $4,480.00 160.0000105  2,250.00  2,410.00

06246009 GROUND BOX TY D (162922)000 EA  925.000 -$7,400.00-8.0000130  1.00  1.00

06246010 GROUND BOX TY D (162922)W/APRON000 EA  1,006.000 -$2,012.00-2.0000135  20.00  18.00

$-4,932.00TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0042Estimate Number

PROJECT STP 2023(019)HES CONTROL 017905004

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06186054 CONDT (PVC) (SCH 80) (3") (BORE)000 LF  28.000 -$25,480.00-910.0000105  2,250.00  2,410.00

$-25,480.00TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

017905004PROJECT CONTROLSTP 2023(019)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  179.000  41.600  0.000  44.00  7,876.00

0065 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  346.000  66.000  0.000  66.00  22,836.00

0070 05006001 000 MOBILIZATION LS  10,067.000  1.000  0.000  0.97  9,764.99

0075 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,863.000  4.500  0.000  4.50  8,383.50

0080 05316002 000 CONC SIDEWALKS (5") SY  297.000  1.000  0.000  1.00  297.00

0085 05316004 000 CURB RAMPS (TY 1) EA  1,820.000  3.000  0.000  3.00  5,460.00

0090 05316010 000 CURB RAMPS (TY 7) EA  2,315.000  1.000  0.000  1.00  2,315.00

0095 06186046 000 CONDT (PVC) (SCH 80) (2") LF  15.200  355.000  0.000  355.00  5,396.00

0100 06186053 000 CONDT (PVC) (SCH 80) (3") LF  23.840  1,650.000  0.000  1,650.00  39,336.00

0105 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  28.000  2,250.000  0.000  2,410.00  67,480.00

0110 06206009 000 ELEC CONDR (NO.6) BARE LF  1.850  4,085.000  0.000  4,085.00  7,557.25

0115 06206011 000 ELEC CONDR (NO.4) BARE LF  3.070  60.000  0.000  100.00  307.00

0120 06206012 000 ELEC CONDR (NO.4) INSULATED LF  3.580  110.000  0.000  200.00  716.00

0125 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.470  1,070.000  0.000  1,150.00  3,990.50

0130 06246009 000 GROUND BOX TY D (162922) EA  925.000  1.000  0.000  1.00  925.00

0135 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,006.000  20.000  0.000  18.00  18,108.00

0140 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  6,987.000  2.000  0.000  2.00  13,974.00

0145 06366001 001 ALUMINUM SIGNS (TY A) SF  24.350  48.000  0.000  48.00  1,168.80

0150 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  884.000  1.000  0.000  1.00  884.00

0155 06446076 000 REMOVE SM RD SN SUP&AM EA  123.000  6.000  0.000  6.00  738.00

0160 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.280  713.000  0.000  901.00  2,054.28

0165 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.610  469.000  0.000  456.00  1,646.16

0170 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.670  324.000  0.000  227.00  1,514.09

0175 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  200.180  6.000  0.000  8.00  1,601.44

0180 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  216.860  6.000  0.000  4.00  867.44

0185 06666105 007 REFL PAV MRK TY I (W)(BIKE ARW)(100MIL) EA  111.200  2.000  0.000  2.00  222.40

0190 06666111 007 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA  166.800  2.000  0.000  2.00  333.60

0195 06666117 007 REFL PAV MRK TY I (W)(BIKE DOT)(100MIL) EA  1.670  12.000  0.000  12.00  20.04

0200 06666156 007 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  244.660  1.000  0.000  1.00  244.66

0205 06666162 007 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  2.000  560.000  0.000  560.00  1,120.00

0210 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.830  740.000  0.000  840.00  697.20

0215 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.780  1,138.000  0.000  2,294.00  1,789.32

0220 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.800  352.000  0.000  1,152.00  921.60

0225 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.420  1,535.000  0.000  128.00  53.76

0230 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.670  445.000  0.000  424.00  284.08

0235 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.060  268.000  0.000  258.00  273.48

0240 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  2.000  53.000  0.000  48.00  96.00

0245 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  50.040  4.000  0.000  6.00  300.24

0250 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  55.610  4.000  0.000  4.00  222.44

0255 06776023 000 ELIM EXT PAV MRK & MARKS (BIKE ARROW) EA  33.360  2.000  0.000  2.00  66.72

0260 06776025 000 ELIM EXT PAV MRK & MARKS (BIKE SYMBOL) EA  33.360  2.000  0.000  2.00  66.72

0265 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.040  565.000  0.000  3,598.00  143.92

0270 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.090  513.000  0.000  901.00  81.09

0275 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.170  469.000  0.000  456.00  77.52
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0280 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.280  154.000  0.000  134.00  37.52

0285 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  13.350  4.000  0.000  4.00  53.40

0290 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  16.680  4.000  0.000  4.00  66.72

0295 06786024 000 PAV SURF PREP FOR MRK (MED NOSE) EA  38.920  1.000  0.000  1.00  38.92

0300 06786026 000 PAV SURF PREP FOR MRK (BIKE ARROW) EA  5.560  2.000  0.000  2.00  11.12

0305 06786028 000 PAV SURF PREP FOR MRK (BIKE SYMBOL) EA  5.560  2.000  0.000  2.00  11.12

0310 06786030 000 PAV SURF PREP FOR MRK (BIKE DOT) EA  1.110  12.000  0.000  12.00  13.32

0315 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  30,897.000  2.000  0.000  2.00  61,794.00

0320 06806004 006 REMOVING TRAFFIC SIGNALS EA  4,206.000  2.000  0.000  2.00  8,412.00

0325 06826001 000 VEH SIG SEC (12")LED(GRN) EA  195.000  16.000  0.000  16.00  3,120.00

0330 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  195.000  5.000  0.000  5.00  975.00

0335 06826003 000 VEH SIG SEC (12")LED(YEL) EA  195.000  20.000  0.000  20.00  3,900.00

0340 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  195.000  5.000  0.000  5.00  975.00

0345 06826005 000 VEH SIG SEC (12")LED(RED) EA  195.000  16.000  0.000  16.00  3,120.00

0350 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  195.000  8.000  0.000  8.00  1,560.00

0355 06826007 000 VEH SIG SEC (12")LED(GRN U-TURN ARW) EA  212.000  1.000  0.000  1.00  212.00

0360 06826008 000 VEH SIG SEC (12")LED(YEL U-TURN ARW) EA  212.000  1.000  0.000  1.00  212.00

0365 06826009 000 VEH SIG SEC (12")LED(RED U-TURN ARW) EA  212.000  2.000  0.000  2.00  424.00

0370 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  463.000  4.000  0.000  4.00  1,852.00

0375 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  158.000  4.000  0.000  4.00  632.00

0380 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  146.000  18.000  0.000  18.00  2,628.00

0385 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.800  1,685.000  0.000  1,685.00  3,033.00

0390 06846009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.510  1,750.000  0.000  1,750.00  4,392.50

0395 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.510  3,705.000  0.000  3,790.00  13,302.90

0400 06846028 000 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  1.440  3,160.000  0.000  3,616.00  5,207.04

0405 06866029 000 INS TRF SIG PL AM (S)1 ARM(28') EA  8,115.000  2.000  0.000  2.00  16,230.00

0410 06866047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  12,180.000  1.000  0.000  1.00  12,180.00

0415 06866059 000 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  28,337.000  1.000  0.000  1.00  28,337.00

0420 06866067 000 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  29,133.000  1.000  0.000  1.00  29,133.00

0425 06866215 000 INS TRF SIG PL AM(S)2 ARM(55-36')LUM EA  34,003.000  1.000  0.000  1.00  34,003.00

0430 06876001 000 PED POLE ASSEMBLY EA  1,599.000  4.000  0.000  4.00  6,396.00

0435 06886001 000 PED DETECT PUSH BUTTON (APS) EA  623.000  6.000  0.000  6.00  3,738.00

0440 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,617.000  1.000  0.000  1.00  3,617.00

0445 06886004 000 VEH LP DETECT (SAWCUT) LF  12.240  3,105.000  0.000  3,105.00  38,005.20

0450 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  8,669.000  2.000  0.000  2.00  17,338.00

0455 60626034 000 ITS RADIO (DUAL)(5 GHZ/5 GHZ)-I-U EA  5,154.250  1.000  0.000  1.00  5,154.25

0460 61856002 002 TMA (STATIONARY) DAY  135.000  22.000  0.000  36.00  4,860.00

0465 62926004 000 RVDS(PRESENCE DET ONLY)(INSTALL ONLY) EA  482.000  3.000  0.000  3.00  1,446.00

0470 62926005 000 RVDS(ADVANCE DET ONLY)(INSTALL ONLY) EA  451.000  2.000  0.000  2.00  902.00

0471 60016001 PORTABLE CHANGEABLE MESSAGE SIGN DAY  284.060  0.000  1.000  1.00  284.06

Add/Pay for PCMS Sign at FM 529 & Glenstein Dr

0472 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  4,517.730  0.000  1.000  1.00  4,517.73

Add/Pay UCO item 1-Potholing for Utilities @ FM529&Glenstein

Category Subtotal $554,336.04

002 FORCE ACCOUNTCATEGORY DESCRIPTION
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002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0600 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  763.56  763.56

0615 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  6,873.88  6,873.88

Category Subtotal $7,637.44

017905004STP 2023(019)HESPROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0505 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0510 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0515 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0520 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0525 96026610 PILING PAY ADJUSTMENT (BUILDUPS) DOL  1.000  1.000  0.000  0.000  0.00

0530 96026611 PILING PAY ADJUSTMENT (CUTOFFS) DOL  1.000  1.000  0.000  0.000  0.00

0535 96026612 PILING PAY ADJUSTMENT (REINF TIPS) DOL  1.000  1.000  0.000  0.000  0.00

0540 96026613 PILING PAY ADJUSTMENT (SPLICES) DOL  1.000  1.000  0.000  0.000  0.00

0545 96036001 CONCRETE PAVEMENT RIDE PAYMENT ADJSTMNT DOL  1.000  1.000  0.000  0.000  0.00

0550 96036003 PAVEMENT THICKNESS PAY ADJ (ITEM 360) DOL  1.000  1.000  0.000  0.000  0.00

0555 96036004 CONC CURING COMPOUND FAILURE-PAY ADJMNT DOL  1.000  1.000  0.000  0.000  0.00

0560 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

(LANE CLOSURE ASSESSMENT FEE) SP008-006

0565 96056001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0570 96056002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0575 96056003 RUC DAMAGE ONLY DOL  1.000  1.000  0.000  0.000  0.00

0580 96056004 RUC/A+B (CREDIT PAID BY THIRD PARTY) DOL  1.000  1.000  0.000  0.000  0.00

0585 96056005 CALD CREDIT FOR EARLY COMPLETION DOL  1.000  1.000  0.000  0.000  0.00

0590 96056006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

0595 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1.000  0.000  0.000  0.00

0605 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0610 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0620 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0625 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0630 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0635 96066062 FORCE ACCOUNT - RAILROAD - KCS DOL  1.000  5,000.000  0.000  0.000  0.00

0640 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0645 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0650 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0655 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0660 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0665 96066002 FORCE ACCOUNT ID 2 DOL  1.000  5,000.000  0.000  0.000  0.00

PUBLIC UTILITY WORK

0670 96066003 FORCE ACCOUNT ID 3 DOL  1.000  50,000.000  0.000  0.000  0.00

 MATERIAL FURNISHED BY THE STATE (PARTICIPATING)

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $561,973.48
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166032 000 LF  179.000DRILL SHAFT (TRF SIG POLE) (36 IN)  44.000  7,876.00 41.60

04166034 000 LF  346.000DRILL SHAFT (TRF SIG POLE) (48 IN)  66.000  22,836.00 66.00

05006001 000 LS  10,067.000MOBILIZATION  0.970  9,764.99 1.00

05026001 008 MO  1,863.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.500  8,383.50 4.50

05316002 000 SY  297.000CONC SIDEWALKS (5")  1.000  297.00 1.00

05316004 000 EA  1,820.000CURB RAMPS (TY 1)  3.000  5,460.00 3.00

05316010 000 EA  2,315.000CURB RAMPS (TY 7)  1.000  2,315.00 1.00

06186046 000 LF  15.200CONDT (PVC) (SCH 80) (2")  355.000  5,396.00 355.00

06186053 000 LF  23.840CONDT (PVC) (SCH 80) (3")  1,650.000  39,336.00 1,650.00

06186054 000 LF  28.000CONDT (PVC) (SCH 80) (3") (BORE)  2,410.000  67,480.00 2,250.00

06206009 000 LF  1.850ELEC CONDR (NO.6) BARE  4,085.000  7,557.25 4,085.00

06206011 000 LF  3.070ELEC CONDR (NO.4) BARE  100.000  307.00 60.00

06206012 000 LF  3.580ELEC CONDR (NO.4) INSULATED  200.000  716.00 110.00

06216005 000 LF  3.470TRAY CABLE (4 CONDR) (12 AWG)  1,150.000  3,990.50 1,070.00

06246009 000 EA  925.000GROUND BOX TY D (162922)  1.000  925.00 1.00

06246010 000 EA  1,006.000GROUND BOX TY D (162922)W/APRON  18.000  18,108.00 20.00

06286145 000 EA  6,987.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  2.000  13,974.00 2.00

06366001 001 SF  24.350ALUMINUM SIGNS (TY A)  48.000  1,168.80 48.00

06446001 000 EA  884.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  1.000  884.00 1.00

06446076 000 EA  123.000REMOVE SM RD SN SUP&AM  6.000  738.00 6.00

06666036 007 LF  2.280REFL PAV MRK TY I (W)8"(SLD)(100MIL)  901.000  2,054.28 713.00

06666042 007 LF  3.610REFL PAV MRK TY I (W)12"(SLD)(100MIL)  456.000  1,646.16 469.00

06666048 007 LF  6.670REFL PAV MRK TY I (W)24"(SLD)(100MIL)  227.000  1,514.09 324.00

06666054 007 EA  200.180REFL PAV MRK TY I (W)(ARROW)(100MIL)  8.000  1,601.44 6.00

06666078 007 EA  216.860REFL PAV MRK TY I (W)(WORD)(100MIL)  4.000  867.44 6.00

06666105 007 EA  111.200REFL PAV MRK TY I (W)(BIKE ARW)(100MIL)  2.000  222.40 2.00

06666111 007 EA  166.800REFL PAV MRK TY I(W)(BIKE SYML)(100MIL)  2.000  333.60 2.00

06666117 007 EA  1.670REFL PAV MRK TY I (W)(BIKE DOT)(100MIL)  12.000  20.04 12.00

06666156 007 EA  244.660REFL PAV MRK TY I(Y)(MED NOSE)(100MIL)  1.000  244.66 1.00

06666162 007 LF  2.000RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL)  560.000  1,120.00 560.00

06666306 007 LF  0.830RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  840.000  697.20 740.00

06666309 007 LF  0.780RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  2,294.000  1,789.32 1,138.00

06666321 007 LF  0.800RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  1,152.000  921.60 352.00

06776001 000 LF  0.420ELIM EXT PAV MRK & MRKS (4")  128.000  53.76 1,535.00

06776003 000 LF  0.670ELIM EXT PAV MRK & MRKS (8")  424.000  284.08 445.00

06776005 000 LF  1.060ELIM EXT PAV MRK & MRKS (12")  258.000  273.48 268.00

06776007 000 LF  2.000ELIM EXT PAV MRK & MRKS (24")  48.000  96.00 53.00

06776008 000 EA  50.040ELIM EXT PAV MRK & MRKS (ARROW)  6.000  300.24 4.00

06776012 000 EA  55.610ELIM EXT PAV MRK & MRKS (WORD)  4.000  222.44 4.00

06776023 000 EA  33.360ELIM EXT PAV MRK & MARKS (BIKE ARROW)  2.000  66.72 2.00

06776025 000 EA  33.360ELIM EXT PAV MRK & MARKS (BIKE SYMBOL)  2.000  66.72 2.00

06786002 000 LF  0.040PAV SURF PREP FOR MRK (6")  3,598.000  143.92 565.00

06786004 000 LF  0.090PAV SURF PREP FOR MRK (8")  901.000  81.09 513.00
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06786006 000 LF  0.170PAV SURF PREP FOR MRK (12")  456.000  77.52 469.00

06786008 000 LF  0.280PAV SURF PREP FOR MRK (24")  134.000  37.52 154.00

06786009 000 EA  13.350PAV SURF PREP FOR MRK (ARROW)  4.000  53.40 4.00

06786016 000 EA  16.680PAV SURF PREP FOR MRK (WORD)  4.000  66.72 4.00

06786024 000 EA  38.920PAV SURF PREP FOR MRK (MED NOSE)  1.000  38.92 1.00

06786026 000 EA  5.560PAV SURF PREP FOR MRK (BIKE ARROW)  2.000  11.12 2.00

06786028 000 EA  5.560PAV SURF PREP FOR MRK (BIKE SYMBOL)  2.000  11.12 2.00

06786030 000 EA  1.110PAV SURF PREP FOR MRK (BIKE DOT)  12.000  13.32 12.00

06806003 006 EA  30,897.000INSTALL HWY TRF SIG (SYSTEM)  2.000  61,794.00 2.00

06806004 006 EA  4,206.000REMOVING TRAFFIC SIGNALS  2.000  8,412.00 2.00

06826001 000 EA  195.000VEH SIG SEC (12")LED(GRN)  16.000  3,120.00 16.00

06826002 000 EA  195.000VEH SIG SEC (12")LED(GRN ARW)  5.000  975.00 5.00

06826003 000 EA  195.000VEH SIG SEC (12")LED(YEL)  20.000  3,900.00 20.00

06826004 000 EA  195.000VEH SIG SEC (12")LED(YEL ARW)  5.000  975.00 5.00

06826005 000 EA  195.000VEH SIG SEC (12")LED(RED)  16.000  3,120.00 16.00

06826006 000 EA  195.000VEH SIG SEC (12")LED(RED ARW)  8.000  1,560.00 8.00

06826007 000 EA  212.000VEH SIG SEC (12")LED(GRN U-TURN ARW)  1.000  212.00 1.00

06826008 000 EA  212.000VEH SIG SEC (12")LED(YEL U-TURN ARW)  1.000  212.00 1.00

06826009 000 EA  212.000VEH SIG SEC (12")LED(RED U-TURN ARW)  2.000  424.00 2.00

06826018 000 EA  463.000PED SIG SEC (LED)(COUNTDOWN)  4.000  1,852.00 4.00

06826049 000 EA  158.000BACKPLATE W/REFL BRDR(4 SEC)  4.000  632.00 4.00

06826060 000 EA  146.000BACKPLATE W/REFL BRDR(3 SEC)  18.000  2,628.00 18.00

06846007 000 LF  1.800TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  1,685.000  3,033.00 1,685.00

06846009 000 LF  2.510TRF SIG CBL (TY A)(12 AWG)(4 CONDR)  1,750.000  4,392.50 1,750.00

06846012 000 LF  3.510TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  3,790.000  13,302.90 3,705.00

06846028 000 LF  1.440TRF SIG CBL (TY A)(14 AWG)(2 CONDR)  3,616.000  5,207.04 3,160.00

06866029 000 EA  8,115.000INS TRF SIG PL AM (S)1 ARM(28')  2.000  16,230.00 2.00

06866047 000 EA  12,180.000INS TRF SIG PL AM(S)1 ARM(44')LUM  1.000  12,180.00 1.00

06866059 000 EA  28,337.000INS TRF SIG PL AM(S)1 ARM(55')LUM  1.000  28,337.00 1.00

06866067 000 EA  29,133.000INS TRF SIG PL AM(S)1 ARM(65')LUM  1.000  29,133.00 1.00

06866215 000 EA  34,003.000INS TRF SIG PL AM(S)2 ARM(55-36')LUM  1.000  34,003.00 1.00

06876001 000 EA  1,599.000PED POLE ASSEMBLY  4.000  6,396.00 4.00

06886001 000 EA  623.000PED DETECT PUSH BUTTON (APS)  6.000  3,738.00 6.00

06886003 000 EA  3,617.000PED DETECTOR CONTROLLER UNIT  1.000  3,617.00 1.00

06886004 000 LF  12.240VEH LP DETECT (SAWCUT)  3,105.000  38,005.20 3,105.00

60016001 DAY  284.060PORTABLE CHANGEABLE MESSAGE SIGN  1.000  284.06 0.00

Add/Pay for PCMS Sign at FM 529 & Glenstein Dr

60586001 000 EA  8,669.000BBU SYSTEM (EXTERNAL BATT CABINET)  2.000  17,338.00 2.00

60626034 000 EA  5,154.250ITS RADIO (DUAL)(5 GHZ/5 GHZ)-I-U  1.000  5,154.25 1.00

61856002 002 DAY  135.000TMA (STATIONARY)  36.000  4,860.00 22.00

62926004 000 EA  482.000RVDS(PRESENCE DET ONLY)(INSTALL ONLY)  3.000  1,446.00 3.00

62926005 000 EA  451.000RVDS(ADVANCE DET ONLY)(INSTALL ONLY)  2.000  902.00 2.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  763.560  763.56 5,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  6,873.880  6,873.88 5,000.00

96086001 DOL  4,517.730UNIQUE CHANGE ORDER ITEM 1  1.000  4,517.73 0.00

Add/Pay UCO item 1-Potholing for Utilities @ FM529&Glenstein

$561,973.48TOTAL ITEM EARNINGS TO DATE


