
-24,152.30

017909034CONTRACT ID:

PROJECT: C 179-9-34

CONTRACT:

03243204

PROJECTED AMOUNT: $18,070,717.05

CONTRACTOR:

HIGHWAY: SH 35

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

HUNTER INDUSTRIES, LTD.

James Janak, P.E.

JACKSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/28/2024AWARD DATE:

ESTIMATE PERIOD:

0029

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/18/2024

03/06/2024

ESTIMATE PAID:

 250

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/12/2024

$18,046,564.75

CONTRACT:

09/01/2026

AWARD AMOUNT: $17,748,210.05

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 83.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 98.57

$12,050.91 $17,776,697.02 $17,788,747.93 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$12,050.91 $17,776,697.02 $17,788,747.93 

$0.00 $0.00 $0.00 

$12,050.91 $17,788,747.93 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $17,776,697.02 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,718.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,718.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 250

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/12/2024

07/17/2024

 300

 0

 300

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAITING AE ACCEPTA 18

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1 AWAITING AE ACCEPTANCE

09/02/2026  1 AWAITING AE ACCEPTANCE

09/03/2026  1 AWAITING AE ACCEPTANCE

09/04/2026  1 AWAITING AE ACCEPTANCE

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAITING AE ACCEPTANCE

09/09/2026  1 AWAITING AE ACCEPTANCE

09/10/2026  1 AWAITING AE ACCEPTANCE

09/11/2026  1 AWAITING AE ACCEPTANCE

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAITING AE ACCEPTANCE

09/15/2026  1 AWAITING AE ACCEPTANCE

09/16/2026  1 AWAITING AE ACCEPTANCE

09/17/2026  1 AWAITING AE ACCEPTANCE

09/18/2026  1 AWAITING AE ACCEPTANCE

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING AE ACCEPTANCE

09/22/2026  1 AWAITING AE ACCEPTANCE

09/23/2026  1 AWAITING AE ACCEPTANCE

09/24/2026  1 AWAITING AE ACCEPTANCE

09/25/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD

C 179-9-34 017909034PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0120 02606027 LIME TRT (EXST MATL)(8")000 SY  3.000 $8,499.00 2,833.000  45,873.00 44,211.00

0415 06476001 INSTALL LRSS (STRUCT STEEL)000 LB  6.010 $3,551.91 591.000  3,852.00 3,852.00

$12,050.91TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

017909034PROJECT CONTROLC 179-9-34

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  2,999.200  72.700  0.000  72.70  218,041.84

0065 01066002 000 OBLITERATING ABANDONED ROAD SY  10.500  8,166.000  0.000  8,166.00  85,743.00

0070 01106001 000 EXCAVATION (ROADWAY) CY  17.500  21,252.000 -3,569.000  16,125.00  282,187.50

0075 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  24.660  269,874.000 -3,477.000  266,396.50  6,569,337.69

0080 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  1.840  52,110.000  0.000  52,110.00  95,882.40

0085 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  0.180  143,150.000  0.000  120,280.00  21,650.40

0090 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.160  35,791.000  0.000  58,080.00  9,292.80

0105 01696001 000 SOIL RETENTION BLANKETS (CL 1) (TY A) SY  0.990  9,726.000  0.000  9,726.00  9,628.74

0110 02476370 005 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS) CY  110.860  14,709.000 -30.000  13,965.27  1,548,189.83

0115 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  357.500  712.000 -1.000  726.59  259,755.93

0120 02606027 000 LIME TRT (EXST MATL)(8") SY  3.000  44,300.000 -89.000  45,873.00  137,619.00

0125 02756001 000 CEMENT TON  242.000  237.000  0.000  195.18  47,233.56

0130 02756011 000 CEMENT TREAT(EXIST MATL)(8") SY  3.000  23,859.000 -48.000  15,777.81  47,333.43

0135 03106009 000 PRIME COAT (MC-30) GAL  5.460  12,843.000 -27.000  11,950.00  65,247.00

0140 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  177.410  658.000  0.000  590.00  104,671.90

0145 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  4.810  32,242.000 -52.000  21,000.00  101,010.00

0150 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  3.540  1,304.000  0.000  682.00  2,414.28

0155 04006005 000 CEM STABIL BKFL CY  200.000  363.000  25.000  425.10  85,020.00

0160 04006006 000 CUT & RESTORING PAV SY  250.000  68.000  0.000  68.00  17,000.00

0170 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  186.370  46.000  42.000  46.00  8,573.02

0175 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  177.780  160.000  0.000  160.00  28,444.80

0180 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  5.600  0.000  4.90  3,920.00

0185 04326002 000 RIPRAP (CONC)(5 IN) CY  750.000  6.800  0.000  21.80  16,350.00

0190 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  700.000  6.800  0.000  65.61  45,927.00

0195 04626001 002 CONC BOX CULV (3 FT X 2 FT) LF  500.000  74.000  0.000  74.00  37,000.00

0200 04626006 002 CONC BOX CULV (5 FT X 2 FT) LF  650.000  94.000  0.000  94.00  61,100.00

0206 04626048 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF  802.340  0.000  118.000  118.00  94,676.12

Replaces Line Number 0205

0210 04646003 001 RC PIPE (CL III)(18 IN) LF  150.000  248.000  0.000  290.00  43,500.00

0215 04646005 001 RC PIPE (CL III)(24 IN) LF  120.000  428.000  142.000  570.00  68,400.00

0221 04676144 SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1) (C) EA  19,643.240  0.000  1.000  1.00  19,643.24

Replaces Line Number 0220

0225 04676172 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1) (C) EA  8,200.000  2.000  0.000  2.00  16,400.00

0230 04676205 000 SET (TY I)(S= 6 FT)(HW= 3 FT)(4:1) (C) EA  9,000.000  2.000  0.000  2.00  18,000.00

0235 04676358 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  2,800.000  4.000  0.000  4.00  11,200.00

0240 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  3,750.000  2.000  0.000  4.00  15,000.00

0245 04676388 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  3,300.000  1.000  1.000  2.00  6,600.00

0250 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  3,800.000  9.000  1.000  10.00  38,000.00

0252 04966002 REMOV STR (INLET) EA  1,762.100  0.000  5.000  5.00  8,810.50

Added by CO#1

0255 04966007 000 REMOV STR (PIPE) LF  25.000  454.000  0.000  116.00  2,900.00

0260 05006001 000 MOBILIZATION LS  1,709,280.150  1.000  0.000  0.90  1,538,352.14

0265 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,210.390  20.000  0.000  20.00  84,207.80
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0276 05066020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  60.000  0.000  89.000  89.00  5,340.00

Added by CO#3

0280 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  1,104.000  0.000  810.00  4,050.00

0285 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,104.000  0.000  810.00  810.00

0290 05086001 000 CONSTRUCTING DETOURS SY  109.060  1,631.000  0.000  2,722.88  296,957.29

0295 05306006 000 DRIVEWAYS (SURF TREAT) SY  50.600  476.000  0.000  129.00  6,527.40

0300 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.540  9,042.000  0.000  8,316.00  4,490.64

0305 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.540  9,176.000  0.000  8,631.00  4,660.74

0310 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  23.260  300.000  0.000  300.00  6,978.00

0315 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,531.910  4.000  0.000  4.00  10,127.64

0320 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,092.200  4.000  0.000  4.00  12,368.80

0325 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  1,344.550  4.000  0.000  4.00  5,378.20

0330 06106288 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  6,641.820  16.000  0.000  16.00  106,269.12

0335 06186023 000 CONDT (PVC) (SCH 40) (2") LF  7.200  7,365.000  0.000  6,830.00  49,176.00

0340 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  13.490  670.000  0.000  670.00  9,038.30

0345 06206009 000 ELEC CONDR (NO.6) BARE LF  1.290  8,750.000  0.000  5,605.00  7,230.45

0350 06206010 000 ELEC CONDR (NO.6) INSULATED LF  1.420  17,500.000  0.000  11,210.00  15,918.20

0355 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,321.770  12.000  0.000  12.00  15,861.25

0360 06286002 000 REMOVE ELECTRICAL SERVICES EA  724.790  1.000  0.000  1.00  724.79

0365 06286035 000 ELC SRV TY A 240/480 060(NS)AL(E)TP(O) EA  9,895.470  1.000  0.000  1.00  9,895.47

0370 06366002 001 ALUMINUM SIGNS (TY G) SF  26.920  512.000  0.000  512.00  13,783.04

0375 06446028 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  794.990  4.000  0.000  4.00  3,179.96

0380 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  824.590  1.000  0.000  1.00  824.59

0385 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  848.900  2.000  0.000  2.00  1,697.80

0390 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  989.500  5.000  0.000  5.00  4,947.50

0395 06446049 000 IN SM RD SN SUP&AM TYS80(1)SB(U-EXAL) EA  1,374.310  2.000  0.000  2.00  2,748.62

0400 06446060 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  370.010  32.000  0.000  34.00  12,580.34

0405 06446061 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  428.150  7.000  0.000  7.00  2,997.05

0410 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,795.620  2.000  0.000  2.00  5,591.24

0415 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  6.010  3,852.000  0.000  3,852.00  23,150.52

0420 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  21.140  8.000  0.000  8.00  169.12

0425 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  31.710  8.000  0.000  8.00  253.68

0430 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  68.720  16.000  0.000  16.00  1,099.52

0435 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.420  15,137.000  0.000  16,970.00  7,127.40

0440 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  0.680  645.000  0.000  1,261.00  857.48

0445 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  14.000  241.000  0.000  94.00  1,316.00

0450 06626092 000 WK ZN PAV MRK REMOV (W)36"(YLD TRI) EA  25.000  70.000  0.000  20.00  500.00

0455 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.420  22,585.000  0.000  15,798.00  6,635.16

0460 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.630  419.000  0.000  419.00  682.97

0465 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  717.000  0.000  717.00  1,168.71

0470 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.660  717.000  0.000  528.00  348.48

0475 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.880  5,994.000  0.000  6,220.00  5,473.60

0480 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  1.200  668.000  0.000  598.00  717.60

0485 06666141 007 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  1.200  171.000  0.000  216.00  259.20

0490 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  16.000  136.000  0.000  247.00  3,952.00

0495 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  150.000  8.000  0.000  8.00  1,200.00

0500 06686078 000 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  325.000  1.000  0.000  1.00  325.00

0505 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  500.000  1.000  0.000  1.00  500.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0510 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  250.000  7.000  0.000  7.00  1,750.00

0515 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  25.000  17.000  0.000  15.00  375.00

0520 06726007 000 REFL PAV MRKR TY I-C EA  5.000  66.000  0.000  106.00  530.00

0525 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  732.000  0.000  1,084.00  5,420.00

0530 06726010 000 REFL PAV MRKR TY II-C-R EA  5.000  256.000  0.000  151.00  755.00

0535 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.550  20,978.000  0.000  630.00  346.50

0545 06856003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  672.460  1.000  0.000  1.00  672.46

0550 30766006 000 D-GR HMA TY-B PG70-22 TON  118.700  10,484.000 -23.000  11,268.10  1,337,523.48

0555 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  124.200  12,690.000 -24.000  14,259.19  1,770,991.37

0565 30766066 000 TACK COAT GAL  3.780  13,755.000 -28.000  8,650.00  32,697.00

0570 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,500.000  4.000  0.000  4.00  42,000.00

0575 61856002 002 TMA (STATIONARY) DAY  350.000  50.000  0.000  2.00  700.00

0580 61856005 002 TMA (MOBILE OPERATION) DAY  950.000  30.000  0.000  6.00  5,700.00

0585 64396008 000 HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL LF  0.660  32,213.000  0.000  36,449.00  24,056.34

0590 64396014 000 HPPM-RIB W/RET REQ TYI(Y)6"(BRK)100MIL LF  0.660  1,120.000  0.000  1,100.00  726.00

0595 64396016 000 HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL LF  0.660  34,206.000  0.000  50,401.00  33,264.66

0709 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  88,500.000  0.000  38,534.63  38,534.63

0711 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  88,500.000  0.000  16,605.38  16,605.38

0712 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  88,500.000  0.000  1,620.00  1,620.00

0716 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  30,000.000  0.000  7,248.52  7,248.52

Category Subtotal $15,871,669.13

002 BRIDGE: 131210017909113 [SH 35 @ SH 172]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0645 04006005 000 CEM STABIL BKFL CY  200.000  206.700  0.000  231.70  46,340.00

0650 04166001 000 DRILL SHAFT (18 IN) LF  233.230  260.000  0.000  260.00  60,639.80

0655 04166004 000 DRILL SHAFT (36 IN) LF  266.490  1,170.000  0.000  1,170.00  311,793.30

0660 04206013 001 CL C CONC (ABUT) CY  1,800.000  69.200  0.000  69.20  124,560.00

0665 04206029 001 CL C CONC (CAP) CY  1,600.000  47.000  0.000  47.00  75,200.00

0670 04206037 001 CL C CONC (COLUMN) CY  1,250.000  47.100  0.000  47.10  58,875.00

0675 04226001 000 REINF CONC SLAB SF  36.000  11,500.000  0.000  11,500.00  414,000.00

0680 04226015 000 APPROACH SLAB CY  725.000  115.300  0.000  115.30  83,592.50

0685 04256038 001 PRESTR CONC GIRDER (TX46) LF  200.000  1,490.520  0.000  1,490.52  298,104.00

0690 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  650.000  316.000  0.000  464.50  301,925.00

0695 04506023 001 RAIL (TY SSTR) LF  150.000  120.000  0.000  120.00  18,000.00

0700 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  160.000  436.000  0.000  436.00  69,760.00

0705 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  275.000  102.000  0.000  102.00  28,050.00

Category Subtotal $1,890,839.60

017909034C 179-9-34PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0095 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.160  35,791.000  0.000  0.000  0.00

0100 01686001 000 VEGETATIVE WATERING MG  21.000  402.000  0.000  0.000  0.00

0165 04026001 000 TRENCH EXCAVATION PROTECTION LF  50.000  89.000  0.000  0.000  0.00

0205 04626045 002 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF  410.000  122.000 -122.000  0.000  0.00

0220 04676106 000 SET (TY I)(S=3 FT)(HW=3FT)(4:1)(C) EA  7,300.000  1.000 -1.000  0.000  0.00

0270 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  65.000  66.000  0.000  0.000  0.00

0275 05066011 005 ROCK FILTER DAMS (REMOVE) LF  15.000  66.000  0.000  0.000  0.00

0540 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  10.000  24.000  0.000  0.000  0.00

0560 30766043 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  137.200  565.000  0.000  0.000  0.00

0706 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0707 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0708 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0713 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  12,000.000  0.000  0.000  0.00

0714 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  12,000.000  0.000  0.000  0.00

0717 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0718 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0719 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  0.000  0.00

0721 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  0.000  0.00

0722 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0723 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0724 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

0726 96046004 CONTRACTOR FORCE ACCOUNT 4 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

PROJECT C 179-9-34 CONTROL 017909034

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0730 96076001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  26,239.200  26,239.20  26,239.20

District + Account: 130003-D223

 26,239.20Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $17,788,747.93
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  2,999.200PREPARING ROW  72.700  218,041.84 72.70

01066002 000 SY  10.500OBLITERATING ABANDONED ROAD  8,166.000  85,743.00 8,166.00

01106001 000 CY  17.500EXCAVATION (ROADWAY)  16,125.000  282,187.50 21,252.00

01326005 000 CY  24.660EMBANKMENT (FINAL)(ORD COMP)(TY C)  266,396.500  6,569,337.69 269,874.00

01606003 000 SY  1.840FURNISHING AND PLACING TOPSOIL (4")  52,110.000  95,882.40 52,110.00

01646001 000 SY  0.180BROADCAST SEED (PERM) (RURAL) (SANDY)  120,280.000  21,650.40 143,150.00

01646009 000 SY  0.160BROADCAST SEED (TEMP) (WARM)  58,080.000  9,292.80 35,791.00

01696001 000 SY  0.990SOIL RETENTION BLANKETS (CL 1) (TY A)  9,726.000  9,628.74 9,726.00

02476370 005 CY  110.860FL BS (CMP IN PLC)(TY E GR 5)(FNL POS)  13,965.270  1,548,189.83 14,709.00

02606012 000 TON  357.500LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)  726.590  259,755.93 712.00

02606027 000 SY  3.000LIME TRT (EXST MATL)(8")  45,873.000  137,619.00 44,300.00

02756001 000 TON  242.000CEMENT  195.180  47,233.56 237.00

02756011 000 SY  3.000CEMENT TREAT(EXIST MATL)(8")  15,777.810  47,333.43 23,859.00

03106009 000 GAL  5.460PRIME COAT (MC-30)  11,950.000  65,247.00 12,843.00

03166249 002 CY  177.410AGGR(TY-PE GR-4 SAC-B)  590.000  104,671.90 658.00

03166400 002 GAL  4.810ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  21,000.000  101,010.00 32,242.00

03546021 000 SY  3.540PLANE ASPH CONC PAV(0" TO 2")  682.000  2,414.28 1,304.00

04006005 000 CY  200.000CEM STABIL BKFL  656.800  131,360.00 569.70

04006006 000 SY  250.000CUT & RESTORING PAV  68.000  17,000.00 68.00

04166001 000 LF  233.230DRILL SHAFT (18 IN)  260.000  60,639.80 260.00

04166004 000 LF  266.490DRILL SHAFT (36 IN)  1,170.000  311,793.30 1,170.00

04166018 000 LF  186.370DRILL SHAFT (SIGN MTS) (24 IN)  46.000  8,573.02 46.00

04166029 000 LF  177.780DRILL SHAFT (RDWY ILL POLE) (30 IN)  160.000  28,444.80 160.00

04206013 001 CY  1,800.000CL C CONC (ABUT)  69.200  124,560.00 69.20

04206029 001 CY  1,600.000CL C CONC (CAP)  47.000  75,200.00 47.00

04206037 001 CY  1,250.000CL C CONC (COLUMN)  47.100  58,875.00 47.10

04226001 000 SF  36.000REINF CONC SLAB  11,500.000  414,000.00 11,500.00

04226015 000 CY  725.000APPROACH SLAB  115.300  83,592.50 115.30

04256038 001 LF  200.000PRESTR CONC GIRDER (TX46)  1,490.520  298,104.00 1,490.52

04326001 000 CY  800.000RIPRAP (CONC)(4 IN)  4.900  3,920.00 5.60

04326002 000 CY  750.000RIPRAP (CONC)(5 IN)  21.800  16,350.00 6.80

04326008 000 CY  650.000RIPRAP (CONC)(CL B)(RR8&RR9)  464.500  301,925.00 316.00

04326045 000 CY  700.000RIPRAP (MOW STRIP)(4 IN)  65.610  45,927.00 6.80

04506023 001 LF  150.000RAIL (TY SSTR)  120.000  18,000.00 120.00

04506054 001 LF  160.000RAIL  (TY SSTR) (W/DRAIN SLOTS)  436.000  69,760.00 436.00

04546018 000 LF  275.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  102.000  28,050.00 102.00

04626001 002 LF  500.000CONC BOX CULV (3 FT X 2 FT)  74.000  37,000.00 74.00

04626006 002 LF  650.000CONC BOX CULV (5 FT X 2 FT)  94.000  61,100.00 94.00

04626048 LF  802.340CONC BOX CULV (4 FT X 3 FT)(EXTEND)  118.000  94,676.12 0.00

Replaces Line Number 0205

04646003 001 LF  150.000RC PIPE (CL III)(18 IN)  290.000  43,500.00 248.00

04646005 001 LF  120.000RC PIPE (CL III)(24 IN)  570.000  68,400.00 428.00

04676144 EA  19,643.240SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1) (C)  1.000  19,643.24 0.00



CONTRACT ID 017909034 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 10ESTIMATE 0029

Replaces Line Number 0220

04676172 000 EA  8,200.000SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1) (C)  2.000  16,400.00 2.00

04676205 000 EA  9,000.000SET (TY I)(S= 6 FT)(HW= 3 FT)(4:1) (C)  2.000  18,000.00 2.00

04676358 000 EA  2,800.000SET (TY II) (18 IN) (RCP) (4: 1) (C)  4.000  11,200.00 4.00

04676363 000 EA  3,750.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  4.000  15,000.00 2.00

04676388 000 EA  3,300.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  2.000  6,600.00 1.00

04676390 000 EA  3,800.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  10.000  38,000.00 9.00

04966002 EA  1,762.100REMOV STR (INLET)  5.000  8,810.50 0.00

Added by CO#1

04966007 000 LF  25.000REMOV STR (PIPE)  116.000  2,900.00 454.00

05006001 000 LS  1,709,280.150MOBILIZATION  0.900  1,538,352.14 1.00

05026001 008 MO  4,210.390BARRICADES, SIGNS AND TRAFFIC HANDLING  20.000  84,207.80 20.00

05066020 SY  60.000CONSTRUCTION EXITS (INSTALL) (TY 1)  89.000  5,340.00 0.00

Added by CO#3

05066038 005 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  810.000  4,050.00 1,104.00

05066039 005 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  810.000  810.00 1,104.00

05086001 000 SY  109.060CONSTRUCTING DETOURS  2,722.880  296,957.29 1,631.00

05306006 000 SY  50.600DRIVEWAYS (SURF TREAT)  129.000  6,527.40 476.00

05336001 000 LF  0.540RUMBLE STRIPS (SHOULDER)  8,316.000  4,490.64 9,042.00

05336002 000 LF  0.540RUMBLE STRIPS (CENTERLINE)  8,631.000  4,660.74 9,176.00

05406001 001 LF  23.260MTL W-BEAM GD FEN (TIM POST)  300.000  6,978.00 300.00

05406006 001 EA  2,531.910MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  10,127.64 4.00

05446001 000 EA  3,092.200GUARDRAIL END TREATMENT (INSTALL)  4.000  12,368.80 4.00

05856011 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3076)  1,620.000  1,620.00 88,500.00

06106009 000 EA  1,344.550REMOVE RD IL ASM (TRANS-BASE)  4.000  5,378.20 4.00

06106288 000 EA  6,641.820IN RD IL (TY SA) 50T-10 (400W EQ) LED  16.000  106,269.12 16.00

06186023 000 LF  7.200CONDT (PVC) (SCH 40) (2")  6,830.000  49,176.00 7,365.00

06186047 000 LF  13.490CONDT (PVC) (SCH 80) (2") (BORE)  670.000  9,038.30 670.00

06206009 000 LF  1.290ELEC CONDR (NO.6) BARE  5,605.000  7,230.45 8,750.00

06206010 000 LF  1.420ELEC CONDR (NO.6) INSULATED  11,210.000  15,918.20 17,500.00

06246002 000 EA  1,321.770GROUND BOX TY A (122311)W/APRON  12.000  15,861.25 12.00

06286002 000 EA  724.790REMOVE ELECTRICAL SERVICES  1.000  724.79 1.00

06286035 000 EA  9,895.470ELC SRV TY A 240/480 060(NS)AL(E)TP(O)  1.000  9,895.47 1.00

06366002 001 SF  26.920ALUMINUM SIGNS (TY G)  512.000  13,783.04 512.00

06446028 000 EA  794.990IN SM RD SN SUP&AM TYS80(1)SA(P-BM)  4.000  3,179.96 4.00

06446030 000 EA  824.590IN SM RD SN SUP&AM TYS80(1)SA(T)  1.000  824.59 1.00

06446033 000 EA  848.900IN SM RD SN SUP&AM TYS80(1)SA(U)  2.000  1,697.80 2.00

06446034 000 EA  989.500IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)  5.000  4,947.50 5.00

06446049 000 EA  1,374.310IN SM RD SN SUP&AM TYS80(1)SB(U-EXAL)  2.000  2,748.62 2.00

06446060 000 EA  370.010IN SM RD SN SUP&AM TYTWT(1)WS(P)  34.000  12,580.34 32.00

06446061 000 EA  428.150IN SM RD SN SUP&AM TYTWT(1)WS(T)  7.000  2,997.05 7.00

06446064 000 EA  2,795.620IN BRIDGE MNT CLEARANCE SGN ASSM(TY N)  2.000  5,591.24 2.00

06476001 000 LB  6.010INSTALL LRSS (STRUCT STEEL)  3,852.000  23,150.52 3,852.00

06586014 000 EA  21.140INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  8.000  169.12 8.00

06586062 000 EA  31.710INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  8.000  253.68 8.00

06586099 000 EA  68.720INSTL OM ASSM (OM-2Z)(WFLX)GND  16.000  1,099.52 16.00

06626067 000 LF  0.420WK ZN PAV MRK REMOV (W)6"(SLD)  16,970.000  7,127.40 15,137.00

06626071 000 LF  0.680WK ZN PAV MRK REMOV (W)8"(SLD)  1,261.000  857.48 645.00

06626075 000 LF  14.000WK ZN PAV MRK REMOV (W)24"(SLD)  94.000  1,316.00 241.00
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06626092 000 EA  25.000WK ZN PAV MRK REMOV (W)36"(YLD TRI)  20.000  500.00 70.00

06626098 000 LF  0.420WK ZN PAV MRK REMOV (Y)6"(SLD)  15,798.000  6,635.16 22,585.00

06626109 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY W  419.000  682.97 419.00

06626111 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y-2  717.000  1,168.71 717.00

06666018 007 LF  0.660REFL PAV MRK TY I (W)6"(DOT)(100MIL)  528.000  348.48 717.00

06666036 007 LF  0.880REFL PAV MRK TY I (W)8"(SLD)(100MIL)  6,220.000  5,473.60 5,994.00

06666042 007 LF  1.200REFL PAV MRK TY I (W)12"(SLD)(100MIL)  598.000  717.60 668.00

06666141 007 LF  1.200REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  216.000  259.20 171.00

06686076 000 LF  16.000PREFAB PAV MRK TY C (W) (24") (SLD)  247.000  3,952.00 136.00

06686077 000 EA  150.000PREFAB PAV MRK TY C (W) (ARROW)  8.000  1,200.00 8.00

06686078 000 EA  325.000PREFAB PAV MRK TY C (W) (DBL ARROW)  1.000  325.00 1.00

06686083 000 EA  500.000PREFAB PAV MRK TY C (W) (LNDP ARROW)  1.000  500.00 1.00

06686085 000 EA  250.000PREFAB PAV MRK TY C (W) (WORD)  7.000  1,750.00 7.00

06686092 000 EA  25.000PREFAB PAV MRK TY C (W) (36")(YLD TRI)  15.000  375.00 17.00

06726007 000 EA  5.000REFL PAV MRKR TY I-C  106.000  530.00 66.00

06726009 000 EA  5.000REFL PAV MRKR TY II-A-A  1,084.000  5,420.00 732.00

06726010 000 EA  5.000REFL PAV MRKR TY II-C-R  151.000  755.00 256.00

06776001 000 LF  0.550ELIM EXT PAV MRK & MRKS (4")  630.000  346.50 20,978.00

06856003 000 EA  672.460REMOVE RDSD FLASH BEACON ASSEMBLY  1.000  672.46 1.00

30766006 000 TON  118.700D-GR HMA TY-B PG70-22  11,268.100  1,337,523.48 10,484.00

30766042 000 TON  124.200D-GR HMA TY-D SAC-B PG70-22  14,259.190  1,770,991.37 12,690.00

30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  38,534.630  38,534.63 88,500.00

30766065 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  16,605.380  16,605.38 88,500.00

30766066 000 GAL  3.780TACK COAT  8,650.000  32,697.00 13,755.00

60016002 000 EA  10,500.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  42,000.00 4.00

61856002 002 DAY  350.000TMA (STATIONARY)  2.000  700.00 50.00

61856005 002 DAY  950.000TMA (MOBILE OPERATION)  6.000  5,700.00 30.00

64396008 000 LF  0.660HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL  36,449.000  24,056.34 32,213.00

64396014 000 LF  0.660HPPM-RIB W/RET REQ TYI(Y)6"(BRK)100MIL  1,100.000  726.00 1,120.00

64396016 000 LF  0.660HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL  50,401.000  33,264.66 34,206.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  7,248.520  7,248.52 30,000.00

96076001 DOL  1.000STOCK ACCOUNT MATERIAL PURCHASE  26,239.200  26,239.20 0.00

District + Account: 130003-D223

$17,788,747.93TOTAL ITEM EARNINGS TO DATE


