
Contract ID: 017909041

Project: BR 2026(242)

Highway:

District: YOAKUM

Contract: 04263204 County: JACKSON

Award Amount: $25,784,014.85 Area Engineer: JAMES JANAK

Projected Amount $26,082,517.85 Area Number: 056

Adj Projected Amount $0.00

Contractor: RAGLE CONSTRUCTION, INC.

Estimate Number: 0002 Letting Date: 04/08/2026

Estimate Paid: Award Date: 04/30/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 05/28/2026

Estimate Type: Progress Work Begin Date:

% Complete 2.23 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $581,497.92 $0.00 $581,497.92

Participating $581,497.92 $0.00 $581,497.92

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $581,497.92 $0.00 $581,497.92

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:48 PM
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/08/2026 Liquidated Damage Rate $3,072.00
Bid Days: 319

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 319
0

Days Charged to Date: 0 x $3,072.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

OTHER - SEE
RMRKS

18

SATURDAY 3

SUNDAY 3

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/02/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/03/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/04/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY

09/08/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/09/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/10/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/11/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/15/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:48 PM

09/16/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/17/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/18/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/22/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/23/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/24/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/25/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication
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Worked Performed This Period

Project: BR 2026(242) Control 017909041

Category: 001 Description: Replace Bridge and Approaches including Widen Pavement, Realign of Roadway,
Placement of ACP, Upgrade to Standard, Proposed Drainage Modifications, and
Expand Port Economy Accessibility.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0490 96017001 MATERIAL ON HAND DOL $1.00 581497.92 $581,497.92 1.00 581,497.92

Total Item Earnings This Estimate $581,497.
92
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Contract Line Items

Project: BR 2026(242) Control 017909041

Category: 001 Description: Replace Bridge and Approaches including Widen Pavement, Realign of Roadway,
Placement of ACP, Upgrade to Standard, Proposed Drainage Modifications, and
Expand Port Economy Accessibility.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $50,000.00 66.40 0.00 0.00 $0.00

0065 01047006 0 REMOV CONC (RIPRAP) SY $10.00 1,832.00 0.00 0.00 $0.00

0070 01047011 0 REMOV CONC (DRIVEWAYS) SY $25.00 137.00 0.00 0.00 $0.00

0075 01067002 0 OBLITERATING ABANDONED ROAD SY $6.80 11,045.00 0.00 0.00 $0.00

0080 01107001 0 EXCAV (ROADWAY) CY $18.00 21,426.00 0.00 0.00 $0.00

0085 01327005 0 EMBANK (FNL)(OC)(TY C) CY $85.00 17,402.00 0.00 0.00 $0.00

0090 01507002 0 BLADING HR $130.00 28.00 0.00 0.00 $0.00

0095 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.45 46,925.00 0.00 0.00 $0.00

0100 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.35 11,731.00 0.00 0.00 $0.00

0105 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.35 11,731.00 0.00 0.00 $0.00

0110 01687001 0 VEGETATIVE WATERING TGL $30.00 396.00 0.00 0.00 $0.00

0115 02477193 0 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY $135.00 3,404.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: BR 2026(242) Control 017909041

Category: 001 Description: Replace Bridge and Approaches including Widen Pavement, Realign of Roadway,
Placement of ACP, Upgrade to Standard, Proposed Drainage Modifications, and
Expand Port Economy Accessibility.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0120 02607001 0 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON $360.00 292.00 0.00 0.00 $0.00

0125 02607011 0 LIME TRT (EXIST MATL & NEW BASE)(8") SY $4.00 16,231.00 0.00 0.00 $0.00

0130 03167016 0 ASPH (RC-250) GAL $5.20 3,063.00 0.00 0.00 $0.00

0135 03167194 0 AGGR (TY-E, GR-5)(SAC-B) CY $280.00 109.00 0.00 0.00 $0.00

0140 03167232 0 AGGR (TY-PE, GR-4)(SAC-B) CY $280.00 181.00 0.00 0.00 $0.00

0145 03167264 0 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL $8.00 6,127.00 0.00 0.00 $0.00

0150 03417001 0 D-GR HMA TY-B PG64-22 TON $195.00 2,426.00 0.00 0.00 $0.00

0155 03417051 0 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON $245.00 81.00 0.00 0.00 $0.00

0160 03417058 0 D-GR HMA TY-D SAC-B PG76-22 TON $225.00 2,865.00 0.00 0.00 $0.00

0165 03417082 0 TACK COAT GAL $5.20 2,910.00 0.00 0.00 $0.00

0170 04007010 0 CEM STABIL BKFL CY $175.00 108.00 0.00 0.00 $0.00

0175 04037001 0 TEMPORARY SPL SHORING SF $60.00 3,378.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:48 PM

Contract Line Items

Project: BR 2026(242) Control 017909041

Category: 001 Description: Replace Bridge and Approaches including Widen Pavement, Realign of Roadway,
Placement of ACP, Upgrade to Standard, Proposed Drainage Modifications, and
Expand Port Economy Accessibility.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0180 04207010 0 CL B CONC (FLUME) CY $715.00 11.60 0.00 0.00 $0.00

0185 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $225.00 1,988.00 0.00 0.00 $0.00

0190 04647003 0 RC PIPE (CL III)(18 IN) LF $80.00 310.00 0.00 0.00 $0.00

0195 04677304 0 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA $1,380.00 12.00 0.00 0.00 $0.00

0200 04967012 0 REMOV STR (BRIDGE 1000 FT OR GREATER) EA $1,100,000.00 1.00 0.00 0.00 $0.00

0205 04967036 0 REMOV STR (SMALL) EA $620.00 7.00 0.00 0.00 $0.00

0210 05007001 0 MOBILIZATION LS $2,500,000.00 1.00 0.00 0.00 $0.00

0215 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $125,000.00 22.00 0.00 0.00 $0.00

0220 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $75,000.00 2.00 0.00 0.00 $0.00

0225 05057001 0 TMA (STATIONARY) DAY $450.00 20.00 0.00 0.00 $0.00

0230 05057003 0 TMA (MOBILE OPERATION) DAY $750.00 20.00 0.00 0.00 $0.00

0235 05067006 0 ROCK FILTER DAMS (INSTALL) (TY 1) CY $45.00 13.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:48 PM

Contract Line Items

Project: BR 2026(242) Control 017909041

Category: 001 Description: Replace Bridge and Approaches including Widen Pavement, Realign of Roadway,
Placement of ACP, Upgrade to Standard, Proposed Drainage Modifications, and
Expand Port Economy Accessibility.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0240 05067035 0 SANDBAGS FOR EROSION CONTROL EA $3.00 142.00 0.00 0.00 $0.00

0245 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.25 946.00 0.00 0.00 $0.00

0250 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $2.50 946.00 0.00 0.00 $0.00

0255 05127001 0 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $175.00 1,260.00 0.00 0.00 $0.00

0260 05127049 0 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $15.00 1,260.00 0.00 0.00 $0.00

0265 05307006 0 DRIVEWAYS (CONC) SY $115.00 137.00 0.00 0.00 $0.00

0270 05307016 0 DRIVEWAYS (SURF TREAT) SY $65.00 968.00 0.00 0.00 $0.00

0275 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.50 8,080.00 0.00 0.00 $0.00

0280 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.92 4,040.00 0.00 0.00 $0.00

0285 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $33.50 300.00 0.00 0.00 $0.00

0290 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,944.00 6.00 0.00 0.00 $0.00

0295 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $4.25 474.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:48 PM

Contract Line Items

Project: BR 2026(242) Control 017909041

Category: 001 Description: Replace Bridge and Approaches including Widen Pavement, Realign of Roadway,
Placement of ACP, Upgrade to Standard, Proposed Drainage Modifications, and
Expand Port Economy Accessibility.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0300 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,343.00 4.00 0.00 0.00 $0.00

0305 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $380.00 4.00 0.00 0.00 $0.00

0310 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $1,350.00 2.00 0.00 0.00 $0.00

0315 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $1,350.00 2.00 0.00 0.00 $0.00

0320 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $20,000.00 2.00 0.00 0.00 $0.00

0325 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $890.00 6.00 0.00 0.00 $0.00

0330 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $1,270.00 1.00 0.00 0.00 $0.00

0335 06447073 0 REMOVE SM RD SN SUP&AM EA $95.00 7.00 0.00 0.00 $0.00

0340 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $21.00 102.00 0.00 0.00 $0.00

0345 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $35.00 12.00 0.00 0.00 $0.00

0350 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.85 7,350.00 0.00 0.00 $0.00

0355 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.85 6,990.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:48 PM

Contract Line Items

Project: BR 2026(242) Control 017909041

Category: 001 Description: Replace Bridge and Approaches including Widen Pavement, Realign of Roadway,
Placement of ACP, Upgrade to Standard, Proposed Drainage Modifications, and
Expand Port Economy Accessibility.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0360 06627113 0 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.00 350.00 0.00 0.00 $0.00

0365 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $1.55 5,200.00 0.00 0.00 $0.00

0370 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $1.55 5,200.00 0.00 0.00 $0.00

0375 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.91 8,805.00 0.00 0.00 $0.00

0380 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.95 1,755.00 0.00 0.00 $0.00

0385 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.91 7,050.00 0.00 0.00 $0.00

0390 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.20 10,400.00 0.00 0.00 $0.00

0490 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 581,497.92 $581,497.92

0495 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0500 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 35,000.00 0.00 0.00 $0.00

0505 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 35,000.00 0.00 0.00 $0.00

0510 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 35,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:48 PM

Contract Line Items

Project: BR 2026(242) Control 017909041

Category: 001 Description: Replace Bridge and Approaches including Widen Pavement, Realign of Roadway,
Placement of ACP, Upgrade to Standard, Proposed Drainage Modifications, and
Expand Port Economy Accessibility.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0515 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL $1.00 95,000.00 0.00 0.00 $0.00

0520 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL $1.00 95,000.00 0.00 0.00 $0.00

0530 96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 0.00 $0.00

0535 96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $581,497.92

Contract Line Items

Project: BR 2026(242) Control 017909041

Category: 002 Description: Replace Bridge and Approaches including Widen Pavement, Realign of Roadway,
Placement of ACP, Upgrade to Standard, Proposed Drainage Modifications, and
Expand Port Economy Accessibility.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0440 04007010 0 CEM STABIL BKFL CY $175.00 144.00 0.00 0.00 $0.00

0445 04097002 0 PRESTR CONC PIL (18 IN SQ) LF $175.00 176.00 0.00 0.00 $0.00

0450 04097004 0 PRESTR CONC PIL (24 IN SQ) LF $214.60 14,492.00 0.00 0.00 $0.00

0455 04207012 0 CL C CONC (ABUT) CY $1,400.00 56.80 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:48 PM

Contract Line Items

Project: BR 2026(242) Control 017909041

Category: 002 Description: Replace Bridge and Approaches including Widen Pavement, Realign of Roadway,
Placement of ACP, Upgrade to Standard, Proposed Drainage Modifications, and
Expand Port Economy Accessibility.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0460 04207022 0 CL C CONC (CAP) CY $1,400.00 644.80 0.00 0.00 $0.00

0465 04227001 0 REINF CONC SLAB SF $24.00 117,760.00 0.00 0.00 $0.00

0470 04227013 0 APPROACH SLAB CY $625.00 70.60 0.00 0.00 $0.00

0475 04257002 0 PRESTR CONC GIRDER (TX34) LF $220.00 15,264.00 0.00 0.00 $0.00

0480 04507024 0 RAIL (TY SSTR) LF $63.00 5,172.00 0.00 0.00 $0.00

0485 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $205.00 516.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Contract Line Items

Project: BR 2026(242) Control 017909041

Category: 003 Description: Replace Bridge and Approaches including Widen Pavement, Realign of Roadway,
Placement of ACP, Upgrade to Standard, Proposed Drainage Modifications, and
Expand Port Economy Accessibility.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0525 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: BR 2026(242) Control 017909041

Category: 003 Description: Replace Bridge and Approaches including Widen Pavement, Realign of Roadway,
Placement of ACP, Upgrade to Standard, Proposed Drainage Modifications, and
Expand Port Economy Accessibility.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0540 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

0545 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0550 96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 0.00 $0.00

0555 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

Category 003 SubTotal $0.00

Total Item earnings this contract $581,497.92
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $50,000.00 66.40 0.00 $0.00

01047006 REMOV CONC (RIPRAP) SY $10.00 1,832.00 0.00 $0.00

01047011 REMOV CONC (DRIVEWAYS) SY $25.00 137.00 0.00 $0.00

01067002 OBLITERATING ABANDONED ROAD SY $6.80 11,045.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $18.00 21,426.00 0.00 $0.00

01327005 EMBANK (FNL)(OC)(TY C) CY $85.00 17,402.00 0.00 $0.00

01507002 BLADING HR $130.00 28.00 0.00 $0.00

01647002 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.45 46,925.00 0.00 $0.00

01647005 BROADCAST SEED (TEMP_WARM) SY $0.35 11,731.00 0.00 $0.00

01647006 BROADCAST SEED (TEMP_COOL) SY $0.35 11,731.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $30.00 396.00 0.00 $0.00

02477193 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY $135.00 3,404.00 0.00 $0.00

02607001 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON $360.00 292.00 0.00 $0.00

02607011 LIME TRT (EXIST MATL & NEW BASE)(8") SY $4.00 16,231.00 0.00 $0.00

03167016 ASPH (RC-250) GAL $5.20 3,063.00 0.00 $0.00

03167194 AGGR (TY-E, GR-5)(SAC-B) CY $280.00 109.00 0.00 $0.00

03167232 AGGR (TY-PE, GR-4)(SAC-B) CY $280.00 181.00 0.00 $0.00

03167264 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL $8.00 6,127.00 0.00 $0.00

03417001 D-GR HMA TY-B PG64-22 TON $195.00 2,426.00 0.00 $0.00

03417051 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON $245.00 81.00 0.00 $0.00

03417058 D-GR HMA TY-D SAC-B PG76-22 TON $225.00 2,865.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 35,000.00 0.00 $0.00

03417082 TACK COAT GAL $5.20 2,910.00 0.00 $0.00

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 35,000.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $175.00 252.00 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $60.00 3,378.00 0.00 $0.00

04097002 PRESTR CONC PIL (18 IN SQ) LF $175.00 176.00 0.00 $0.00

04097004 PRESTR CONC PIL (24 IN SQ) LF $214.60 14,492.00 0.00 $0.00
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04207010 CL B CONC (FLUME) CY $715.00 11.60 0.00 $0.00

04207012 CL C CONC (ABUT) CY $1,400.00 56.80 0.00 $0.00

04207022 CL C CONC (CAP) CY $1,400.00 644.80 0.00 $0.00

04227001 REINF CONC SLAB SF $24.00 117,760.00 0.00 $0.00

04227013 APPROACH SLAB CY $625.00 70.60 0.00 $0.00

04257002 PRESTR CONC GIRDER (TX34) LF $220.00 15,264.00 0.00 $0.00

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $225.00 1,988.00 0.00 $0.00

04507024 RAIL (TY SSTR) LF $63.00 5,172.00 0.00 $0.00

04547004 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $205.00 516.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $80.00 310.00 0.00 $0.00

04677304 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA $1,380.00 12.00 0.00 $0.00

04967012 REMOV STR (BRIDGE 1000 FT OR GREATER) EA $1,100,000.00 1.00 0.00 $0.00

04967036 REMOV STR (SMALL) EA $620.00 7.00 0.00 $0.00

05007001 MOBILIZATION LS $2,500,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $125,000.00 22.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $75,000.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $450.00 20.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $750.00 20.00 0.00 $0.00

05067006 ROCK FILTER DAMS (INSTALL) (TY 1) CY $45.00 13.00 0.00 $0.00

05067035 SANDBAGS FOR EROSION CONTROL EA $3.00 142.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.25 946.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $2.50 946.00 0.00 $0.00

05127001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $175.00 1,260.00 0.00 $0.00

05127049 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $15.00 1,260.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $115.00 137.00 0.00 $0.00

05307016 DRIVEWAYS (SURF TREAT) SY $65.00 968.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.50 8,080.00 0.00 $0.00

05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.92 4,040.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $33.50 300.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,944.00 6.00 0.00 $0.00
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05427001 REMOVE METAL BEAM GUARD FENCE LF $4.25 474.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,343.00 4.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $380.00 4.00 0.00 $0.00

05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $1,350.00 2.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $1,350.00 2.00 0.00 $0.00

05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $20,000.00 2.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 35,000.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $890.00 6.00 0.00 $0.00

06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $1,270.00 1.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $95.00 7.00 0.00 $0.00

06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $21.00 102.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $35.00 12.00 0.00 $0.00

06627068 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.85 7,350.00 0.00 $0.00

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.85 6,990.00 0.00 $0.00

06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.00 350.00 0.00 $0.00

06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $1.55 5,200.00 0.00 $0.00

06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $1.55 5,200.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.91 8,805.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.95 1,755.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.91 7,050.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.20 10,400.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 581,497.92 $581,497.92

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL $1.00 95,000.00 0.00 $0.00

96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL $1.00 95,000.00 0.00 $0.00

96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00
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96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $581,497.92

Contract: 017909041 Payment Estimate: 0002 Page: 17 of 17


