
017915010CONTRACT ID:

PROJECT: STP 2026(049)HES

CONTRACT:

11253029

PROJECTED AMOUNT: $1,937,680.91

CONTRACTOR:

HIGHWAY: SH 238

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HIGHWAY BARRICADES AND SERVICES, LLC

Covey Morrow, P.E.

CALHOUN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0004

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/03/2026

11/05/2025

ESTIMATE PAID:

 57

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/22/2026

$1,937,680.91

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,886,657.91

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 76.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 80.10

$236,932.36 $1,315,228.41 $1,552,160.77 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$236,932.36 $1,315,228.41 $1,552,160.77 

$0.00 $0.00 $0.00 

$236,932.36 $1,552,160.77 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,315,228.41 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 57

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/22/2026

00/00/0000

 75

 0

 75

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  12  13

HOLIDAY 1

OTHER - SEE RMRKS 6

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

STP 2026(049)HES 017915010PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05057001 TMA (STATIONARY)000 DAY  50.000 $600.00 12.000  51.00 15.00

0065 06187030 CONDT (PVC) (SCH 40) (2")000 LF  12.500 $4,875.00 390.000  390.00 415.00

0525 96017001 MATERIAL ON HAND DOL  1.000 -$4,275.40-4,275.400  129,438.69 1.00

C 913-00-11 091300117PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0245 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  500.000 $500.00 1.000  4.00 5.00

0260 06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL)000 LF  0.680 $98.60 145.000  15,924.00 22,509.00

0265 06667406 REFL PAV MRK TY I (W)6"(BRK)(060MIL)000 LF  0.350 $497.00 1,420.000  6,000.00 51,016.00

0270 06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL)000 LF  0.320 $116,005.44 362,517.000  2,590,607.00 2,595,839.00

0275 06667418 REFL PAV MRK TY I (Y)6"(BRK)(060MIL)000 LF  0.350 $7,962.50 22,750.000  231,878.00 259,466.00

0280 06667421 REFL PAV MRK TY I (Y)6"(SLD)(060MIL)000 LF  0.330 $55,731.72 168,884.000  1,298,684.00 1,336,832.00

STP 2026(049)HES 109003026PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0440 06187030 CONDT (PVC) (SCH 40) (2")000 LF  12.500 $54,937.50 4,395.000  4,395.00 7,695.00

$236,932.36TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

017915010PROJECT CONTROLSTP 2026(049)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05057001 000 TMA (STATIONARY) DAY  50.000  15.000  0.000  51.00  2,550.00

0065 06187030 000 CONDT (PVC) (SCH 40) (2") LF  12.500  415.000  0.000  390.00  4,875.00

0525 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  129,438.69  129,438.69

Category Subtotal $136,863.69

091300117PROJECT CONTROLC 913-00-11

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0240 05007001 000 MOBILIZATION LS  5,000.000  1.000  0.000  0.90  4,500.00

0245 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  5.000  0.000  4.00  2,000.00

0250 05057003 000 TMA (MOBILE OPERATION) DAY  50.000  150.000  0.000  4.00  200.00

0255 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  0.800  5,011.000  0.000  705.00  564.00

0260 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.680  22,509.000  0.000  15,924.00  10,828.32

0265 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.350  51,016.000  0.000  6,000.00  2,100.00

0270 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.320  2,595,839.000  0.000  2,590,607.00  828,994.24

0275 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.350  259,466.000  0.000  231,878.00  81,157.30

0280 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.330  1,336,832.000  0.000  1,298,684.00  428,565.72

Category Subtotal $1,358,909.58

109003026PROJECT CONTROLSTP 2026(049)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0435 05057001 000 TMA (STATIONARY) DAY  50.000  30.000  0.000  29.00  1,450.00

0440 06187030 000 CONDT (PVC) (SCH 40) (2") LF  12.500  7,695.000  0.000  4,395.00  54,937.50

Category Subtotal $56,387.50

017915010STP 2026(049)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  15.000  85.000  0.000  0.000  0.00

0075 06207007 000 ELEC CONDR (NO.8) BARE LF  1.750  500.000  0.000  0.000  0.00

0080 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,400.000  2.000  0.000  0.000  0.00

0085 06287156 000 ELC SRV TY D 120/240 060(NS)SS(N)SP(O) EA  7,750.000  1.000  0.000  0.000  0.00

0090 06367001 000 ALUMINUM SIGNS (TY A) SF  35.000  36.000  0.000  0.000  0.00

0095 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  875.000  1.000  0.000  0.000  0.00

0100 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  525.000  6.000  0.000  0.000  0.00
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0105 06447073 000 REMOVE SM RD SN SUP&AM EA  130.000  8.000  0.000  0.000  0.00

0110 06587079 000 INSTL OM SM RD SIGN (1-OM-CON)Y EA  175.000  6.000  0.000  0.000  0.00

0115 06687103 000 PREFAB PM TY C (W)(WORD) EA  425.000  4.000  0.000  0.000  0.00

0120 06827003 000 VEH SIG SEC (12")LED(YEL) EA  315.000  4.000  0.000  0.000  0.00

0125 06847003 000 TRF SIG CBL (TY A)(10 AWG)(4 CONDR) LF  3.500  500.000  0.000  0.000  0.00

0130 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  4,250.000  2.000  0.000  0.000  0.00

0135 60687001 000 LEAD LED CHEVRON EA  2,100.000  1.000  0.000  0.000  0.00

0140 60687003 000 LED CHEVRON EA  1,750.000  5.000  0.000  0.000  0.00

0530 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0540 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0545 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0535 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0550 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0555 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0560 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  47,520.000  0.000  0.000  0.00

0565 96057001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0570 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

109003026STP 2026(049)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0445 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  15.000  320.000  0.000  0.000  0.00

0450 06207007 000 ELEC CONDR (NO.8) BARE LF  1.750  8,015.000  0.000  0.000  0.00

0455 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,400.000  21.000  0.000  0.000  0.00

0460 06287156 000 ELC SRV TY D 120/240 060(NS)SS(N)SP(O) EA  7,750.000  4.000  0.000  0.000  0.00

0465 06367001 000 ALUMINUM SIGNS (TY A) SF  35.000  160.000  0.000  0.000  0.00

0470 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  525.000  34.000  0.000  0.000  0.00

0475 06447073 000 REMOVE SM RD SN SUP&AM EA  130.000  34.000  0.000  0.000  0.00

0480 06587079 000 INSTL OM SM RD SIGN (1-OM-CON)Y EA  175.000  34.000  0.000  0.000  0.00

0485 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  15.000  432.000  0.000  0.000  0.00

0490 06687103 000 PREFAB PM TY C (W)(WORD) EA  425.000  16.000  0.000  0.000  0.00

0495 06827003 000 VEH SIG SEC (12")LED(YEL) EA  315.000  16.000  0.000  0.000  0.00

0500 06847003 000 TRF SIG CBL (TY A)(10 AWG)(4 CONDR) LF  3.500  8,150.000  0.000  0.000  0.00

0505 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  4,250.000  8.000  0.000  0.000  0.00

0510 06857006 000 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA  1,050.000  8.000  0.000  0.000  0.00

0515 60687001 000 LEAD LED CHEVRON EA  2,100.000  8.000  0.000  0.000  0.00

0520 60687003 000 LED CHEVRON EA  1,750.000  60.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,552,160.77
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  5,000.000MOBILIZATION  0.900  4,500.00 1.00

05027001 000 MO  500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  2,000.00 5.00

05057001 000 DAY  50.000TMA (STATIONARY)  80.000  4,000.00 45.00

05057003 000 DAY  50.000TMA (MOBILE OPERATION)  4.000  200.00 150.00

06187030 000 LF  12.500CONDT (PVC) (SCH 40) (2")  4,785.000  59,812.50 8,110.00

06667017 000 LF  0.800REFL PAV MRK TY I (W)8"(DOT)(090MIL)  705.000  564.00 5,011.00

06667023 000 LF  0.680REFL PAV MRK TY I (W)8"(SLD)(090MIL)  15,924.000  10,828.32 22,509.00

06667406 000 LF  0.350REFL PAV MRK TY I (W)6"(BRK)(060MIL)  6,000.000  2,100.00 51,016.00

06667409 000 LF  0.320REFL PAV MRK TY I (W)6"(SLD)(060MIL)  2,590,607.000  828,994.24 2,595,839.00

06667418 000 LF  0.350REFL PAV MRK TY I (Y)6"(BRK)(060MIL)  231,878.000  81,157.30 259,466.00

06667421 000 LF  0.330REFL PAV MRK TY I (Y)6"(SLD)(060MIL)  1,298,684.000  428,565.72 1,336,832.00

96017001 DOL  1.000MATERIAL ON HAND  129,438.690  129,438.69 1.00

$1,552,160.77TOTAL ITEM EARNINGS TO DATE


