
018002048CONTRACT ID:

PROJECT: F 2026(306)

CONTRACT:

02263225

PROJECTED AMOUNT: $1,219,239.44

CONTRACTOR:

HIGHWAY: SH 35

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HUNTER INDUSTRIES, LTD.

Rene Zavala, Jr., P.E.

REFUGIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0003

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/18/2026

02/05/2026

ESTIMATE PAID:

 5

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,219,239.44

CONTRACT:

05/29/2026

AWARD AMOUNT: $1,219,239.44

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 12.50

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 13.65

$166,381.88 $0.00 $166,381.88 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$33,276.38 $0.00 $33,276.38 

$133,105.50 $0.00 $133,105.50 

$166,381.88 $166,381.88 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 5

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 40

 0

 40

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  5  26

OTHER - SEE RMRKS 3

RAIN 2

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 8

TOO WET 3

05/29/2026  1

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 TIME SUSPENDED

06/02/2026  1 TIME SUSPENDED

06/03/2026  1 TIME SUSPENDED

06/04/2026  1 TIME SUSPENDED

06/05/2026  1 TIME SUSPENDED

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 TIME SUSPENDED

06/09/2026  1 TIME SUSPENDED

06/10/2026  1 TIME SUSPENDED

06/11/2026  1

06/12/2026  1

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 RAIN

06/16/2026  1 RAIN

06/17/2026  1 TOO WET

06/18/2026  1 TOO WET

06/19/2026  1 TOO WET

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

F 2026(306) 018002048PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 03517002 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")000 SY  23.430 $7,731.90 330.000  330.00 1,080.00

0080 03547002 PLANE & TEXT ASPH CONC PAV(0" TO 2")000 SY  2.420 $2,260.28 934.000  934.00 934.00

0085 03547003 PLANE & TEXT ASPH CONC PAV(0" TO 3")000 SY  2.420 $2,429.68 1,004.000  1,004.00 1,334.00

0090 03547019 PLANE & TEXT ASPH CONC PAV(2")000 SY  1.320 $80,223.00 60,775.000  60,775.00 60,623.00

0095 05007001 MOBILIZATION000 LS  70,904.090 $53,178.07 0.750  0.75 1.00

0100 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,206.460 $2,206.46 1.000  1.00 3.00

0105 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  73.890 $7,093.44 96.000  96.00 120.00

0110 05057001 TMA (STATIONARY)000 DAY  170.510 $1,705.10 10.000  10.00 80.00

0120 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  9.450 $4,536.00 480.000  480.00 480.00

0130 05067044 BIODEG EROSN CONT LOGS (INSTL) (12")000 LF  9.450 $5,017.95 531.000  531.00 512.00

$166,381.88TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

018002048PROJECT CONTROLF 2026(306)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 03517002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  23.430  1,080.000  0.000  330.00  7,731.90

0080 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  2.420  934.000  0.000  934.00  2,260.28

0085 03547003 000 PLANE & TEXT ASPH CONC PAV(0" TO 3") SY  2.420  1,334.000  0.000  1,004.00  2,429.68

0090 03547019 000 PLANE & TEXT ASPH CONC PAV(2") SY  1.320  60,623.000  0.000  60,775.00  80,223.00

0095 05007001 000 MOBILIZATION LS  70,904.090  1.000  0.000  0.75  53,178.07

0100 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,206.460  3.000  0.000  1.00  2,206.46

0105 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  73.890  120.000  0.000  96.00  7,093.44

0110 05057001 000 TMA (STATIONARY) DAY  170.510  80.000  0.000  10.00  1,705.10

0120 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  9.450  480.000  0.000  480.00  4,536.00

0130 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  9.450  512.000  0.000  531.00  5,017.95

Category Subtotal $166,381.88

018002048F 2026(306)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  119.980  569.000  0.000  0.000  0.00

0065 03167263 000 ASPH (MULTI OPTION) GAL  3.080  21,896.000  0.000  0.000  0.00

0070 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  105.600  6,882.000  0.000  0.000  0.00

0115 05057003 000 TMA (MOBILE OPERATION) DAY  227.340  160.000  0.000  0.000  0.00

0125 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.580  480.000  0.000  0.000  0.00

0135 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.840  512.000  0.000  0.000  0.00

0140 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  88.000  288.000  0.000  0.000  0.00

0145 05307016 000 DRIVEWAYS (SURF TREAT) SY  17.600  1,977.000  0.000  0.000  0.00

0150 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.240  18,860.000  0.000  0.000  0.00

0155 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.300  8,949.000  0.000  0.000  0.00

0160 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.500  25,671.000  0.000  0.000  0.00

0165 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  1.160  1,973.000  0.000  0.000  0.00

0170 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.570  16,238.000  0.000  0.000  0.00

0175 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  8.400  85.000  0.000  0.000  0.00

0180 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  11.550  346.000  0.000  0.000  0.00

0185 06727004 000 REFL PAV MRKR TY II-A-A EA  6.830  301.000  0.000  0.000  0.00

0195 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0196 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0197 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,003.000  0.000  0.000  0.00

0198 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0199 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0200 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1.000  0.000  0.000  0.00

0201 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -1.000  1.000  0.000  0.000  0.00

0202 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $166,381.88
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03517002 000 SY  23.430FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  330.000  7,731.90 1,080.00

03547002 000 SY  2.420PLANE & TEXT ASPH CONC PAV(0" TO 2")  934.000  2,260.28 934.00

03547003 000 SY  2.420PLANE & TEXT ASPH CONC PAV(0" TO 3")  1,004.000  2,429.68 1,334.00

03547019 000 SY  1.320PLANE & TEXT ASPH CONC PAV(2")  60,775.000  80,223.00 60,623.00

05007001 000 LS  70,904.090MOBILIZATION  0.750  53,178.07 1.00

05027001 000 MO  2,206.460BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  2,206.46 3.00

05037001 000 DAY  73.890PORTABLE CHANGEABLE MESSAGE SIGN  96.000  7,093.44 120.00

05057001 000 DAY  170.510TMA (STATIONARY)  10.000  1,705.10 80.00

05067039 000 LF  9.450TEMP SEDMT CONT FENCE (INSTALL)  480.000  4,536.00 480.00

05067044 000 LF  9.450BIODEG EROSN CONT LOGS (INSTL) (12")  531.000  5,017.95 512.00

$166,381.88TOTAL ITEM EARNINGS TO DATE


