
-15,565.90

018006067CONTRACT ID:

PROJECT: F 2021(879)

CONTRACT:

08213004

PROJECTED AMOUNT: $19,049,751.76

CONTRACTOR:

HIGHWAY: SH 35

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

BAY LTD.

Rene Zavala, Jr., P.E.

SAN PATRICIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

08/31/2021AWARD DATE:

ESTIMATE PERIOD:

0052

01/21/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/20/2021

08/04/2021

ESTIMATE PAID:

 493
 118.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 02/17/2022

$19,034,185.86

CONTRACT:

12/29/2025

AWARD AMOUNT: $17,952,982.76

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.20

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/28/2025

00/00/0000

 100.00



0052Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$18,235,828.53 ITEM EARNINGS $18,230,878.53 $4,950.00 

$14,588,662.83 PARTICIPATING $3,960.00 

$3,647,165.70 NON-PARTICIPATING $990.00 

$0.00 $0.00 RETAINAGE

$0.00 LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$18,230,878.53 $18,235,828.53 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$14,584,702.83 

$3,646,175.70 

$0.00 

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

$4,347.98

$4,950.00 

($602.02)

$4,347.98

0051Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$602.02

$0.00 

($602.02)

$0.00

Note:  See Worked Performed Section for previous history.



0050Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($602.02)

PARTICIPATING ($481.61)

NON-PARTICIPATING ($120.41)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($602.02)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 018006067 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 18ESTIMATE 0052

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,285.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,285.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 493

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/17/2022

10/20/2021

 379

 118

 497

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 24  0  24

AWAITING FINAL DOCU 23

OTHER - SEE RMRKS 1

12/29/2025  1 AWAITING FINAL DOCUMENTATION

12/30/2025  1 AWAITING FINAL DOCUMENTATION

12/31/2025  1 AWAITING FINAL DOCUMENTATION

01/01/2026  1 AWAITING FINAL DOCUMENTATION

01/02/2026  1 AWAITING FINAL DOCUMENTATION

01/03/2026  1 AWAITING FINAL DOCUMENTATION

01/04/2026  1 AWAITING FINAL DOCUMENTATION

01/05/2026  1 AWAITING FINAL DOCUMENTATION

01/06/2026  1 AWAITING FINAL DOCUMENTATION

01/07/2026  1 AWAITING FINAL DOCUMENTATION

01/08/2026  1 AWAITING FINAL DOCUMENTATION

01/09/2026  1 AWAITING FINAL DOCUMENTATION

01/10/2026  1 AWAITING FINAL DOCUMENTATION

01/11/2026  1 AWAITING FINAL DOCUMENTATION

01/12/2026  1 AWAITING FINAL DOCUMENTATION

01/13/2026  1 AWAITING FINAL DOCUMENTATION

01/14/2026  1 AWAITING FINAL DOCUMENTATION

01/15/2026  1 AWAITING FINAL DOCUMENTATION

01/16/2026  1 AWAITING FINAL DOCUMENTATION

01/17/2026  1 AWAITING FINAL DOCUMENTATION

01/18/2026  1 AWAITING FINAL DOCUMENTATION

01/19/2026  1 AWAITING FINAL DOCUMENTATION

01/20/2026  1 AWAITING FINAL DOCUMENTATION

01/21/2026  1
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WORK PERFORMED THIS PERIOD

0052Estimate Number

PROJECT F 2021(879) CONTROL 018006067

CATEGORY DESCRIPTION ROADWAY ITEMS001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05006001 MOBILIZATION000 LS  165,000.000 $4,950.00 0.0300340  1.00  1.00

$4,950.00TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0050Estimate Number

PROJECT F 2021(879) CONTROL 018006067

CATEGORY DESCRIPTION ROADWAY ITEMS001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

01046017 REMOVING CONC (DRIVEWAYS) SY  302.790 -$290.68-0.9600066  31.00  31.00

04646007 RC PIPE (CL III)(30 IN)001 LF  110.000 -$228.80-2.0800260  1,024.00  1,024.00

04646018 RC PIPE (CL IV)(24 IN)001 LF  110.000 $116.60 1.0600270  547.00  547.00

06626001 WK ZN PAV MRK NON-REMOV (W)4"(BRK)000 LF  1.000 $73.00 73.0000710  2,383.00  2,383.00

06626012 WK ZN PAV MRK NON-REMOV (W)8"(SLD)000 LF  2.000 -$242.00-121.0000725  5,027.00  5,027.00

06626034 WK ZN PAV MRK NON-REMOV (Y)4"(SLD)000 LF  1.000 $347.00 347.0000735  11,296.00  11,296.00

06666035 REFL PAV MRK TY I (W)8"(SLD)(090MIL)007 LF  2.000 -$562.00-281.0000765  5,648.00  5,648.00

06666305 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  1.170 $184.86 158.0000786  4,868.00  4,868.00

$-602.02TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

018006067PROJECT CONTROLF 2021(879)

001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  3,625.000  80.000  0.000  80.00  290,000.00

0061 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.030  0.000  9,500.000  9,500.00  9,785.00

CO #2 - GEOGRID REMOVAL

0065 01046017 000 REMOVING CONC (DRIVEWAYS) SY  7.500  1,135.000 -332.410  802.59  6,019.43

0066 01046017 REMOVING CONC (DRIVEWAYS) SY  302.790  0.000  31.000  31.00  9,386.49

Added by CO#15

0070 01056008 000 REMOVING STAB BASE AND ASPH PAV (6") SY  5.000  18,415.000  0.000  22,906.45  114,532.25

0075 01106001 000 EXCAVATION (ROADWAY) CY  8.000  40,201.000  0.000  40,201.00  321,608.00

0080 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  11.500  153,040.000  0.000  153,040.00  1,759,960.00

0081 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  46,297.120  46,297.12  46,297.12

CO #4 - FOR ENVIRONMENTAL PIT

0085 01646033 000 DRILL SEEDING (PERM) (RURAL) (SANDY) SY  0.100  131,778.000  0.000  32,355.00  3,235.50

0086 01346011 BACKFILLING PAVEMENT EDGES CY  32.410  0.000  159.000  159.00  5,153.19

0090 01646041 000 DRILL SEEDING (TEMP) (WARM) SY  0.100  131,778.000  0.000  74,895.31  7,489.53

0095 01666001 000 FERTILIZER AC  360.000  54.460  0.000  15.39  5,540.40

0105 01696002 000 SOIL RETENTION BLANKETS (CL 1) (TY B) SY  1.500  14,079.000  0.000  30,890.66  46,335.99

0110 02476041 003 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  79.000  14,839.000  264.395  15,103.40  1,193,168.21

0115 02756001 000 CEMENT TON  180.000  1,553.000  0.000  1,281.86  230,734.80

0120 02756010 000 CEMENT TREAT (SUBGRADE) (8") SY  4.000  47,068.000  0.000  47,311.68  189,246.74

0125 30766002 000 D-GR HMA TY-B SAC-B PG64-22 TON  97.500  8,922.000  0.000  9,290.87  905,859.84

0130 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  100.000  9,712.000  0.000  10,798.43  1,079,843.00

0135 30766043 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  160.000  464.000  0.000  396.66  63,465.60

0140 30766066 000 TACK COAT GAL  3.750  13,933.000  0.000  4,795.00  17,981.25

0145 03106009 000 PRIME COAT (MC-30) GAL  4.500  8,372.000  0.000  9,312.00  41,904.00

0150 03166001 002 ASPH (MULTI OPTION) GAL  3.000  42,102.000  0.000  33,769.52  101,308.56

0155 03166427 002 AGGR(TY-PB GR-4S OR TY-PB GR-4)(SAC-B) CY  160.000  981.000  0.000  1,033.34  165,333.92

0165 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  1.750  48,560.000  0.000  52,548.90  91,960.58

0170 04006005 000 CEM STABIL BKFL CY  90.000  118.000  304.210  422.21  37,998.90

0175 04026001 000 TRENCH EXCAVATION PROTECTION LF  10.000  611.000  0.000  738.00  7,380.00

0185 04166005 000 DRILL SHAFT (42 IN) LF  810.000  40.000  0.000  40.00  32,400.00

0190 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  320.000  142.000  0.000  111.00  35,520.00

0195 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  320.000  224.000  0.000  224.00  71,680.00

0200 04206066 000 CL C CONC (RAIL FOUNDATION) CY  820.000  135.000  0.000  135.00  110,700.00

0205 04206144 000 CLASS S CONC UTILITY PROTECTION PADDING CY  1,000.000  14.000  0.000  14.00  14,000.00

0210 04326001 000 RIPRAP (CONC)(4 IN) CY  620.000  9.000  0.000  6.87  4,259.40

0215 04326002 000 RIPRAP (CONC)(5 IN) CY  660.000  33.000  0.000  45.17  29,810.88

0220 04326002 000 RIPRAP (CONC)(5 IN) CY  660.000  141.000  79.395  208.23  137,429.82

0225 04326006 000 RIPRAP (CONC)(CL B) CY  530.000  4.000  0.000  4.21  2,231.30

0230 04326006 000 RIPRAP (CONC)(CL B) CY  530.000  12.000  0.000  9.99  5,294.70

0235 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  270.000  14.000  0.000  14.00  3,780.00

0240 04326044 000 RIPRAP (CONC)(FLUME) CY  540.000  126.000  0.000  111.93  60,440.04

0245 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  520.000  146.000  0.000  151.98  79,029.60

0250 04506023 000 RAIL (TY SSTR) LF  83.000  897.000  0.000  897.00  74,451.00
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001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0253 04646003 RC PIPE (CL III)(18 IN) LF  156.690  0.000  72.000  72.00  11,281.68

Added by CO#15

0255 04646005 001 RC PIPE (CL III)(24 IN) LF  93.000  699.000  0.000  699.00  65,007.00

0260 04646007 001 RC PIPE (CL III)(30 IN) LF  110.000  1,024.000  0.000  1,024.00  112,640.00

0265 04646017 001 RC PIPE (CL IV)(18 IN) LF  97.000  330.000  16.000  346.00  33,562.00

0266 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  1.000  0.000  350.000  350.00  350.00

CO #06 - DELIVERY FEE FOR ADDITIONAL

0270 04646018 001 RC PIPE (CL IV)(24 IN) LF  110.000  547.000  0.000  547.00  60,170.00

0275 04656014 001 INLET (COMPL)(PCO)(3FT)(LEFT) EA  8,700.000  3.000  0.000  3.00  26,100.00

0280 04656071 001 INLET (COMPL)(PSL)(RC)(4FTX4FT) EA  6,100.000  1.000  0.000  1.00  6,100.00

0285 04656074 001 INLET (COMPL)(PSL)(RC)(5FTX5FT) EA  8,300.000  2.000  0.000  2.00  16,600.00

0290 04656126 001 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  9,000.000  2.000  0.000  2.00  18,000.00

0295 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  7,700.000  1.000  0.000  1.00  7,700.00

0300 04656158 001 INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT) EA  7,000.000  2.000  0.000  2.00  14,000.00

0305 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,700.000  16.000  0.000  16.00  27,200.00

0306 04676363 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,304.410  0.000  4.000  4.00  9,217.64

Added by CO#15

0310 04676388 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  1,900.000  1.000  0.000  1.00  1,900.00

0315 04676422 000 SET (TY II) (30 IN) (RCP) (6: 1) (C) EA  6,600.000  1.000  0.000  1.00  6,600.00

0321 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  1.000  0.000  9,791.980  9,791.98  9,791.98

90-DEGREE BEND INSTALLATION

0325 04806001 000 CLEAN EXIST CULVERTS EA  1,600.000  21.000  0.000  20.00  32,000.00

0330 04966004 000 REMOV STR (SET) EA  740.000  14.000  0.000  20.00  14,800.00

0331 04966004 REMOV STR (SET) EA  656.260  0.000  2.000  2.00  1,312.52

Added by CO#15

0335 04966007 000 REMOV STR (PIPE) LF  20.000  445.000  0.000  537.00  10,740.00

0340 05006001 000 MOBILIZATION LS  165,000.000  1.000  0.000  1.00  165,000.00

0345 50016002 000 GEOGRID BASE REINFORCEMENT (TY II) SY  1.500  44,529.000  0.000  47,640.16  71,460.26

0350 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,000.000  24.000  2.000  26.00  234,000.00

0365 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.500  4,012.000  0.000  2,612.50  9,143.75

0370 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.250  4,012.000  0.000  2,612.50  3,265.63

0375 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.000  678.000  0.000  955.00  6,685.00

0380 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.500  678.000  0.000  955.00  2,387.50

0385 05086001 000 CONSTRUCTING DETOURS SY  78.000  2,406.000  0.000  2,406.00  187,668.00

0390 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  22.000  5,640.000  0.000  6,180.00  135,960.00

0395 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  15.500  12,180.000  0.000  12,600.00  195,300.00

0400 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  17.250  5,640.000  0.000  7,350.00  126,787.50

0405 05146648 000 PERM CTB (SGL SLOPE)(SPLIT)(MOD) LF  770.000  998.000  0.000  998.00  768,460.00

0410 05296008 000 CONC CURB & GUTTER (TY II) LF  22.000  1,498.000  0.000  1,631.14  35,885.08

0420 05306004 000 DRIVEWAYS (CONC) SY  140.000  1,047.000 -523.380  523.62  73,306.80

0421 05306004 DRIVEWAYS (CONC) SY  644.750  0.000  31.000  31.96  20,606.21

Added by CO#15

0425 05306005 000 DRIVEWAYS (ACP) SY  160.000  478.000  0.000  756.00  120,960.00

0430 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.500  13,882.000  0.000  13,554.00  6,777.00

0435 05366002 000 CONC MEDIAN SY  52.000  1,977.000  0.000  1,977.00  102,804.00

0440 05436004 000 CABLE BARRIER SYSTEM (TL-4) (20 '-0") LF  18.500  750.000  0.000  740.00  13,690.00

0445 05436006 000 CABLE BARRIER SYSTEM (TL-4) (10'-0") LF  24.000  3,142.000  0.000  3,152.02  75,648.48
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001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0450 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  3,600.000  4.000  0.000  4.00  14,400.00

0455 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  6,000.000  11.000  0.000  17.00  102,000.00

0460 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  910.000  8.000  0.000  9.00  8,190.00

0465 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  28,100.000  5.000  0.000  5.00  140,500.00

0470 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,600.000  8.000  0.000  9.00  86,400.00

0475 05606011 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  230.000  4.000  0.000  4.00  920.00

0480 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  3.000  0.000  3.00  45,000.00

0485 60106002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  9,800.000  2.000  0.000  2.00  19,600.00

0490 60106004 000 CCTV MOUNT (POLE) EA  290.000  2.000  0.000  2.00  580.00

0495 60646039 000 ITS POLE (50 FT)(130 MPH) EA  20,900.000  2.000  0.000  2.00  41,800.00

0500 60646080 000 ITS POLE MNT CAB (TY 2)(CONF 1) EA  4,200.000  2.000  0.000  2.00  8,400.00

0505 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  350.000  4.000  0.000  4.00  1,400.00

0510 06106104 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  2,300.000  4.000  0.000  4.00  9,200.00

0515 06106106 000 IN RD IL (U/P) (TY 2) (150W EQ) LED EA  2,300.000  2.000  0.000  2.00  4,600.00

0520 06106190 000 IN RD IL (TY SP) 38S-8 (250W EQ) LED EA  5,800.000  2.000  0.000  2.00  11,600.00

0525 06106214 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  3,900.000  28.000  0.000  28.00  109,200.00

0530 06186046 000 CONDT (PVC) (SCH 80) (2") LF  18.500  355.000 -203.000  152.00  2,812.00

0535 06186046 000 CONDT (PVC) (SCH 80) (2") LF  18.500  4,740.000 -698.000  4,042.00  74,777.00

0540 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  49.000  420.000  70.000  490.00  24,010.00

0545 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  49.000  1,280.000 -170.000  1,110.00  54,390.00

0550 06186064 000 CONDT (RM) (1") LF  30.000  265.000 -67.950  197.05  5,911.50

0555 61856002 002 TMA (STATIONARY) DAY  200.000  80.000  0.000  22.00  4,400.00

0560 61856005 002 TMA (MOBILE OPERATION) DAY  450.000  75.000  0.000  34.00  15,300.00

0565 06206006 000 ELEC CONDR (NO.10) INSULATED LF  1.750  1,050.000  0.000  1,050.00  1,837.50

0570 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.750  1,275.000  0.000  1,275.00  2,231.25

0575 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.750  20,805.000  0.000  20,805.00  36,408.75

0580 62276002 000 SOLAR POWERED LED ROADSIDE SIGN EA  2,900.000  8.000  0.000  8.00  23,200.00

0585 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,100.000  7.000  0.000  7.00  7,700.00

0590 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,100.000  16.000  0.000  16.00  17,600.00

0595 06286051 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(O) EA  10,300.000  3.000  0.000  3.00  30,900.00

0600 06286150 000 ELC SRV TY D 120/240 060(NS)SS(N)GC(U) EA  6,900.000  2.000  0.000  2.00  13,800.00

0605 06366002 001 ALUMINUM SIGNS (TY G) SF  30.000  1,259.000 -282.000  977.00  29,310.00

0610 64356002 000 INSTALLATION OF CELLULAR MODEM EA  1,100.000  2.000  0.000  2.00  2,200.00

0615 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  620.000  19.000  0.000  19.00  11,780.00

0620 06446028 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,000.000  20.000  0.000  20.00  20,000.00

0625 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  910.000  49.000  0.000  49.00  44,590.00

0630 06446031 000 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA  1,600.000  2.000  0.000  2.00  3,200.00

0635 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,200.000  6.000  0.000  6.00  7,200.00

0640 06446050 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  1,800.000  2.000  0.000  2.00  3,600.00

0645 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,200.000  4.000  0.000  4.00  8,800.00

0650 06446076 000 REMOVE SM RD SN SUP&AM EA  73.000  68.000  0.000  68.00  4,964.00

0655 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  5.000  6,590.000 -1,521.000  5,069.00  25,345.00

0660 06476002 000 RELOCATE LRSA EA  1,500.000  1.000  0.000  1.00  1,500.00

0665 06476003 000 REMOVE LRSA EA  910.000  2.000  0.000  2.00  1,820.00

0670 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  20.000  30.000 -19.000  11.00  220.00

0675 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  20.000  22.000 -11.000  11.00  220.00

0685 06586078 000 INSTL OM ASSM (OM-4)(TWT)WAS EA  330.000  6.000  0.000  6.00  1,980.00
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001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0686 06586078 INSTL OM ASSM (OM-4)(TWT)WAS EA  1.000  0.000  2,964.140  2,964.14  2,964.14

Added by CO#17

0690 06586080 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  67.000  57.000 -9.000  48.00  3,216.00

0695 06586092 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  67.000  37.000 -7.000  30.00  2,010.00

0700 06586095 000 INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND EA  67.000  4.000  0.000  4.00  268.00

0705 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  67.000  7.000  0.000  7.00  469.00

0710 06626001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  1.000  2,383.000  0.000  2,383.00  2,383.00

0715 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  1.000  11,408.000  2,510.000  13,918.00  13,918.00

0720 06626010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  2.000  322.000  18.000  340.00  680.00

0725 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  2.000  5,027.000  0.000  5,027.00  10,054.00

0730 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  14.500  250.000 -226.000  24.00  348.00

0735 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  1.000  11,296.000  0.000  11,296.00  11,296.00

0740 06626060 000 WK ZN PAV MRK REMOV (W)4"(BRK) LF  1.000  4,638.000 -3,188.000  1,450.00  1,450.00

0741 06626060 WK ZN PAV MRK REMOV (W)4"(BRK) LF  1.160  0.000  4,320.000  4,320.00  5,011.20

0745 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  1.000  27,224.000 -2,602.000  24,622.00  24,622.00

0750 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  2.000  2,644.000  1,345.000  3,989.00  7,978.00

0755 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.000  22,845.000  4,210.000  27,055.00  27,055.00

0756 06626109 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.830  0.000  1,564.000  1,564.00  2,862.12

0765 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  2.000  5,648.000  0.000  5,648.00  11,296.00

0770 06666041 007 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  4.500  2,192.000 -285.000  1,907.00  8,581.50

0786 06666305 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  1.170  0.000  4,868.000  4,868.00  5,695.56

Added by CO#10

0787 06666308 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  0.800  0.000  20,950.000  20,950.00  16,760.00

Added by CO#10

0796 06666317 RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL) LF  3.180  0.000  230.000  230.00  731.40

Added by CO#10

0797 06666320 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  0.800  0.000  24,328.000  24,328.00  19,462.40

Added by CO#10

0801 06686010 PREFAB PAV MRK TY B (W)(6")(BRK)CNTST LF  19.090  0.000  460.000  460.00  8,781.40

Added by CO#10

0802 06686074 PREFAB PAV MRK TY C (W) (12") (SLD) LF  12.730  0.000  724.000  724.00  9,216.52

Added by CO#10

0805 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  17.000  132.000  16.000  148.00  2,516.00

0810 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  240.000  22.000  4.000  26.00  6,240.00

0815 06686078 000 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  420.000  2.000  0.000  2.00  840.00

0820 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  300.000  22.000  4.000  26.00  7,800.00

0825 06686091 000 PREFAB PAV MRK TY C (W) (18")(YLD TRI) EA  30.000  26.000  14.000  40.00  1,200.00

0830 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  61.000  44.000 -13.000  31.00  1,891.00

0840 06726009 000 REFL PAV MRKR TY II-A-A EA  6.000  16.000  14.000  30.00  180.00

0845 06726010 000 REFL PAV MRKR TY II-C-R EA  5.500  715.000  55.000  770.00  4,235.00

0850 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.750  43,028.000  0.000  43,028.00  32,271.01

0855 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  1.250  2,644.000  0.000  2,644.00  3,305.01

0860 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  5.000  250.000  0.000  250.00  1,250.00

0861 07606001 DITCH CLEANING AND RESHAPING (FOOT) LF  22.000  0.000  700.000  700.00  15,400.00

0875 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  21,808.60  21,808.60

0876 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  41,401.68  41,401.68

0877 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  26,000.91  26,000.91
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001 ROADWAY ITEMSCATEGORY DESCRIPTION
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CODE
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NBR
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QUANTITY

NET CO

QUANTITY

QTY PAID
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0878 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  19,200.000  0.000  39,553.24  39,553.24

0880 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  19,200.000  0.000  38,884.58  38,884.58

0883 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL -1.000  1.000  0.000  9,891.00 -9,891.00

1300 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  1.000  0.000  27,696.410  27,696.41  27,696.41

FOR TEMPORARY DRAINAGE

1301 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  1.000  0.000  4,618.040  4,618.04  4,618.04

SMALL QUANTITIES

1305 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  1.000  0.000  2,889.500  2,889.50  2,889.50

CO#11 Driveway 7S Reconstruction

1310 96086008 UNIQUE CHANGE ORDER ITEM 8 DOL  1.000  0.000  10,605.000  10,605.00  10,605.00

CO#12 Environmental Delay Remobilzation

1320 96086010 UNIQUE CHANGE ORDER ITEM 10 DOL  1.000  0.000  3,572.110  3,572.00  3,572.00

CO#16 - Stop Sign Replacement

1325 96086011 UNIQUE CHANGE ORDER ITEM 11 DOL  1.000  0.000  901.430  901.43  901.43

CO#19 - Stock Account Material Delivery

1400 96076001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  9,848.840  9,848.84  9,848.84

District + Account: 160009-D293

Category Subtotal $11,831,346.56

002 BRIDGECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0940 04006005 000 CEM STABIL BKFL CY  90.000  239.000  0.000  239.00  21,510.00

0945 04096002 000 PRESTR CONC PIL (18 IN SQ) LF  170.000  3,864.000  0.000  3,864.50  656,965.00

0950 04096003 000 PRESTR CONC PIL (20 IN SQ) LF  170.000  1,040.000  0.000  1,030.50  175,185.00

0955 04206013 000 CL C CONC (ABUT) CY  850.000  61.800  0.000  61.80  52,530.00

0960 04206029 000 CL C CONC (CAP) CY  950.000  133.000  0.000  133.00  126,350.00

0965 04206037 000 CL C CONC (COLUMN) CY  1,050.000  132.800  0.000  132.80  139,440.00

0970 04206043 000 CL C CONC (FOOTING) CY  800.000  134.400  0.000  134.40  107,520.00

0975 04226001 000 REINF CONC SLAB SF  20.000  38,250.000  0.000  38,250.00  765,000.00

0980 04226015 000 APPROACH SLAB CY  840.000  67.400  0.000  67.40  56,616.00

0985 04256039 000 PRESTR CONC GIRDER (TX54) LF  209.000  4,326.450  0.000  4,326.45  904,228.05

0990 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  590.000  357.000  0.000  400.28  236,164.02

0995 04506023 000 RAIL (TY SSTR) LF  83.000  1,786.500  0.000  1,786.50  148,279.50

1000 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  150.000  176.000  0.000  176.00  26,400.00

1013 96026611 PILING PAY ADJUSTMENT (CUTOFFS) DOL  1.000  166,600.000  0.000  3,527.50  3,527.50

Category Subtotal $3,419,715.07

003 BRIDGECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1080 04006005 000 CEM STABIL BKFL CY  90.000  182.000  0.000  182.00  16,380.00

1085 04096002 000 PRESTR CONC PIL (18 IN SQ) LF  170.000  4,116.000  0.000  4,074.50  692,665.00

1090 04096003 000 PRESTR CONC PIL (20 IN SQ) LF  170.000  832.000  0.000  826.00  140,420.00

1095 04206013 000 CL C CONC (ABUT) CY  850.000  57.700  0.000  57.70  49,045.00
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003 BRIDGECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1100 04206029 000 CL C CONC (CAP) CY  950.000  119.000  0.000  119.00  113,050.00

1105 04206037 000 CL C CONC (COLUMN) CY  1,050.000  138.100  0.000  138.10  145,005.00

1110 04206043 000 CL C CONC (FOOTING) CY  800.000  134.400  0.000  134.40  107,520.00

1115 04226001 000 REINF CONC SLAB SF  20.000  33,564.000  0.000  33,564.00  671,280.00

1120 04226015 000 APPROACH SLAB CY  840.000  61.000  0.000  61.00  51,240.00

1125 04256039 000 PRESTR CONC GIRDER (TX54) LF  209.000  3,912.340  0.000  3,912.34  817,679.06

1130 04506023 000 RAIL (TY SSTR) LF  83.000  1,726.400  0.000  1,726.40  143,291.20

1135 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  150.000  160.000  0.000  160.00  24,000.00

1315 96086009 UNIQUE CHANGE ORDER ITEM 9 DOL  13,191.640  0.000  1.000  1.00  13,191.64

CO#14 PDA Testing

Category Subtotal $2,984,766.90

018006067F 2021(879)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 01686001 000 VEGETATIVE WATERING MG  25.000  4,805.240 -4,805.240  0.000  0.00

0160 03516002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  65.000  2,000.000 -2,000.000  0.000  0.00

0180 04026001 000 TRENCH EXCAVATION PROTECTION LF  10.000  20.000  0.000  0.000  0.00

0320 04676423 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  4,700.000  1.000 -1.000  0.000  0.00

0355 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  25.000  1,064.000  0.000  0.000  0.00

0360 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  13.250  1,064.000  0.000  0.000  0.00

0415 05306002 000 INTERSECTIONS (ACP) SY  33.000  133.000  0.000  0.000  0.00

0680 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  25.000  3.000 -3.000  0.000  0.00

0760 06666005 007 REFL PAV MRK TY I (W)4"(DOT)(090MIL) LF  2.000  38.000 -38.000  0.000  0.00

0761 06666017 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  3.180  0.000  0.000  0.000  0.00

Added by CO#10

0775 06666295 007 RE PROF PM TYI (BLK)4"(SHADOW)(090MIL) LF  6.000  880.000 -880.000  0.000  0.00

0780 06666299 007 RE PM W/RET REQ TY I (W)4"(BRK)(090MIL) LF  0.750  4,868.000 -4,868.000  0.000  0.00

0785 06666302 007 RE PM W/RET REQ TY I (W)4"(SLD)(090MIL) LF  0.750  25,481.000 -25,481.000  0.000  0.00

0790 06666311 007 RE PM W/RET REQ TY I (Y)4"(BRK)(090MIL) LF  2.000  230.000 -230.000  0.000  0.00

0795 06666314 007 RE PM W/RET REQ TY I (Y)4"(SLD)(090MIL) LF  0.750  23,055.000 -23,055.000  0.000  0.00

0800 06666349 007 REFL PAV MRK TY I (W)12"(DOT)(090MIL) LF  4.000  469.000 -469.000  0.000  0.00

0835 06726008 000 REFL PAV MRKR TY I-R EA  6.000  56.000 -56.000  0.000  0.00

0870 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0871 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,001.000  0.000  0.000  0.00

0872 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,007.000  0.000  0.000  0.00

0873 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0874 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0879 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

0881 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

0882 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  55,233.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE
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NBR
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NBR
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UNIT
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BID

QUANTITY
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QUANTITY
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1010 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

1011 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

1012 96026610 PILING PAY ADJUSTMENT (BUILDUPS) DOL  1.000  333,472.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1145 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

1146 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

1147 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  336,464.000  0.000  0.000  0.00

1148 96026611 PILING PAY ADJUSTMENT (CUTOFFS) DOL  1.000  166,600.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $18,235,828.53
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  3,625.000PREPARING ROW  80.000  290,000.00 80.00

01046017 000 SY  7.500REMOVING CONC (DRIVEWAYS)  802.590  6,019.43 1,135.00

01046017 SY  302.790REMOVING CONC (DRIVEWAYS)  31.000  9,386.49 1,135.00

01056008 000 SY  5.000REMOVING STAB BASE AND ASPH PAV (6")  22,906.450  114,532.25 18,415.00

01106001 000 CY  8.000EXCAVATION (ROADWAY)  40,201.000  321,608.00 40,201.00

01326006 000 CY  11.500EMBANKMENT (FINAL)(DENS CONT)(TY C)  153,040.000  1,759,960.00 153,040.00

01346011 CY  32.410BACKFILLING PAVEMENT EDGES  159.000  5,153.19 0.00

01646033 000 SY  0.100DRILL SEEDING (PERM) (RURAL) (SANDY)  32,355.000  3,235.50 131,778.00

01646041 000 SY  0.100DRILL SEEDING (TEMP) (WARM)  74,895.310  7,489.53 131,778.00

01666001 000 AC  360.000FERTILIZER  15.390  5,540.40 54.46

01696002 000 SY  1.500SOIL RETENTION BLANKETS (CL 1) (TY B)  30,890.660  46,335.99 14,079.00

02476041 003 CY  79.000FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  15,103.395  1,193,168.21 14,839.00

02756001 000 TON  180.000CEMENT  1,281.860  230,734.80 1,553.00

02756010 000 SY  4.000CEMENT TREAT (SUBGRADE) (8")  47,311.683  189,246.74 47,068.00

03106009 000 GAL  4.500PRIME COAT (MC-30)  9,312.000  41,904.00 8,372.00

03166001 002 GAL  3.000ASPH (MULTI OPTION)  33,769.520  101,308.56 42,102.00

03166427 002 CY  160.000AGGR(TY-PB GR-4S OR TY-PB GR-4)(SAC-B)  1,033.337  165,333.92 981.00

03546021 000 SY  1.750PLANE ASPH CONC PAV(0" TO 2")  52,548.904  91,960.58 48,560.00

04006005 000 CY  90.000CEM STABIL BKFL  843.210  75,888.90 539.00

04026001 000 LF  10.000TRENCH EXCAVATION PROTECTION  738.000  7,380.00 611.00

04096002 000 LF  170.000PRESTR CONC PIL (18 IN SQ)  7,939.000  1,349,630.00 7,980.00

04096003 000 LF  170.000PRESTR CONC PIL (20 IN SQ)  1,856.500  315,605.00 1,872.00

04166005 000 LF  810.000DRILL SHAFT (42 IN)  40.000  32,400.00 40.00

04166018 000 LF  320.000DRILL SHAFT (SIGN MTS) (24 IN)  111.000  35,520.00 142.00

04166029 000 LF  320.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  224.000  71,680.00 224.00

04206013 000 CY  850.000CL C CONC (ABUT)  119.500  101,575.00 119.50

04206029 000 CY  950.000CL C CONC (CAP)  252.000  239,400.00 252.00

04206037 000 CY  1,050.000CL C CONC (COLUMN)  270.900  284,445.00 270.90

04206043 000 CY  800.000CL C CONC (FOOTING)  268.800  215,040.00 268.80

04206066 000 CY  820.000CL C CONC (RAIL FOUNDATION)  135.000  110,700.00 135.00

04206144 000 CY  1,000.000CLASS S CONC UTILITY PROTECTION PADDING  14.000  14,000.00 14.00

04226001 000 SF  20.000REINF CONC SLAB  71,814.000  1,436,280.00 71,814.00

04226015 000 CY  840.000APPROACH SLAB  128.400  107,856.00 128.40

04256039 000 LF  209.000PRESTR CONC GIRDER (TX54)  8,238.790  1,721,907.11 8,238.79

04326001 000 CY  620.000RIPRAP (CONC)(4 IN)  6.870  4,259.40 9.00

04326002 000 CY  660.000RIPRAP (CONC)(5 IN)  253.395  167,240.70 174.00

04326006 000 CY  530.000RIPRAP (CONC)(CL B)  14.200  7,526.00 16.00

04326008 000 CY  590.000RIPRAP (CONC)(CL B)(RR8&RR9)  400.278  236,164.02 357.00

04326031 000 CY  270.000RIPRAP (STONE PROTECTION)(12 IN)  14.000  3,780.00 14.00

04326044 000 CY  540.000RIPRAP (CONC)(FLUME)  111.926  60,440.04 126.00

04326045 000 CY  520.000RIPRAP (MOW STRIP)(4 IN)  151.980  79,029.60 146.00

04506023 000 LF  83.000RAIL (TY SSTR)  4,409.900  366,021.70 4,409.90

04546018 000 LF  150.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  336.000  50,400.00 336.00
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04646003 LF  156.690RC PIPE (CL III)(18 IN)  72.000  11,281.68 0.00

04646005 001 LF  93.000RC PIPE (CL III)(24 IN)  699.000  65,007.00 699.00

04646007 001 LF  110.000RC PIPE (CL III)(30 IN)  1,024.000  112,640.00 1,024.00

04646017 001 LF  97.000RC PIPE (CL IV)(18 IN)  346.000  33,562.00 330.00

04646018 001 LF  110.000RC PIPE (CL IV)(24 IN)  547.000  60,170.00 547.00

04656014 001 EA  8,700.000INLET (COMPL)(PCO)(3FT)(LEFT)  3.000  26,100.00 3.00

04656071 001 EA  6,100.000INLET (COMPL)(PSL)(RC)(4FTX4FT)  1.000  6,100.00 1.00

04656074 001 EA  8,300.000INLET (COMPL)(PSL)(RC)(5FTX5FT)  2.000  16,600.00 2.00

04656126 001 EA  9,000.000INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)  2.000  18,000.00 2.00

04656128 001 EA  7,700.000INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)  1.000  7,700.00 1.00

04656158 001 EA  7,000.000INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT)  2.000  14,000.00 2.00

04676363 000 EA  1,700.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  16.000  27,200.00 16.00

04676363 EA  2,304.410SET (TY II) (18 IN) (RCP) (6: 1) (P)  4.000  9,217.64 16.00

04676388 000 EA  1,900.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  1.000  1,900.00 1.00

04676422 000 EA  6,600.000SET (TY II) (30 IN) (RCP) (6: 1) (C)  1.000  6,600.00 1.00

04806001 000 EA  1,600.000CLEAN EXIST CULVERTS  20.000  32,000.00 21.00

04966004 EA  656.260REMOV STR (SET)  2.000  1,312.52 14.00

04966004 000 EA  740.000REMOV STR (SET)  20.000  14,800.00 14.00

04966007 000 LF  20.000REMOV STR (PIPE)  537.000  10,740.00 445.00

05006001 000 LS  165,000.000MOBILIZATION  1.000  165,000.00 1.00

05026001 008 MO  9,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  26.000  234,000.00 24.00

05066038 005 LF  3.500TEMP SEDMT CONT FENCE (INSTALL)  2,612.500  9,143.75 4,012.00

05066039 005 LF  1.250TEMP SEDMT CONT FENCE (REMOVE)  2,612.500  3,265.63 4,012.00

05066041 005 LF  7.000BIODEG EROSN CONT LOGS (INSTL) (12")  955.000  6,685.00 678.00

05066043 005 LF  2.500BIODEG EROSN CONT LOGS (REMOVE)  955.000  2,387.50 678.00

05086001 000 SY  78.000CONSTRUCTING DETOURS  2,406.000  187,668.00 2,406.00

05126001 000 LF  22.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  6,180.000  135,960.00 5,640.00

05126025 000 LF  15.500PORT CTB (MOVE)(SGL SLP)(TY 1)  12,600.000  195,300.00 12,180.00

05126049 000 LF  17.250PORT CTB (REMOVE)(SGL SLP)(TY 1)  7,350.000  126,787.50 5,640.00

05146648 000 LF  770.000PERM CTB (SGL SLOPE)(SPLIT)(MOD)  998.000  768,460.00 998.00

05296008 000 LF  22.000CONC CURB & GUTTER (TY II)  1,631.140  35,885.08 1,498.00

05306004 000 SY  140.000DRIVEWAYS (CONC)  523.620  73,306.80 1,047.00

05306004 SY  644.750DRIVEWAYS (CONC)  31.960  20,606.21 1,047.00

05306005 000 SY  160.000DRIVEWAYS (ACP)  756.000  120,960.00 478.00

05336001 000 LF  0.500RUMBLE STRIPS (SHOULDER)  13,554.000  6,777.00 13,882.00

05366002 000 SY  52.000CONC MEDIAN  1,977.000  102,804.00 1,977.00

05436004 000 LF  18.500CABLE BARRIER SYSTEM (TL-4) (20 '-0")  740.000  13,690.00 750.00

05436006 000 LF  24.000CABLE BARRIER SYSTEM (TL-4) (10'-0")  3,152.020  75,648.48 3,142.00

05436020 000 EA  3,600.000CABLE BARRIER TERMINAL SECTION (TL-4)  4.000  14,400.00 4.00

05456003 000 EA  6,000.000CRASH CUSH ATTEN (MOVE & RESET)  17.000  102,000.00 11.00

05456005 000 EA  910.000CRASH CUSH ATTEN (REMOVE)  9.000  8,190.00 8.00

05456007 000 EA  28,100.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  5.000  140,500.00 5.00

05456019 000 EA  9,600.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  9.000  86,400.00 8.00

05606011 000 EA  230.000MAILBOX INSTALL-S (TWW-POST) TY 4  4.000  920.00 4.00

05856011 DOL -1.000RIDE PAYMENT ADJUSTMENT (ITEM 3076)  9,891.000 -9,891.00 1.00

06106009 000 EA  350.000REMOVE RD IL ASM (TRANS-BASE)  4.000  1,400.00 4.00

06106104 000 EA  2,300.000IN RD IL (U/P) (TY 1) (150W EQ) LED  4.000  9,200.00 4.00

06106106 000 EA  2,300.000IN RD IL (U/P) (TY 2) (150W EQ) LED  2.000  4,600.00 2.00

06106190 000 EA  5,800.000IN RD IL (TY SP) 38S-8 (250W EQ) LED  2.000  11,600.00 2.00
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06106214 000 EA  3,900.000IN RD IL (TY SA) 40T-8 (250W EQ) LED  28.000  109,200.00 28.00

06186046 000 LF  18.500CONDT (PVC) (SCH 80) (2")  4,194.000  77,589.00 5,095.00

06186047 000 LF  49.000CONDT (PVC) (SCH 80) (2") (BORE)  1,600.000  78,400.00 1,700.00

06186064 000 LF  30.000CONDT (RM) (1")  197.050  5,911.50 265.00

06206006 000 LF  1.750ELEC CONDR (NO.10) INSULATED  1,050.000  1,837.50 1,050.00

06206008 000 LF  1.750ELEC CONDR (NO.8) INSULATED  22,080.000  38,640.00 22,080.00

06246002 000 EA  1,100.000GROUND BOX TY A (122311)W/APRON  23.000  25,300.00 23.00

06286051 000 EA  10,300.000ELC SRV TY A 240/480 060(SS)SS(E)GC(O)  3.000  30,900.00 3.00

06286150 000 EA  6,900.000ELC SRV TY D 120/240 060(NS)SS(N)GC(U)  2.000  13,800.00 2.00

06366002 001 SF  30.000ALUMINUM SIGNS (TY G)  977.000  29,310.00 1,259.00

06446027 000 EA  620.000IN SM RD SN SUP&AM TYS80(1)SA(P)  19.000  11,780.00 19.00

06446028 000 EA  1,000.000IN SM RD SN SUP&AM TYS80(1)SA(P-BM)  20.000  20,000.00 20.00

06446030 000 EA  910.000IN SM RD SN SUP&AM TYS80(1)SA(T)  49.000  44,590.00 49.00

06446031 000 EA  1,600.000IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT)  2.000  3,200.00 2.00

06446033 000 EA  1,200.000IN SM RD SN SUP&AM TYS80(1)SA(U)  6.000  7,200.00 6.00

06446050 000 EA  1,800.000IN SM RD SN SUP&AM TYS80(2)SA(P)  2.000  3,600.00 2.00

06446064 000 EA  2,200.000IN BRIDGE MNT CLEARANCE SGN ASSM(TY N)  4.000  8,800.00 4.00

06446076 000 EA  73.000REMOVE SM RD SN SUP&AM  68.000  4,964.00 68.00

06476001 000 LB  5.000INSTALL LRSS (STRUCT STEEL)  5,069.000  25,345.00 6,590.00

06476002 000 EA  1,500.000RELOCATE LRSA  1.000  1,500.00 1.00

06476003 000 EA  910.000REMOVE LRSA  2.000  1,820.00 2.00

06586013 000 EA  20.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB  11.000  220.00 30.00

06586026 000 EA  20.000INSTL DEL ASSM (D-SY)SZ (BRF)CTB  11.000  220.00 22.00

06586078 EA  1.000INSTL OM ASSM (OM-4)(TWT)WAS  2,964.140  2,964.14 6.00

Added by CO#17

06586078 000 EA  330.000INSTL OM ASSM (OM-4)(TWT)WAS  6.000  1,980.00 6.00

06586080 000 EA  67.000INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND  48.000  3,216.00 57.00

06586092 000 EA  67.000INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND  30.000  2,010.00 37.00

06586095 000 EA  67.000INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND  4.000  268.00 4.00

06586099 000 EA  67.000INSTL OM ASSM (OM-2Z)(WFLX)GND  7.000  469.00 7.00

06626001 000 LF  1.000WK ZN PAV MRK NON-REMOV (W)4"(BRK)  2,383.000  2,383.00 2,383.00

06626004 000 LF  1.000WK ZN PAV MRK NON-REMOV (W)4"(SLD)  13,918.000  13,918.00 11,408.00

06626010 000 LF  2.000WK ZN PAV MRK NON-REMOV (W)8"(DOT)  340.000  680.00 322.00

06626012 000 LF  2.000WK ZN PAV MRK NON-REMOV (W)8"(SLD)  5,027.000  10,054.00 5,027.00

06626016 000 LF  14.500WK ZN PAV MRK NON-REMOV (W)24"(SLD)  24.000  348.00 250.00

06626034 000 LF  1.000WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  11,296.000  11,296.00 11,296.00

06626060 000 LF  1.000WK ZN PAV MRK REMOV (W)4"(BRK)  1,450.000  1,450.00 4,638.00

06626060 LF  1.160WK ZN PAV MRK REMOV (W)4"(BRK)  4,320.000  5,011.20 4,638.00

06626063 000 LF  1.000WK ZN PAV MRK REMOV (W)4"(SLD)  24,622.000  24,622.00 27,224.00

06626071 000 LF  2.000WK ZN PAV MRK REMOV (W)8"(SLD)  3,989.000  7,978.00 2,644.00

06626095 000 LF  1.000WK ZN PAV MRK REMOV (Y)4"(SLD)  27,055.000  27,055.00 22,845.00

06626109 EA  1.830WK ZN PAV MRK SHT TERM (TAB)TY W  1,564.000  2,862.12 0.00

06666035 007 LF  2.000REFL PAV MRK TY I (W)8"(SLD)(090MIL)  5,648.000  11,296.00 5,648.00

06666041 007 LF  4.500REFL PAV MRK TY I (W)12"(SLD)(090MIL)  1,907.000  8,581.50 2,192.00

06666305 LF  1.170RE PM W/RET REQ TY I (W)6"(BRK)(090MIL)  4,868.000  5,695.56 0.00

06666308 LF  0.800RE PM W/RET REQ TY I (W)6"(SLD)(090MIL)  20,950.000  16,760.00 0.00

06666317 LF  3.180RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL)  230.000  731.40 0.00

06666320 LF  0.800RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL)  24,328.000  19,462.40 0.00

06686010 LF  19.090PREFAB PAV MRK TY B (W)(6")(BRK)CNTST  460.000  8,781.40 0.00
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06686074 LF  12.730PREFAB PAV MRK TY C (W) (12") (SLD)  724.000  9,216.52 0.00

06686076 000 LF  17.000PREFAB PAV MRK TY C (W) (24") (SLD)  148.000  2,516.00 132.00

06686077 000 EA  240.000PREFAB PAV MRK TY C (W) (ARROW)  26.000  6,240.00 22.00

06686078 000 EA  420.000PREFAB PAV MRK TY C (W) (DBL ARROW)  2.000  840.00 2.00

06686085 000 EA  300.000PREFAB PAV MRK TY C (W) (WORD)  26.000  7,800.00 22.00

06686091 000 EA  30.000PREFAB PAV MRK TY C (W) (18")(YLD TRI)  40.000  1,200.00 26.00

06686092 000 EA  61.000PREFAB PAV MRK TY C (W) (36")(YLD TRI)  31.000  1,891.00 44.00

06726009 000 EA  6.000REFL PAV MRKR TY II-A-A  30.000  180.00 16.00

06726010 000 EA  5.500REFL PAV MRKR TY II-C-R  770.000  4,235.00 715.00

06776001 000 LF  0.750ELIM EXT PAV MRK & MRKS (4")  43,028.000  32,271.01 43,028.00

06776003 000 LF  1.250ELIM EXT PAV MRK & MRKS (8")  2,644.000  3,305.01 2,644.00

06776007 000 LF  5.000ELIM EXT PAV MRK & MRKS (24")  250.000  1,250.00 250.00

07606001 LF  22.000DITCH CLEANING AND RESHAPING (FOOT)  700.000  15,400.00 0.00

30766002 000 TON  97.500D-GR HMA TY-B SAC-B PG64-22  9,290.870  905,859.84 8,922.00

30766042 000 TON  100.000D-GR HMA TY-D SAC-B PG70-22  10,798.430  1,079,843.00 9,712.00

30766043 000 TON  160.000D-GR HMA TY-D PG70-22 (LEVEL-UP)  396.660  63,465.60 464.00

30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  39,553.240  39,553.24 19,200.00

30766065 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  38,884.580  38,884.58 19,200.00

30766066 000 GAL  3.750TACK COAT  4,795.000  17,981.25 13,933.00

50016002 000 SY  1.500GEOGRID BASE REINFORCEMENT (TY II)  47,640.163  71,460.26 44,529.00

60016002 000 EA  15,000.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  45,000.00 3.00

60106002 000 EA  9,800.000CCTV FIELD EQUIPMENT (DIGITAL)  2.000  19,600.00 2.00

60106004 000 EA  290.000CCTV MOUNT (POLE)  2.000  580.00 2.00

60646039 000 EA  20,900.000ITS POLE (50 FT)(130 MPH)  2.000  41,800.00 2.00

60646080 000 EA  4,200.000ITS POLE MNT CAB (TY 2)(CONF 1)  2.000  8,400.00 2.00

61856002 002 DAY  200.000TMA (STATIONARY)  22.000  4,400.00 80.00

61856005 002 DAY  450.000TMA (MOBILE OPERATION)  34.000  15,300.00 75.00

62276002 000 EA  2,900.000SOLAR POWERED LED ROADSIDE SIGN  8.000  23,200.00 8.00

64356002 000 EA  1,100.000INSTALLATION OF CELLULAR MODEM  2.000  2,200.00 2.00

96026611 DOL  1.000PILING PAY ADJUSTMENT (CUTOFFS)  3,527.500  3,527.50 166,600.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  26,000.910  26,000.91 1.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  21,808.600  21,808.60 1.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  41,401.680  41,401.68 1.00

96076001 DOL  1.000STOCK ACCOUNT MATERIAL PURCHASE  9,848.840  9,848.84 0.00

District + Account: 160009-D293

96086001 DOL  1.030UNIQUE CHANGE ORDER ITEM 1  9,500.000  9,785.00 0.00

CO #2 - GEOGRID REMOVAL

96086002 DOL  1.000UNIQUE CHANGE ORDER ITEM 2  46,297.120  46,297.12 0.00

CO #4 - FOR ENVIRONMENTAL PIT

96086003 DOL  1.000UNIQUE CHANGE ORDER ITEM 3  350.000  350.00 0.00

CO #06 - DELIVERY FEE FOR ADDITIONAL

96086004 DOL  1.000UNIQUE CHANGE ORDER ITEM 4  27,696.410  27,696.41 0.00

FOR TEMPORARY DRAINAGE

96086005 DOL  1.000UNIQUE CHANGE ORDER ITEM 5  9,791.980  9,791.98 0.00

90-DEGREE BEND INSTALLATION

96086006 DOL  1.000UNIQUE CHANGE ORDER ITEM 6  4,618.040  4,618.04 0.00

SMALL QUANTITIES

96086007 DOL  1.000UNIQUE CHANGE ORDER ITEM 7  2,889.500  2,889.50 0.00

96086008 DOL  1.000UNIQUE CHANGE ORDER ITEM 8  10,605.000  10,605.00 0.00
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96086009 DOL  13,191.640UNIQUE CHANGE ORDER ITEM 9  1.000  13,191.64 0.00

96086010 DOL  1.000UNIQUE CHANGE ORDER ITEM 10  3,572.000  3,572.00 0.00

CO#16 - Stop Sign Replacement

96086011 DOL  1.000UNIQUE CHANGE ORDER ITEM 11  901.430  901.43 0.00

CO#19 - Stock Account Material Delivery

$18,235,828.53TOTAL ITEM EARNINGS TO DATE


