
018101067CONTRACT ID:

PROJECT: C 181-1-67

CONTRACT:

07253045

PROJECTED AMOUNT: $4,175,100.50

CONTRACTOR:

HIGHWAY: SH 36

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

J. H. STRAIN & SONS, INC.

Bryce Turentine, P.E.

TAYLOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/04/2025

07/01/2025

ESTIMATE PAID:

 188

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/06/2025

$4,175,100.50

CONTRACT:

07/26/2026

AWARD AMOUNT: $4,169,100.50

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 63.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 34.88

$149,325.00 $1,306,761.30 $1,456,086.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$149,325.00 $1,306,761.30 $1,456,086.30 

$0.00 $0.00 $0.00 

$149,325.00 $1,456,086.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,306,761.30 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 188

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/06/2025

10/04/2025

 295

 0

 295

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  21  16

OTHER - SEE RMRKS 5

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 908-00-113 090800113PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0505 01047013 REMOV CONC (SIDEWALK, RAMP OR SUP)000 SY  25.000 $2,250.00 90.000  159.00 303.00

0510 01047018 REMOV CONC (CURB OR CURB & GUTTER)000 LF  15.000 $5,700.00 380.000  1,070.00 3,684.00

0520 01057052 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV000 SY  11.000 $3,256.00 296.000  391.00 8,196.00

0550 04207067 CL C CONC (MISC)000 CY  1,000.000 $6,500.00 6.500  8.30 21.80

0575 04717003 GRATE & FRAME000 EA  2,200.000 $59,400.00 27.000  33.00 113.00

0600 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,000.000 $4,000.00 1.000  4.00 14.00

0610 05057001 TMA (STATIONARY)000 DAY  225.000 $2,475.00 11.000  56.00 226.00

0625 05067044 BIODEG EROSN CONT LOGS (INSTL) (12")000 LF  8.000 $7,040.00 880.000  2,639.00 2,720.00

0645 05297002 CONC CURB (TY II)000 LF  35.000 $4,200.00 120.000  462.00 2,876.00

0655 05297009 CONC CURB & GUTTER (TY II)000 LF  48.000 $8,544.00 178.000  1,607.00 7,161.00

0660 05297013 CONC CURB (SLOTTED)000 LF  50.000 $1,500.00 30.000  35.00 127.00

0665 05297018 CONC CURB & GUTTER (ARMOR CURB)000 LF  265.000 $14,840.00 56.000  56.00 140.00

0670 05307006 DRIVEWAYS (CONC)000 SY  125.000 $13,750.00 110.000  165.00 6,094.00

0675 05307010 DRIVEWAYS (ACP)000 SY  45.000 $8,370.00 186.000  186.00 1,525.00

0680 05317001 CONC SIDEWALKS (4")000 SY  95.000 $5,700.00 60.000  1,501.00 5,254.00

0715 05317025 CONC SIDEWALKS (SPECIAL)000 SY  200.000 $1,800.00 9.000  9.00 15.00

$149,325.00TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 018101067 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 10ESTIMATE 0011

CONTRACT LINE ITEMS 

018101067PROJECT CONTROLC 181-1-67

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  22.000  175.000  0.000  96.00  2,112.00

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  25.000  487.000  0.000  700.00  17,500.00

0070 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  25.000  66.000  0.000  70.00  1,750.00

0075 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  15.000  1,587.000  0.000  1,513.00  22,695.00

0080 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  11.000  923.000  0.000  830.00  9,130.00

0085 01607002 000 FURN & PLACE TOPSOIL (4") SY  7.000  1,086.000  0.000  1,342.00  9,394.00

0090 01627002 000 BLOCK SODDING SY  9.000  1,086.000  0.000  403.00  3,627.00

0095 01687001 000 VEGETATIVE WATERING TGL  200.000  9.000  0.000  2.60  520.00

0100 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  133.000  259.000  0.000  349.00  46,417.00

0110 04507059 000 RAIL (HANDRAIL)(TY B) LF  130.000  40.000  0.000  40.00  5,200.00

0115 04797004 000 ADJUSTING MANHOLES (UTILITY BOX) EA  850.000  17.000  0.000  18.00  15,300.00

0120 05007001 000 MOBILIZATION LS  150,000.000  0.230  0.000  0.23  34,500.00

0125 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  4.000  0.000  4.00  16,000.00

0130 05057001 000 TMA (STATIONARY) DAY  225.000  69.000  0.000  114.00  25,650.00

0135 05057003 000 TMA (MOBILE OPERATION) DAY  350.000  5.000  0.000  2.00  700.00

0145 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  2,051.000  0.000  1,139.00  9,112.00

0150 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  2,051.000  0.000  1,139.00  2,278.00

0155 05297002 000 CONC CURB (TY II) LF  35.000  135.000  0.000  534.00  18,690.00

0165 05297009 000 CONC CURB & GUTTER (TY II) LF  48.000  1,568.000  0.000  1,343.00  64,464.00

0170 05307006 000 DRIVEWAYS (CONC) SY  125.000  1,044.000  0.000  1,473.60  184,200.00

0175 05307010 000 DRIVEWAYS (ACP) SY  45.000  577.000  0.000  315.60  14,202.00

0180 05317001 000 CONC SIDEWALKS (4") SY  95.000  1,792.000  0.000  1,895.96  180,116.20

0185 05317015 000 CURB RAMPS (TY 1) SY  160.000  28.000  0.000  32.00  5,120.00

0190 05317016 000 CURB RAMPS (TY 2) SY  160.000  14.000  0.000  14.00  2,240.00

0195 05317017 000 CURB RAMPS (TY 3) SY  158.000  125.000  0.000  129.00  20,382.00

0200 05317019 000 CURB RAMPS (TY 6) SY  162.000  49.000  0.000  50.00  8,100.00

0205 05317020 000 CURB RAMPS (TY 7) SY  168.000  20.000  0.000  21.00  3,528.00

0210 05317021 000 CURB RAMPS (TY 10) SY  160.000  34.000  0.000  47.00  7,520.00

0225 05317025 000 CONC SIDEWALKS (SPECIAL) SY  200.000  732.000  0.000  492.00  98,400.00

0235 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  430.000  4.000  0.000  4.00  1,720.00

0240 05607003 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  480.000  1.000  0.000  2.00  960.00

0255 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  945.000  2.000  0.000  2.00  1,890.00

0260 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  845.000  12.000  0.000  7.00  5,915.00

0265 06447073 000 REMOVE SM RD SN SUP&AM EA  175.000  3.000  0.000  3.00  525.00

0335 06907063 000 REMOVAL OF CONCRETE FOUNDATIONS EA  2,000.000  2.000  0.000  2.00  4,000.00

0340 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  750.000  3.000  0.000  1.00  750.00

Category Subtotal $844,607.20

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0360 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  1,000.00  1,000.00
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Category Subtotal $1,000.00

090800113PROJECT CONTROLC 908-00-113

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0500 01047011 000 REMOV CONC (DRIVEWAYS) SY  25.000  1,011.000  0.000  52.00  1,300.00

0505 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  25.000  303.000  0.000  159.00  3,975.00

0510 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  15.000  3,684.000  0.000  1,070.00  16,050.00

0520 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  11.000  8,196.000  0.000  391.00  4,301.00

0530 01607002 000 FURN & PLACE TOPSOIL (4") SY  7.000  3,324.000  0.000  1,179.80  8,258.60

0550 04207067 000 CL C CONC (MISC) CY  1,000.000  21.800  0.000  8.30  8,300.00

0560 04327002 000 RIPRAP (CONC)(5 IN) CY  775.000  52.900  0.000  6.70  5,192.50

0565 04507059 000 RAIL (HANDRAIL)(TY B) LF  130.000  220.000  0.000  220.00  28,600.00

0575 04717003 000 GRATE & FRAME EA  2,200.000  113.000  0.000  33.00  72,600.00

0595 05007001 000 MOBILIZATION LS  150,000.000  0.770  0.000  0.67  100,500.00

0600 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  14.000  0.000  4.00  16,000.00

0610 05057001 000 TMA (STATIONARY) DAY  225.000  226.000  0.000  56.00  12,600.00

0625 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  2,720.000  0.000  2,639.00  21,112.00

0645 05297002 000 CONC CURB (TY II) LF  35.000  2,876.000  0.000  462.00  16,170.00

0655 05297009 000 CONC CURB & GUTTER (TY II) LF  48.000  7,161.000  0.000  1,607.00  77,136.00

0660 05297013 000 CONC CURB (SLOTTED) LF  50.000  127.000  0.000  35.00  1,750.00

0665 05297018 000 CONC CURB & GUTTER (ARMOR CURB) LF  265.000  140.000  0.000  56.00  14,840.00

0670 05307006 000 DRIVEWAYS (CONC) SY  125.000  6,094.000  0.000  165.00  20,625.00

0675 05307010 000 DRIVEWAYS (ACP) SY  45.000  1,525.000  0.000  186.00  8,370.00

0680 05317001 000 CONC SIDEWALKS (4") SY  95.000  5,254.000  0.000  1,501.00  142,595.00

0685 05317015 000 CURB RAMPS (TY 1) SY  160.000  133.000  0.000  84.00  13,440.00

0700 05317019 000 CURB RAMPS (TY 6) SY  162.000  63.000  0.000  42.00  6,804.00

0710 05317021 000 CURB RAMPS (TY 10) SY  160.000  191.000  0.000  37.00  5,920.00

0715 05317025 000 CONC SIDEWALKS (SPECIAL) SY  200.000  15.000  0.000  9.00  1,800.00

0720 06247001 000 GROUND BOX TY A (122311) EA  1,725.000  13.000  0.000  1.00  1,725.00

0730 06247013 000 REMOVE GROUND BOX EA  515.000  22.000  0.000  1.00  515.00

Category Subtotal $610,479.10

018101067C 181-1-67PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 04327002 000 RIPRAP (CONC)(5 IN) CY  775.000  23.500  0.000  0.000  0.00

0140 05067035 000 SANDBAGS FOR EROSION CONTROL EA  12.000  514.000  0.000  0.000  0.00

0160 05297008 000 CONC CURB & GUTTER (TY I) LF  42.000  27.000  0.000  0.000  0.00

0215 05317023 000 CURB RAMPS (TY 21) SY  360.000  6.000  0.000  0.000  0.00

0220 05317024 000 CURB RAMPS (TY 22) SY  170.000  45.000  0.000  0.000  0.00

0230 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  930.000  1.000  0.000  0.000  0.00

0245 06247001 000 GROUND BOX TY A (122311) EA  1,725.000  7.000  0.000  0.000  0.00

0250 06247013 000 REMOVE GROUND BOX EA  515.000  7.000  0.000  0.000  0.00

0270 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.200  198.000  0.000  0.000  0.00

0275 06667347 000 PAVEMENT SLER 6" LF  1.200  198.000  0.000  0.000  0.00
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0280 06667352 000 PAVEMENT SLER 24" LF  3.600  805.000  0.000  0.000  0.00

0285 06667365 000 PAVEMENT SLER (YLD TRI) EA  66.000  12.000  0.000  0.000  0.00

0290 06687021 000 PREFAB PM TY B (W)(24")(SLD) LF  42.000  805.000  0.000  0.000  0.00

0295 06687038 000 PREFAB PM TY B (W)(36")(YLD TRI) EA  235.000  12.000  0.000  0.000  0.00

0300 06777001 000 ELIM EXT PM & MRKS (4") LF  1.200  198.000  0.000  0.000  0.00

0305 06777008 000 ELIM EXT PM & MRKS (24") LF  3.600  561.000  0.000  0.000  0.00

0310 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.200  198.000  0.000  0.000  0.00

0315 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.500  805.000  0.000  0.000  0.00

0320 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  65.000  12.000  0.000  0.000  0.00

0325 06887002 000 PED DETECT PUSH BUTTON (STANDARD) EA  1,610.000  8.000  0.000  0.000  0.00

0330 06907030 000 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA  115.000  8.000  0.000  0.000  0.00

0345 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0350 96027002 PAYMENT ADJUSTMENT-NEG DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0355 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0365 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0370 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

090800113C 908-00-113PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0495 01047006 000 REMOV CONC (RIPRAP) SY  22.000  408.000  0.000  0.000  0.00

0515 01047025 000 REMOV CONC (RETAINING WALLS) SY  100.000  10.000  0.000  0.000  0.00

0525 01327001 000 EMBANK (FNL)(OC)(TY A) CY  75.000  252.000  0.000  0.000  0.00

0535 01627002 000 BLOCK SODDING SY  9.000  3,324.000  0.000  0.000  0.00

0540 01687001 000 VEGETATIVE WATERING TGL  200.000  28.100  0.000  0.000  0.00

0545 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  133.000  371.000  0.000  0.000  0.00

0555 04237013 000 RETAINING WALL (CONC BLOCK) SF  60.000  83.000  0.000  0.000  0.00

0570 04507063 000 RAIL (HANDRAIL)(TY F) LF  225.000  82.000  0.000  0.000  0.00

0580 04797001 000 ADJUSTING MANHOLES EA  1,100.000  1.000  0.000  0.000  0.00

0585 04797004 000 ADJUSTING MANHOLES (UTILITY BOX) EA  850.000  3.000  0.000  0.000  0.00

0590 04967028 000 REMOVE STR (BOLLARD) EA  65.000  28.000  0.000  0.000  0.00

0605 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  16,500.000  2.000  0.000  0.000  0.00

0615 05057003 000 TMA (MOBILE OPERATION) DAY  350.000  5.000  0.000  0.000  0.00

0620 05067035 000 SANDBAGS FOR EROSION CONTROL EA  12.000  687.000  0.000  0.000  0.00

0630 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  2,720.000  0.000  0.000  0.00

0635 05277001 000 COLORED TEXTURED CONC (4") SY  180.000  1,010.000  0.000  0.000  0.00

0640 05297001 000 CONC CURB (TY I) LF  31.000  191.000  0.000  0.000  0.00

0650 05297008 000 CONC CURB & GUTTER (TY I) LF  42.000  391.000  0.000  0.000  0.00

0690 05317016 000 CURB RAMPS (TY 2) SY  160.000  13.000  0.000  0.000  0.00

0695 05317017 000 CURB RAMPS (TY 3) SY  158.000  59.000  0.000  0.000  0.00

0705 05317020 000 CURB RAMPS (TY 7) SY  168.000  147.000  0.000  0.000  0.00
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0725 06247002 000 GROUND BOX TY A (122311)W/APRON EA  3,450.000  9.000  0.000  0.000  0.00

0735 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  945.000  4.000  0.000  0.000  0.00

0740 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  845.000  20.000  0.000  0.000  0.00

0745 06447073 000 REMOVE SM RD SN SUP&AM EA  175.000  1.000  0.000  0.000  0.00

0750 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.200  1,015.000  0.000  0.000  0.00

0755 06667210 000 RE PM TY II (Y) 4" (SLD) LF  1.200  301.000  0.000  0.000  0.00

0760 06667346 000 PAVEMENT SLER 4" LF  1.200  301.000  0.000  0.000  0.00

0765 06667347 000 PAVEMENT SLER 6" LF  1.200  1,015.000  0.000  0.000  0.00

0770 06667352 000 PAVEMENT SLER 24" LF  3.600  456.000  0.000  0.000  0.00

0775 06667365 000 PAVEMENT SLER (YLD TRI) EA  66.000  7.000  0.000  0.000  0.00

0780 06687021 000 PREFAB PM TY B (W)(24")(SLD) LF  42.000  456.000  0.000  0.000  0.00

0785 06687038 000 PREFAB PM TY B (W)(36")(YLD TRI) EA  235.000  7.000  0.000  0.000  0.00

0790 06777001 000 ELIM EXT PM & MRKS (4") LF  1.200  636.000  0.000  0.000  0.00

0795 06777008 000 ELIM EXT PM & MRKS (24") LF  3.600  26.000  0.000  0.000  0.00

0800 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  200.000  1.000  0.000  0.000  0.00

0805 06777015 000 ELIM EXT PM & MRKS (WORD) EA  250.000  1.000  0.000  0.000  0.00

0810 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  125.000  7.000  0.000  0.000  0.00

0815 06787001 000 PAV SURF PREP FOR MRK (4") LF  1.200  301.000  0.000  0.000  0.00

0820 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.200  1,015.000  0.000  0.000  0.00

0825 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.500  456.000  0.000  0.000  0.00

0830 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  65.000  7.000  0.000  0.000  0.00

0835 06877003 000 RELOCATE PED POLE ASSEMBLY EA  5,175.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,456,086.30
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  22.000REMOV CONC (RIPRAP)  96.000  2,112.00 175.00

01047011 000 SY  25.000REMOV CONC (DRIVEWAYS)  752.000  18,800.00 1,498.00

01047013 000 SY  25.000REMOV CONC (SIDEWALK, RAMP OR SUP)  229.000  5,725.00 369.00

01047018 000 LF  15.000REMOV CONC (CURB OR CURB & GUTTER)  2,583.000  38,745.00 5,271.00

01057052 000 SY  11.000RMV (0"-12") TRT/UNTRT BASE & ASPH PAV  1,221.000  13,431.00 9,119.00

01607002 000 SY  7.000FURN & PLACE TOPSOIL (4")  2,521.800  17,652.60 4,410.00

01627002 000 SY  9.000BLOCK SODDING  403.000  3,627.00 1,086.00

01687001 000 TGL  200.000VEGETATIVE WATERING  2.600  520.00 9.00

03517007 000 SY  133.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  349.000  46,417.00 259.00

04207067 000 CY  1,000.000CL C CONC (MISC)  8.300  8,300.00 21.80

04327002 000 CY  775.000RIPRAP (CONC)(5 IN)  6.700  5,192.50 52.90

04507059 000 LF  130.000RAIL (HANDRAIL)(TY B)  260.000  33,800.00 260.00

04717003 000 EA  2,200.000GRATE & FRAME  33.000  72,600.00 113.00

04797004 000 EA  850.000ADJUSTING MANHOLES (UTILITY BOX)  18.000  15,300.00 17.00

05007001 000 LS  150,000.000MOBILIZATION  0.900  135,000.00 1.00

05027001 000 MO  4,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  32,000.00 18.00

05057001 000 DAY  225.000TMA (STATIONARY)  170.000  38,250.00 295.00

05057003 000 DAY  350.000TMA (MOBILE OPERATION)  2.000  700.00 5.00

05067044 000 LF  8.000BIODEG EROSN CONT LOGS (INSTL) (12")  3,778.000  30,224.00 4,771.00

05067046 000 LF  2.000BIODEG EROSN CONT LOGS (REMOVE)  1,139.000  2,278.00 2,051.00

05297002 000 LF  35.000CONC CURB (TY II)  996.000  34,860.00 3,011.00

05297009 000 LF  48.000CONC CURB & GUTTER (TY II)  2,950.000  141,600.00 8,729.00

05297013 000 LF  50.000CONC CURB (SLOTTED)  35.000  1,750.00 127.00

05297018 000 LF  265.000CONC CURB & GUTTER (ARMOR CURB)  56.000  14,840.00 140.00

05307006 000 SY  125.000DRIVEWAYS (CONC)  1,638.600  204,825.00 7,138.00

05307010 000 SY  45.000DRIVEWAYS (ACP)  501.600  22,572.00 2,102.00

05317001 000 SY  95.000CONC SIDEWALKS (4")  3,396.960  322,711.20 7,046.00

05317015 000 SY  160.000CURB RAMPS (TY 1)  116.000  18,560.00 161.00

05317016 000 SY  160.000CURB RAMPS (TY 2)  14.000  2,240.00 14.00

05317017 000 SY  158.000CURB RAMPS (TY 3)  129.000  20,382.00 125.00

05317019 000 SY  162.000CURB RAMPS (TY 6)  92.000  14,904.00 112.00

05317020 000 SY  168.000CURB RAMPS (TY 7)  21.000  3,528.00 20.00

05317021 000 SY  160.000CURB RAMPS (TY 10)  84.000  13,440.00 225.00

05317025 000 SY  200.000CONC SIDEWALKS (SPECIAL)  501.000  100,200.00 747.00

05607002 000 EA  430.000MAILBOX INSTALL-S (TWG-POST) TY 2  4.000  1,720.00 4.00

05607003 000 EA  480.000MAILBOX INSTALL-D (TWG-POST) TY 2  2.000  960.00 1.00

06247001 000 EA  1,725.000GROUND BOX TY A (122311)  1.000  1,725.00 13.00

06247013 000 EA  515.000REMOVE GROUND BOX  1.000  515.00 22.00

06447001 000 EA  945.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  2.000  1,890.00 2.00

06447067 000 EA  845.000RELOCATE SM RD SN SUP&AM TY S80  7.000  5,915.00 12.00

06447073 000 EA  175.000REMOVE SM RD SN SUP&AM  3.000  525.00 3.00

06907063 000 EA  2,000.000REMOVAL OF CONCRETE FOUNDATIONS  2.000  4,000.00 2.00

07527005 000 EA  750.000TREE REMOVAL (4" - 12" DIA)  1.000  750.00 3.00
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96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  1,000.000  1,000.00 1,000.00

$1,456,086.30TOTAL ITEM EARNINGS TO DATE


