
018101069CONTRACT ID:

PROJECT: C 181-1-69

CONTRACT:

05253203

PROJECTED AMOUNT: $11,585,485.62

CONTRACTOR:

HIGHWAY: SH 36

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

A. L. HELMCAMP, INC.

Bryce Turentine, P.E.

TAYLOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0014

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/09/2025

05/02/2025

ESTIMATE PAID:

 199
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/29/2025

$11,585,485.62

CONTRACT:

09/01/2026

AWARD AMOUNT: $10,612,470.66

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 55.28

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 31.66

$73,302.50 $3,594,714.09 $3,668,016.59 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$73,302.50 $3,594,714.09 $3,668,016.59 

$0.00 $0.00 $0.00 

$73,302.50 $3,668,016.59 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,594,714.09 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 018101069 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 8ESTIMATE 0014

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 199

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/29/2025

08/08/2025

 360

 0

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  16  9

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 3

SUNDAY 3

TOO WET 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1 TOO WET

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 181-1-69 018101069PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 01347002 BACKFILL (TY B)000 STA  330.000 $37,950.00 115.000  115.00 252.00

0110 03107004 PRIME COAT (MC-30)000 GAL  7.500 $22,552.50 3,007.000  6,608.00 7,489.00

0260 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  12,000.000 $12,000.00 1.000  12.00 20.00

0295 05067044 BIODEG EROSN CONT LOGS (INSTL) (12")000 LF  4.000 $800.00 200.000  1,200.00 3,520.00

$73,302.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

018101069PROJECT CONTROLC 181-1-69

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  50.000  57.000  0.000  286.00  14,300.00

0070 01107001 000 EXCAV (ROADWAY) CY  7.000  16,867.000  0.000  16,867.00  118,069.00

0075 01327002 000 EMBANK (FNL)(DC)(TY A) CY  12.000  12,236.000  0.000  12,236.00  146,832.00

0080 01347002 000 BACKFILL (TY B) STA  330.000  252.000  0.000  115.00  37,950.00

0105 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  55.000  9,080.000  0.000  11,259.00  619,245.00

0110 03107004 000 PRIME COAT (MC-30) GAL  7.500  7,489.000  0.000  6,608.00  49,560.00

0115 03447002 000 SP MIXES SP-B SAC-B PG64-22 TON  125.000  5,781.000  0.000  3,231.04  403,880.00

0125 03447077 000 TACK COAT GAL  5.500  33,750.000  0.000  285.00  1,567.50

0165 04397017 000 POLYESTER POLYMER CONC OVERLAY (2") SY  376.000  738.000  0.000  776.00  291,776.00

0170 04627007 000 CONC BOX CULV (5 FT X 3 FT) LF  1,300.000  20.000  0.000  20.00  26,000.00

0175 04627057 000 CONC BOX CULV (3 FT X 3 FT)(EXTEND) LF  900.000  8.000  0.000  8.00  7,200.00

0180 04627059 000 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF  1,000.000  21.000  0.000  21.00  21,000.00

0185 04627060 000 CONC BOX CULV (4 FT X 4 FT)(EXTEND) LF  1,050.000  27.000  0.000  26.50  27,825.00

0190 04627061 000 CONC BOX CULV (5 FT X 2 FT)(EXTEND) LF  1,050.000  75.000  0.000  75.00  78,750.00

0195 04627062 000 CONC BOX CULV (5 FT X 3 FT)(EXTEND) LF  1,260.000  49.000  0.000  49.00  61,740.00

0200 04647005 000 RC PIPE (CL III)(24 IN) LF  152.000  692.000  0.000  692.00  105,184.00

0205 04657332 000 JCT BOX (COMPL)(SPL) EA  21,000.000  1.000  0.000  1.00  21,000.00

0210 04667173 000 WINGWALL (PW - 1) (HW=3 FT) EA  12,600.000  4.000  0.000  4.00  50,400.00

0215 04667174 000 WINGWALL (PW - 1) (HW=4 FT) EA  17,850.000  2.000  0.000  2.00  35,700.00

0220 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  23,100.000  5.000  0.000  5.00  115,500.00

0225 04677099 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(3:1)(C) EA  26,250.000  1.000  0.000  2.00  52,500.00

0230 04677102 000 SET (TY I)(S= 5 FT)(HW= 5 FT)(6:1)(P) EA  16,800.000  1.000  0.000  1.00  16,800.00

0235 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,625.000  34.000  0.000  34.00  89,250.00

0240 04967004 000 REMOV STR (SET) EA  945.000  46.000  0.000  46.00  43,470.00

0245 04967005 000 REMOV STR (WINGWALL) EA  2,625.000  1.000  0.000  1.00  2,625.00

0250 04967007 000 REMOV STR (PIPE) LF  52.000  582.000  0.000  582.00  30,264.00

0255 05007001 000 MOBILIZATION LS  806,000.000  1.000  0.000  0.90  725,400.00

0260 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  12,000.000  20.000  0.000  12.00  144,000.00

0265 05057001 000 TMA (STATIONARY) DAY  300.000  196.000  0.000  202.00  60,600.00

0270 05057003 000 TMA (MOBILE OPERATION) DAY  300.000  42.000  0.000  4.00  1,200.00

0275 05067004 000 ROCK FILTER DAMS (INSTALL) (TY 4) LF  95.000  483.000  0.000  357.00  33,915.00

0295 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.000  3,520.000  0.000  1,200.00  4,800.00

0305 05307006 000 DRIVEWAYS (CONC) SY  210.000  73.000  0.000  180.00  37,800.00

0370 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  525.000  6.000  0.000  6.00  3,150.00

0405 06287002 000 REMOVE ELECTRICAL SERVICES EA  933.000  1.000  0.000  1.00  933.00

0545 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  390,446.100  0.000  8,086.10  8,086.10

0555 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  390,446.100  0.000  8,034.57  8,034.57

Category Subtotal $3,496,306.17

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0565 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  145,945.42  145,945.42
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002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0580 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  4,000.00  4,000.00

0585 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  21,765.00  21,765.00

Category Subtotal $171,710.42

018101069C 181-1-69PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007001 000 PREPARING ROW AC  10,000.000  2.900  0.000  0.000  0.00

0061 01007002 PREPARING ROW STA  554.080  0.000  0.000  0.000  0.00

Replaces Item 100-7001

0085 01647041 000 DRILL SEED (PERM_RURAL_SAND) AC  664.000  24.200  0.000  0.000  0.00

0090 01647045 000 DRILL SEED (TEMP_WARM) AC  542.000  12.400  0.000  0.000  0.00

0095 01647046 000 DRILL SEED (TEMP_COOL) AC  782.000  12.400  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  36.000  191.100  0.000  0.000  0.00

0120 03447021 000 SP MIXES SP-C SAC-B PG70-22 TON  132.000  39,439.000  0.000  0.000  0.00

0130 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  79.000  1,000.000  0.000  0.000  0.00

0135 03547033 000 PLANE ASPH CONC PAV(0" TO 3") SY  8.000  1,868.000  0.000  0.000  0.00

0140 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  8.000  738.000  0.000  0.000  0.00

0145 03547050 000 PLANE ASPH CONC PAV(1") SY  1.250  229,975.000  0.000  0.000  0.00

0150 03547076 000 PLANE ASPH CONC PAV (1" TO 2") SY  10.000  1,134.000  0.000  0.000  0.00

0155 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  466.000  48.000  0.000  0.000  0.00

0156 04297004 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  157.410  0.000  0.000  0.000  0.00

Added by CO# 01

0157 04297006 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF  296.800  0.000  0.000  0.000  0.00

Added by CO# 01

0160 04327005 000 RIPRAP (CONC)(CL B) CY  1,575.000  2.100  0.000  0.000  0.00

0236 04727006 REMOV & RE - LAY PIPE (24 IN) LF  57.900  0.000  0.000  0.000  0.00

Added by CO# 01

0256 05007003 MOBILIZATION (CALLOUT 1) EA  2,120.000  0.000  0.000  0.000  0.00

For TCP(2-8)-23

0280 05067011 000 ROCK FILTER DAMS (REMOVE) LF  16.000  483.000  0.000  0.000  0.00

0285 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.150  7,420.000  0.000  0.000  0.00

0290 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.050  7,420.000  0.000  0.000  0.00

0300 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.050  3,520.000  0.000  0.000  0.00

0310 05307010 000 DRIVEWAYS (ACP) SY  91.000  2,681.000  0.000  0.000  0.00

0315 05307020 000 TURNOUTS (RAP) SY  51.000  535.000  0.000  0.000  0.00

0320 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.180  93,157.000  0.000  0.000  0.00

0325 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.250  46,421.000  0.000  0.000  0.00

0330 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  27.500  1,475.000  0.000  0.000  0.00

0335 05407023 000 MTL BM GD FEN TRANS (THRIE-BEAM)(OPT1) EA  2,600.000  8.000  0.000  0.000  0.00

0340 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  1.400  1,475.000  0.000  0.000  0.00

0345 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,356.000  12.000  0.000  0.000  0.00

0350 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  138.000  20.000  0.000  0.000  0.00

0355 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  294.000  69.000  0.000  0.000  0.00
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0360 05607003 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  336.000  2.000  0.000  0.000  0.00

0365 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  630.000  8.000  0.000  0.000  0.00

0375 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  8,165.000  6.000  0.000  0.000  0.00

0380 06187030 000 CONDT (PVC) (SCH 40) (2") LF  11.750  864.000  0.000  0.000  0.00

0385 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  23.000  203.000  0.000  0.000  0.00

0390 06207007 000 ELEC CONDR (NO.8) BARE LF  1.750  1,117.000  0.000  0.000  0.00

0395 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.050  2,234.000  0.000  0.000  0.00

0400 06247002 000 GROUND BOX TY A (122311)W/APRON EA  2,100.000  4.000  0.000  0.000  0.00

0410 06287048 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  14,000.000  1.000  0.000  0.000  0.00

0415 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  651.000  70.000  0.000  0.000  0.00

0420 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  788.000  13.000  0.000  0.000  0.00

0425 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  945.000  7.000  0.000  0.000  0.00

0430 06447029 000 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA  1,050.000  2.000  0.000  0.000  0.00

0435 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,155.000  2.000  0.000  0.000  0.00

0440 06447073 000 REMOVE SM RD SN SUP&AM EA  105.000  68.000  0.000  0.000  0.00

0445 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  33.000  4.000  0.000  0.000  0.00

0450 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  37.000  28.000  0.000  0.000  0.00

0455 06587057 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  89.000  56.000  0.000  0.000  0.00

0456 06627049 WK ZN PAV MRK REMOV (REFL) TY I-C EA  7.420  0.000  0.000  0.000  0.00

Added by CO# 01

0457 06627051 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  6.360  0.000  0.000  0.000  0.00

Added by CO# 01

0458 06627057 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  7.420  0.000  0.000  0.000  0.00

Added by CO# 01

0459 06627059 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA  7.420  0.000  0.000  0.000  0.00

Added by CO# 01

0460 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.250  95,158.000  0.000  0.000  0.00

0465 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.600  4,760.000  0.000  0.000  0.00

0470 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.100  1,443.000  0.000  0.000  0.00

0475 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.100  393.000  0.000  0.000  0.00

0480 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.100  3,073.000  0.000  0.000  0.00

0485 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  5.500  1,740.000  0.000  0.000  0.00

0486 06667171 RE PM TY II (W) 4" (SLD) LF  2.120  0.000  0.000  0.000  0.00

Added by CO# 01

0487 06667184 RE PM TY II (W) 24" (SLD) LF  1.770  0.000  0.000  0.000  0.00

Added by CO# 01

0488 06667210 RE PM TY II (Y) 4" (SLD) LF  0.270  0.000  0.000  0.000  0.00

Added by CO# 01

0490 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.600  10,200.000  0.000  0.000  0.00

0495 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.600  93,735.000  0.000  0.000  0.00

0500 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  97,746.000  0.000  0.000  0.00

0505 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  22.000  392.000  0.000  0.000  0.00

0510 06687091 000 PREFAB PM TY C (W)(ARROW) EA  275.000  23.000  0.000  0.000  0.00

0515 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  302.000  1.000  0.000  0.000  0.00

0520 06687103 000 PREFAB PM TY C (W)(WORD) EA  330.000  16.000  0.000  0.000  0.00

0525 06727002 000 REFL PAV MRKR TY I-C EA  4.950  674.000  0.000  0.000  0.00

0530 06727004 000 REFL PAV MRKR TY II-A-A EA  4.950  1,817.000  0.000  0.000  0.00

0531 06777001 ELIM EXT PM & MRKS (4") LF  1.170  0.000  0.000  0.000  0.00

Added by CO# 01

0535 06857002 000 RELOCATE RDSD FLASH BEACON ASSEMBLY EA  5,850.000  3.000  0.000  0.000  0.00

0540 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  54,196.880  0.000  0.000  0.00

0550 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  54,196.880  0.000  0.000  0.00
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0560 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  78,729.000  0.000  0.000  0.00

0590 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  5,859.680  0.000  0.000  0.000  0.00

Traffic Control for TCP(2-8)-23

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0570 96027002 PAYMENT ADJUSTMENT-NEG DOL  1.000  1,000.000  0.000  0.000  0.00

0575 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,668,016.59
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047011 000 SY  50.000REMOV CONC (DRIVEWAYS)  286.000  14,300.00 57.00

01107001 000 CY  7.000EXCAV (ROADWAY)  16,867.000  118,069.00 16,867.00

01327002 000 CY  12.000EMBANK (FNL)(DC)(TY A)  12,236.000  146,832.00 12,236.00

01347002 000 STA  330.000BACKFILL (TY B)  115.000  37,950.00 252.00

02477176 000 CY  55.000FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  11,259.000  619,245.00 9,080.00

03107004 000 GAL  7.500PRIME COAT (MC-30)  6,608.000  49,560.00 7,489.00

03447002 000 TON  125.000SP MIXES SP-B SAC-B PG64-22  3,231.040  403,880.00 5,781.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  8,086.100  8,086.10 390,446.10

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  8,034.570  8,034.57 390,446.10

03447077 000 GAL  5.500TACK COAT  285.000  1,567.50 33,750.00

04397017 000 SY  376.000POLYESTER POLYMER CONC OVERLAY (2")  776.000  291,776.00 738.00

04627007 000 LF  1,300.000CONC BOX CULV (5 FT X 3 FT)  20.000  26,000.00 20.00

04627057 000 LF  900.000CONC BOX CULV (3 FT X 3 FT)(EXTEND)  8.000  7,200.00 8.00

04627059 000 LF  1,000.000CONC BOX CULV (4 FT X 3 FT)(EXTEND)  21.000  21,000.00 21.00

04627060 000 LF  1,050.000CONC BOX CULV (4 FT X 4 FT)(EXTEND)  26.500  27,825.00 27.00

04627061 000 LF  1,050.000CONC BOX CULV (5 FT X 2 FT)(EXTEND)  75.000  78,750.00 75.00

04627062 000 LF  1,260.000CONC BOX CULV (5 FT X 3 FT)(EXTEND)  49.000  61,740.00 49.00

04647005 000 LF  152.000RC PIPE (CL III)(24 IN)  692.000  105,184.00 692.00

04657332 000 EA  21,000.000JCT BOX (COMPL)(SPL)  1.000  21,000.00 1.00

04667173 000 EA  12,600.000WINGWALL (PW - 1) (HW=3 FT)  4.000  50,400.00 4.00

04667174 000 EA  17,850.000WINGWALL (PW - 1) (HW=4 FT)  2.000  35,700.00 2.00

04667175 000 EA  23,100.000WINGWALL (PW - 1) (HW=5 FT)  5.000  115,500.00 5.00

04677099 000 EA  26,250.000SET (TY I)(S= 5 FT)(HW= 4 FT)(3:1)(C)  2.000  52,500.00 1.00

04677102 000 EA  16,800.000SET (TY I)(S= 5 FT)(HW= 5 FT)(6:1)(P)  1.000  16,800.00 1.00

04677328 000 EA  2,625.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  34.000  89,250.00 34.00

04967004 000 EA  945.000REMOV STR (SET)  46.000  43,470.00 46.00

04967005 000 EA  2,625.000REMOV STR (WINGWALL)  1.000  2,625.00 1.00

04967007 000 LF  52.000REMOV STR (PIPE)  582.000  30,264.00 582.00

05007001 000 LS  806,000.000MOBILIZATION  0.900  725,400.00 1.00

05027001 000 MO  12,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  144,000.00 20.00

05057001 000 DAY  300.000TMA (STATIONARY)  202.000  60,600.00 196.00

05057003 000 DAY  300.000TMA (MOBILE OPERATION)  4.000  1,200.00 42.00

05067004 000 LF  95.000ROCK FILTER DAMS (INSTALL) (TY 4)  357.000  33,915.00 483.00

05067044 000 LF  4.000BIODEG EROSN CONT LOGS (INSTL) (12")  1,200.000  4,800.00 3,520.00

05307006 000 SY  210.000DRIVEWAYS (CONC)  180.000  37,800.00 73.00

06107009 000 EA  525.000REMOVE RD IL ASM (TRANS-BASE)  6.000  3,150.00 6.00

06287002 000 EA  933.000REMOVE ELECTRICAL SERVICES  1.000  933.00 1.00

96017001 DOL  1.000MATERIAL ON HAND  21,765.000  21,765.00 1,000.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  145,945.420  145,945.42 1,000.00

96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  4,000.000  4,000.00 1,000.00

$3,668,016.59TOTAL ITEM EARNINGS TO DATE


