
018201022CONTRACT ID:

PROJECT: STP 2B25(048)HES

CONTRACT:

09253035

PROJECTED AMOUNT: $49,035.00

CONTRACTOR:

HIGHWAY: SH 36

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TWELVE STARS CONSTRUCTION COMPANY LLC

Jordan Perry, P.E

EASTLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0007

06/23/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/22/2025

09/04/2025

ESTIMATE PAID:

 7

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/03/2026

$49,035.00

CONTRACT:

05/26/2026

AWARD AMOUNT: $41,785.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 43.75

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/22/2026

00/00/0000

 100.00

$100.00 $41,560.00 $41,660.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$10.00 $4,156.00 $4,166.00 

$90.00 $37,404.00 $37,494.00 

$100.00 $41,660.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $41,560.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 7

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/03/2026

12/21/2025

 16

 0

 16

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 29  0  29

AWAIT FINAL ACCEPT 3

AWAITING AE ACCEPTA 9

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 2

TIME SUSPENDED 9

WORK ACCEPTED 1

WORK COMPL &  ACCE 1

WORK COMPLETED 1

05/26/2026  1 TIME SUSPENDED

05/27/2026  1 TIME SUSPENDED

05/28/2026  1 TIME SUSPENDED

05/29/2026  1 TIME SUSPENDED

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 TIME SUSPENDED

06/02/2026  1 TIME SUSPENDED

06/03/2026  1 TIME SUSPENDED

06/04/2026  1 TIME SUSPENDED

06/05/2026  1 TIME SUSPENDED

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 WORK COMPLETED

06/09/2026  1 AWAITING AE ACCEPTANCE

06/10/2026  1 AWAITING AE ACCEPTANCE

06/11/2026  1 AWAITING AE ACCEPTANCE

06/12/2026  1 AWAITING AE ACCEPTANCE

06/13/2026  1 AWAITING AE ACCEPTANCE

06/14/2026  1 AWAITING AE ACCEPTANCE

06/15/2026  1 AWAITING AE ACCEPTANCE

06/16/2026  1 AWAITING AE ACCEPTANCE

06/17/2026  1 AWAITING AE ACCEPTANCE

06/18/2026  1 WORK ACCEPTED

06/19/2026  1 AWAIT FINAL ACCEPT

06/20/2026  1 AWAIT FINAL ACCEPT

06/21/2026  1 AWAIT FINAL ACCEPT

06/22/2026  1 WORK COMPL &  ACCEP

06/23/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B25(048)HES 018201022PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  1,000.000 $100.00 0.100  1.00 1.00

$100.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

018201022PROJECT CONTROLSTP 2B25(048)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1,000.000  1.000  0.000  1.00  1,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  1.000  0.000  1.00  2,000.00

0070 05057001 000 TMA (STATIONARY) DAY  50.000  7.000  0.000  3.00  150.00

0075 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  350.000  12.000  0.000  12.00  4,200.00

0080 06447073 000 REMOVE SM RD SN SUP&AM EA  25.000  11.000  0.000  14.00  350.00

0085 60687001 000 LEAD LED CHEVRON EA  1,800.000  2.000  0.000  2.00  3,600.00

0090 60687003 000 LED CHEVRON EA  1,380.000  22.000  0.000  22.00  30,360.00

Category Subtotal $41,660.00

018201022STP 2B25(048)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0205 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0210 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  250.000  0.000  0.000  0.00

0305 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  0.000  0.00

0310 96067014 000 FORCE ACCOUNT DOL  1.000  5,000.000  0.000  0.000  0.00

CONTRACTOR FORCE ACCT WORK (PART)

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $41,660.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  1,000.000MOBILIZATION  1.000  1,000.00 1.00

05027001 000 MO  2,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  2,000.00 1.00

05057001 000 DAY  50.000TMA (STATIONARY)  3.000  150.00 7.00

06447001 000 EA  350.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  12.000  4,200.00 12.00

06447073 000 EA  25.000REMOVE SM RD SN SUP&AM  14.000  350.00 11.00

60687001 000 EA  1,800.000LEAD LED CHEVRON  2.000  3,600.00 2.00

60687003 000 EA  1,380.000LED CHEVRON  22.000  30,360.00 22.00

$41,660.00TOTAL ITEM EARNINGS TO DATE


