
-640.63

018503036CONTRACT ID:

PROJECT: C 185-3-36

CONTRACT:

01253024

PROJECTED AMOUNT: $1,424,595.10

CONTRACTOR:

HIGHWAY: US 190

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

YOKO EXCAVATING, LLC

Jeff Miles, P.E.

MILAM

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0017

09/04/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/20/2025

01/07/2025

ESTIMATE PAID:

 84
 12.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 08/18/2025

$1,423,954.47

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,409,595.10

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/28/2026

00/00/0000

 100.00

$5,034.00 $1,388,571.18 $1,393,605.18 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$5,034.00 $1,388,571.18 $1,393,605.18 

$0.00 $0.00 $0.00 

$5,034.00 $1,393,605.18 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,388,571.18 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 84

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/18/2025

05/21/2025

 72

 12

 84

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 4  0  4

AWAITING FINAL DOCU 3

OTHER - SEE RMRKS 1

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1
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WORK PERFORMED THIS PERIOD

C 185-3-36 018503036PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0125 05007001 MOBILIZATION000 LS  167,800.000 $5,034.00 0.030  1.00 1.00

$5,034.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

018503036PROJECT CONTROLC 185-3-36

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  16,700.000  2.000  0.000  2.00  33,400.00

0065 01327005 000 EMBANK (FNL)(OC)(TY C) CY  110.000  524.000  0.000  524.00  57,639.56

0070 01607002 000 FURN & PLACE TOPSOIL (4") SY  14.000  4,450.000  0.000  4,450.28  62,303.88

0075 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  1.500  4,450.000  0.000  4,450.28  6,675.42

0080 01647026 000 STRAW/HAY MLCH SEED(PERM_RURAL_CLAY) SY  2.030  4,450.000  0.000  4,450.28  9,034.06

0085 01687001 000 VEGETATIVE WATERING TGL  124.500  54.000  0.000  15.00  1,867.50

0090 04037001 000 TEMPORARY SPL SHORING SF  43.500  1,302.000  0.000  1,584.00  68,904.00

0095 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  704.000  22.000  0.000  23.31  16,407.42

0100 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  625.500  42.000  0.000  50.00  31,275.00

0105 04667111 000 HEADWALL (CH - PW - 0) (DIA= 72 IN) EA  27,835.000  2.000  0.000  2.00  55,670.00

0110 04767023 000 JACK BOR OR TUN PIPE(36 IN)(RC)(CL IV) LF  1,190.000  149.000  0.000  149.00  177,310.00

0111 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  27,714.000  0.000  1.000  1.00  27,714.00

added by co#2

0115 04967005 000 REMOV STR (WINGWALL) EA  3,815.000  2.000  0.000  2.00  7,630.00

0120 04967007 000 REMOV STR (PIPE) LF  113.000  24.000  0.000  24.00  2,712.00

0125 05007001 000 MOBILIZATION LS  167,800.000  1.000  0.000  1.00  167,800.00

0130 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,950.000  5.000  0.000  5.00  9,750.00

0135 05057001 000 TMA (STATIONARY) DAY  505.000  72.000  0.000  30.00  15,150.00

0140 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  42.000  200.000  0.000  211.00  8,862.00

0145 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.450  200.000  0.000  171.00  1,786.95

0150 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  720.000  0.000  577.00  3,462.00

0155 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.860  720.000  0.000  577.00  1,073.22

0160 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.200  550.000  0.000  550.00  15,510.00

0165 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,990.000  4.000  0.000  4.00  11,960.00

0170 06587048 000 INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2 EA  31.000  8.000  0.000  8.00  248.00

0175 06587060 000 INSTL OM ASSM (OM-2Z)(WFLX)SRF EA  80.000  4.000  0.000  4.00  320.00

0180 30147001 000 SOIL DENS & RAISING ASPH PAV (HDPF) LB  11.800  8,878.000  0.000  8,326.00  98,246.80

0186 40467002 SAPL (DRAINAGE STRUCTURES)(ID= 72") LF  1,090.630  0.000  447.000  447.00  487,511.61

added by co#2

0265 04327041 RIPRAP (STONE PROTECTION)(12 IN) CY  418.180  0.000  32.000  32.00  13,381.76

added by co#1

Category Subtotal $1,393,605.18

018503036C 185-3-36PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0185 40237001 000 CIPP (DRAINAGE STRUCTURES) (ID=72") LF  1,184.000  447.000 -447.000  0.000  0.00

0200 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0205 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00
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0210 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0250 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

PER TxDOT CONNECT

0255 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  0.000  0.00

PER TxDOT CONNECT

0260 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

PER TxDOT CONNECT

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,393,605.18
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  16,700.000PREPARING ROW  2.000  33,400.00 2.00

01327005 000 CY  110.000EMBANK (FNL)(OC)(TY C)  523.996  57,639.56 524.00

01607002 000 SY  14.000FURN & PLACE TOPSOIL (4")  4,450.277  62,303.88 4,450.00

01647007 000 SY  1.500BROADCAST SEED (TEMP_WARM_COOL)  4,450.277  6,675.42 4,450.00

01647026 000 SY  2.030STRAW/HAY MLCH SEED(PERM_RURAL_CLAY)  4,450.277  9,034.06 4,450.00

01687001 000 TGL  124.500VEGETATIVE WATERING  15.000  1,867.50 54.00

04037001 000 SF  43.500TEMPORARY SPL SHORING  1,584.000  68,904.00 1,302.00

04327007 000 CY  704.000RIPRAP (CONC) (CL B) (4 IN)  23.306  16,407.42 22.00

04327013 000 CY  625.500RIPRAP (MOW STRIP)(4 IN)  50.000  31,275.00 42.00

04327041 CY  418.180RIPRAP (STONE PROTECTION)(12 IN)  32.000  13,381.76 0.00

added by co#1

04667111 000 EA  27,835.000HEADWALL (CH - PW - 0) (DIA= 72 IN)  2.000  55,670.00 2.00

04767023 000 LF  1,190.000JACK BOR OR TUN PIPE(36 IN)(RC)(CL IV)  149.000  177,310.00 149.00

04967005 000 EA  3,815.000REMOV STR (WINGWALL)  2.000  7,630.00 2.00

04967007 000 LF  113.000REMOV STR (PIPE)  24.000  2,712.00 24.00

05007001 000 LS  167,800.000MOBILIZATION  1.000  167,800.00 1.00

05027001 000 MO  1,950.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  9,750.00 5.00

05057001 000 DAY  505.000TMA (STATIONARY)  30.000  15,150.00 72.00

05067002 000 LF  42.000ROCK FILTER DAMS (INSTALL) (TY 2)  211.000  8,862.00 200.00

05067011 000 LF  10.450ROCK FILTER DAMS (REMOVE)  171.000  1,786.95 200.00

05067039 000 LF  6.000TEMP SEDMT CONT FENCE (INSTALL)  577.000  3,462.00 720.00

05067041 000 LF  1.860TEMP SEDMT CONT FENCE (REMOVE)  577.000  1,073.22 720.00

05407001 000 LF  28.200MTL W-BEAM GD FEN (TIM POST)  550.000  15,510.00 550.00

05447001 000 EA  2,990.000GUARDRAIL END TREATMENT (INSTALL)  4.000  11,960.00 4.00

06587048 000 EA  31.000INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2  8.000  248.00 8.00

06587060 000 EA  80.000INSTL OM ASSM (OM-2Z)(WFLX)SRF  4.000  320.00 4.00

30147001 000 LB  11.800SOIL DENS & RAISING ASPH PAV (HDPF)  8,326.000  98,246.80 8,878.00

40467002 LF  1,090.630SAPL (DRAINAGE STRUCTURES)(ID= 72")  447.000  487,511.61 0.00

added by co#2

96087002 DOL  27,714.000UNIQUE CHANGE ORDER ITEM 2  1.000  27,714.00 0.00

added by co#2

$1,393,605.18TOTAL ITEM EARNINGS TO DATE


