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018701047CONTRACT ID:

PROJECT: F 2B25(052)

CONTRACT:

09253225

PROJECTED AMOUNT: $2,382,545.68

CONTRACTOR:

HIGHWAY: BS 36J

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

JFO SERVICES, LLC

Jeff Miles, P.E.

WASHINGTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/26/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/13/2025

09/05/2025

ESTIMATE PAID:

 130

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/27/2026

$2,382,545.68

CONTRACT:

07/26/2026

AWARD AMOUNT: $2,318,045.68

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 57.78

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 39.70

$110,203.36 $835,751.76 $945,955.12 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$110,203.36 $835,751.76 $945,955.12 

$0.00 $0.00 $0.00 

$110,203.36 $945,955.12 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $835,751.76 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 130

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/27/2026

01/27/2026

 225

 0

 225

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2B25(052) 018701047PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY - W Commerce St. (SOUTH) to US 290

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 01047011 REMOV CONC (DRIVEWAYS)000 SY  15.340 $1,549.34 101.000  1,458.31 2,880.00

0105 01107001 EXCAV (ROADWAY)000 CY  43.620 $3,489.60 80.000  399.00 647.00

0110 01327006 EMBANK (FNL)(DC)(TY C)000 CY  85.380 $2,134.50 25.000  70.00 210.00

0115 01607002 FURN & PLACE TOPSOIL (4")000 SY  5.940 $486.31 81.870  1,931.87 3,430.00

0120 01627002 BLOCK SODDING000 SY  6.530 $534.61 81.870  1,931.87 3,430.00

0140 03417003 D-GR HMA TY-B PG64-22 (EXEMPT)000 TON  202.450 $4,464.02 22.050  51.95 171.00

0150 03417082 TACK COAT000 GAL  4.160 $62.40 15.000  45.00 322.00

0160 04207067 CL C CONC (MISC)000 CY  1,002.790 $4,412.28 4.400  12.00 14.20

0165 04327001 RIPRAP (CONC)(4 IN)000 CY  785.850 $8,094.26 10.300  10.30 13.60

0175 04507059 RAIL (HANDRAIL)(TY B)000 LF  131.430 $7,097.22 54.000  54.00 126.00

0195 04717003 GRATE & FRAME000 EA  983.810 $17,708.58 18.000  30.00 38.00

0205 04797004 ADJUSTING MANHOLES (UTILITY BOX)000 EA  1,815.700 $3,631.40 2.000  9.00 36.00

0235 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,375.940 $2,375.94 1.000  7.00 15.00

0245 05057001 TMA (STATIONARY)000 DAY  205.910 $5,353.66 26.000  120.00 221.00

0310 05297002 CONC CURB (TY II)000 LF  11.280 $530.16 47.000  354.00 1,092.00

0320 05297009 CONC CURB & GUTTER (TY II)000 LF  24.210 $4,115.70 170.000  1,881.00 3,751.00

0325 05297018 CONC CURB & GUTTER (ARMOR CURB)000 LF  586.570 $16,423.96 28.000  28.00 28.00

0330 05307006 DRIVEWAYS (CONC)000 SY  98.740 $11,833.00 119.840  1,268.69 3,029.00

0340 05317001 CONC SIDEWALKS (4")000 SY  81.120 $29,827.01 367.690  798.02 2,732.00

0380 05317021 CURB RAMPS (TY 10)000 SY  221.640 $2,961.11 13.360  66.84 67.00

0390 05317025 CONC SIDEWALKS (SPECIAL)000 SY  157.610 $4,103.06 26.033  613.00 1,691.00

0500 96017001 MATERIAL ON HAND DOL  1.000 -$20,984.76-20,984.760  13,135.00 1,000.00

$110,203.36TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

018701047PROJECT CONTROLF 2B25(052)

001 ROADWAY - W Commerce St. (SOUTH) to US 290CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  610.920  88.380  0.000  36.09  22,048.10

0065 01007013 000 TREE PROTECTION (INSTALL) EA  653.380  11.000  0.000  10.00  6,533.80

0075 01047006 000 REMOV CONC (RIPRAP) SY  30.230  55.000  0.000  52.00  1,571.96

0080 01047011 000 REMOV CONC (DRIVEWAYS) SY  15.340  2,880.000  0.000  1,458.31  22,370.54

0085 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  26.540  191.000  0.000  21.00  557.34

0090 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  8.960  4,452.000  0.000  2,775.00  24,864.00

0095 01047028 000 REMOV CONC (WINGWALL) CY  1,260.820  2.100  0.000  2.10  2,647.72

0100 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  32.440  268.000  0.000  18.00  583.92

0105 01107001 000 EXCAV (ROADWAY) CY  43.620  647.000  0.000  399.00  17,404.38

0110 01327006 000 EMBANK (FNL)(DC)(TY C) CY  85.380  210.000  0.000  70.00  5,976.60

0115 01607002 000 FURN & PLACE TOPSOIL (4") SY  5.940  3,430.000  0.000  1,931.87  11,475.31

0120 01627002 000 BLOCK SODDING SY  6.530  3,430.000  0.000  1,931.87  12,615.11

0130 02477044 000 FL BS (CMP IN PLC)(TY A GR 1-2) (6") SY  19.010  1,934.000  0.000  1,133.70  21,551.64

0135 03107004 000 PRIME COAT (MC-30) GAL  4.160  387.000  0.000  110.00  457.60

0140 03417003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  202.450  171.000  0.000  51.95  10,517.28

0150 03417082 000 TACK COAT GAL  4.160  322.000  0.000  45.00  187.20

0160 04207067 000 CL C CONC (MISC) CY  1,002.790  14.200  0.000  12.00  12,033.48

0165 04327001 000 RIPRAP (CONC)(4 IN) CY  785.850  13.600  0.000  10.30  8,094.26

0175 04507059 000 RAIL (HANDRAIL)(TY B) LF  131.430  126.000  0.000  54.00  7,097.22

0180 04627011 000 CONC BOX CULV (6 FT X 3 FT) LF  1,305.250  8.000  0.000  8.00  10,442.00

0185 04657335 000 INLET (COMPL)(ARMOR CURB SLOT) EA  2,428.390  5.000  0.000  4.00  9,713.56

0190 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  12,560.980  1.000  0.000  1.00  12,560.98

0195 04717003 000 GRATE & FRAME EA  983.810  38.000  0.000  30.00  29,514.30

0205 04797004 000 ADJUSTING MANHOLES (UTILITY BOX) EA  1,815.700  36.000  0.000  9.00  16,341.30

0210 04817027 000 PIPE (PVC) (SCH 80) (6 IN) LF  102.240  20.000  0.000  20.00  2,044.80

0215 04967007 000 REMOV STR (PIPE) LF  28.740  18.000  0.000  18.00  517.32

0230 05007001 000 MOBILIZATION LS  229,965.850  1.000  0.000  0.90  206,969.27

0235 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,375.940  15.000  0.000  7.00  16,631.58

0240 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  17,819.580  2.000  0.000  2.00  35,639.16

0245 05057001 000 TMA (STATIONARY) DAY  205.910  221.000  0.000  120.00  24,709.20

0255 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  89.100  14.000  0.000  14.00  1,247.40

0265 05067035 000 SANDBAGS FOR EROSION CONTROL EA  9.500  225.000  0.000  27.00  256.50

0270 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.160  250.000  0.000  23.00  95.68

0275 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.380  250.000  0.000  23.00  54.74

0280 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.320  850.000  0.000  80.00  665.60

0310 05297002 000 CONC CURB (TY II) LF  11.280  1,092.000  0.000  354.00  3,993.12

0320 05297009 000 CONC CURB & GUTTER (TY II) LF  24.210  3,751.000  0.000  1,881.00  45,539.01

0325 05297018 000 CONC CURB & GUTTER (ARMOR CURB) LF  586.570  28.000  0.000  28.00  16,423.96

0330 05307006 000 DRIVEWAYS (CONC) SY  98.740  3,029.000  0.000  1,268.69  125,270.05

0340 05317001 000 CONC SIDEWALKS (4") SY  81.120  2,732.000  0.000  798.02  64,735.05

0350 05317015 000 CURB RAMPS (TY 1) SY  301.490  81.000  0.000  21.10  6,361.44

0375 05317020 000 CURB RAMPS (TY 7) SY  307.730  113.000  0.000  10.00  3,077.30

0380 05317021 000 CURB RAMPS (TY 10) SY  221.640  67.000  0.000  66.84  14,814.42

0390 05317025 000 CONC SIDEWALKS (SPECIAL) SY  157.610  1,691.000  0.000  613.00  96,614.92
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001 ROADWAY - W Commerce St. (SOUTH) to US 290CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0500 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  13,135.00  13,135.00

Category Subtotal $945,955.12

018701047F 2B25(052)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY - W Commerce St. (SOUTH) to US 290

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01007015 000 TREE PROTECTION (REMOVE) EA  178.200  11.000  0.000  0.000  0.00

0125 01687001 000 VEGETATIVE WATERING TGL  378.400  34.300  0.000  0.000  0.00

0145 03417069 000 D-GR HMA TY-D PG70-22 (EXEMPT) TON  202.470  371.000  0.000  0.000  0.00

0155 03547036 000 PLANE ASPH CONC PAV(0" TO 8") SY  17.820  3,856.000  0.000  0.000  0.00

0170 04507058 000 RAIL (HANDRAIL)(TY A) LF  935.820  3.000  0.000  0.000  0.00

0200 04797001 000 ADJUSTING MANHOLES EA  1,815.700  4.000  0.000  0.000  0.00

0220 04967028 000 REMOVE STR (BOLLARD) EA  388.670  2.000  0.000  0.000  0.00

0225 04967036 000 REMOV STR (SMALL) EA  1,003.050  1.000  0.000  0.000  0.00

0250 05057003 000 TMA (MOBILE OPERATION) DAY  592.000  4.000  0.000  0.000  0.00

0260 05067011 000 ROCK FILTER DAMS (REMOVE) LF  71.280  14.000  0.000  0.000  0.00

0285 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.380  850.000  0.000  0.000  0.00

0290 05277001 000 COLORED TEXTURED CONC (4") SY  172.490  64.000  0.000  0.000  0.00

0295 05287001 000 LANDSCAPE PAVERS SY  296.990  8.000  0.000  0.000  0.00

0300 05287003 000 REMOVE AND RELAY PAVERS SY  356.390  39.000  0.000  0.000  0.00

0305 05297001 000 CONC CURB (TY I) LF  9.780  38.000  0.000  0.000  0.00

0315 05297008 000 CONC CURB & GUTTER (TY I) LF  24.850  61.000  0.000  0.000  0.00

0335 05307010 000 DRIVEWAYS (ACP) SY  193.340  189.000  0.000  0.000  0.00

0345 05317004 000 CONC SIDEWALK (STEPS) SY  3,907.950  2.000  0.000  0.000  0.00

0355 05317016 000 CURB RAMPS (TY 2) SY  194.520  79.000  0.000  0.000  0.00

0360 05317017 000 CURB RAMPS (TY 3) SY  229.040  193.000  0.000  0.000  0.00

0365 05317018 000 CURB RAMPS (TY 5) SY  299.020  41.000  0.000  0.000  0.00

0370 05317019 000 CURB RAMPS (TY 6) SY  254.190  170.000  0.000  0.000  0.00

0385 05317022 000 CURB RAMPS (TY 20) SY  201.080  20.000  0.000  0.000  0.00

0395 05607012 000 RELOCATE EXISTING MAILBOX EA  219.770  18.000  0.000  0.000  0.00

0400 06247007 000 GROUND BOX TY D (162922) EA  1,484.960  3.000  0.000  0.000  0.00

0405 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,484.960  1.000  0.000  0.000  0.00

0410 06247013 000 REMOVE GROUND BOX EA  356.390  4.000  0.000  0.000  0.00

0415 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  831.580  26.000  0.000  0.000  0.00

0420 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  457.370  28.000  0.000  0.000  0.00

0425 06447073 000 REMOVE SM RD SN SUP&AM EA  130.680  2.000  0.000  0.000  0.00

0430 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  14.260  1,236.000  0.000  0.000  0.00

0435 06667171 000 RE PM TY II (W) 4" (SLD) LF  1.780  112.000  0.000  0.000  0.00

0440 06667346 000 PAVEMENT SLER 4" LF  0.140  112.000  0.000  0.000  0.00

0445 06667352 000 PAVEMENT SLER 24" LF  0.860  1,236.000  0.000  0.000  0.00

0450 06777001 000 ELIM EXT PM & MRKS (4") LF  4.750  70.000  0.000  0.000  0.00

0455 06777004 000 ELIM EXT PM & MRKS (8") LF  5.940  14.000  0.000  0.000  0.00

0460 06777008 000 ELIM EXT PM & MRKS (24") LF  11.880  91.000  0.000  0.000  0.00

0465 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.050  112.000  0.000  0.000  0.00
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0470 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.290  1,236.000  0.000  0.000  0.00

0475 06887002 000 PED DETECT PUSH BUTTON (STANDARD) EA  1,781.960  8.000  0.000  0.000  0.00

0480 06907030 000 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA  1,781.960  8.000  0.000  0.000  0.00

0505 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0510 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0550 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

0555 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  3,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

0560 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  48,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

0565 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  12,500.000  0.000  0.000  0.00

PER TXDOT CONNECT

 0.00Category Subtotal

018701059STP 2B25(053)FRSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY - Peabody St. to W First St.

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0635 01007001 000 PREPARING ROW AC  5,939.860  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0650 96067014 FORCE ACCOUNT DOL  0.000  21,000.000  0.000  0.000  0.00

PER TXDOT CONNECT - ADDITIONAL RAILROAD WORK

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $945,955.12
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  610.920PREPARING ROW  36.090  22,048.10 88.38

01007013 000 EA  653.380TREE PROTECTION (INSTALL)  10.000  6,533.80 11.00

01047006 000 SY  30.230REMOV CONC (RIPRAP)  52.000  1,571.96 55.00

01047011 000 SY  15.340REMOV CONC (DRIVEWAYS)  1,458.314  22,370.54 2,880.00

01047013 000 SY  26.540REMOV CONC (SIDEWALK, RAMP OR SUP)  21.000  557.34 191.00

01047018 000 LF  8.960REMOV CONC (CURB OR CURB & GUTTER)  2,775.000  24,864.00 4,452.00

01047028 000 CY  1,260.820REMOV CONC (WINGWALL)  2.100  2,647.72 2.10

01057052 000 SY  32.440RMV (0"-12") TRT/UNTRT BASE & ASPH PAV  18.000  583.92 268.00

01107001 000 CY  43.620EXCAV (ROADWAY)  399.000  17,404.38 647.00

01327006 000 CY  85.380EMBANK (FNL)(DC)(TY C)  70.000  5,976.60 210.00

01607002 000 SY  5.940FURN & PLACE TOPSOIL (4")  1,931.870  11,475.31 3,430.00

01627002 000 SY  6.530BLOCK SODDING  1,931.870  12,615.11 3,430.00

02477044 000 SY  19.010FL BS (CMP IN PLC)(TY A GR 1-2) (6")  1,133.700  21,551.64 1,934.00

03107004 000 GAL  4.160PRIME COAT (MC-30)  110.000  457.60 387.00

03417003 000 TON  202.450D-GR HMA TY-B PG64-22 (EXEMPT)  51.950  10,517.28 171.00

03417082 000 GAL  4.160TACK COAT  45.000  187.20 322.00

04207067 000 CY  1,002.790CL C CONC (MISC)  12.000  12,033.48 14.20

04327001 000 CY  785.850RIPRAP (CONC)(4 IN)  10.300  8,094.26 13.60

04507059 000 LF  131.430RAIL (HANDRAIL)(TY B)  54.000  7,097.22 126.00

04627011 000 LF  1,305.250CONC BOX CULV (6 FT X 3 FT)  8.000  10,442.00 8.00

04657335 000 EA  2,428.390INLET (COMPL)(ARMOR CURB SLOT)  4.000  9,713.56 5.00

04667175 000 EA  12,560.980WINGWALL (PW - 1) (HW=5 FT)  1.000  12,560.98 1.00

04717003 000 EA  983.810GRATE & FRAME  30.000  29,514.30 38.00

04797004 000 EA  1,815.700ADJUSTING MANHOLES (UTILITY BOX)  9.000  16,341.30 36.00

04817027 000 LF  102.240PIPE (PVC) (SCH 80) (6 IN)  20.000  2,044.80 20.00

04967007 000 LF  28.740REMOV STR (PIPE)  18.000  517.32 18.00

05007001 000 LS  229,965.850MOBILIZATION  0.900  206,969.27 1.00

05027001 000 MO  2,375.940BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  16,631.58 15.00

05037002 000 EA  17,819.580PORTABLE CHANGEABLE MESSAGE SIGN  2.000  35,639.16 2.00

05057001 000 DAY  205.910TMA (STATIONARY)  120.000  24,709.20 221.00

05067002 000 LF  89.100ROCK FILTER DAMS (INSTALL) (TY 2)  14.000  1,247.40 14.00

05067035 000 EA  9.500SANDBAGS FOR EROSION CONTROL  27.000  256.50 225.00

05067039 000 LF  4.160TEMP SEDMT CONT FENCE (INSTALL)  23.000  95.68 250.00

05067041 000 LF  2.380TEMP SEDMT CONT FENCE (REMOVE)  23.000  54.74 250.00

05067044 000 LF  8.320BIODEG EROSN CONT LOGS (INSTL) (12")  80.000  665.60 850.00

05297002 000 LF  11.280CONC CURB (TY II)  354.000  3,993.12 1,092.00

05297009 000 LF  24.210CONC CURB & GUTTER (TY II)  1,881.000  45,539.01 3,751.00

05297018 000 LF  586.570CONC CURB & GUTTER (ARMOR CURB)  28.000  16,423.96 28.00

05307006 000 SY  98.740DRIVEWAYS (CONC)  1,268.686  125,270.05 3,029.00

05317001 000 SY  81.120CONC SIDEWALKS (4")  798.016  64,735.05 2,732.00

05317015 000 SY  301.490CURB RAMPS (TY 1)  21.100  6,361.44 81.00

05317020 000 SY  307.730CURB RAMPS (TY 7)  10.000  3,077.30 113.00

05317021 000 SY  221.640CURB RAMPS (TY 10)  66.840  14,814.42 67.00
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05317025 000 SY  157.610CONC SIDEWALKS (SPECIAL)  613.000  96,614.92 1,691.00

96017001 DOL  1.000MATERIAL ON HAND  13,135.000  13,135.00 1,000.00

$945,955.12TOTAL ITEM EARNINGS TO DATE


