
018702073CONTRACT ID:

PROJECT: C 187-2-73

CONTRACT:

05253209

PROJECTED AMOUNT: $6,480,610.01

CONTRACTOR:

HIGHWAY: SH 36

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

TEXAS MATERIALS GROUP, INC.

Ryan Simper, P.E.

AUSTIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/02/2025

05/02/2025

ESTIMATE PAID:

 145
 7.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/10/2026

$6,480,610.01

CONTRACT:

09/01/2026

AWARD AMOUNT: $6,157,668.01

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 87.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 46.50

$386,752.26 $2,626,908.85 $3,013,661.11 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$386,752.26 $2,626,908.85 $3,013,661.11 

$0.00 $0.00 $0.00 

$386,752.26 $3,013,661.11 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,626,908.85 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 152

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/10/2026

02/10/2026

 173

 0

 173

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  15  10

HOLIDAY 1

HOLIDAY TRAFFIC 2

OTHER - SEE RMRKS 2

RAIN 1

SUNDAY 3

TOO WET 1

09/01/2026  1 TOO WET

09/02/2026  1

09/03/2026  1 RAIN

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 HOLIDAY TRAFFIC

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 187-2-73 018702073PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01047001 REMOV CONC (PAV)000 SY  5.750 $6,569.22 1,142.473  8,193.12 13,336.00

0090 01057059 RMV (8"-14") TRT/UNTRT BASE & ASPH PAV000 SY  11.000 $25,165.80 2,287.800  9,523.80 15,475.00

0095 01107001 EXCAV (ROADWAY)000 CY  41.000 $98,494.79 2,402.312  3,028.07 4,387.00

0130 02757001 CEMENT000 TON  243.000 $10,874.25 44.750  197.92 311.00

0135 02757003 CEMENT TRT (EXIST MATL)(8")000 SY  3.600 $12,307.85 3,418.847  15,358.62 25,513.00

0140 03167016 ASPH (RC-250)000 GAL  3.000 $2,400.00 800.000  2,506.00 5,103.00

0165 03417007 D-GR HMA TY-B SAC-B PG70-22000 TON  130.000 $129,988.30 999.910  3,219.47 9,960.00

0170 03417050 D-GR HMA TY-D SAC-B PG70-22000 TON  155.000 $52,104.80 336.160  1,173.47 7,193.00

0175 03417082 TACK COAT000 GAL  4.250 $1,275.00 300.000  1,050.00 2,326.00

0185 03547005 PLANE & TEXT ASPH CONC PAV(0" TO 6")000 SY  3.250 $11,111.25 3,418.847  15,358.62 28,811.00

0220 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,075.000 $2,075.00 1.000  9.00 10.00

0265 05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2)000 LF  87.000 -$17,400.00-200.000  480.00 480.00

0270 05127033 PORT CTB (MOVE)(LOW PROF)(TY 1)000 LF  8.700 $34,800.00 4,000.000  8,480.00 11,480.00

0275 05127034 PORT CTB (MOVE)(LOW PROF)(TY 2)000 LF  12.000 $6,240.00 520.000  1,360.00 3,400.00

0380 06627068 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  1.350 $3,577.50 2,650.000  16,889.00 38,139.00

0395 06627100 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  1.350 $7,168.50 5,310.000  25,154.00 24,053.00

$386,752.26TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

018702073PROJECT CONTROLC 187-2-73

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,300.000  24.000  0.000  24.00  31,200.00

0065 01047001 000 REMOV CONC (PAV) SY  5.750  13,336.000  0.000  8,193.12  47,110.46

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  21.000  1,859.000  0.000  2,538.06  53,299.28

0075 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  31.000  161.000  0.000  173.56  5,380.24

0080 01047016 000 REMOV CONC (CURB) LF  7.400  1,898.000  0.000  1,112.00  8,228.80

0085 01047017 000 REMOV CONC (CURB & GUTTER) LF  17.000  215.000  0.000  215.00  3,655.00

0090 01057059 000 RMV (8"-14") TRT/UNTRT BASE & ASPH PAV SY  11.000  15,475.000  0.000  9,523.80  104,761.79

0095 01107001 000 EXCAV (ROADWAY) CY  41.000  4,387.000  0.000  3,028.07  124,150.87

0125 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  135.000  3,884.000  0.000  1,989.96  268,645.01

0130 02757001 000 CEMENT TON  243.000  311.000  0.000  197.92  48,094.56

0135 02757003 000 CEMENT TRT (EXIST MATL)(8") SY  3.600  25,513.000  0.000  15,358.62  55,291.05

0140 03167016 000 ASPH (RC-250) GAL  3.000  5,103.000  0.000  2,506.00  7,518.00

0165 03417007 000 D-GR HMA TY-B SAC-B PG70-22 TON  130.000  9,960.000  0.000  3,219.47  418,531.10

0170 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  155.000  7,193.000  0.000  1,173.47  181,887.85

0175 03417082 000 TACK COAT GAL  4.250  2,326.000  0.000  1,050.00  4,462.50

0185 03547005 000 PLANE & TEXT ASPH CONC PAV(0" TO 6") SY  3.250  28,811.000  0.000  15,358.62  49,915.52

0195 04237029 000 RETAINING WALL (SPECIAL) SF  381.000  28.000  0.000  28.00  10,668.00

0205 04717001 000 GRATE EA  2,200.000  17.000  0.000  15.00  33,000.00

0210 04797001 000 ADJUSTING MANHOLES EA  2,700.000  11.000  0.000  3.00  8,100.00

0215 05007001 000 MOBILIZATION LS  510,000.000  1.000  0.000  0.90  459,000.00

0220 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,075.000  10.000  0.000  9.00  18,675.00

0225 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  7,070.000  3.000  0.000  3.00  21,210.00

0250 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  7.500  466.000  0.000  224.00  1,680.00

0260 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  67.000  4,000.000  0.000  4,040.00  270,680.00

0265 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  87.000  480.000  0.000  480.00  41,760.00

0270 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  8.700  11,480.000  0.000  8,480.00  73,776.00

0275 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  12.000  3,400.000  0.000  1,360.00  16,320.00

0280 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  14.000  4,000.000  0.000  1,660.00  23,240.00

0285 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  22.000  480.000  0.000  280.00  6,160.00

0290 05297001 000 CONC CURB (TY I) LF  65.000  223.000  0.000  196.50  12,772.50

0300 05297008 000 CONC CURB & GUTTER (TY I) LF  87.000  92.000  0.000  92.00  8,004.00

0305 05297009 000 CONC CURB & GUTTER (TY II) LF  92.000  178.000  0.000  178.00  16,376.00

0310 05297019 000 CONCRETE C&G (VALLEY GUTTER) LF  65.000  1,793.000  0.000  1,815.00  117,975.00

0315 05307006 000 DRIVEWAYS (CONC) SY  138.000  2,069.000  0.000  2,064.23  284,863.61

0320 05317001 000 CONC SIDEWALKS (4") SY  109.000  642.000  0.000  681.11  74,240.99

0325 05317003 000 CONC SIDEWALKS (6") SY  200.000  29.000  0.000  40.56  8,111.20

0330 05317015 000 CURB RAMPS (TY 1) SY  170.000  60.000  0.000  60.14  10,223.46

0335 05317020 000 CURB RAMPS (TY 7) SY  315.000  30.000  0.000  30.00  9,450.63

0340 05317021 000 CURB RAMPS (TY 10) SY  490.000  37.000  0.000  37.00  18,130.00

0380 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.350  38,139.000  0.000  16,889.00  22,800.15

0390 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  13.640  129.000  0.000  26.00  354.64

0395 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.350  24,053.000  0.000  25,154.00  33,957.90

Category Subtotal $3,013,661.11
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018702073C 187-2-73PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 01327005 000 EMBANK (FNL)(OC)(TY C) CY  17.500  210.000  0.000  0.000  0.00

0105 01627002 000 BLOCK SODDING SY  8.000  2,108.000  0.000  0.000  0.00

0110 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.400  3,048.000  0.000  0.000  0.00

0115 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  0.900  1,289.000  0.000  0.000  0.00

0120 01687001 000 VEGETATIVE WATERING TGL  40.000  43.000  0.000  0.000  0.00

0145 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  300.000  183.000  0.000  0.000  0.00

0150 03167229 000 AGGR (TY-PE, GR-3)(SAC-B) CY  355.000  301.000  0.000  0.000  0.00

0155 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  445.000  334.000  0.000  0.000  0.00

0160 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  3.650  26,357.000  0.000  0.000  0.00

0180 03517011 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  206.000  150.000  0.000  0.000  0.00

0190 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  2.750  15,212.000  0.000  0.000  0.00

0200 04507063 000 RAIL (HANDRAIL)(TY F) LF  225.000  24.000  0.000  0.000  0.00

0230 05057001 000 TMA (STATIONARY) DAY  273.000  50.000  0.000  0.000  0.00

0235 05057003 000 TMA (MOBILE OPERATION) DAY  145.000  30.000  0.000  0.000  0.00

0240 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.250  190.000  0.000  0.000  0.00

0245 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.700  190.000  0.000  0.000  0.00

0255 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.250  466.000  0.000  0.000  0.00

0295 05297002 000 CONC CURB (TY II) LF  83.000  88.000  0.000  0.000  0.00

0345 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  511.000  2.000  0.000  0.000  0.00

0350 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  800.000  3.000  0.000  0.000  0.00

0355 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  815.000  1.000  0.000  0.000  0.00

0360 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  815.000  2.000  0.000  0.000  0.00

0365 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  815.000  1.000  0.000  0.000  0.00

0370 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  285.000  8.000  0.000  0.000  0.00

0375 06587055 000 INSTL OM ASSM (OM-2X)(WC)GND EA  75.000  3.000  0.000  0.000  0.00

0385 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  3.400  1,084.000  0.000  0.000  0.00

0400 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.150  1,971.000  0.000  0.000  0.00

0405 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.150  1,180.000  0.000  0.000  0.00

0410 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  1.000  17,099.000  0.000  0.000  0.00

0415 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  1.000  2,210.000  0.000  0.000  0.00

0420 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  1.000  18,325.000  0.000  0.000  0.00

0425 06687082 000 PREFAB PM TY C (W)(8")(DOT) LF  7.100  326.000  0.000  0.000  0.00

0430 06687084 000 PREFAB PM TY C (W)(8")(SLD) LF  7.100  1,158.000  0.000  0.000  0.00

0435 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  10.000  88.000  0.000  0.000  0.00

0440 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  18.500  612.000  0.000  0.000  0.00

0445 06687091 000 PREFAB PM TY C (W)(ARROW) EA  267.000  19.000  0.000  0.000  0.00

0450 06687103 000 PREFAB PM TY C (W)(WORD) EA  279.000  6.000  0.000  0.000  0.00

0455 06687108 000 PREFAB PM TY C (W)(RR XING) EA  569.000  2.000  0.000  0.000  0.00

0460 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  63.000  5.000  0.000  0.000  0.00

0465 06727002 000 REFL PAV MRKR TY I-C EA  7.250  58.000  0.000  0.000  0.00

0470 06727004 000 REFL PAV MRKR TY II-A-A EA  7.250  622.000  0.000  0.000  0.00

0471 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0472 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0473 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0474 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  73,000.000  0.000  0.000  0.00
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0476 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  73,000.000  0.000  0.000  0.00

0477 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  73,000.000  0.000  0.000  0.00

0478 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  65,000.000  0.000  0.000  0.00

0479 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0481 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0482 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0483 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  37,440.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,013,661.11
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,300.000PREPARING ROW  24.000  31,200.00 24.00

01047001 000 SY  5.750REMOV CONC (PAV)  8,193.123  47,110.46 13,336.00

01047011 000 SY  21.000REMOV CONC (DRIVEWAYS)  2,538.061  53,299.28 1,859.00

01047013 000 SY  31.000REMOV CONC (SIDEWALK, RAMP OR SUP)  173.556  5,380.24 161.00

01047016 000 LF  7.400REMOV CONC (CURB)  1,112.000  8,228.80 1,898.00

01047017 000 LF  17.000REMOV CONC (CURB & GUTTER)  215.000  3,655.00 215.00

01057059 000 SY  11.000RMV (8"-14") TRT/UNTRT BASE & ASPH PAV  9,523.799  104,761.79 15,475.00

01107001 000 CY  41.000EXCAV (ROADWAY)  3,028.070  124,150.87 4,387.00

02477196 000 CY  135.000FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS)  1,989.963  268,645.01 3,884.00

02757001 000 TON  243.000CEMENT  197.920  48,094.56 311.00

02757003 000 SY  3.600CEMENT TRT (EXIST MATL)(8")  15,358.624  55,291.05 25,513.00

03167016 000 GAL  3.000ASPH (RC-250)  2,506.000  7,518.00 5,103.00

03417007 000 TON  130.000D-GR HMA TY-B SAC-B PG70-22  3,219.470  418,531.10 9,960.00

03417050 000 TON  155.000D-GR HMA TY-D SAC-B PG70-22  1,173.470  181,887.85 7,193.00

03417082 000 GAL  4.250TACK COAT  1,050.000  4,462.50 2,326.00

03547005 000 SY  3.250PLANE & TEXT ASPH CONC PAV(0" TO 6")  15,358.624  49,915.52 28,811.00

04237029 000 SF  381.000RETAINING WALL (SPECIAL)  28.000  10,668.00 28.00

04717001 000 EA  2,200.000GRATE  15.000  33,000.00 17.00

04797001 000 EA  2,700.000ADJUSTING MANHOLES  3.000  8,100.00 11.00

05007001 000 LS  510,000.000MOBILIZATION  0.900  459,000.00 1.00

05027001 000 MO  2,075.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  18,675.00 10.00

05037002 000 EA  7,070.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  21,210.00 3.00

05067045 000 LF  7.500BIODEG EROSN CONT LOGS (INSTL) (18")  224.000  1,680.00 466.00

05127009 000 LF  67.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  4,040.000  270,680.00 4,000.00

05127010 000 LF  87.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  480.000  41,760.00 480.00

05127033 000 LF  8.700PORT CTB (MOVE)(LOW PROF)(TY 1)  8,480.000  73,776.00 11,480.00

05127034 000 LF  12.000PORT CTB (MOVE)(LOW PROF)(TY 2)  1,360.000  16,320.00 3,400.00

05127057 000 LF  14.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  1,660.000  23,240.00 4,000.00

05127058 000 LF  22.000PORT CTB (REMOVE)(LOW PROF)(TY 2)  280.000  6,160.00 480.00

05297001 000 LF  65.000CONC CURB (TY I)  196.500  12,772.50 223.00

05297008 000 LF  87.000CONC CURB & GUTTER (TY I)  92.000  8,004.00 92.00

05297009 000 LF  92.000CONC CURB & GUTTER (TY II)  178.000  16,376.00 178.00

05297019 000 LF  65.000CONCRETE C&G (VALLEY GUTTER)  1,815.000  117,975.00 1,793.00

05307006 000 SY  138.000DRIVEWAYS (CONC)  2,064.229  284,863.61 2,069.00

05317001 000 SY  109.000CONC SIDEWALKS (4")  681.110  74,240.99 642.00

05317003 000 SY  200.000CONC SIDEWALKS (6")  40.556  8,111.20 29.00

05317015 000 SY  170.000CURB RAMPS (TY 1)  60.138  10,223.46 60.00

05317020 000 SY  315.000CURB RAMPS (TY 7)  30.002  9,450.63 30.00

05317021 000 SY  490.000CURB RAMPS (TY 10)  37.000  18,130.00 37.00

06627068 000 LF  1.350WK ZN PAV MRK REMOV (W)6"(SLD)  16,889.000  22,800.15 38,139.00

06627077 000 LF  13.640WK ZN PAV MRK REMOV (W)24"(SLD)  26.000  354.64 129.00

06627100 000 LF  1.350WK ZN PAV MRK REMOV (Y)6"(SLD)  25,154.000  33,957.90 24,053.00
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$3,013,661.11TOTAL ITEM EARNINGS TO DATE


