
Contract ID: 018702074

Project: STP 2026(574)HES

Highway:

District: YOAKUM

Contract: 05263248 County: AUSTIN

Award Amount: $559,612.36 Area Engineer: RYAN SIMPER

Projected Amount $563,115.36 Area Number: 057

Adj Projected Amount $0.00

Contractor: ROADWAY SPECIALTIES, INC.

Estimate Number: 0002 Letting Date: 05/06/2026

Estimate Paid: Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/06/2026

Estimate Type: Progress Work Begin Date: 08/21/2026

% Complete 80.26 Accepted Date:

% Time Used: 40

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $451,971.80 $156,827.65 $295,144.15

Participating $451,971.80 $156,827.65 $295,144.15

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $451,971.80 $156,827.65 $295,144.15

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:53 PM

Contract: 018702074 Payment Estimate: 0002 Page: 1 of 9



Contract Time Statement

Work Begin Date: 08/21/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/06/2026 Liquidated Damage Rate $760.00
Bid Days: 25

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 25
0

Days Charged to Date: 10 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 4

HOLIDAY 1

OTHER - SEE
RMRKS

12

SATURDAY 3

SUNDAY 3

TOO WET 2

Total Period Days: 4 21 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2 ü OTHER - SEE RMRKS AWAITING STEEL DELIVERY

09/03/2026 2 ü OTHER - SEE RMRKS AWAITING STEEL DELIVERY

09/04/2026 2

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY

09/08/2026 2 ü OTHER - SEE RMRKS AWAITING STEEL DELIVERY

09/09/2026 2 ü OTHER - SEE RMRKS AWAITING STEEL DELIVERY

09/10/2026 2 ü OTHER - SEE RMRKS AWAITING STEEL DELIVERY

09/11/2026 2

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2 ü TOO WET

09/15/2026 2 ü TOO WET

09/16/2026 2
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:53 PM

09/17/2026 2 ü OTHER - SEE RMRKS AWAITING CORE RESULTS

09/18/2026 2 ü OTHER - SEE RMRKS AWAITING CORE RESULTS

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2 ü OTHER - SEE RMRKS AWAITING CORE RESULTS

09/22/2026 2 ü OTHER - SEE RMRKS AWAITING CORE RESULTS

09/23/2026 2 ü OTHER - SEE RMRKS AWAITING CORE RESULTS

09/24/2026 2 ü OTHER - SEE RMRKS AWAITING CORE RESULTS

09/25/2026 2 ü OTHER - SEE RMRKS AWAITING CORE RESULTS

Contract: 018702074 Payment Estimate: 0002 Page: 3 of 9



Worked Performed This Period

Project: STP 2026(574)HES Control 018702074

Category: 001 Description: Install Median Barrier - HSIP

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0120 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF $11.24 13774 $154,819.76 13,198.00 13,774.00

0125 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA $2,749.36 12 $32,992.32 12.00 12.00

0065 01507002 000 BLADING HR $221.25 12 $2,655.00 12.00 12.00

0105 05057001 000 TMA (STATIONARY) DAY $250.00 8 $2,000.00 20.00 18.00

0100 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,703.12 1 $2,703.12 2.00 2.00

0155 96017001 MATERIAL ON HAND DOL $1.00 -108885.50 -$108,885.50 1.00 0.00

0090 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY $302.13 691.29 $208,859.45 681.39 691.29

Total Item Earnings This Estimate $295,144.
15
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Contract Line Items

Project: STP 2026(574)HES Control 018702074

Category: 001 Description: Install Median Barrier - HSIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01327017 0 EMBANK (VEH)(OC)(TY C) CY $50.71 250.00 0.00 0.00 $0.00

0065 01507002 0 BLADING HR $221.25 12.00 0.00 12.00 $2,655.00

0070 01647034 0 BROADCAST SEED (PERM_RURAL_CLAY) AC $1,169.70 6.34 0.00 0.00 $0.00

0075 01647037 0 BROADCAST SEED (TEMP_WARM) AC $997.46 1.59 0.00 0.00 $0.00

0080 01647038 0 BROADCAST SEED (TEMP_COOL) AC $982.99 1.59 0.00 0.00 $0.00

0085 01687001 0 VEGETATIVE WATERING TGL $84.70 172.46 0.00 0.00 $0.00

0090 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $302.13 681.39 0.00 691.29 $208,859.45

0095 05007001 0 MOBILIZATION LS $83,502.50 1.00 0.00 0.50 $41,751.25

0100 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,703.12 2.00 0.00 2.00 $5,406.24

0105 05057001 0 TMA (STATIONARY) DAY $250.00 20.00 0.00 18.00 $4,500.00

0110 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.03 445.00 0.00 326.00 $987.78

0115 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $0.44 445.00 0.00 0.00 $0.00

0120 05437002 0 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF $11.24 13,198.00 0.00 13,774.00 $154,819.76
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Contract Line Items

Project: STP 2026(574)HES Control 018702074

Category: 001 Description: Install Median Barrier - HSIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05437018 0 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA $2,749.36 12.00 0.00 12.00 $32,992.32

0130 07717005 0 REPLACE POSTS (TL-4)(GIBRALTAR) EA $66.24 100.00 0.00 0.00 $0.00

0135 07717010 0 CABLE SPLICE / TURNBUCKLE (TL-4) EA $265.05 6.00 0.00 0.00 $0.00

0140 07717012 0 REPAIR CONCRETE FOUNDATION (TL-4) EA $738.94 6.00 0.00 0.00 $0.00

0145 07717014 0 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA $3,316.61 6.00 0.00 0.00 $0.00

0150 07717016 0 REPLACE CABLE (TL-4) LF $39.01 100.00 0.00 0.00 $0.00

0155 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0160 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0165 96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 0.00 $0.00

0170 96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $451,971.80
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Contract Line Items

Project: STP 2026(574)HES Control 018702074

Category: 002 Description: Install Median Barrier - HSIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0175 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

0180 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0185 96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 0.00 $0.00

0190 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

0195 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $451,971.80
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01327017 EMBANK (VEH)(OC)(TY C) CY $50.71 250.00 0.00 $0.00

01507002 BLADING HR $221.25 12.00 12.00 $2,655.00

01647034 BROADCAST SEED (PERM_RURAL_CLAY) AC $1,169.70 6.34 0.00 $0.00

01647037 BROADCAST SEED (TEMP_WARM) AC $997.46 1.59 0.00 $0.00

01647038 BROADCAST SEED (TEMP_COOL) AC $982.99 1.59 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $84.70 172.46 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $302.13 681.39 691.29 $208,859.45

05007001 MOBILIZATION LS $83,502.50 1.00 0.50 $41,751.25

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,703.12 2.00 2.00 $5,406.24

05057001 TMA (STATIONARY) DAY $250.00 20.00 18.00 $4,500.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.03 445.00 326.00 $987.78

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $0.44 445.00 0.00 $0.00

05437002 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF $11.24 13,198.00 13,774.00 $154,819.76

05437018 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA $2,749.36 12.00 12.00 $32,992.32

07717005 REPLACE POSTS (TL-4)(GIBRALTAR) EA $66.24 100.00 0.00 $0.00

07717010 CABLE SPLICE / TURNBUCKLE (TL-4) EA $265.05 6.00 0.00 $0.00

07717012 REPAIR CONCRETE FOUNDATION (TL-4) EA $738.94 6.00 0.00 $0.00

07717014 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA $3,316.61 6.00 0.00 $0.00

07717016 REPLACE CABLE (TL-4) LF $39.01 100.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00
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Total Item Earnings To Date $451,971.80
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