
018703078CONTRACT ID:

PROJECT: C 187-3-78

CONTRACT:

04253232

PROJECTED AMOUNT: $4,624,507.24

CONTRACTOR:

HIGHWAY: SH 36

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

TEXAS MATERIALS GROUP, INC.

Ryan Simper, P.E.

AUSTIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0014

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/12/2025

04/04/2025

ESTIMATE PAID:

 100

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/09/2025

$4,624,507.24

CONTRACT:

09/01/2026

AWARD AMOUNT: $4,364,003.24

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 95.24

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 93.33

$0.00 $4,319,836.49 $4,319,836.49 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $3,864.00 $3,864.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $4,315,972.49 $4,315,972.49 

$0.00 $0.00 $0.00 

$0.00 $4,315,972.49 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,315,972.49 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 100

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/09/2025

09/09/2025

 105

 0

 105

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

OTHER - SEE RMRKS 18

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

018703078PROJECT CONTROLC 187-3-78

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047001 000 REMOV CONC (PAV) SY  6.000  8,400.000  0.000  7,456.17  44,736.99

0065 01047007 000 REMOV CONC (RIPRAP) CY  300.000  30.000  0.000  30.00  9,000.00

0070 01047017 000 REMOV CONC (CURB & GUTTER) LF  40.000  100.000  0.000  90.50  3,620.00

0075 01107001 000 EXCAV (ROADWAY) CY  19.000  13,386.000  0.000  11,557.97  219,601.43

0090 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  102.000  7,204.000  0.000  6,624.16  675,664.32

0095 02757001 000 CEMENT TON  220.000  492.000  0.000  542.54  119,358.80

0105 02757005 000 CEMENT TRT (EXIST MATL)(12") SY  1.900  16,210.000  0.000  29,316.60  55,701.54

0110 03107004 000 PRIME COAT (MC-30) GAL  5.000  6,484.000  0.000  6,074.00  30,370.00

0115 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  245.000  451.000  0.000  424.00  103,880.00

0120 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  4.600  19,866.000  0.000  15,240.00  70,104.00

0125 03417002 000 D-GR HMA TY-B SAC-B PG64-22 TON  107.000  12,270.000  0.000  10,197.56  1,091,138.92

0130 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  128.000  5,580.000  0.000  5,661.28  724,643.84

0135 03417082 000 TACK COAT GAL  4.000  6,484.000  0.000  5,325.00  21,300.00

0140 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  60.000  500.000  0.000  3,333.75  200,025.00

0145 03547074 000 PLANE ASPH CONC PAV (1.5") SY  2.200  2,800.000  0.000  2,726.67  5,998.67

0150 03547086 000 PLANE ASPH CONC PAV(3" TO 6") SY  2.800  32,420.000  0.000  36,788.27  103,007.17

0155 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  390.000  14.000  0.000  14.00  5,460.00

0160 04167045 000 DRILL SHAFT (TRF SIG POLE) (42 IN) LF  430.000  18.000  0.000  18.00  7,740.00

0165 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  850.000  30.300  0.000  28.67  24,366.95

0175 05007001 000 MOBILIZATION LS  230,000.000  1.000  0.000  0.90  207,000.00

0180 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  7.000  0.000  7.00  28,000.00

0185 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  6,500.000  2.000  0.000  2.00  13,000.00

0190 05057001 000 TMA (STATIONARY) DAY  390.000  20.000  0.000  22.00  8,580.00

0195 05057003 000 TMA (MOBILE OPERATION) DAY  300.000  20.000  0.000  5.00  1,500.00

0220 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  12.000  50.000  0.000  40.00  480.00

0225 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  50.000  0.000  40.00  160.00

0230 05297009 000 CONC CURB & GUTTER (TY II) LF  65.000  100.000  0.000  90.50  5,882.50

0235 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  29.000  264.500  0.000  264.50  7,670.50

0240 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  90.000  35.500  0.000  35.50  3,195.00

0245 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.500  300.000  0.000  300.00  750.00

0250 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,300.000  4.000  0.000  4.00  13,200.00

0255 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  200.000  4.000  0.000  4.00  800.00

0260 06187054 000 CONDT (PVC) (SCH 80) (2") LF  16.000  133.000  0.000  308.00  4,928.00

0265 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  24.000  400.000  0.000  342.00  8,208.00

0270 06187064 000 CONDT (PVC) (SCH 80) (4") LF  19.000  152.000  0.000  152.00  2,888.00

0275 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  28.000  84.000  0.000  84.00  2,352.00

0280 06207007 000 ELEC CONDR (NO.8) BARE LF  2.750  745.000  0.000  745.00  2,048.75

0285 06207008 000 ELEC CONDR (NO.8) INSULATED LF  3.200  306.000  0.000  306.00  979.20

0290 06207009 000 ELEC CONDR (NO.6) BARE LF  3.400  6.000  0.000  83.00  282.20

0295 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.800  12.000  0.000  166.00  630.80

0300 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,700.000  5.000  0.000  5.00  8,500.00

0305 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  8,200.000  1.000  0.000  1.00  8,200.00

0310 06287326 000 ELC SRV TY T 120/240 000(NS)GS(N)SP(O) EA  6,000.000  2.000  0.000  2.00  12,000.00

0315 06367001 000 ALUMINUM SIGNS (TY A) SF  21.000  42.500  0.000  42.50  892.50
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0320 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  560.000  6.000  0.000  6.00  3,360.00

0325 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  750.000  2.000  0.000  2.00  1,500.00

0330 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  810.000  1.000  0.000  1.00  810.00

0335 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  900.000  2.000  0.000  2.00  1,800.00

0340 06447053 000 IN SM RD SN SUP&AM TYTWT(1)UA(P) EA  550.000  2.000  0.000  1.00  550.00

0345 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  380.000  16.000  0.000  16.00  6,080.00

0350 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  430.000  1.000  0.000  1.00  430.00

0355 06447073 000 REMOVE SM RD SN SUP&AM EA  90.000  32.000  0.000  18.00  1,620.00

0360 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  390.000  11.000  0.000  5.00  1,950.00

0365 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.500  3,980.000  0.000  3,630.00  1,815.00

0375 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.650  685.000  0.000  376.00  244.40

0385 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.550  3,899.000  0.000  3,460.00  1,903.00

0390 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.540  17,966.000  0.000  24,438.00  13,196.52

0400 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.100  14,514.000  0.000  16,265.00  17,891.50

0405 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.500  250.000  0.000  30.00  45.00

0415 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.100  32,326.000  0.000  34,080.00  37,488.00

0425 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.650  1,921.000  0.000  431.00  280.15

0430 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.650  3,865.000  0.000  1,960.00  1,274.00

0435 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.450  685.000  0.000  426.00  617.70

0445 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  1.200  3,980.000  0.000  3,630.00  4,356.00

0450 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  1.300  36.000  0.000  77.00  100.10

0455 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  1.200  3,980.000  0.000  3,480.00  4,176.00

0460 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  1.300  17,986.000  0.000  15,298.00  19,887.40

0465 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  21.000  341.000  0.000  387.00  8,127.00

0470 06687091 000 PREFAB PM TY C (W)(ARROW) EA  500.000  6.000  0.000  7.00  3,500.00

0475 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  200.000  7.000  0.000  7.00  1,400.00

0480 06727002 000 REFL PAV MRKR TY I-C EA  12.000  199.000  0.000  133.00  1,596.00

0485 06727004 000 REFL PAV MRKR TY II-A-A EA  11.000  410.000  0.000  410.00  4,510.00

0490 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  248.000  0.000  348.00  348.00

0495 06777002 000 ELIM EXT PM & MRKS (6") LF  1.000  21,567.000  0.000  13,706.00  13,706.00

0500 06777004 000 ELIM EXT PM & MRKS (8") LF  1.500  600.000  0.000  108.00  162.00

0505 06777008 000 ELIM EXT PM & MRKS (24") LF  3.600  13.000  0.000  12.00  43.20

0510 06807005 000 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  21,000.000  1.000  0.000  1.00  21,000.00

0515 06827001 000 VEH SIG SEC (12")LED(GRN) EA  270.000  6.000  0.000  6.00  1,620.00

0520 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  270.000  1.000  0.000  1.00  270.00

0525 06827003 000 VEH SIG SEC (12")LED(YEL) EA  315.000  10.000  0.000  10.00  3,150.00

0530 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  270.000  2.000  0.000  2.00  540.00

0535 06827005 000 VEH SIG SEC (12")LED(RED) EA  270.000  6.000  0.000  6.00  1,620.00

0540 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  270.000  1.000  0.000  1.00  270.00

0545 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  190.000  6.000  0.000  6.00  1,140.00

0550 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  240.000  1.000  0.000  1.00  240.00

0555 06847029 000 TRF SIG CBL (TY A)(14 AWG)(3 CONDR) LF  3.700  48.000  0.000  48.00  177.60

0560 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  4.800  490.000  0.000  490.00  2,352.00

0565 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  6.300  152.000  0.000  152.00  957.60

0570 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  4,400.000  2.000  0.000  2.00  8,800.00

0575 06867037 000 INS TRF SIG PL AM(S)1 ARM(36`) EA  22,000.000  1.000  0.000  1.00  22,000.00

0580 06867147 000 INS TRF SIG PL AM(S)2 ARM(40-36`)LUM EA  32,000.000  1.000  0.000  1.00  32,000.00

0585 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  13,000.000  3.000  0.000  3.00  39,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0587 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  25,870.30  25,870.30

0589 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  62,000.000  0.000  32,209.58  32,209.58

0591 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  62,000.000  0.000  33,227.94  33,227.94

0596 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  65,000.000  0.000  21,162.28  21,162.28

Category Subtotal $4,260,219.35

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0601 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  7,200.000  0.000  55,753.14  55,753.14

Category Subtotal $55,753.14

018703078C 187-3-78PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01507002 000 BLADING HR  68.000  10.000  0.000  0.000  0.00

0085 01627002 000 BLOCK SODDING SY  85.000  20.000  0.000  0.000  0.00

0100 02757003 000 CEMENT TRT (EXIST MATL)(8") SY  1.900  16,210.000  0.000  0.000  0.00

0151 04007010 CEM STABIL BKFL CY  75.500  0.000  0.000  0.000  0.00

Added by Change Order #1

0161 04207061 CL C CONC (COLLAR) EA  2,006.750  0.000  0.000  0.000  0.00

Added by Change Order #1

0166 04647005 RC PIPE (CL III)(24 IN) LF  186.120  0.000  0.000  0.000  0.00

Added by Change Order #1

0170 04797001 000 ADJUSTING MANHOLES EA  1,500.000  2.000  0.000  0.000  0.00

0171 04967007 REMOV STR (PIPE) LF  41.790  0.000  0.000  0.000  0.00

Added by Change Order #1

0200 05067034 000 CONSTRUCTION PERIMETER FENCE LF  25.000  50.000  0.000  0.000  0.00

0205 05067035 000 SANDBAGS FOR EROSION CONTROL EA  24.000  100.000  0.000  0.000  0.00

0210 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  8.000  100.000  0.000  0.000  0.00

0215 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  100.000  0.000  0.000  0.00

0370 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.550  36.000  0.000  0.000  0.00

0380 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  16.000  240.000  0.000  0.000  0.00

0395 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.400  344.000  0.000  0.000  0.00

0410 06627098 000 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  1.400  588.000  0.000  0.000  0.00

0420 06627105 000 WK ZN PAV MRK REMOV (Y)24"(SLD) LF  16.000  130.000  0.000  0.000  0.00

0440 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  10.000  120.000  0.000  0.000  0.00

0586 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0588 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0592 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  62,000.000  0.000  0.000  0.00

0593 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  400.000  0.000  0.000  0.00

0594 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  400.000  0.000  0.000  0.00

0597 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0598 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0599 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0602 96057001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0603 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,315,972.49
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047001 000 SY  6.000REMOV CONC (PAV)  7,456.166  44,736.99 8,400.00

01047007 000 CY  300.000REMOV CONC (RIPRAP)  30.000  9,000.00 30.00

01047017 000 LF  40.000REMOV CONC (CURB & GUTTER)  90.500  3,620.00 100.00

01107001 000 CY  19.000EXCAV (ROADWAY)  11,557.970  219,601.43 13,386.00

02477196 000 CY  102.000FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS)  6,624.160  675,664.32 7,204.00

02757001 000 TON  220.000CEMENT  542.540  119,358.80 492.00

02757005 000 SY  1.900CEMENT TRT (EXIST MATL)(12")  29,316.603  55,701.54 16,210.00

03107004 000 GAL  5.000PRIME COAT (MC-30)  6,074.000  30,370.00 6,484.00

03167232 000 CY  245.000AGGR (TY-PE, GR-4)(SAC-B)  424.000  103,880.00 451.00

03167264 000 GAL  4.600ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  15,240.000  70,104.00 19,866.00

03417002 000 TON  107.000D-GR HMA TY-B SAC-B PG64-22  10,197.560  1,091,138.92 12,270.00

03417050 000 TON  128.000D-GR HMA TY-D SAC-B PG70-22  5,661.280  724,643.84 5,580.00

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  33,227.940  33,227.94 62,000.00

03417082 000 GAL  4.000TACK COAT  5,325.000  21,300.00 6,484.00

03467026 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  32,209.580  32,209.58 62,000.00

03517007 000 SY  60.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  3,333.750  200,025.00 500.00

03547074 000 SY  2.200PLANE ASPH CONC PAV (1.5")  2,726.670  5,998.67 2,800.00

03547086 000 SY  2.800PLANE ASPH CONC PAV(3" TO 6")  36,788.274  103,007.17 32,420.00

04167044 000 LF  390.000DRILL SHAFT (TRF SIG POLE) (36 IN)  14.000  5,460.00 14.00

04167045 000 LF  430.000DRILL SHAFT (TRF SIG POLE) (42 IN)  18.000  7,740.00 18.00

04327013 000 CY  850.000RIPRAP (MOW STRIP)(4 IN)  28.667  24,366.95 30.30

05007001 000 LS  230,000.000MOBILIZATION  0.900  207,000.00 1.00

05027001 000 MO  4,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  28,000.00 7.00

05037002 000 EA  6,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  13,000.00 2.00

05057001 000 DAY  390.000TMA (STATIONARY)  22.000  8,580.00 20.00

05057003 000 DAY  300.000TMA (MOBILE OPERATION)  5.000  1,500.00 20.00

05067043 000 LF  12.000BIODEG EROSN CONT LOGS (INSTL) (8")  40.000  480.00 50.00

05067046 000 LF  4.000BIODEG EROSN CONT LOGS (REMOVE)  40.000  160.00 50.00

05297009 000 LF  65.000CONC CURB & GUTTER (TY II)  90.500  5,882.50 100.00

05407001 000 LF  29.000MTL W-BEAM GD FEN (TIM POST)  264.500  7,670.50 264.50

05407018 000 LF  90.000MTL W - BEAM GD FEN (LOW FILL CULVERT)  35.500  3,195.00 35.50

05427001 000 LF  2.500REMOVE METAL BEAM GUARD FENCE  300.000  750.00 300.00

05447001 000 EA  3,300.000GUARDRAIL END TREATMENT (INSTALL)  4.000  13,200.00 4.00

05447003 000 EA  200.000GUARDRAIL END TREATMENT (REMOVE)  4.000  800.00 4.00

06187054 000 LF  16.000CONDT (PVC) (SCH 80) (2")  308.000  4,928.00 133.00

06187055 000 LF  24.000CONDT (PVC) (SCH 80) (2") (BORE)  342.000  8,208.00 400.00

06187064 000 LF  19.000CONDT (PVC) (SCH 80) (4")  152.000  2,888.00 152.00

06187065 000 LF  28.000CONDT (PVC) (SCH 80) (4") (BORE)  84.000  2,352.00 84.00

06207007 000 LF  2.750ELEC CONDR (NO.8) BARE  745.000  2,048.75 745.00

06207008 000 LF  3.200ELEC CONDR (NO.8) INSULATED  306.000  979.20 306.00

06207009 000 LF  3.400ELEC CONDR (NO.6) BARE  83.000  282.20 6.00

06207010 000 LF  3.800ELEC CONDR (NO.6) INSULATED  166.000  630.80 12.00

06247008 000 EA  1,700.000GROUND BOX TY D (162922)W/APRON  5.000  8,500.00 5.00
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06287148 000 EA  8,200.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  1.000  8,200.00 1.00

06287326 000 EA  6,000.000ELC SRV TY T 120/240 000(NS)GS(N)SP(O)  2.000  12,000.00 2.00

06367001 000 SF  21.000ALUMINUM SIGNS (TY A)  42.500  892.50 42.50

06447001 000 EA  560.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  6.000  3,360.00 6.00

06447007 000 EA  750.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  2.000  1,500.00 2.00

06447028 000 EA  810.000IN SM RD SN SUP&AM TYS80(1)SA(T)  1.000  810.00 1.00

06447031 000 EA  900.000IN SM RD SN SUP&AM TYS80(1)SA(U)  2.000  1,800.00 2.00

06447053 000 EA  550.000IN SM RD SN SUP&AM TYTWT(1)UA(P)  1.000  550.00 2.00

06447057 000 EA  380.000IN SM RD SN SUP&AM TYTWT(1)WS(P)  16.000  6,080.00 16.00

06447058 000 EA  430.000IN SM RD SN SUP&AM TYTWT(1)WS(T)  1.000  430.00 1.00

06447073 000 EA  90.000REMOVE SM RD SN SUP&AM  18.000  1,620.00 32.00

06587019 000 EA  390.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  5.000  1,950.00 11.00

06627005 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)6"(BRK)  3,630.000  1,815.00 3,980.00

06627012 000 LF  0.650WK ZN PAV MRK NON-REMOV (W)8"(SLD)  376.000  244.40 685.00

06627036 000 LF  0.550WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  3,460.000  1,903.00 3,899.00

06627038 000 LF  0.540WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  24,438.000  13,196.52 17,966.00

06627068 000 LF  1.100WK ZN PAV MRK REMOV (W)6"(SLD)  16,265.000  17,891.50 14,514.00

06627072 000 LF  1.500WK ZN PAV MRK REMOV (W)8"(SLD)  30.000  45.00 250.00

06627100 000 LF  1.100WK ZN PAV MRK REMOV (Y)6"(SLD)  34,080.000  37,488.00 32,326.00

06627112 000 EA  0.650WK ZN PAV MRK SHT TERM (TAB)TY W  431.000  280.15 1,921.00

06627114 000 EA  0.650WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,960.000  1,274.00 3,865.00

06667024 000 LF  1.450REFL PAV MRK TY I (W)8"(SLD)(100MIL)  426.000  617.70 685.00

06667290 000 LF  1.200TY I HIGH PERF PM (W)6"(BRK)(100MIL)  3,630.000  4,356.00 3,980.00

06667293 000 LF  1.300TY I HIGH PERF PM (W)6"(SLD)(100MIL)  77.000  100.10 36.00

06667302 000 LF  1.200TY I HIGH PERF PM (Y)6"(BRK)(100MIL)  3,480.000  4,176.00 3,980.00

06667305 000 LF  1.300TY I HIGH PERF PM (Y)6"(SLD)(100MIL)  15,298.000  19,887.40 17,986.00

06687089 000 LF  21.000PREFAB PM TY C (W)(24")(SLD)  387.000  8,127.00 341.00

06687091 000 EA  500.000PREFAB PM TY C (W)(ARROW)  7.000  3,500.00 6.00

06687110 000 EA  200.000PREFAB PM TY C (W)(18")(YLD TRI)  7.000  1,400.00 7.00

06727002 000 EA  12.000REFL PAV MRKR TY I-C  133.000  1,596.00 199.00

06727004 000 EA  11.000REFL PAV MRKR TY II-A-A  410.000  4,510.00 410.00

06777001 000 LF  1.000ELIM EXT PM & MRKS (4")  348.000  348.00 248.00

06777002 000 LF  1.000ELIM EXT PM & MRKS (6")  13,706.000  13,706.00 21,567.00

06777004 000 LF  1.500ELIM EXT PM & MRKS (8")  108.000  162.00 600.00

06777008 000 LF  3.600ELIM EXT PM & MRKS (24")  12.000  43.20 13.00

06807005 000 EA  21,000.000INS HY TRF SIG (DPT SUP CNT & CAB)(ISO)  1.000  21,000.00 1.00

06827001 000 EA  270.000VEH SIG SEC (12")LED(GRN)  6.000  1,620.00 6.00

06827002 000 EA  270.000VEH SIG SEC (12")LED(GRN ARW)  1.000  270.00 1.00

06827003 000 EA  315.000VEH SIG SEC (12")LED(YEL)  10.000  3,150.00 10.00

06827004 000 EA  270.000VEH SIG SEC (12")LED(YEL ARW)  2.000  540.00 2.00

06827005 000 EA  270.000VEH SIG SEC (12")LED(RED)  6.000  1,620.00 6.00

06827006 000 EA  270.000VEH SIG SEC (12")LED(RED ARW)  1.000  270.00 1.00

06827042 000 EA  190.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  6.000  1,140.00 6.00

06827043 000 EA  240.000BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  1.000  240.00 1.00

06847029 000 LF  3.700TRF SIG CBL (TY A)(14 AWG)(3 CONDR)  48.000  177.60 48.00

06847031 000 LF  4.800TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  490.000  2,352.00 490.00

06847033 000 LF  6.300TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  152.000  957.60 152.00

06857001 000 EA  4,400.000INSTALL RDSD FLASH BEACON ASSEMBLY  2.000  8,800.00 2.00

06867037 000 EA  22,000.000INS TRF SIG PL AM(S)1 ARM(36`)  1.000  22,000.00 1.00
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06867147 000 EA  32,000.000INS TRF SIG PL AM(S)2 ARM(40-36`)LUM  1.000  32,000.00 1.00

60087001 000 EA  13,000.000RVDS (PRESENCE DETECTION ONLY)  3.000  39,000.00 3.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  25,870.300  25,870.30 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  21,162.280  21,162.28 65,000.00

96067008 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  55,753.140  55,753.14 7,200.00

$4,315,972.49TOTAL ITEM EARNINGS TO DATE


