
Contract ID: 018705061

Project: CM 2B25(175)

Highway:

District: HOUSTON

Contract: 05263011 County: FORT BEND

Award Amount: $5,436,518.97 Area Engineer: EUGENE AMPOMAH

Projected Amount $5,703,019.97 Area Number: 062

Adj Projected Amount $0.00

Contractor: THIRD COAST SERVICES LLC

Estimate Number: 0002 Letting Date: 05/06/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/02/2026

Estimate Type: Progress Work Begin Date: 08/01/2026

% Complete 26.03 Accepted Date:

% Time Used: 15.45

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,484,537.95 $1,078,412.90 $406,125.05

Participating $0.00 $0.00 $0.00

Non-Participating $1,484,537.95 $1,078,412.90 $406,125.05

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,484,537.95 $1,078,412.90 $406,125.05

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/01/2026 08:30:09 AM
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Contract Time Statement

Work Begin Date: 08/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/01/2026 Liquidated Damage Rate $1,527.00
Bid Days: 220

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 220
0

Days Charged to Date: 34 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 14

HOLIDAY 1

RAIN 4

SATURDAY 3

SUNDAY 3

Total Period Days: 14 11 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü RAIN

09/02/2026 2 ü RAIN

09/03/2026 2 ü RAIN

09/04/2026 2 ü RAIN

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY Labor Day.

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 08:30:09 AM

09/18/2026 2

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2
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Worked Performed This Period

Project: CM 2B25(175) Control 018705061

Category: 001 Description: Install new ITS Equipment and Infrastructure including fiber, cameras, and DMS signs
where no current system exists. The new equipment does not replace or upgrade
existing equipment.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0130 06197003 000 ITS MULTI-DUCT CND (PVC-40)(CONC ENCSE) LF $18.53 19150 $354,849.50 120,005.00 44,410.00

0135 06197006 000 ITS MULTI-DUCT CND (PVC-80)(BORE) LF $46.46 410 $19,048.60 12,550.00 1,030.00

0085 05057001 000 TMA (STATIONARY) DAY $355.49 16 $5,687.84 225.00 16.00

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,850.91 1 $1,850.91 15.00 2.00

0180 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA $4,114.70 6 $24,688.20 105.00 6.00

Total Item Earnings This Estimate $406,125.
05
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Contract Line Items

Project: CM 2B25(175) Control 018705061

Category: 001 Description: Install new ITS Equipment and Infrastructure including fiber, cameras, and DMS signs
where no current system exists. The new equipment does not replace or upgrade
existing equipment.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04167007 0 DRILL SHAFT (42 IN) LF $284.34 170.00 0.00 0.00 $0.00

0065 04167033 0 DRILL SHAFT (SIGN MTS) (54 IN) LF $695.70 37.00 0.00 0.00 $0.00

0070 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $622.86 37.00 0.00 0.00 $0.00

0075 05007001 0 MOBILIZATION LS $543,651.89 1.00 0.00 0.90 $489,286.70

0080 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,850.91 15.00 0.00 2.00 $3,701.82

0085 05057001 0 TMA (STATIONARY) DAY $355.49 225.00 0.00 16.00 $5,687.84

0090 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $2.84 2,500.00 0.00 0.00 $0.00

0095 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.01 2,500.00 0.00 0.00 $0.00

0100 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $34.75 700.00 0.00 0.00 $0.00

0105 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,113.97 4.00 0.00 0.00 $0.00

0110 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,618.39 4.00 0.00 0.00 $0.00

0115 06187054 0 CONDT (PVC) (SCH 80) (2") LF $11.47 3,230.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 08:30:09 AM

Contract Line Items

Project: CM 2B25(175) Control 018705061

Category: 001 Description: Install new ITS Equipment and Infrastructure including fiber, cameras, and DMS signs
where no current system exists. The new equipment does not replace or upgrade
existing equipment.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0120 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $30.83 265.00 0.00 0.00 $0.00

0125 06187090 0 CONDUIT (PREPARE) LF $4.45 1,554.00 0.00 0.00 $0.00

0130 06197003 0 ITS MULTI-DUCT CND (PVC-40)(CONC ENCSE) LF $18.53 120,005.00 0.00 44,410.00 $822,917.30

0135 06197006 0 ITS MULTI-DUCT CND (PVC-80)(BORE) LF $46.46 12,550.00 0.00 1,030.00 $47,853.80

0140 06197008 0 ITS MULTI-DUCT CND (RMC) LF $103.02 3,820.00 0.00 0.00 $0.00

0145 06207002 0 ELEC CONDR (NO.14) INSULATED LF $0.59 66,920.00 0.00 0.00 $0.00

0150 06207007 0 ELEC CONDR (NO.8) BARE LF $2.13 1,160.00 0.00 0.00 $0.00

0155 06207008 0 ELEC CONDR (NO.8) INSULATED LF $1.56 2,320.00 0.00 0.00 $0.00

0160 06207009 0 ELEC CONDR (NO.6) BARE LF $1.72 1,945.00 0.00 0.00 $0.00

0165 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.14 2,660.00 0.00 0.00 $0.00

0170 06207011 0 ELEC CONDR (NO.4) BARE LF $2.81 625.00 0.00 0.00 $0.00

0175 06207012 0 ELEC CONDR (NO.4) INSULATED LF $2.98 1,250.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 08:30:09 AM

Contract Line Items

Project: CM 2B25(175) Control 018705061

Category: 001 Description: Install new ITS Equipment and Infrastructure including fiber, cameras, and DMS signs
where no current system exists. The new equipment does not replace or upgrade
existing equipment.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0180 06237002 0 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA $4,114.70 105.00 0.00 6.00 $24,688.20

0185 06247001 0 GROUND BOX TY A (122311) EA $817.63 17.00 0.00 0.00 $0.00

0190 06287259 0 ELC SRV TY D 120/240 100(NS)SS(N)SP(O) EA $8,218.39 13.00 0.00 11.00 $90,402.29

0195 06507035 0 INS OH SN SUP(35 FT BAL TEE) EA $51,291.10 1.00 0.00 0.00 $0.00

0200 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $38.75 16.00 0.00 0.00 $0.00

0205 60047002 0 INSTALL DMS (FOUNDATION MTD CABINET) EA $8,040.48 1.00 0.00 0.00 $0.00

0210 60097001 0 SYSTEM INTEGRATION LS $4,020.25 1.00 0.00 0.00 $0.00

0215 60107002 0 ITS RVSD SYSTEM (DATA COLLECTION ONLY) EA $7,960.69 5.00 0.00 0.00 $0.00

0220 60117027 0 ITS POLE (55 FT)(110 MPH) EA $22,218.92 8.00 0.00 0.00 $0.00

0225 60117028 0 ITS POLE MNTD CAB (TY 2)(CONF 1) EA $5,016.50 9.00 0.00 0.00 $0.00

0230 60187002 0 CCTV FIELD EQUIPMENT (DIGITAL) EA $6,303.82 9.00 0.00 0.00 $0.00

0235 60187009 0 CCTV MOUNT (MAST) EA $737.71 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 08:30:09 AM

Contract Line Items

Project: CM 2B25(175) Control 018705061

Category: 001 Description: Install new ITS Equipment and Infrastructure including fiber, cameras, and DMS signs
where no current system exists. The new equipment does not replace or upgrade
existing equipment.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0240 60277001 0 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF $1.05 28,815.00 0.00 0.00 $0.00

0245 60277004 0 FIBER OPTIC FUSION SPLICE EA $67.26 156.00 0.00 0.00 $0.00

0250 60277005 0 FIBER OPTIC PATCH PANEL (12 POSITION) EA $1,301.10 14.00 0.00 0.00 $0.00

0255 60277006 0 FIBER OPTIC CBL(SINGLE-MODE)(144 FIBER) LF $2.67 72,115.00 0.00 0.00 $0.00

0260 60277008 0 FIBER OPTIC PATCH PANEL (144 POSITIONS) EA $2,801.99 4.00 0.00 0.00 $0.00

0265 60277011 0 FIBER OPTIC CBL (SINGLE-MODE)(6 FIBER) LF $1.13 20,185.00 0.00 0.00 $0.00

0270 60277012 0 FIBER OPTIC PATCH PANEL (6 POSITION) EA $1,010.63 4.00 0.00 0.00 $0.00

0275 60507009 0 ITS GRND MNT CAB (TY 6)(CONF 2) EA $12,552.52 3.00 0.00 0.00 $0.00

0280 60537001 0 COMMUNICATIONS HUB BUILDING EA $34,935.41 1.00 0.00 0.00 $0.00

0285 70197001 0 SUBSURFACE UTIL LOCATE (OUTSIDE RDBED) EA $1,174.71 20.00 0.00 0.00 $0.00

Category 001 SubTotal $1,484,537.95
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 08:30:09 AM

Contract Line Items

Project: CM 2B25(175) Control 018705061

Category: 002 Description: Install new ITS Equipment and Infrastructure including fiber, cameras, and DMS signs
where no current system exists. The new equipment does not replace or upgrade
existing equipment.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0290 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0295 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0300 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$1.00 1.00 0.00 0.00 $0.00

0305 96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

0310 96067001 LAW ENFORCEMENT PERSONNEL DOL $20,000.00 1.00 0.00 0.00 $0.00

0315 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $10,000.00 1.00 0.00 0.00 $0.00

0320 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $8,000.00 1.00 0.00 0.00 $0.00

0325 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $5,000.00 1.00 0.00 0.00 $0.00

0330 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0335 96067014 FORCE ACCOUNT DOL $223,500.00 1.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $1,484,537.95
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04167007 DRILL SHAFT (42 IN) LF $284.34 170.00 0.00 $0.00

04167033 DRILL SHAFT (SIGN MTS) (54 IN) LF $695.70 37.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $622.86 37.00 0.00 $0.00

05007001 MOBILIZATION LS $543,651.89 1.00 0.90 $489,286.70

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,850.91 15.00 2.00 $3,701.82

05057001 TMA (STATIONARY) DAY $355.49 225.00 16.00 $5,687.84

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $2.84 2,500.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.01 2,500.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $34.75 700.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,113.97 4.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,618.39 4.00 0.00 $0.00

06187054 CONDT (PVC) (SCH 80) (2") LF $11.47 3,230.00 0.00 $0.00

06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $30.83 265.00 0.00 $0.00

06187090 CONDUIT (PREPARE) LF $4.45 1,554.00 0.00 $0.00

06197003 ITS MULTI-DUCT CND (PVC-40)(CONC ENCSE) LF $18.53 120,005.00 44,410.00 $822,917.30

06197006 ITS MULTI-DUCT CND (PVC-80)(BORE) LF $46.46 12,550.00 1,030.00 $47,853.80

06197008 ITS MULTI-DUCT CND (RMC) LF $103.02 3,820.00 0.00 $0.00

06207002 ELEC CONDR (NO.14) INSULATED LF $0.59 66,920.00 0.00 $0.00

06207007 ELEC CONDR (NO.8) BARE LF $2.13 1,160.00 0.00 $0.00

06207008 ELEC CONDR (NO.8) INSULATED LF $1.56 2,320.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $1.72 1,945.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $2.14 2,660.00 0.00 $0.00

06207011 ELEC CONDR (NO.4) BARE LF $2.81 625.00 0.00 $0.00

06207012 ELEC CONDR (NO.4) INSULATED LF $2.98 1,250.00 0.00 $0.00

06237002 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA $4,114.70 105.00 6.00 $24,688.20

06247001 GROUND BOX TY A (122311) EA $817.63 17.00 0.00 $0.00

06287259 ELC SRV TY D 120/240 100(NS)SS(N)SP(O) EA $8,218.39 13.00 11.00 $90,402.29

06507035 INS OH SN SUP(35 FT BAL TEE) EA $51,291.10 1.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 08:30:09 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $38.75 16.00 0.00 $0.00

60047002 INSTALL DMS (FOUNDATION MTD CABINET) EA $8,040.48 1.00 0.00 $0.00

60097001 SYSTEM INTEGRATION LS $4,020.25 1.00 0.00 $0.00

60107002 ITS RVSD SYSTEM (DATA COLLECTION ONLY) EA $7,960.69 5.00 0.00 $0.00

60117027 ITS POLE (55 FT)(110 MPH) EA $22,218.92 8.00 0.00 $0.00

60117028 ITS POLE MNTD CAB (TY 2)(CONF 1) EA $5,016.50 9.00 0.00 $0.00

60187002 CCTV FIELD EQUIPMENT (DIGITAL) EA $6,303.82 9.00 0.00 $0.00

60187009 CCTV MOUNT (MAST) EA $737.71 1.00 0.00 $0.00

60277001 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF $1.05 28,815.00 0.00 $0.00

60277004 FIBER OPTIC FUSION SPLICE EA $67.26 156.00 0.00 $0.00

60277005 FIBER OPTIC PATCH PANEL (12 POSITION) EA $1,301.10 14.00 0.00 $0.00

60277006 FIBER OPTIC CBL(SINGLE-MODE)(144 FIBER) LF $2.67 72,115.00 0.00 $0.00

60277008 FIBER OPTIC PATCH PANEL (144 POSITIONS) EA $2,801.99 4.00 0.00 $0.00

60277011 FIBER OPTIC CBL (SINGLE-MODE)(6 FIBER) LF $1.13 20,185.00 0.00 $0.00

60277012 FIBER OPTIC PATCH PANEL (6 POSITION) EA $1,010.63 4.00 0.00 $0.00

60507009 ITS GRND MNT CAB (TY 6)(CONF 2) EA $12,552.52 3.00 0.00 $0.00

60537001 COMMUNICATIONS HUB BUILDING EA $34,935.41 1.00 0.00 $0.00

70197001 SUBSURFACE UTIL LOCATE (OUTSIDE RDBED) EA $1,174.71 20.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $20,000.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $8,000.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $10,000.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $5,000.00 1.00 0.00 $0.00

96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$1.00 1.00 0.00 $0.00

96067014 FORCE ACCOUNT DOL $223,500.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $1,484,537.95
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