
 2,830.00

019003089CONTRACT ID:

PROJECT: C 190-3-89

CONTRACT:

01263017

PROJECTED AMOUNT: $4,100,910.50

CONTRACTOR:

HIGHWAY: SH 37

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

BAKER & COMPANY CONSTRUCTION, LLC

Lance Pomykal, P.E.

WOOD

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0007

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/24/2026

01/06/2026

ESTIMATE PAID:

 89

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/12/2026

$4,103,740.50

CONTRACT:

09/01/2026

AWARD AMOUNT: $4,058,409.50

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 39.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 68.66

$1,388,296.88 $1,429,320.65 $2,817,617.53 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,388,296.88 $1,429,320.65 $2,817,617.53 

$0.00 $0.00 $0.00 

$1,388,296.88 $2,817,617.53 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,429,320.65 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 89

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/12/2026

03/26/2026

 225

 0

 225

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  18  10

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

C 190-3-89 019003089PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 01607002 FURN & PLACE TOPSOIL (4")000 SY  1.500 $77,281.50 51,521.000  51,521.00 51,521.00

0100 01647076 BOND FBR MTRX SEED (PERM)(RURAL)(SAND)000 SY  0.900 $1,854.00 2,060.000  2,060.00 51,521.00

0110 01647078 BOND FBR MTRX SEED (TEMP)(COOL)000 SY  0.650 $1,339.00 2,060.000  2,060.00 25,762.00

0145 03447001 SP MIXES SP-B PG64-22000 TON  157.000 $778,307.09 4,957.370  5,810.42 6,262.00

0155 03447077 TACK COAT000 GAL  5.800 $3,480.00 600.000  1,400.00 1,423.00

0180 03547073 PLANE ASPH CONC PAV (0" TO 1.5")000 SY  2.700 $9,988.38 3,699.400  3,699.40 1,901.00

0200 04327001 RIPRAP (CONC)(4 IN)000 CY  850.000 $79,050.00 93.000  93.00 177.00

0205 04327013 RIPRAP (MOW STRIP)(4 IN)000 CY  655.000 $31,440.00 48.000  48.00 46.00

0210 04327034 RIPRAP (STONE COMMON)(DRY)(24 IN)000 CY  205.000 $30,955.00 151.000  151.00 146.00

0265 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,470.000 $4,470.00 1.000  5.00 14.00

0270 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  49.000 $2,744.00 56.000  176.00 450.00

0275 05057001 TMA (STATIONARY)000 DAY  363.000 $11,253.00 31.000  110.00 225.00

0280 05057003 TMA (MOBILE OPERATION)000 DAY  440.000 $440.00 1.000  6.00 18.00

0320 05307002 INTERSECTIONS (ACP)000 SY  44.000 $52,526.76 1,193.790  1,193.79 1,189.00

0325 05307007 DRIVEWAYS (CONC) (HES)000 SY  275.000 $59,950.00 218.000  218.00 292.00

0330 05307010 DRIVEWAYS (ACP)000 SY  35.000 $167,910.05 4,797.430  4,797.43 4,142.00

0345 05407002 MTL W-BEAM GD FEN (STEEL POST)000 LF  30.000 $26,250.00 875.000  875.00 875.00

0350 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,690.000 $7,380.00 2.000  2.00 2.00

0395 06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)000 EA  28.000 $532.00 19.000  19.00 19.00

0430 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  4.500 $90.00 20.000  20.00 1,722.00

0510 96017001 MATERIAL ON HAND DOL  1.000 -$338.24-338.240  0.00 1,000.00

0511 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $41,394.34 41,394.340  41,394.34 1.00

$1,388,296.88TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

019003089PROJECT CONTROLC 190-3-89

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,525.000  35.000  0.000  35.00  53,375.00

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  27.000  289.000  0.000  156.00  4,212.00

0070 01047017 000 REMOV CONC (CURB & GUTTER) LF  16.300  119.000  0.000  119.00  1,939.70

0075 01057023 000 RMV (3") TRT/UNTRT BASE & ASPH PAV SY  4.400  4,365.000  0.000  4,365.00  19,206.00

0080 01057024 000 RMV (4") TRT/UNTRT BASE & ASPH PAV SY  7.000  1,376.000  0.000  1,376.00  9,632.00

0085 01107001 000 EXCAV (ROADWAY) CY  5.750  9,325.000  0.000  9,079.00  52,204.25

0090 01327005 000 EMBANK (FNL)(OC)(TY C) CY  5.400  9,863.000  0.000  10,090.00  54,486.00

0095 01607002 000 FURN & PLACE TOPSOIL (4") SY  1.500  51,521.000  0.000  51,521.00  77,281.50

0100 01647076 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.900  51,521.000  0.000  2,060.00  1,854.00

0110 01647078 000 BOND FBR MTRX SEED (TEMP)(COOL) SY  0.650  25,762.000  0.000  2,060.00  1,339.00

0125 02757001 000 CEMENT TON  276.000  393.000  0.000  391.16  107,960.16

0130 02757005 000 CEMENT TRT (EXIST MATL)(12") SY  9.000  14,520.000  0.000  14,303.90  128,735.10

0135 03107010 000 PRIME COAT & BLOTTER (MC-30) GAL  7.650  1,452.000  0.000  1,443.00  11,038.95

0145 03447001 000 SP MIXES SP-B PG64-22 TON  157.000  6,262.000  0.000  5,810.42  912,235.94

0150 03447012 000 SP MIXES SP-C PG64-22 (LEVEL-UP) TON  158.000  1,031.000  0.000  1,362.35  215,251.30

0155 03447077 000 TACK COAT GAL  5.800  1,423.000  0.000  1,400.00  8,120.00

0175 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  2.700  8,645.000  0.000  10,054.00  27,145.80

0180 03547073 000 PLANE ASPH CONC PAV (0" TO 1.5") SY  2.700  1,901.000  0.000  3,699.40  9,988.38

0190 04037001 000 TEMPORARY SPL SHORING SF  27.000  528.000  0.000  640.00  17,280.00

0195 04207061 000 CL C CONC (COLLAR) EA  3,025.000  3.000  0.000  3.00  9,075.00

0200 04327001 000 RIPRAP (CONC)(4 IN) CY  850.000  177.000  0.000  93.00  79,050.00

0205 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  655.000  46.000  0.000  48.00  31,440.00

0210 04327034 000 RIPRAP (STONE COMMON)(DRY)(24 IN) CY  205.000  146.000  0.000  151.00  30,955.00

0215 04647003 000 RC PIPE (CL III)(18 IN) LF  52.000  940.000  0.000  978.00  50,856.00

0220 04647005 000 RC PIPE (CL III)(24 IN) LF  70.000  984.000  0.000  976.00  68,320.00

0225 04647012 000 RC PIPE (CL III)(54 IN) LF  290.000  24.000  0.000  24.00  6,960.00

0230 04647021 000 RC PIPE (CL IV)(24 IN) LF  98.000  114.000  0.000  114.00  11,172.00

0235 04667123 000 HEADWALL (CH - PW - S) (DIA= 54 IN) EA  14,050.000  1.000  0.000  1.00  14,050.00

0240 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,225.000  32.000  0.000  34.00  41,650.00

0245 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,570.000  36.000  0.000  36.00  56,520.00

0255 04967037 000 REMOV STR (PIPE) EA  571.000  34.000  0.000  35.00  19,985.00

0260 05007001 000 MOBILIZATION LS  190,000.000  1.000  0.000  0.90  171,000.00

0265 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,470.000  14.000  0.000  5.00  22,350.00

0270 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  49.000  450.000  0.000  176.00  8,624.00

0275 05057001 000 TMA (STATIONARY) DAY  363.000  225.000  0.000  110.00  39,930.00

0280 05057003 000 TMA (MOBILE OPERATION) DAY  440.000  18.000  0.000  6.00  2,640.00

0285 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  60.000  105.000  0.000  41.00  2,460.00

0290 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  227.000  180.000  0.000  300.00  68,100.00

0300 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.300  3,250.000  0.000  3,131.00  10,332.30

0320 05307002 000 INTERSECTIONS (ACP) SY  44.000  1,189.000  0.000  1,193.79  52,526.76

0325 05307007 000 DRIVEWAYS (CONC) (HES) SY  275.000  292.000  0.000  218.00  59,950.00

0330 05307010 000 DRIVEWAYS (ACP) SY  35.000  4,142.000  0.000  4,797.43  167,910.05

0345 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  30.000  875.000  0.000  875.00  26,250.00

0350 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,690.000  2.000  0.000  2.00  7,380.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0395 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  28.000  19.000  0.000  19.00  532.00

0430 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  4.500  1,722.000  0.000  20.00  90.00

0511 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  41,394.34  41,394.34

Category Subtotal $2,814,787.53

003 CHANGE ORDER ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0196 04207070 CL E CONC (SEAL SLAB)(NON-REINF) CY  566.000  0.000  5.000  5.00  2,830.00

STA 397+09 EXTENSION FOUNDATION

Category Subtotal $2,830.00

019003089C 190-3-89PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 01647077 000 BOND FBR MTRX SEED (TEMP)(WARM) SY  0.650  25,762.000  0.000  0.000  0.00

0115 01687001 000 VEGETATIVE WATERING TGL  1.000  1,134.000  0.000  0.000  0.00

0120 02167001 000 PROOF ROLLING HR  135.000  40.000  0.000  0.000  0.00

0140 03147010 000 EMULS ASPH (EROSN CONT)(CSS-1) GAL  10.000  567.000  0.000  0.000  0.00

0146 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  10,000.000  1.000  0.000  0.000  0.00

0147 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  10,000.000  1.000  0.000  0.000  0.00

0148 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  10,000.000  1.000  0.000  0.000  0.00

0160 03487001 000 TBPFC (MEMBRANE) GAL  5.100  9,313.000  0.000  0.000  0.00

0165 03487002 000 TBPFC-C PG76-22 SAC-A TON  225.000  3,492.000  0.000  0.000  0.00

0170 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  217.000  100.000  0.000  0.000  0.00

0185 03547074 000 PLANE ASPH CONC PAV (1.5") SY  2.200  6,045.000  0.000  0.000  0.00

0250 04807001 000 CLEAN EXIST CULVERTS EA  3,900.000  1.000  0.000  0.000  0.00

0295 05067011 000 ROCK FILTER DAMS (REMOVE) LF  28.000  285.000  0.000  0.000  0.00

0305 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.100  3,250.000  0.000  0.000  0.00

0310 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  8.800  135.000  0.000  0.000  0.00

0315 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  4.400  135.000  0.000  0.000  0.00

0335 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.300  11,705.000  0.000  0.000  0.00

0340 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.300  9,915.000  0.000  0.000  0.00

0355 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  300.000  20.000  0.000  0.000  0.00

0360 05607003 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  350.000  4.000  0.000  0.000  0.00

0365 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  690.000  29.000  0.000  0.000  0.00

0370 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  790.000  2.000  0.000  0.000  0.00

0375 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  1,185.000  2.000  0.000  0.000  0.00

0380 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,320.000  1.000  0.000  0.000  0.00

0385 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,645.000  1.000  0.000  0.000  0.00

0390 06447073 000 REMOVE SM RD SN SUP&AM EA  109.000  31.000  0.000  0.000  0.00

0400 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  66.000  2.000  0.000  0.000  0.00

0405 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  66.000  1.000  0.000  0.000  0.00
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0410 06587080 000 INSTL OM SM RD SIGN (1-OM-CON)R EA  39.000  6.000  0.000  0.000  0.00

0415 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.850  11,487.000  0.000  0.000  0.00

0420 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  4.400  118.000  0.000  0.000  0.00

0425 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  11.250  32.000  0.000  0.000  0.00

0435 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.750  150.000  0.000  0.000  0.00

0440 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.750  95.000  0.000  0.000  0.00

0445 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.300  1,125.000  0.000  0.000  0.00

0450 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.150  185.000  0.000  0.000  0.00

0455 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.650  90.000  0.000  0.000  0.00

0460 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.100  15,570.000  0.000  0.000  0.00

0465 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.100  3,295.000  0.000  0.000  0.00

0470 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.100  17,445.000  0.000  0.000  0.00

0475 06687091 000 PREFAB PM TY C (W)(ARROW) EA  248.000  15.000  0.000  0.000  0.00

0480 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  358.000  2.000  0.000  0.000  0.00

0485 06687103 000 PREFAB PM TY C (W)(WORD) EA  303.000  5.000  0.000  0.000  0.00

0490 06727002 000 REFL PAV MRKR TY I-C EA  5.500  64.000  0.000  0.000  0.00

0495 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  553.000  0.000  0.000  0.00

0500 07307019 000 FULL - WIDTH MOWING CYC  3,850.000  3.000  0.000  0.000  0.00

0505 07347002 000 LITTER REMOVAL CYC  3,850.000  3.000  0.000  0.000  0.00

0510 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 96067001 LAW ENFORCEMENT PERSONNEL DOL  10,000.000  1.000  0.000  0.000  0.00

0601 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1,000.000  1.000  0.000  0.000  0.00

0602 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1,000.000  1.000  0.000  0.000  0.00

0603 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0604 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -500.000  1.000  0.000  0.000  0.00

0605 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION CHANGE ORDER ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0141 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  0.000  0.000  0.00

Added by CO #2 Corrected Quantity

0142 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  0.000  0.000  0.00

Added by CO #2 Corrected Quantity

0144 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,817,617.53
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,525.000PREPARING ROW  35.000  53,375.00 35.00

01047011 000 SY  27.000REMOV CONC (DRIVEWAYS)  156.000  4,212.00 289.00

01047017 000 LF  16.300REMOV CONC (CURB & GUTTER)  119.000  1,939.70 119.00

01057023 000 SY  4.400RMV (3") TRT/UNTRT BASE & ASPH PAV  4,365.000  19,206.00 4,365.00

01057024 000 SY  7.000RMV (4") TRT/UNTRT BASE & ASPH PAV  1,376.000  9,632.00 1,376.00

01107001 000 CY  5.750EXCAV (ROADWAY)  9,079.000  52,204.25 9,325.00

01327005 000 CY  5.400EMBANK (FNL)(OC)(TY C)  10,090.000  54,486.00 9,863.00

01607002 000 SY  1.500FURN & PLACE TOPSOIL (4")  51,521.000  77,281.50 51,521.00

01647076 000 SY  0.900BOND FBR MTRX SEED (PERM)(RURAL)(SAND)  2,060.000  1,854.00 51,521.00

01647078 000 SY  0.650BOND FBR MTRX SEED (TEMP)(COOL)  2,060.000  1,339.00 25,762.00

02757001 000 TON  276.000CEMENT  391.160  107,960.16 393.00

02757005 000 SY  9.000CEMENT TRT (EXIST MATL)(12")  14,303.900  128,735.10 14,520.00

03107010 000 GAL  7.650PRIME COAT & BLOTTER (MC-30)  1,443.000  11,038.95 1,452.00

03447001 000 TON  157.000SP MIXES SP-B PG64-22  5,810.420  912,235.94 6,262.00

03447012 000 TON  158.000SP MIXES SP-C PG64-22 (LEVEL-UP)  1,362.350  215,251.30 1,031.00

03447077 000 GAL  5.800TACK COAT  1,400.000  8,120.00 1,423.00

03547032 000 SY  2.700PLANE ASPH CONC PAV(0" TO 2")  10,054.000  27,145.80 8,645.00

03547073 000 SY  2.700PLANE ASPH CONC PAV (0" TO 1.5")  3,699.400  9,988.38 1,901.00

04037001 000 SF  27.000TEMPORARY SPL SHORING  640.000  17,280.00 528.00

04207061 000 EA  3,025.000CL C CONC (COLLAR)  3.000  9,075.00 3.00

04207070 CY  566.000CL E CONC (SEAL SLAB)(NON-REINF)  5.000  2,830.00 0.00

STA 397+09 EXTENSION FOUNDATION

04327001 000 CY  850.000RIPRAP (CONC)(4 IN)  93.000  79,050.00 177.00

04327013 000 CY  655.000RIPRAP (MOW STRIP)(4 IN)  48.000  31,440.00 46.00

04327034 000 CY  205.000RIPRAP (STONE COMMON)(DRY)(24 IN)  151.000  30,955.00 146.00

04647003 000 LF  52.000RC PIPE (CL III)(18 IN)  978.000  50,856.00 940.00

04647005 000 LF  70.000RC PIPE (CL III)(24 IN)  976.000  68,320.00 984.00

04647012 000 LF  290.000RC PIPE (CL III)(54 IN)  24.000  6,960.00 24.00

04647021 000 LF  98.000RC PIPE (CL IV)(24 IN)  114.000  11,172.00 114.00

04667123 000 EA  14,050.000HEADWALL (CH - PW - S) (DIA= 54 IN)  1.000  14,050.00 1.00

04677308 000 EA  1,225.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  34.000  41,650.00 32.00

04677328 000 EA  1,570.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  36.000  56,520.00 36.00

04967037 000 EA  571.000REMOV STR (PIPE)  35.000  19,985.00 34.00

05007001 000 LS  190,000.000MOBILIZATION  0.900  171,000.00 1.00

05027001 000 MO  4,470.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  22,350.00 14.00

05037001 000 DAY  49.000PORTABLE CHANGEABLE MESSAGE SIGN  176.000  8,624.00 450.00

05057001 000 DAY  363.000TMA (STATIONARY)  110.000  39,930.00 225.00

05057003 000 DAY  440.000TMA (MOBILE OPERATION)  6.000  2,640.00 18.00

05067001 000 LF  60.000ROCK FILTER DAMS (INSTALL) (TY 1)  41.000  2,460.00 105.00

05067002 000 LF  227.000ROCK FILTER DAMS (INSTALL) (TY 2)  300.000  68,100.00 180.00

05067039 000 LF  3.300TEMP SEDMT CONT FENCE (INSTALL)  3,131.000  10,332.30 3,250.00

05307002 000 SY  44.000INTERSECTIONS (ACP)  1,193.790  52,526.76 1,189.00

05307007 000 SY  275.000DRIVEWAYS (CONC) (HES)  218.000  59,950.00 292.00
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05307010 000 SY  35.000DRIVEWAYS (ACP)  4,797.430  167,910.05 4,142.00

05407002 000 LF  30.000MTL W-BEAM GD FEN (STEEL POST)  875.000  26,250.00 875.00

05447001 000 EA  3,690.000GUARDRAIL END TREATMENT (INSTALL)  2.000  7,380.00 2.00

06587019 000 EA  28.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  19.000  532.00 19.00

06627114 000 EA  4.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  20.000  90.00 1,722.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  41,394.340  41,394.34 1.00

$2,817,617.53TOTAL ITEM EARNINGS TO DATE


