
Contract ID: 019005078

Project: F 2026(646)

Highway:

District: TYLER

Contract: 06263020 County: SMITH

Award Amount: $2,362,671.31 Area Engineer: JOSH FULTON

Projected Amount $2,426,173.31 Area Number: 052

Adj Projected Amount $0.00

Contractor: ICOS MANAGEMENT, LLC

Estimate Number: 0002 Letting Date: 06/02/2026

Estimate Paid: ü Award Date: 06/24/2026

Estimate Period: 9/1/2026 to 9/28/2026 Notice To Proceed Date: 07/15/2026

Estimate Type: Progress Work Begin Date: 08/14/2026

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:35:54 PM

Contract: 019005078 Payment Estimate: 0002 Page: 1 of 17



Contract Time Statement

Work Begin Date: 08/14/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/14/2026 Liquidated Damage Rate $968.00
Bid Days: 55

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 55
0

Days Charged to Date: 0 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 19

Total Period Days: 0 28 28 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü TIME SUSPENDED

09/02/2026 2 ü TIME SUSPENDED

09/03/2026 2 ü TIME SUSPENDED

09/04/2026 2 ü TIME SUSPENDED

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY

09/08/2026 2 ü TIME SUSPENDED

09/09/2026 2 ü TIME SUSPENDED

09/10/2026 2 ü TIME SUSPENDED

09/11/2026 2 ü TIME SUSPENDED

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2 ü TIME SUSPENDED

09/15/2026 2 ü TIME SUSPENDED

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:35:54 PM

09/16/2026 2 ü TIME SUSPENDED

09/17/2026 2 ü TIME SUSPENDED

09/18/2026 2 ü TIME SUSPENDED

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2 ü TIME SUSPENDED

09/22/2026 2 ü TIME SUSPENDED

09/23/2026 2 ü TIME SUSPENDED

09/24/2026 2 ü TIME SUSPENDED

09/25/2026 2 ü TIME SUSPENDED

09/26/2026 2 ü SATURDAY

09/27/2026 2 ü SUNDAY

09/28/2026 2 ü TIME SUSPENDED
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Worked Performed This Period

No Items Paid this estimate

Contractor's Estimate Package
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Contract Line Items

Project: F 2026(646) Control 019005078

Category: 001 Description: 3" Mill & Inlay and Installation of Right Turn Lane, & PED Facilities

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047008 0 REMOV CONC (MEDIANS) SY $93.50 71.00 0.00 0.00 $0.00

0065 01047011 0 REMOV CONC (DRIVEWAYS) SY $57.75 863.00 0.00 0.00 $0.00

0070 01047017 0 REMOV CONC (CURB & GUTTER) LF $15.75 75.00 0.00 0.00 $0.00

0075 01127002 0 SUBGR WIDEN (DC) STA $550.00 4.20 0.00 0.00 $0.00

0080 01347001 0 BACKFILL (TY A) STA $330.00 17.00 0.00 0.00 $0.00

0085 01507001 0 BLADING STA $330.00 5.00 0.00 0.00 $0.00

0090 01607002 0 FURN & PLACE TOPSOIL (4") SY $2.20 1,500.00 0.00 0.00 $0.00

0095 01627002 0 BLOCK SODDING SY $6.16 2,014.00 0.00 0.00 $0.00

0100 01647001 0 BROADCAST SEED (PERM_RURAL_SAND) SY $0.33 750.00 0.00 0.00 $0.00

0105 01647076 0 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY $0.88 1,500.00 0.00 0.00 $0.00

0110 01647077 0 BOND FBR MTRX SEED (TEMP)(WARM) SY $0.88 750.00 0.00 0.00 $0.00

0115 01647078 0 BOND FBR MTRX SEED (TEMP)(COOL) SY $0.88 750.00 0.00 0.00 $0.00

0120 01687001 0 VEGETATIVE WATERING TGL $0.88 42.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:35:54 PM

Contract Line Items

Project: F 2026(646) Control 019005078

Category: 001 Description: 3" Mill & Inlay and Installation of Right Turn Lane, & PED Facilities

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 03447001 0 SP MIXES SP-B PG64-22 TON $185.14 613.00 0.00 0.00 $0.00

0126 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 10,000.00 0.00 0.00 $0.00

0127 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 10,000.00 0.00 0.00 $0.00

0128 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 10,000.00 0.00 0.00 $0.00

0130 03447077 0 TACK COAT GAL $7.35 319.00 0.00 0.00 $0.00

0135 03467001 0 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON $213.70 4,169.00 0.00 0.00 $0.00

0136 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 10,000.00 0.00 0.00 $0.00

0137 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 10,000.00 0.00 0.00 $0.00

0138 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL $1.00 10,000.00 0.00 0.00 $0.00

0140 03547052 0 PLANE ASPH CONC PAV(3") SY $3.96 23,552.00 0.00 0.00 $0.00

0145 04167043 0 DRILL SHAFT (TRF SIG POLE) (30 IN) LF $385.00 12.00 0.00 0.00 $0.00

0150 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $495.00 28.00 0.00 0.00 $0.00

0155 04167046 0 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $825.00 22.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:35:54 PM

Contract Line Items

Project: F 2026(646) Control 019005078

Category: 001 Description: 3" Mill & Inlay and Installation of Right Turn Lane, & PED Facilities

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0160 04647003 0 RC PIPE (CL III)(18 IN) LF $71.50 50.00 0.00 0.00 $0.00

0165 04677308 0 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $1,050.00 2.00 0.00 0.00 $0.00

0170 05007001 0 MOBILIZATION LS $155,998.50 1.00 0.00 0.00 $0.00

0175 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $39,600.00 4.00 0.00 0.00 $0.00

0180 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $110.00 7.00 0.00 0.00 $0.00

0185 05057001 0 TMA (STATIONARY) DAY $495.00 68.00 0.00 0.00 $0.00

0190 05057003 0 TMA (MOBILE OPERATION) DAY $495.00 6.00 0.00 0.00 $0.00

0195 05297002 0 CONC CURB (TY II) LF $128.95 58.00 0.00 0.00 $0.00

0200 05307007 0 DRIVEWAYS (CONC) (HES) SY $116.35 667.00 0.00 0.00 $0.00

0205 05317005 0 CURB RAMPS (TY 1) EA $1,509.10 6.00 0.00 0.00 $0.00

0210 05317011 0 CURB RAMPS (TY 10) EA $1,922.90 2.00 0.00 0.00 $0.00

0215 05317012 0 CURB RAMPS (TY 20) EA $2,697.29 1.00 0.00 0.00 $0.00

0220 05317013 0 CURB RAMPS (TY 21) EA $2,129.40 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:35:54 PM

Contract Line Items

Project: F 2026(646) Control 019005078

Category: 001 Description: 3" Mill & Inlay and Installation of Right Turn Lane, & PED Facilities

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0225 05317014 0 CURB RAMPS (TY 22) EA $3,415.04 4.00 0.00 0.00 $0.00

0230 05367002 0 CONC MEDIAN SY $91.40 292.00 0.00 0.00 $0.00

0235 05367004 0 CONC DIRECTIONAL ISLAND SY $106.44 222.00 0.00 0.00 $0.00

0240 05367005 0 CONCRETE MEDIAN (NOSE) SY $2,096.26 4.00 0.00 0.00 $0.00

0245 06187054 0 CONDT (PVC) (SCH 80) (2") LF $13.20 1,263.00 0.00 0.00 $0.00

0250 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $27.50 188.00 0.00 0.00 $0.00

0255 06187060 0 CONDT (PVC) (SCH 80) (3") LF $16.50 1,055.00 0.00 0.00 $0.00

0260 06187061 0 CONDT (PVC) (SCH 80) (3") (BORE) LF $30.80 1,210.00 0.00 0.00 $0.00

0265 06207007 0 ELEC CONDR (NO.8) BARE LF $2.75 3,178.00 0.00 0.00 $0.00

0270 06207008 0 ELEC CONDR (NO.8) INSULATED LF $2.75 2,160.00 0.00 0.00 $0.00

0275 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,650.00 17.00 0.00 0.00 $0.00

0280 06287002 0 REMOVE ELECTRICAL SERVICES EA $550.00 1.00 0.00 0.00 $0.00

0285 06287169 0 ELC SRV TY D 120/240 070(NS)AL(E)SP(O) EA $7,590.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:35:54 PM

Contract Line Items

Project: F 2026(646) Control 019005078

Category: 001 Description: 3" Mill & Inlay and Installation of Right Turn Lane, & PED Facilities

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0290 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $715.00 11.00 0.00 0.00 $0.00

0295 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $825.00 17.00 0.00 0.00 $0.00

0300 06447009 0 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA $715.00 3.00 0.00 0.00 $0.00

0305 06447012 0 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA $825.00 2.00 0.00 0.00 $0.00

0310 06447064 0 IN SM RD SN SUP&AM (INST SIGN ONLY) EA $165.00 2.00 0.00 0.00 $0.00

0315 06447073 0 REMOVE SM RD SN SUP&AM EA $99.00 32.00 0.00 0.00 $0.00

0320 06447075 0 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA $5.50 2.00 0.00 0.00 $0.00

0325 06627065 0 WK ZN PAV MRK REMOV (W)6"(BRK) LF $1.10 1,146.00 0.00 0.00 $0.00

0330 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $1.10 260.00 0.00 0.00 $0.00

0335 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $2.75 160.00 0.00 0.00 $0.00

0340 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $2.75 440.00 0.00 0.00 $0.00

0345 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.32 3,830.00 0.00 0.00 $0.00

0350 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.15 610.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:35:54 PM

Contract Line Items

Project: F 2026(646) Control 019005078

Category: 001 Description: 3" Mill & Inlay and Installation of Right Turn Lane, & PED Facilities

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0355 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $1.10 800.00 0.00 0.00 $0.00

0360 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $1.10 3,520.00 0.00 0.00 $0.00

0365 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $1.10 70.00 0.00 0.00 $0.00

0370 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.10 3,640.00 0.00 0.00 $0.00

0375 06687091 0 PREFAB PM TY C (W)(ARROW) EA $242.00 21.00 0.00 0.00 $0.00

0380 06687103 0 PREFAB PM TY C (W)(WORD) EA $291.50 17.00 0.00 0.00 $0.00

0385 06687111 0 PREFAB PM TY C (W)(36")(YLD TRI) EA $49.50 26.00 0.00 0.00 $0.00

0390 06727002 0 REFL PAV MRKR TY I-C EA $6.60 17.00 0.00 0.00 $0.00

0395 06727004 0 REFL PAV MRKR TY II-A-A EA $6.60 8.00 0.00 0.00 $0.00

0400 06727006 0 REFL PAV MRKR TY II-C-R EA $6.60 245.00 0.00 0.00 $0.00

0405 06807002 0 INSTALL HWY TRF SIG (ISOLATED) EA $38,885.00 2.00 0.00 0.00 $0.00

0410 06807004 0 REMOVING TRAFFIC SIGNALS EA $2.20 2.00 0.00 0.00 $0.00

0415 06827001 0 VEH SIG SEC (12")LED(GRN) EA $423.50 14.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:35:54 PM

Contract Line Items

Project: F 2026(646) Control 019005078

Category: 001 Description: 3" Mill & Inlay and Installation of Right Turn Lane, & PED Facilities

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0420 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $423.50 3.00 0.00 0.00 $0.00

0425 06827003 0 VEH SIG SEC (12")LED(YEL) EA $423.50 14.00 0.00 0.00 $0.00

0430 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $423.50 3.00 0.00 0.00 $0.00

0435 06827005 0 VEH SIG SEC (12")LED(RED) EA $423.50 14.00 0.00 0.00 $0.00

0440 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $423.50 3.00 0.00 0.00 $0.00

0445 06827018 0 PED SIG SEC (LED)(COUNTDOWN) EA $764.50 13.00 0.00 0.00 $0.00

0450 06827054 0 BACKPLATE W/REFL BRDR(3 SEC) EA $275.00 17.00 0.00 0.00 $0.00

0455 06847007 0 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $3.85 5,064.00 0.00 0.00 $0.00

0460 06847010 0 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $4.40 8,647.00 0.00 0.00 $0.00

0465 06867051 0 INS TRF SIG PL AM(S)1 ARM(48')LUM EA $14,932.50 1.00 0.00 0.00 $0.00

0470 06867059 0 INS TRF SIG PL AM(S)1 ARM(55')LUM EA $31,020.00 1.00 0.00 0.00 $0.00

0475 06867103 0 INS TRF SIG PL AM(S)2 ARM(32-28')LUM EA $15,565.00 1.00 0.00 0.00 $0.00

0480 06867127 0 INS TRF SIG PL AM(S)2 ARM(36-36')LUM EA $16,830.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:35:54 PM

Contract Line Items

Project: F 2026(646) Control 019005078

Category: 001 Description: 3" Mill & Inlay and Installation of Right Turn Lane, & PED Facilities

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0485 06877001 0 PED POLE ASSEMBLY EA $2,024.00 10.00 0.00 0.00 $0.00

0490 06887001 0 PED DETECT PUSH BUTTON (APS) EA $1,567.50 13.00 0.00 0.00 $0.00

0495 30057001 0 MEMBRANE UNDERSEAL GAL $7.70 4,711.00 0.00 0.00 $0.00

0500 60077001 0 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $10,010.00 1.00 0.00 0.00 $0.00

0505 60177001 0 VDS PROSR SYS EA $11,825.00 2.00 0.00 0.00 $0.00

0510 60177008 0 HVDS W/VAR LNS EA $6,809.00 6.00 0.00 0.00 $0.00

0515 60177009 0 VDS CNTRL SOFTWARE EA $550.00 2.00 0.00 0.00 $0.00

0520 60177012 0 VDS CABLING LF $4.00 3,500.00 0.00 0.00 $0.00

0540 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0541 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:35:54 PM

Contract Line Items

Project: F 2026(646) Control 019005078

Category: 002 Description: 3" Mill & Inlay and Installation of Right Turn Lane, & PED Facilities

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0600 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

0601 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0602 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0603 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0604 96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

0605 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$500.00 1.00 0.00 0.00 $0.00

0606 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047008 REMOV CONC (MEDIANS) SY $93.50 71.00 0.00 $0.00

01047011 REMOV CONC (DRIVEWAYS) SY $57.75 863.00 0.00 $0.00

01047017 REMOV CONC (CURB & GUTTER) LF $15.75 75.00 0.00 $0.00

01127002 SUBGR WIDEN (DC) STA $550.00 4.20 0.00 $0.00

01347001 BACKFILL (TY A) STA $330.00 17.00 0.00 $0.00

01507001 BLADING STA $330.00 5.00 0.00 $0.00

01607002 FURN & PLACE TOPSOIL (4") SY $2.20 1,500.00 0.00 $0.00

01627002 BLOCK SODDING SY $6.16 2,014.00 0.00 $0.00

01647001 BROADCAST SEED (PERM_RURAL_SAND) SY $0.33 750.00 0.00 $0.00

01647076 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY $0.88 1,500.00 0.00 $0.00

01647077 BOND FBR MTRX SEED (TEMP)(WARM) SY $0.88 750.00 0.00 $0.00

01647078 BOND FBR MTRX SEED (TEMP)(COOL) SY $0.88 750.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $0.88 42.00 0.00 $0.00

03447001 SP MIXES SP-B PG64-22 TON $185.14 613.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 10,000.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 10,000.00 0.00 $0.00

03447077 TACK COAT GAL $7.35 319.00 0.00 $0.00

03467001 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON $213.70 4,169.00 0.00 $0.00

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 10,000.00 0.00 $0.00

03467027 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 10,000.00 0.00 $0.00

03547052 PLANE ASPH CONC PAV(3") SY $3.96 23,552.00 0.00 $0.00

04167043 DRILL SHAFT (TRF SIG POLE) (30 IN) LF $385.00 12.00 0.00 $0.00

04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $495.00 28.00 0.00 $0.00

04167046 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $825.00 22.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $71.50 50.00 0.00 $0.00

04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $1,050.00 2.00 0.00 $0.00

05007001 MOBILIZATION LS $155,998.50 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $39,600.00 4.00 0.00 $0.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:35:54 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $110.00 7.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $495.00 68.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $495.00 6.00 0.00 $0.00

05297002 CONC CURB (TY II) LF $128.95 58.00 0.00 $0.00

05307007 DRIVEWAYS (CONC) (HES) SY $116.35 667.00 0.00 $0.00

05317005 CURB RAMPS (TY 1) EA $1,509.10 6.00 0.00 $0.00

05317011 CURB RAMPS (TY 10) EA $1,922.90 2.00 0.00 $0.00

05317012 CURB RAMPS (TY 20) EA $2,697.29 1.00 0.00 $0.00

05317013 CURB RAMPS (TY 21) EA $2,129.40 1.00 0.00 $0.00

05317014 CURB RAMPS (TY 22) EA $3,415.04 4.00 0.00 $0.00

05367002 CONC MEDIAN SY $91.40 292.00 0.00 $0.00

05367004 CONC DIRECTIONAL ISLAND SY $106.44 222.00 0.00 $0.00

05367005 CONCRETE MEDIAN (NOSE) SY $2,096.26 4.00 0.00 $0.00

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 10,000.00 0.00 $0.00

05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL $1.00 10,000.00 0.00 $0.00

06187054 CONDT (PVC) (SCH 80) (2") LF $13.20 1,263.00 0.00 $0.00

06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $27.50 188.00 0.00 $0.00

06187060 CONDT (PVC) (SCH 80) (3") LF $16.50 1,055.00 0.00 $0.00

06187061 CONDT (PVC) (SCH 80) (3") (BORE) LF $30.80 1,210.00 0.00 $0.00

06207007 ELEC CONDR (NO.8) BARE LF $2.75 3,178.00 0.00 $0.00

06207008 ELEC CONDR (NO.8) INSULATED LF $2.75 2,160.00 0.00 $0.00

06247008 GROUND BOX TY D (162922)W/APRON EA $1,650.00 17.00 0.00 $0.00

06287002 REMOVE ELECTRICAL SERVICES EA $550.00 1.00 0.00 $0.00

06287169 ELC SRV TY D 120/240 070(NS)AL(E)SP(O) EA $7,590.00 1.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $715.00 11.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $825.00 17.00 0.00 $0.00

06447009 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA $715.00 3.00 0.00 $0.00

06447012 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA $825.00 2.00 0.00 $0.00

06447064 IN SM RD SN SUP&AM (INST SIGN ONLY) EA $165.00 2.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $99.00 32.00 0.00 $0.00
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06447075 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA $5.50 2.00 0.00 $0.00

06627065 WK ZN PAV MRK REMOV (W)6"(BRK) LF $1.10 1,146.00 0.00 $0.00

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $1.10 260.00 0.00 $0.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $2.75 160.00 0.00 $0.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $2.75 440.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.32 3,830.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.15 610.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $1.10 800.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $1.10 3,520.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $1.10 70.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.10 3,640.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $242.00 21.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $291.50 17.00 0.00 $0.00

06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA $49.50 26.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $6.60 17.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $6.60 8.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $6.60 245.00 0.00 $0.00

06807002 INSTALL HWY TRF SIG (ISOLATED) EA $38,885.00 2.00 0.00 $0.00

06807004 REMOVING TRAFFIC SIGNALS EA $2.20 2.00 0.00 $0.00

06827001 VEH SIG SEC (12")LED(GRN) EA $423.50 14.00 0.00 $0.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $423.50 3.00 0.00 $0.00

06827003 VEH SIG SEC (12")LED(YEL) EA $423.50 14.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $423.50 3.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $423.50 14.00 0.00 $0.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $423.50 3.00 0.00 $0.00

06827018 PED SIG SEC (LED)(COUNTDOWN) EA $764.50 13.00 0.00 $0.00

06827054 BACKPLATE W/REFL BRDR(3 SEC) EA $275.00 17.00 0.00 $0.00

06847007 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $3.85 5,064.00 0.00 $0.00

06847010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $4.40 8,647.00 0.00 $0.00

06867051 INS TRF SIG PL AM(S)1 ARM(48')LUM EA $14,932.50 1.00 0.00 $0.00
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06867059 INS TRF SIG PL AM(S)1 ARM(55')LUM EA $31,020.00 1.00 0.00 $0.00

06867103 INS TRF SIG PL AM(S)2 ARM(32-28')LUM EA $15,565.00 1.00 0.00 $0.00

06867127 INS TRF SIG PL AM(S)2 ARM(36-36')LUM EA $16,830.00 1.00 0.00 $0.00

06877001 PED POLE ASSEMBLY EA $2,024.00 10.00 0.00 $0.00

06887001 PED DETECT PUSH BUTTON (APS) EA $1,567.50 13.00 0.00 $0.00

30057001 MEMBRANE UNDERSEAL GAL $7.70 4,711.00 0.00 $0.00

60077001 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $10,010.00 1.00 0.00 $0.00

60177001 VDS PROSR SYS EA $11,825.00 2.00 0.00 $0.00

60177008 HVDS W/VAR LNS EA $6,809.00 6.00 0.00 $0.00

60177009 VDS CNTRL SOFTWARE EA $550.00 2.00 0.00 $0.00

60177012 VDS CABLING LF $4.00 3,500.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$500.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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