
019101098CONTRACT ID:

PROJECT: C 191-1-98

CONTRACT:

08253027

PROJECTED AMOUNT: $209,069.00

CONTRACTOR:

HIGHWAY: US 69

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

TIGHT LINE CONSTRUCTION, LLC

Kyle Dykes, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0003

12/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

08/07/2025

ESTIMATE PAID:

 27
-2.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/10/2025

$209,069.00

CONTRACT:

11/29/2025

AWARD AMOUNT: $205,068.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 12.89

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 31.67

$66,215.00 $0.00 $66,215.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$66,215.00 $0.00 $66,215.00 

$0.00 $0.00 $0.00 

$66,215.00 $66,215.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

-2.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 25

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/10/2025

10/16/2025

 194

 0

 194

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  11  19

TOATAL DIARY DAYS ADJUSTED  2

HOLIDAY 3

RAIN 2

SATURDAY 5

SUNDAY 5

TOO WET 2

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY

12/01/2025  1 RAIN

12/02/2025  1 TOO WET

12/03/2025  1

12/04/2025  1 RAIN

12/05/2025  1 TOO WET

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1 1----------------

12/23/2025  1 1----------------

12/24/2025  1 HOLIDAY

12/25/2025  1 HOLIDAY

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY
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WORK PERFORMED THIS PERIOD

C 191-1-98 019101098PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01707001 IRRIGATION SYSTEM000 LS  70,000.000 $35,000.00 0.500  0.50 1.00

0065 01927009 PLANT BED PREP000 SY  10.000 $10,215.00 1,021.500  1,021.50 2,043.00

0095 05007001 MOBILIZATION000 LS  20,000.000 $18,000.00 0.900  0.90 1.00

0100 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,000.000 $2,000.00 1.000  1.00 10.00

0115 05067043 BIODEG EROSN CONT LOGS (INSTL) (8")000 LF  10.000 $1,000.00 100.000  100.00 100.00

$66,215.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

019101098PROJECT CONTROLC 191-1-98

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01707001 000 IRRIGATION SYSTEM LS  70,000.000  1.000  0.000  0.50  35,000.00

0065 01927009 000 PLANT BED PREP SY  10.000  2,043.000  0.000  1,021.50  10,215.00

0095 05007001 000 MOBILIZATION LS  20,000.000  1.000  0.000  0.90  18,000.00

0100 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  10.000  0.000  1.00  2,000.00

0115 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  10.000  100.000  0.000  100.00  1,000.00

Category Subtotal $66,215.00

019101098C 191-1-98PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01927016 000 LANDSCAPE EDGE LF  25.000  1,206.000  0.000  0.000  0.00

0075 01927026 000 PLANT MATERIAL (1 GAL) EA  10.000  1,123.000  0.000  0.000  0.00

0080 01927028 000 PLANT MATERIAL (3 GAL) EA  25.000  1,002.000  0.000  0.000  0.00

0085 01927037 000 PLANT MATERIAL (15 GAL) (TREE) EA  200.000  13.000  0.000  0.000  0.00

0090 01927039 000 PLANT MATERIAL (30 GAL) (TREE) EA  350.000  12.000  0.000  0.000  0.00

0105 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  104.000  0.000  0.000  0.00

0110 05057001 000 TMA (STATIONARY) DAY  1.000  104.000  0.000  0.000  0.00

0120 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  100.000  0.000  0.000  0.00

0150 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0175 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0201 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  0.000  0.00

0202 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0203 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $66,215.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01707001 000 LS  70,000.000IRRIGATION SYSTEM  0.500  35,000.00 1.00

01927009 000 SY  10.000PLANT BED PREP  1,021.500  10,215.00 2,043.00

05007001 000 LS  20,000.000MOBILIZATION  0.900  18,000.00 1.00

05027001 000 MO  2,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  2,000.00 10.00

05067043 000 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (8")  100.000  1,000.00 100.00

$66,215.00TOTAL ITEM EARNINGS TO DATE


