
019202064CONTRACT ID:

PROJECT: STP 2B25(163)MM

CONTRACT:

10253020

PROJECTED AMOUNT: $1,851,534.13

CONTRACTOR:

HIGHWAY: SH 6

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

Maria Aponte, P.E.

BRAZORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/08/2025

10/08/2025

ESTIMATE PAID:

 114

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/25/2026

$1,851,534.13

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,826,598.13

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 228.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 79.92

$230,249.92 $1,187,525.68 $1,417,775.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($25,168.00)($36,784.00)($61,952.00)

$0.00 $0.00 $0.00 

$255,417.92 $1,224,309.68 $1,479,727.60 

$0.00 $0.00 $0.00 

$255,417.92 $1,479,727.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,224,309.68 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$61,952.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 64

 64

C. O. ADJUSTED DAYS:

 114

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/25/2026

01/07/2026

 50

 0

 50

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B25(163)MM 019202064PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 01047016 REMOV CONC (CURB)000 LF  12.000 $1,680.00 140.000  154.00 240.00

0085 01107002 EXCAV (CHANNEL)000 CY  55.000 $570.35 10.370  10.37 20.00

0090 01107003 EXCAV (SPECIAL)000 CY  40.000 $6,334.20 158.355  164.83 203.74

0095 01327006 EMBANK (FNL)(DC)(TY C)000 CY  40.000 $2,199.60 54.990  54.99 54.99

0100 01617002 COMPOST MANUF TOPSOIL (4")000 SY  12.000 $15,249.34 1,270.778  1,270.78 2,149.00

0105 01647008 BROADCAST SEED (OPT1)000 SY  2.500 $3,176.95 1,270.778  1,270.78 2,149.00

0110 01647065 STRAW/HAY MULCH000 SY  3.500 $4,447.72 1,270.778  1,270.78 2,149.00

0130 03447064 SP MIXES SP-D SAC-A PG76-22000 TON  138.000 $165,489.60 1,199.200  4,031.79 4,133.00

0170 04327001 RIPRAP (CONC)(4 IN)000 CY  1,100.000 $2,455.20 2.232  2.23 4.00

0215 05057001 TMA (STATIONARY)000 DAY  230.000 $3,680.00 16.000  80.00 52.00

0220 05057003 TMA (MOBILE OPERATION)000 DAY  125.000 $500.00 4.000  4.00 15.00

0240 05297012 CONC CURB (DOWELED)000 LF  35.000 $4,900.00 140.000  140.00 224.00

0245 05297014 CONC CURB (DOWEL)000 LF  110.000 $2,970.00 27.000  27.00 27.00

0250 05307006 DRIVEWAYS (CONC)000 SY  110.000 $6,074.53 55.223  684.05 596.00

0255 05317002 CONC SIDEWALKS (5")000 SY  100.000 $17,844.20 178.442  619.44 662.00

0260 05317005 CURB RAMPS (TY 1)000 EA  2,500.000 $2,500.00 1.000  1.00 1.00

0265 05317006 CURB RAMPS (TY 2)000 EA  3,000.000 $9,000.00 3.000  3.00 3.00

0275 05317013 CURB RAMPS (TY 21)000 EA  3,200.000 $3,200.00 1.000  1.00 1.00

0300 06627004 WK ZN PAV MRK NON-REMOV (W)4"(SLD)000 LF  0.500 $865.50 1,731.000  2,333.00 720.00

0305 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK)000 LF  0.550 $528.00 960.000  4,870.00 6,334.00

0310 06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD)000 LF  1.000 $3,075.00 3,075.000  5,503.00 6,310.00

0315 06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD)000 LF  1.250 $415.00 332.000  579.00 3,184.00

0330 06627035 WK ZN PAV MRK NON-REMOV (Y)4"(SLD)000 LF  0.500 $1,966.00 3,932.000  4,200.00 2,772.00

0335 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  2.000 $5,916.00 2,958.000  2,958.00 3,155.00

0365 06667244 RE PM TY III (W)(24")(SLD)000 LF  0.300 $76.80 256.000  256.00 177.00

0375 06667310 ALL-WTHER PM TY I (W)6"(BRK)(100MIL)000 LF  1.000 $3,290.00 3,290.000  3,290.00 3,975.00

0430 06787002 PAV SURF PREP FOR MRK (6")000 LF  0.060 $197.40 3,290.000  3,290.00 3,935.00

0435 06787004 PAV SURF PREP FOR MRK (8")000 LF  0.080 $236.64 2,958.000  2,958.00 496.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0503 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $3,720.75 3,720.750  15,159.75 8,334.00

0510 96017001 MATERIAL ON HAND DOL  1.000 -$17,140.86-17,140.860  0.00 1.00

$255,417.92TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

019202064PROJECT CONTROLSTP 2B25(163)MM

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007010 000 PREP ROW (TREE PRUNE AND TRIM) STA  1,000.000  13.000  0.000  13.00  13,000.00

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  25.000  354.000  0.000  565.44  14,136.08

0070 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  22.000  75.000  0.000  29.86  656.92

0075 01047016 000 REMOV CONC (CURB) LF  12.000  240.000  0.000  154.00  1,848.00

0080 01057007 000 RMV (7"-11") TRT/UNTRT BASE & ASPH PAV SY  11.000  189.000  0.000  165.56  1,821.12

0085 01107002 000 EXCAV (CHANNEL) CY  55.000  20.000  0.000  10.37  570.35

0090 01107003 000 EXCAV (SPECIAL) CY  40.000  203.740  0.000  164.83  6,593.00

0095 01327006 000 EMBANK (FNL)(DC)(TY C) CY  40.000  54.990  0.000  54.99  2,199.60

0100 01617002 000 COMPOST MANUF TOPSOIL (4") SY  12.000  2,149.000  0.000  1,270.78  15,249.34

0105 01647008 000 BROADCAST SEED (OPT1) SY  2.500  2,149.000  0.000  1,270.78  3,176.95

0110 01647065 000 STRAW/HAY MULCH SY  3.500  2,149.000  0.000  1,270.78  4,447.72

0120 03167006 000 ASPH (AC-20XP) GAL  4.550  17,351.000  0.000  8,750.00  39,812.50

0125 03167245 000 AGGR (TY-PB OR PL, GR-4)(SAC-B) CY  290.000  320.000  0.000  212.00  61,480.00

0130 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  138.000  4,133.000  0.000  4,031.79  556,387.02

0150 03547027 000 PLAN & TEXT CONC PAV(0" TO 2") SY  15.000  2,100.000  0.000  4,231.49  63,472.29

0155 03617003 000 FULL - DEPTH REPAIR CRCP (8") CY  2,000.000  70.000  0.000  17.43  34,852.00

0160 03617019 000 FULL - DEPTH REPAIR CPCD (8") CY  2,000.000  20.000  0.000  22.67  45,336.00

0165 04297009 000 CONC STR REPAIR (STANDARD) SF  107.000  2,000.000  0.000  2,045.57  218,875.46

0170 04327001 000 RIPRAP (CONC)(4 IN) CY  1,100.000  4.000  0.000  2.23  2,455.20

0175 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  4.500  5,377.000  0.000  5,420.00  24,390.00

0185 04797004 000 ADJUSTING MANHOLES (UTILITY BOX) EA  1,750.000  11.000  0.000  11.00  19,250.00

0195 04797006 000 ADJUSTING INLETS (CAP) EA  3,500.000  1.000  0.000  1.00  3,500.00

0200 05007001 000 MOBILIZATION LS  100,000.000  1.000  0.000  0.90  90,000.00

0205 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  4.000  0.000  4.00  16,000.00

0215 05057001 000 TMA (STATIONARY) DAY  230.000  52.000  0.000  80.00  18,400.00

0220 05057003 000 TMA (MOBILE OPERATION) DAY  125.000  15.000  0.000  4.00  500.00

0225 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  10.000  52.000  0.000  154.00  1,540.00

0230 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  100.000  0.000  127.00  1,270.00

0235 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  10.000  152.000  0.000  80.00  800.00

0240 05297012 000 CONC CURB (DOWELED) LF  35.000  224.000  0.000  140.00  4,900.00

0245 05297014 000 CONC CURB (DOWEL) LF  110.000  27.000  0.000  27.00  2,970.00

0250 05307006 000 DRIVEWAYS (CONC) SY  110.000  596.000  0.000  684.05  75,245.61

0255 05317002 000 CONC SIDEWALKS (5") SY  100.000  662.000  0.000  619.44  61,944.10

0260 05317005 000 CURB RAMPS (TY 1) EA  2,500.000  1.000  0.000  1.00  2,500.00

0265 05317006 000 CURB RAMPS (TY 2) EA  3,000.000  3.000  0.000  3.00  9,000.00

0275 05317013 000 CURB RAMPS (TY 21) EA  3,200.000  1.000  0.000  1.00  3,200.00

0280 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  700.000  36.000  0.000  2.00  1,400.00

0295 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  750.000  13.000  0.000  10.00  7,500.00

0300 06627004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.500  720.000  0.000  2,333.00  1,166.50

0305 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.550  6,334.000  0.000  4,870.00  2,678.50

0310 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  1.000  6,310.000  0.000  5,503.00  5,503.00

0315 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  1.250  3,184.000  0.000  579.00  723.75

0330 06627035 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.500  2,772.000  0.000  4,200.00  2,100.00

0335 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  3,155.000  0.000  2,958.00  5,916.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0365 06667244 000 RE PM TY III (W)(24")(SLD) LF  0.300  177.000  0.000  256.00  76.80

0375 06667310 000 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF  1.000  3,975.000  0.000  3,290.00  3,290.00

0430 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.060  3,935.000  0.000  3,290.00  197.40

0435 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.080  496.000  0.000  2,958.00  236.64

0460 06857005 000 RELOCT RDSD FLSH BCN AM (SOLAR PWRD) EA  4,000.000  3.000  0.000  3.00  12,000.00

Category Subtotal $1,464,567.85

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0503 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  8,334.000  0.000  15,159.75  15,159.75

Category Subtotal $15,159.75

019202064STP 2B25(163)MMPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 01687001 000 VEGETATIVE WATERING TGL  20.000  57.000  0.000  0.000  0.00

0135 03447077 000 TACK COAT GAL  3.750  3,720.000  0.000  0.000  0.00

0140 03517013 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(14") SY  145.000  206.000  0.000  0.000  0.00

0145 03547019 000 PLANE & TEXT ASPH CONC PAV(2") SY  9.300  3,232.000  0.000  0.000  0.00

0180 04797001 000 ADJUSTING MANHOLES EA  3,000.000  1.000  0.000  0.000  0.00

0190 04797005 000 ADJUSTING MANHOLES (CAP) EA  1,650.000  5.000  0.000  0.000  0.00

0210 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  65.000  42.000  0.000  0.000  0.00

0270 05317008 000 CURB RAMPS (TY 5) EA  3,300.000  2.000  0.000  0.000  0.00

0285 06447017 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  1,100.000  2.000  0.000  0.000  0.00

0290 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,200.000  2.000  0.000  0.000  0.00

0320 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  125.000  34.000  0.000  0.000  0.00

0325 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  135.000  34.000  0.000  0.000  0.00

0340 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.000  600.000  0.000  0.000  0.00

0345 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  15.000  1,592.000  0.000  0.000  0.00

0350 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  2.000  496.000  0.000  0.000  0.00

0355 06667129 000 REFL PAV MRK TY I (Y)(ISLAND)(100MIL) SF  2.000  5,168.000  0.000  0.000  0.00

0360 06667233 000 RE PM TY III (W)(4")(SLD) LF  2.500  360.000  0.000  0.000  0.00

0370 06667245 000 RE PM TY III (Y)(4")(SLD) LF  2.500  1,386.000  0.000  0.000  0.00

0380 06667352 000 PAVEMENT SLER 24" LF  0.250  177.000  0.000  0.000  0.00

0385 06687091 000 PREFAB PM TY C (W)(ARROW) EA  280.000  17.000  0.000  0.000  0.00

0390 06687103 000 PREFAB PM TY C (W)(WORD) EA  350.000  17.000  0.000  0.000  0.00

0395 06727002 000 REFL PAV MRKR TY I-C EA  6.500  362.000  0.000  0.000  0.00

0400 06777002 000 ELIM EXT PM & MRKS (6") LF  0.750  1,680.000  0.000  0.000  0.00

0405 06777004 000 ELIM EXT PM & MRKS (8") LF  1.250  362.000  0.000  0.000  0.00

0410 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  90.000  2.000  0.000  0.000  0.00

0415 06777015 000 ELIM EXT PM & MRKS (WORD) EA  90.000  2.000  0.000  0.000  0.00

0420 06777018 000 ELIM EXT PM & MRKS (ISLAND) SF  0.100  654.000  0.000  0.000  0.00
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0425 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.050  1,496.000  0.000  0.000  0.00

0440 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.120  600.000  0.000  0.000  0.00

0445 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.250  1,769.000  0.000  0.000  0.00

0450 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  5.500  17.000  0.000  0.000  0.00

0455 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  5.500  17.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0501 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0502 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL  1.000  600.000  0.000  0.000  0.00

0504 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0505 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  3,000.000  0.000  0.000  0.00

0506 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0507 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  10,000.000  0.000  0.000  0.00

0508 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0509 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0510 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,479,727.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007010 000 STA  1,000.000PREP ROW (TREE PRUNE AND TRIM)  13.000  13,000.00 13.00

01047011 000 SY  25.000REMOV CONC (DRIVEWAYS)  565.443  14,136.08 354.00

01047013 000 SY  22.000REMOV CONC (SIDEWALK, RAMP OR SUP)  29.860  656.92 75.00

01047016 000 LF  12.000REMOV CONC (CURB)  154.000  1,848.00 240.00

01057007 000 SY  11.000RMV (7"-11") TRT/UNTRT BASE & ASPH PAV  165.556  1,821.12 189.00

01107002 000 CY  55.000EXCAV (CHANNEL)  10.370  570.35 20.00

01107003 000 CY  40.000EXCAV (SPECIAL)  164.825  6,593.00 203.74

01327006 000 CY  40.000EMBANK (FNL)(DC)(TY C)  54.990  2,199.60 54.99

01617002 000 SY  12.000COMPOST MANUF TOPSOIL (4")  1,270.778  15,249.34 2,149.00

01647008 000 SY  2.500BROADCAST SEED (OPT1)  1,270.778  3,176.95 2,149.00

01647065 000 SY  3.500STRAW/HAY MULCH  1,270.778  4,447.72 2,149.00

03167006 000 GAL  4.550ASPH (AC-20XP)  8,750.000  39,812.50 17,351.00

03167245 000 CY  290.000AGGR (TY-PB OR PL, GR-4)(SAC-B)  212.000  61,480.00 320.00

03447064 000 TON  138.000SP MIXES SP-D SAC-A PG76-22  4,031.790  556,387.02 4,133.00

03547027 000 SY  15.000PLAN & TEXT CONC PAV(0" TO 2")  4,231.486  63,472.29 2,100.00

03617003 000 CY  2,000.000FULL - DEPTH REPAIR CRCP (8")  17.426  34,852.00 70.00

03617019 000 CY  2,000.000FULL - DEPTH REPAIR CPCD (8")  22.668  45,336.00 20.00

04297009 000 SF  107.000CONC STR REPAIR (STANDARD)  2,045.565  218,875.46 2,000.00

04327001 000 CY  1,100.000RIPRAP (CONC)(4 IN)  2.232  2,455.20 4.00

04387001 000 LF  4.500CLEANING AND SEALING EXISTING JOINTS  5,420.000  24,390.00 5,377.00

04797004 000 EA  1,750.000ADJUSTING MANHOLES (UTILITY BOX)  11.000  19,250.00 11.00

04797006 000 EA  3,500.000ADJUSTING INLETS (CAP)  1.000  3,500.00 1.00

05007001 000 LS  100,000.000MOBILIZATION  0.900  90,000.00 1.00

05027001 000 MO  4,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  16,000.00 4.00

05057001 000 DAY  230.000TMA (STATIONARY)  80.000  18,400.00 52.00

05057003 000 DAY  125.000TMA (MOBILE OPERATION)  4.000  500.00 15.00

05067043 000 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (8")  154.000  1,540.00 52.00

05067044 000 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (12")  127.000  1,270.00 100.00

05067046 000 LF  10.000BIODEG EROSN CONT LOGS (REMOVE)  80.000  800.00 152.00

05297012 000 LF  35.000CONC CURB (DOWELED)  140.000  4,900.00 224.00

05297014 000 LF  110.000CONC CURB (DOWEL)  27.000  2,970.00 27.00

05307006 000 SY  110.000DRIVEWAYS (CONC)  684.051  75,245.61 596.00

05317002 000 SY  100.000CONC SIDEWALKS (5")  619.441  61,944.10 662.00

05317005 000 EA  2,500.000CURB RAMPS (TY 1)  1.000  2,500.00 1.00

05317006 000 EA  3,000.000CURB RAMPS (TY 2)  3.000  9,000.00 3.00

05317013 000 EA  3,200.000CURB RAMPS (TY 21)  1.000  3,200.00 1.00

06447001 000 EA  700.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  2.000  1,400.00 36.00

06447065 000 EA  750.000RELOCATE SM RD SN SUP&AM TY 10BWG  10.000  7,500.00 13.00

06627004 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)4"(SLD)  2,333.000  1,166.50 720.00

06627005 000 LF  0.550WK ZN PAV MRK NON-REMOV (W)6"(BRK)  4,870.000  2,678.50 6,334.00

06627012 000 LF  1.000WK ZN PAV MRK NON-REMOV (W)8"(SLD)  5,503.000  5,503.00 6,310.00

06627017 000 LF  1.250WK ZN PAV MRK NON-REMOV (W)24"(SLD)  579.000  723.75 3,184.00

06627035 000 LF  0.500WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  4,200.000  2,100.00 2,772.00
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06667024 000 LF  2.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  2,958.000  5,916.00 3,155.00

06667244 000 LF  0.300RE PM TY III (W)(24")(SLD)  256.000  76.80 177.00

06667310 000 LF  1.000ALL-WTHER PM TY I (W)6"(BRK)(100MIL)  3,290.000  3,290.00 3,975.00

06787002 000 LF  0.060PAV SURF PREP FOR MRK (6")  3,290.000  197.40 3,935.00

06787004 000 LF  0.080PAV SURF PREP FOR MRK (8")  2,958.000  236.64 496.00

06857005 000 EA  4,000.000RELOCT RDSD FLSH BCN AM (SOLAR PWRD)  3.000  12,000.00 3.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  15,159.750  15,159.75 8,334.00

$1,479,727.60TOTAL ITEM EARNINGS TO DATE


