
019505013CONTRACT ID:

PROJECT: STP 2025(223)TAPS

CONTRACT:

03263023

PROJECTED AMOUNT: $2,200,171.75

CONTRACTOR:

HIGHWAY: FM 1306

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TEXAS STEEL INDUSTRIAL PLACING, LLC

Aaron Bloom, P.E.

COOKE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/08/2026

03/04/2026

ESTIMATE PAID:

 73

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/08/2026

$2,200,171.75

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,192,971.75

WICHITA FALLS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 38.02

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 31.23

$106,709.84 $580,324.38 $687,034.22 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$106,709.84 $580,324.38 $687,034.22 

$0.00 $0.00 $0.00 

$106,709.84 $687,034.22 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $580,324.38 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 73

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/08/2026

00/00/0000

 192

 0

 192

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  17  8

HOLIDAY 1

RAIN 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1 RAIN

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(223)TAPS 019505013PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 01687001 VEGETATIVE WATERING000 TGL  1.000 $42.10 42.100  125.00 288.00

0100 04327002 RIPRAP (CONC)(5 IN)000 CY  550.000 $14,102.55 25.641  45.48 68.60

0130 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,250.000 $3,250.00 1.000  4.00 12.00

0140 05057001 TMA (STATIONARY)000 DAY  100.000 $1,700.00 17.000  75.00 74.00

0150 05297002 CONC CURB (TY II)000 LF  40.000 $1,440.00 36.000  36.00 36.00

0155 05297009 CONC CURB & GUTTER (TY II)000 LF  40.000 $3,080.00 77.000  2,367.00 2,478.00

0175 05317001 CONC SIDEWALKS (4")000 SY  70.000 $9,779.77 139.711  1,655.93 1,962.00

0180 05317017 CURB RAMPS (TY 3)000 SY  125.000 $1,375.00 11.000  11.00 11.00

0185 05317020 CURB RAMPS (TY 7)000 SY  125.000 $4,500.00 36.000  95.00 95.00

0425 96017001 MATERIAL ON HAND DOL  1.000 $67,440.42 67,440.420  67,440.42 1,000.00

$106,709.84TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

019505013PROJECT CONTROLSTP 2025(223)TAPS

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01057048 000 RMV (0"-8") TRT/UNTRT BASE & ASPH PAV SY  15.000  279.000  0.000  253.11  3,796.64

0070 01107001 000 EXCAV (ROADWAY) CY  25.000  420.400  0.000  156.60  3,915.00

0075 01327003 000 EMBANK (FNL)(OC)(TY B) CY  45.000  767.100  0.000  623.50  28,057.50

0080 01627002 000 BLOCK SODDING SY  4.750  3,222.000  0.000  1,854.00  8,806.50

0085 01687001 000 VEGETATIVE WATERING TGL  1.000  288.000  0.000  125.00  125.00

0095 04207067 000 CL C CONC (MISC) CY  550.000  5.800  0.000  3.60  1,980.00

0100 04327002 000 RIPRAP (CONC)(5 IN) CY  550.000  68.600  0.000  45.48  25,015.10

0110 04507059 000 RAIL (HANDRAIL)(TY B) LF  99.280  108.000  0.000  42.00  4,169.76

0115 04717003 000 GRATE & FRAME EA  1,600.000  18.000  0.000  12.00  19,200.00

0120 04967007 000 REMOV STR (PIPE) LF  25.000  16.000  0.000  16.00  400.00

0125 05007001 000 MOBILIZATION LS  219,277.440  1.000  0.000  0.90  197,349.70

0130 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,250.000  12.000  0.000  4.00  13,000.00

0135 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  1.000  0.000  1.00  20,000.00

0140 05057001 000 TMA (STATIONARY) DAY  100.000  74.000  0.000  75.00  7,500.00

0150 05297002 000 CONC CURB (TY II) LF  40.000  36.000  0.000  36.00  1,440.00

0155 05297009 000 CONC CURB & GUTTER (TY II) LF  40.000  2,478.000  0.000  2,367.00  94,680.00

0160 05297018 000 CONC CURB & GUTTER (ARMOR CURB) LF  300.000  14.000  0.000  14.00  4,200.00

0165 05297028 000 CONC CURB (RIBBON) LF  150.000  3.000  0.000  3.00  450.00

0170 05307006 000 DRIVEWAYS (CONC) SY  100.000  73.000  0.000  73.00  7,300.00

0175 05317001 000 CONC SIDEWALKS (4") SY  70.000  1,962.000  0.000  1,655.93  115,914.75

0180 05317017 000 CURB RAMPS (TY 3) SY  125.000  11.000  0.000  11.00  1,375.00

0185 05317020 000 CURB RAMPS (TY 7) SY  125.000  95.000  0.000  95.00  11,875.00

0195 05317025 000 CONC SIDEWALKS (SPECIAL) SY  215.000  36.000  0.000  35.11  7,548.65

0225 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  322.600  5.000  0.000  2.00  645.20

0370 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  6.000  125.000  0.000  125.00  750.00

0425 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  67,440.42  67,440.42

Category Subtotal $646,934.22

031201084PROJECT CONTROLSTP 2025(223)TAPS

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0650 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  2.000  0.000  2.00  40,000.00

0655 05057001 000 TMA (STATIONARY) DAY  100.000  157.000  0.000  1.00  100.00

Category Subtotal $40,100.00

019505013STP 2025(223)TAPSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0060 01047011 000 REMOV CONC (DRIVEWAYS) SY  50.000  26.000  0.000  0.000  0.00

0090 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  160.000  15.000  0.000  0.000  0.00

0105 04327012 000 RIPRAP (CONC)(FLUME) CY  550.000  11.000  0.000  0.000  0.00

0145 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  7.000  0.000  0.000  0.00

0190 05317023 000 CURB RAMPS (TY 21) SY  125.000  15.000  0.000  0.000  0.00

0200 06187030 000 CONDT (PVC) (SCH 40) (2") LF  19.830  20.000  0.000  0.000  0.00

0205 06187090 000 CONDUIT (PREPARE) LF  17.630  250.000  0.000  0.000  0.00

0210 06247008 000 GROUND BOX TY D (162922)W/APRON EA  2,941.840  2.000  0.000  0.000  0.00

0215 06367001 000 ALUMINUM SIGNS (TY A) SF  18.750  63.000  0.000  0.000  0.00

0220 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  586.740  2.000  0.000  0.000  0.00

0230 06447073 000 REMOVE SM RD SN SUP&AM EA  99.000  2.000  0.000  0.000  0.00

0235 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.500  110.000  0.000  0.000  0.00

0240 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  37.500  8.000  0.000  0.000  0.00

0245 06667352 000 PAVEMENT SLER 24" LF  1.000  110.000  0.000  0.000  0.00

0250 06667365 000 PAVEMENT SLER (YLD TRI) EA  5.000  8.000  0.000  0.000  0.00

0255 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.550  110.000  0.000  0.000  0.00

0260 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  5.000  8.000  0.000  0.000  0.00

0265 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  47,586.060  1.000  0.000  0.000  0.00

0270 06807004 000 REMOVING TRAFFIC SIGNALS EA  4,374.080  1.000  0.000  0.000  0.00

0275 06827001 000 VEH SIG SEC (12")LED(GRN) EA  429.100  8.000  0.000  0.000  0.00

0280 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  436.170  2.000  0.000  0.000  0.00

0285 06827003 000 VEH SIG SEC (12")LED(YEL) EA  429.110  10.000  0.000  0.000  0.00

0290 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  436.170  2.000  0.000  0.000  0.00

0295 06827005 000 VEH SIG SEC (12")LED(RED) EA  429.100  8.000  0.000  0.000  0.00

0300 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  437.110  1.000  0.000  0.000  0.00

0305 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  935.210  2.000  0.000  0.000  0.00

0310 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  246.520  7.000  0.000  0.000  0.00

0315 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  260.650  2.000  0.000  0.000  0.00

0320 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  3.200  285.000  0.000  0.000  0.00

0325 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  5.010  215.000  0.000  0.000  0.00

0330 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  6.490  395.000  0.000  0.000  0.00

0335 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  10,587.840  1.000  0.000  0.000  0.00

0340 06877001 000 PED POLE ASSEMBLY EA  2,083.830  1.000  0.000  0.000  0.00

0345 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,350.500  2.000  0.000  0.000  0.00

0350 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,017.570  1.000  0.000  0.000  0.00

0355 06907084 000 INSTL VID IMAGE VEH DET SYS (VIVDS) EA  20,963.790  1.000  0.000  0.000  0.00

0360 06907137 000 VIVDS CABLE (INSTALL) LF  3.800  705.000  0.000  0.000  0.00

0365 06907138 000 VIVDS CAMERA (INSTALL) EA  1,458.030  3.000  0.000  0.000  0.00

0375 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  300.000  8.000  0.000  0.000  0.00

0380 60137006 000 GROUND BOX (PREPARE) EA  352.570  4.000  0.000  0.000  0.00

0430 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

0435 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0440 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  3,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0480 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0485 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  4,200.000  0.000  0.000  0.00
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0490 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0495 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

031201084STP 2025(223)TAPSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0535 01047006 000 REMOV CONC (RIPRAP) SY  120.000  13.000  0.000  0.000  0.00

0540 01047011 000 REMOV CONC (DRIVEWAYS) SY  50.000  477.000  0.000  0.000  0.00

0545 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  20.000  99.000  0.000  0.000  0.00

0550 01057048 000 RMV (0"-8") TRT/UNTRT BASE & ASPH PAV SY  15.000  763.000  0.000  0.000  0.00

0555 01107001 000 EXCAV (ROADWAY) CY  25.000  751.600  0.000  0.000  0.00

0560 01327003 000 EMBANK (FNL)(OC)(TY B) CY  45.000  940.500  0.000  0.000  0.00

0565 01627002 000 BLOCK SODDING SY  4.750  3,852.000  0.000  0.000  0.00

0570 01687001 000 VEGETATIVE WATERING TGL  1.000  347.000  0.000  0.000  0.00

0575 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  160.000  125.000  0.000  0.000  0.00

0580 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  234.920  32.000  0.000  0.000  0.00

0585 04207008 000 CL A CONC (COLLAR) EA  1,500.000  1.000  0.000  0.000  0.00

0590 04207067 000 CL C CONC (MISC) CY  550.000  16.800  0.000  0.000  0.00

0595 04237015 000 RETAINING WALL (SPREAD FOOTING) SF  95.000  2,520.000  0.000  0.000  0.00

0600 04327002 000 RIPRAP (CONC)(5 IN) CY  550.000  81.900  0.000  0.000  0.00

0605 04327012 000 RIPRAP (CONC)(FLUME) CY  550.000  8.500  0.000  0.000  0.00

0610 04327055 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  550.000  30.000  0.000  0.000  0.00

0615 04507059 000 RAIL (HANDRAIL)(TY B) LF  99.280  696.000  0.000  0.000  0.00

0620 04627007 000 CONC BOX CULV (5 FT X 3 FT) LF  650.000  27.000  0.000  0.000  0.00

0625 04647003 000 RC PIPE (CL III)(18 IN) LF  120.000  16.000  0.000  0.000  0.00

0630 04667205 000 WINGWALL (SW - 0) (HW=6 FT) EA  15,000.000  2.000  0.000  0.000  0.00

0635 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,000.000  1.000  0.000  0.000  0.00

0640 04717003 000 GRATE & FRAME EA  1,600.000  48.000  0.000  0.000  0.00

0645 04967004 000 REMOV STR (SET) EA  500.000  1.000  0.000  0.000  0.00

0660 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  13.000  0.000  0.000  0.00

0665 05297002 000 CONC CURB (TY II) LF  40.000  308.000  0.000  0.000  0.00

0670 05297009 000 CONC CURB & GUTTER (TY II) LF  40.000  4,183.000  0.000  0.000  0.00

0675 05297013 000 CONC CURB (SLOTTED) LF  60.000  22.000  0.000  0.000  0.00

0680 05297018 000 CONC CURB & GUTTER (ARMOR CURB) LF  300.000  70.000  0.000  0.000  0.00

0685 05297028 000 CONC CURB (RIBBON) LF  150.000  5.000  0.000  0.000  0.00

0690 05307006 000 DRIVEWAYS (CONC) SY  100.000  711.000  0.000  0.000  0.00

0695 05317001 000 CONC SIDEWALKS (4") SY  70.000  2,872.000  0.000  0.000  0.00

0700 05317015 000 CURB RAMPS (TY 1) SY  125.000  52.000  0.000  0.000  0.00

0705 05317019 000 CURB RAMPS (TY 6) SY  125.000  39.000  0.000  0.000  0.00

0710 05317020 000 CURB RAMPS (TY 7) SY  125.000  47.000  0.000  0.000  0.00

0715 05317023 000 CURB RAMPS (TY 21) SY  125.000  17.000  0.000  0.000  0.00

0720 05317025 000 CONC SIDEWALKS (SPECIAL) SY  215.000  380.000  0.000  0.000  0.00

0725 06107064 000 IN RD IL (TY SA) 30S-8 (250W EQ) LED EA  6,546.310  4.000  0.000  0.000  0.00

0730 06187030 000 CONDT (PVC) (SCH 40) (2") LF  19.830  120.000  0.000  0.000  0.00

0735 06187090 000 CONDUIT (PREPARE) LF  17.630  80.000  0.000  0.000  0.00

0740 06207009 000 ELEC CONDR (NO.6) BARE LF  3.620  40.000  0.000  0.000  0.00

0745 06207010 000 ELEC CONDR (NO.6) INSULATED LF  4.050  360.000  0.000  0.000  0.00
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0750 06247013 000 REMOVE GROUND BOX EA  264.450  1.000  0.000  0.000  0.00

0755 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  322.600  9.000  0.000  0.000  0.00

0760 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  34.370  4.000  0.000  0.000  0.00

0765 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.500  454.000  0.000  0.000  0.00

0770 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  250.000  1.000  0.000  0.000  0.00

0775 06667352 000 PAVEMENT SLER 24" LF  1.000  454.000  0.000  0.000  0.00

0780 06667353 000 PAVEMENT SLER (ARROW) EA  25.000  1.000  0.000  0.000  0.00

0785 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  65.000  1.000  0.000  0.000  0.00

0790 06777015 000 ELIM EXT PM & MRKS (WORD) EA  65.000  1.000  0.000  0.000  0.00

0795 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.550  454.000  0.000  0.000  0.00

0800 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  10.000  1.000  0.000  0.000  0.00

0805 06907166 000 REMOVE ROADWAY ILLUM ASSEMBLY (LED) EA  546.770  4.000  0.000  0.000  0.00

0810 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  6.000  385.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $687,034.22
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01057048 000 SY  15.000RMV (0"-8") TRT/UNTRT BASE & ASPH PAV  253.109  3,796.64 279.00

01107001 000 CY  25.000EXCAV (ROADWAY)  156.600  3,915.00 420.40

01327003 000 CY  45.000EMBANK (FNL)(OC)(TY B)  623.500  28,057.50 767.10

01627002 000 SY  4.750BLOCK SODDING  1,854.000  8,806.50 3,222.00

01687001 000 TGL  1.000VEGETATIVE WATERING  125.000  125.00 288.00

04207067 000 CY  550.000CL C CONC (MISC)  3.600  1,980.00 5.80

04327002 000 CY  550.000RIPRAP (CONC)(5 IN)  45.482  25,015.10 68.60

04507059 000 LF  99.280RAIL (HANDRAIL)(TY B)  42.000  4,169.76 108.00

04717003 000 EA  1,600.000GRATE & FRAME  12.000  19,200.00 18.00

04967007 000 LF  25.000REMOV STR (PIPE)  16.000  400.00 16.00

05007001 000 LS  219,277.440MOBILIZATION  0.900  197,349.70 1.00

05027001 000 MO  3,250.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  13,000.00 12.00

05037002 000 EA  20,000.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  60,000.00 3.00

05057001 000 DAY  100.000TMA (STATIONARY)  76.000  7,600.00 231.00

05297002 000 LF  40.000CONC CURB (TY II)  36.000  1,440.00 36.00

05297009 000 LF  40.000CONC CURB & GUTTER (TY II)  2,367.000  94,680.00 2,478.00

05297018 000 LF  300.000CONC CURB & GUTTER (ARMOR CURB)  14.000  4,200.00 14.00

05297028 000 LF  150.000CONC CURB (RIBBON)  3.000  450.00 3.00

05307006 000 SY  100.000DRIVEWAYS (CONC)  73.000  7,300.00 73.00

05317001 000 SY  70.000CONC SIDEWALKS (4")  1,655.925  115,914.75 1,962.00

05317017 000 SY  125.000CURB RAMPS (TY 3)  11.000  1,375.00 11.00

05317020 000 SY  125.000CURB RAMPS (TY 7)  95.000  11,875.00 95.00

05317025 000 SY  215.000CONC SIDEWALKS (SPECIAL)  35.110  7,548.65 36.00

06447065 000 EA  322.600RELOCATE SM RD SN SUP&AM TY 10BWG  2.000  645.20 5.00

07527002 000 LF  6.000SPOT TREE TRIMMING / BRUSH REMOVAL  125.000  750.00 125.00

96017001 DOL  1.000MATERIAL ON HAND  67,440.420  67,440.42 1,000.00

$687,034.22TOTAL ITEM EARNINGS TO DATE


