
 366,953.36

019602126CONTRACT ID:

PROJECT: F 2025(346)

CONTRACT:

01253201

PROJECTED AMOUNT: $219,259,938.50

CONTRACTOR:

HIGHWAY: IH 35E

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

SEMA CONSTRUCTION, INC.

Chris Rocha, P.E.

DENTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0008

01/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/26/2025

01/08/2025

ESTIMATE PAID:

 157

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/07/2025

$219,626,891.86

CONTRACT:

12/27/2025

AWARD AMOUNT: $217,964,538.53

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 13.82

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 18.90

$5,137,682.51 $36,361,263.57 $41,498,946.08 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$5,137,682.51 $36,361,263.57 $41,498,946.08 

$0.00 $0.00 $0.00 

$5,137,682.51 $41,498,946.08 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $36,361,263.57 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$5,093.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$5,093.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 157

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/07/2025

00/00/0000

 1,136

 0

 1,136

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 32  20  12

HOLIDAY 1

SUNDAY 5

TIME SUSPENDED 6

12/27/2025  1 TIME SUSPENDED

12/28/2025  1 SUNDAY

12/29/2025  1 TIME SUSPENDED

12/30/2025  1 TIME SUSPENDED

12/31/2025  1 TIME SUSPENDED

01/01/2026  1 HOLIDAY

01/02/2026  1 TIME SUSPENDED

01/03/2026  1 TIME SUSPENDED

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1 SUNDAY

01/26/2026  1

01/27/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(346) 019602126PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01047001 REMOV CONC (PAV)000 SY  10.240 $1,988.81 194.220  194.22 96,815.00

0080 01047011 REMOV CONC (DRIVEWAYS)000 SY  15.040 $19,000.38 1,263.323  2,711.51 9,331.00

0120 01107001 EXCAV (ROADWAY)000 CY  8.090 $48,340.58 5,975.350  66,639.15 270,262.00

0160 02607005 LIME (COM OR QK)(SLURRY)000 TON  321.500 $174,011.88 541.250  541.25 8,059.00

0170 02607009 LIME TRT (EXIST MATL)(12")000 SY  5.940 $126,056.92 21,221.703  21,221.70 322,255.00

0185 03447001 SP MIXES SP-B PG64-22000 TON  141.730 $426,597.38 3,009.930  3,009.93 49,821.00

0240 04007010 CEM STABIL BKFL000 CY  164.110 $10,798.44 65.800  65.80 1,359.00

0245 04007011 CEMENT STAB BACKFILL (INLET OR MH)000 CY  150.000 $11,373.90 75.826  922.17 2,613.00

0250 04027001 TRENCH EXCAVATION PROTECTION000 LF  1.000 $1,639.00 1,639.000  10,111.00 27,367.00

0435 04627005 CONC BOX CULV (4 FT X 4 FT)000 LF  400.000 $32,400.00 81.000  138.00 138.00

0450 04647005 RC PIPE (CL III)(24 IN)000 LF  170.000 $70,210.00 413.000  2,119.00 21,704.00

0460 04647009 RC PIPE (CL III)(36 IN)000 LF  230.000 $49,910.00 217.000  1,388.00 2,542.00

0465 04647010 RC PIPE (CL III)(42 IN)000 LF  325.000 $118,950.00 366.000  1,596.00 3,262.00

0470 04647011 RC PIPE (CL III)(48 IN)000 LF  300.000 $40,500.00 135.000  1,535.00 2,367.00

0480 04647021 RC PIPE (CL IV)(24 IN)000 LF  265.000 $53,000.00 200.000  1,531.00 2,660.52

0490 04647024 RC PIPE (CL IV)(36 IN)000 LF  290.000 $64,090.00 221.000  221.00 757.00

0500 04647026 RC PIPE (CL IV)(48 IN)000 LF  445.000 $112,140.00 252.000  430.00 971.00

0505 04657002 MANH (COMPL)(PRM)(48IN)000 EA  8,000.000 $5,600.00 0.700  1.40 14.00

0525 04657009 JCTBOX(COMPL)(PJB)(5FTX5FT)000 EA  12,000.000 $33,600.00 2.800  10.30 30.00

0575 04657035 INLET (COMPL)(PCU)(4FT)(RIGHT)000 EA  9,000.000 $6,300.00 0.700  2.80 13.00

0595 04657039 INLET (COMPL)(PCU)(5FT)(RIGHT)000 EA  11,000.000 $23,100.00 2.100  3.80 6.00

0640 04657160 INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT)000 EA  14,000.000 $9,800.00 0.700  0.70 1.00

0641 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  14,576.570 $14,576.57 1.000  1.00 1.00

ADDED BY CO#4SUPP DESCR

0671 04677392 SET (TY II) (48 IN) (RCP) (6: 1) (P) EA  11,992.130 $11,992.13 1.000  1.00 1.00

0710 04967003 REMOV STR (MANHOLE)000 EA  2,000.000 $2,000.00 1.000  1.00 5.00

0725 04967007 REMOV STR (PIPE)000 LF  50.000 $4,500.00 90.000  190.00 25,164.00

0740 05007001 MOBILIZATION000 LS  21,360,524.770 $3,204,078.72 0.150  0.90 0.99

0745 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  273,686.480 $273,686.48 1.000  7.00 46.00

0755 05057001 TMA (STATIONARY)000 DAY  224.540 $1,122.70 5.000  108.00 306.00

1190 06207010 ELEC CONDR (NO.6) INSULATED000 LF  3.670 $3,523.20 960.000  2,580.00 41,563.00

1285 06277005 TIMBER POLE (CL 2) 70 FT000 EA  505.020 $1,010.04 2.000  5.00 9.00

3450 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 -$58,408.50-58,408.498  38,464.32 1,000.00

POSITIVESUPP DESCR

3452 96017001 MATERIAL ON HAND DOL  1.000 $202,115.54 202,115.540  1,434,911.15 100,000.00

RECEIVEDSUPP DESCR

3453 96017001 MATERIAL ON HAND DOL -1.000 -$14,044.14 14,044.140  192,878.00 100,000.00

USEDSUPP DESCR

CATEGORY 006 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3465 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $1,516.52 1,516.520  4,273.82 500,000.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3475 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000 $806.33 806.330  806.33 150,000.00

HAVE POLICE REPORTSUPP DESCR

C 364-3-101 036403101PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2860 04027001 TRENCH EXCAVATION PROTECTION000 LF  1.000 $244.00 244.000  244.00 1,154.00

2880 04647003 RC PIPE (CL III)(18 IN)000 LF  150.000 $36,750.00 245.000  245.00 1,314.00

2935 04657071 INLET (COMPL)(PSL)(RC)(4FTX4FT)000 EA  7,000.000 $11,900.00 1.700  1.70 2.00

2975 05067020 CONSTRUCTION EXITS (INSTALL) (TY 1)000 SY  24.260 $905.63 37.330  37.33 594.00

$5,137,682.51TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

019602126PROJECT CONTROLF 2025(346)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  162,739.620  101.000  0.000  59.00  9,601,637.58

0065 01047001 000 REMOV CONC (PAV) SY  10.240  96,815.000  0.000  194.22  1,988.81

0070 01047006 000 REMOV CONC (RIPRAP) SY  14.270  6,469.000  0.000  4,541.75  64,810.78

0080 01047011 000 REMOV CONC (DRIVEWAYS) SY  15.040  9,331.000  0.000  2,711.51  40,781.03

0085 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  12.730  6,212.000  0.000  3,985.92  50,740.76

0090 01047017 000 REMOV CONC (CURB & GUTTER) LF  9.550  25,134.000  0.000  1,971.00  18,823.05

0095 01047025 000 REMOV CONC (RETAINING WALLS) SY  46.950  3,933.000  0.000  101.77  4,778.10

0105 01047041 000 REMOV CONC (FLUME) SY  16.690  83.000  0.000  74.00  1,235.06

0110 01047046 000 REMOV CONC (MISC) SY  20.250  22,345.000  0.000  398.58  8,071.30

0115 01057059 000 RMV (8"-14") TRT/UNTRT BASE & ASPH PAV SY  5.760  129,335.000  0.000  1,025.04  5,904.21

0120 01107001 000 EXCAV (ROADWAY) CY  8.090  270,262.000  0.000  66,639.15  539,110.71

0160 02607005 000 LIME (COM OR QK)(SLURRY) TON  321.500  8,059.000  0.000  541.25  174,011.88

0170 02607009 000 LIME TRT (EXIST MATL)(12") SY  5.940  322,256.000 -1.000  21,221.70  126,056.92

0185 03447001 000 SP MIXES SP-B PG64-22 TON  141.730  49,820.000  1.000  3,009.93  426,597.38

0240 04007010 000 CEM STABIL BKFL CY  164.110  1,359.000  0.000  65.80  10,798.44

0245 04007011 000 CEMENT STAB BACKFILL (INLET OR MH) CY  150.000  2,613.000  0.000  922.17  138,325.20

0250 04027001 000 TRENCH EXCAVATION PROTECTION LF  1.000  27,367.000  0.000  10,111.00  10,111.00

0255 04037001 000 TEMPORARY SPL SHORING SF  45.470  88,714.000  0.000  15,170.50  689,802.63

0270 04167006 000 DRILL SHAFT (36 IN) LF  198.990  3,060.000  0.000  2,533.58  504,157.08

0271 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  2,263.110  0.000  1.000  1.00  2,263.11

ADDITIONAL WORK DS RWNBFRCP (UOM:LS)

0435 04627005 000 CONC BOX CULV (4 FT X 4 FT) LF  400.000  138.000  0.000  138.00  55,200.00

0450 04647005 000 RC PIPE (CL III)(24 IN) LF  170.000  21,178.000  526.000  2,119.00  360,230.00

0455 04647007 000 RC PIPE (CL III)(30 IN) LF  200.000  2,642.000 -146.000  1,005.00  201,000.00

0460 04647009 000 RC PIPE (CL III)(36 IN) LF  230.000  2,501.000  41.000  1,388.00  319,240.00

0465 04647010 000 RC PIPE (CL III)(42 IN) LF  325.000  3,842.000 -580.000  1,596.00  518,700.00

0470 04647011 000 RC PIPE (CL III)(48 IN) LF  300.000  2,473.000 -106.000  1,535.00  460,500.00

0480 04647021 000 RC PIPE (CL IV)(24 IN) LF  265.000  2,646.520  14.000  1,531.00  405,715.00

0485 04647023 000 RC PIPE (CL IV)(30 IN) LF  275.000  631.200  388.000  323.00  88,825.00

0490 04647024 000 RC PIPE (CL IV)(36 IN) LF  290.000  1,020.000 -263.000  221.00  64,090.00

0495 04647025 000 RC PIPE (CL IV)(42 IN) LF  350.000  1,094.700 -104.000  369.00  129,150.00

0500 04647026 000 RC PIPE (CL IV)(48 IN) LF  445.000  406.000  565.000  430.00  191,350.00

0505 04657002 000 MANH (COMPL)(PRM)(48IN) EA  8,000.000  14.000  0.000  1.40  11,200.00

0510 04657003 000 MANH (COMPL)(PRM)(60IN) EA  9,000.000  20.000  0.000  8.10  72,900.00

0515 04657004 000 MANH (COMPL)(PRM)(72IN) EA  11,000.000  27.000  0.000  6.70  73,700.00

0520 04657006 000 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  7,000.000  2.000  0.000  1.00  7,000.00

0525 04657009 000 JCTBOX(COMPL)(PJB)(5FTX5FT) EA  12,000.000  30.000  0.000  10.30  123,600.00

0530 04657011 000 JCTBOX(COMPL)(PJB)(6FTX6FT) EA  14,000.000  15.000  0.000  4.10  57,400.00

0570 04657034 000 INLET (COMPL)(PCU)(4FT)(LEFT) EA  9,000.000  17.000  1.000  5.60  50,400.00

0575 04657035 000 INLET (COMPL)(PCU)(4FT)(RIGHT) EA  9,000.000  11.000  2.000  2.80  25,200.00

0580 04657036 000 INLET (COMPL)(PCU)(4FT)(BOTH) EA  11,000.000  6.000  3.000  3.10  34,100.00

0590 04657038 000 INLET (COMPL)(PCU)(5FT)(LEFT) EA  11,000.000  3.000  1.000  3.10  34,100.00

0595 04657039 000 INLET (COMPL)(PCU)(5FT)(RIGHT) EA  11,000.000  7.000 -1.000  3.80  41,800.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0600 04657040 000 INLET (COMPL)(PCU)(5FT)(BOTH) EA  13,000.000  4.000  1.000  2.10  27,300.00

0610 04657043 000 INLET (COMPL)(PCU)(6FT)(RIGHT) EA  15,000.000  7.000 -2.000  3.50  52,500.00

0615 04657044 000 INLET (COMPL)(PCU)(6FT)(BOTH) EA  17,000.000  4.000 -1.000  1.40  23,800.00

0625 04657146 000 INLET(COMPL)(PSL)(SFG)(3FTX3FT-3FTX3FT) EA  8,000.000  4.000  0.000  0.70  5,600.00

0630 04657147 000 INLET(COMPL)(PSL)(SFG)(4FTX4FT-4FTX4FT) EA  10,000.000  46.000  1.000  12.00  120,000.00

0635 04657148 000 INLET(COMPL)(PSL)(SFG)(3FTX5FT-3FTX5FT) EA  13,000.000  71.000  0.000  4.00  52,000.00

0640 04657160 000 INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT) EA  14,000.000  3.000 -2.000  0.70  9,800.00

0641 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  14,576.570  0.000  1.000  1.00  14,576.57

ADDED BY CO#4

0645 04657332 000 JCT BOX (COMPL)(SPL) EA  50,000.000  5.000  0.000  2.70  135,000.00

0650 04657353 000 INLET (COMPL)(RWI)(TY I) EA  19,000.000  61.000  0.000  4.20  79,800.00

0671 04677392 SET (TY II) (48 IN) (RCP) (6: 1) (P) EA  11,992.130  0.000  1.000  1.00  11,992.13

ADDED BY CO#4

0680 04767014 000 JACK BOR OR TUN PIPE(42 IN)(RC)(CL III) LF  1,715.000  163.000  0.000  163.00  279,545.00

0685 04767015 000 JACK BOR OR TUN PIPE(48 IN)(RC)(CL III) LF  1,750.000  385.000  0.000  385.00  673,750.00

0705 04967002 000 REMOV STR (INLET) EA  1,500.000  185.000  0.000  2.00  3,000.00

0710 04967003 000 REMOV STR (MANHOLE) EA  2,000.000  5.000  0.000  1.00  2,000.00

0715 04967004 000 REMOV STR (SET) EA  1,500.000  23.000  0.000  6.00  9,000.00

0725 04967007 000 REMOV STR (PIPE) LF  50.000  25,164.000  0.000  190.00  9,500.00

0740 05007001 000 MOBILIZATION LS  21,360,524.770  0.990  0.000  0.90  19,224,472.30

0745 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  273,686.480  46.000  0.000  7.00  1,915,805.36

0750 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,437.840  6.000  0.000  3.00  61,313.52

0755 05057001 000 TMA (STATIONARY) DAY  224.540  306.000  0.000  108.00  24,250.32

0760 05057002 000 TMA (MOBILE OPERATION) HR  105.890  2,112.000  0.000  37.00  3,917.93

0765 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  35.710  80.000  0.000  106.00  3,785.26

0775 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  24.260  1,716.000  0.000  298.64  7,245.00

0780 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  19.230  1,716.000  0.000  37.33  717.86

0785 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.420  15,307.000  0.000  15,201.00  51,987.42

0790 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.080  15,307.000  0.000  1,458.00  1,574.64

0795 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  4.850  4,101.000  0.000  1,018.00  4,937.30

0800 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.040  4,101.000  0.000  146.00  151.84

0805 05087001 000 CONSTRUCTING DETOURS SY  136.970  38,580.400  0.000  2,690.02  368,451.49

0810 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  62.080  29,070.000  0.000  270.00  16,761.60

0815 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  47.620  6,500.000  0.000  960.00  45,715.20

0820 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  68.780  340.000  0.000  120.00  8,253.60

0955 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  22.560  713.000  0.000  62.50  1,410.00

0960 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,230.770  5.000  0.000  2.00  2,461.54

0996 05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,941.160  0.000  18.000  2.00  17,882.32

ADDED BY CO#2

1015 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  772.680  71.000  0.000  6.50  5,022.42

1070 06187030 000 CONDT (PVC) (SCH 40) (2") LF  30.200  14,418.000  0.000  45.00  1,359.00

1095 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  44.490  4,115.000  0.000  1,120.00  49,828.80

1125 06187072 000 CONDT (RM) (1") LF  83.330  690.000  0.000  210.00  17,499.30

1190 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.670  41,563.000  0.000  2,580.00  9,468.60

1216 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  4,348.050  0.000  4.000  2.00  8,696.10

TY AS GB Temporary (UOM:EA)
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1231 96087004 UNIQUE CHANGE ORDER ITEM 4 DOL  6,150.900  0.000  2.000  2.00  12,301.80

TY DS GB Temporary (UOM:EA)

1280 06277003 000 TIMBER POLE (CL 2) 40 FT EA  5,154.240  46.000  0.000  44.00  226,786.56

1285 06277005 000 TIMBER POLE (CL 2) 70 FT EA  505.020  9.000  0.000  5.00  2,525.10

1310 06287157 000 ELC SRV TY D 120/240 060(NS)SS(N)TP(O) EA  12,277.050  7.000  0.000  4.00  49,108.20

1500 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  25.640  5.000  0.000  3.00  76.92

1515 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.800  45,683.000  0.000  750.00  1,350.00

1525 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.490  166,592.000  0.000  3,560.00  5,304.40

1540 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.490  100,677.000  0.000  2,090.00  3,114.10

1680 06777001 000 ELIM EXT PM & MRKS (4") LF  0.680  64,544.000 -20,592.000  5,230.00  3,556.40

1682 06777004 ELIM EXT PM & MRKS (8") LF  1.860  0.000  30,248.000  340.00  632.40

ADDED BY CO#6

1755 06817001 000 TEMP TRAF SIGNALS EA  127,770.170  8.000  0.000  1.20  153,324.20

1945 60067006 000 VIVDS TEMPORARY EA  63,885.090  4.000  0.000  1.20  76,662.11

2005 60117017 000 ITS POLE MNT CAB (TY 1)(CONF 2) EA  11,150.850  6.000  0.000  1.00  11,150.85

2030 60147001 000 ITS RADIO(SNGL)(5 GHZ)-I-U EA  10,893.290  14.000  0.000  8.00  87,146.32

2050 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  8.030  2,200.000  0.000  245.00  1,967.35

2055 60277004 000 FIBER OPTIC FUSION SPLICE EA  90.650  684.000  0.000  192.00  17,404.80

2060 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  2,167.550  22.000  0.000  1.00  2,167.55

2065 60277009 000 FO SPLICE ENCLOSURE (TYPE 1) EA  2,815.990  18.000  0.000  3.00  8,447.97

2080 60277013 000 FIBER OPTIC CBL (SNGL-MODE)(48 FIBER) LF  3.760  24,925.000  0.000  610.00  2,293.60

2085 60277014 000 FIBER OPTIC CBL (SNGL-MODE)(72 FIBER) LF  4.100  12,675.000  0.000  610.00  2,501.00

2090 60277015 000 FIBER OPTIC CBL (12 SMF)(AERIAL) LF  1.010  1,280.000  0.000  1,075.00  1,085.75

2095 60277016 000 FIBER OPTIC CBL (48 SMF)(AERIAL) LF  18.300  9,755.000  0.000  8,900.00  162,870.00

2100 60277017 000 FIBER OPTIC SPLICE ENCL (TY 1)(AERIAL) EA  5,542.090  3.000  0.000  2.00  11,084.18

2105 60277022 000 FIBER OPTIC CBL (72 SMF)(AERIAL) LF  18.640  9,755.000  0.000  8,900.00  165,896.00

3450 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  38,464.32  38,464.32

POSITIVE

3452 96017001 MATERIAL ON HAND DOL  1.000  100,000.000  0.000  1,434,911.15  1,434,911.15

RECEIVED

3453 96017001 MATERIAL ON HAND DOL -1.000  100,000.000  0.000  192,878.00 -192,878.00

USED

Category Subtotal $41,396,792.48

006 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3465 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  500,000.000  0.000  4,273.82  4,273.82

3466 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  250,000.000  0.000  2,266.78  2,266.78

3467 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  200,000.000  0.000  22,926.96  22,926.96

PAID BY INVOICE

3475 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  150,000.000  0.000  806.33  806.33

HAVE POLICE REPORT

Category Subtotal $30,273.89

036403101PROJECT CONTROLC 364-3-101

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2790 01047011 000 REMOV CONC (DRIVEWAYS) SY  15.040  1,105.000  0.000  65.78  989.30

2800 01047046 000 REMOV CONC (MISC) SY  20.250  453.000  0.000  387.03  7,837.30

2860 04027001 000 TRENCH EXCAVATION PROTECTION LF  1.000  1,154.000  0.000  244.00  244.00

2880 04647003 000 RC PIPE (CL III)(18 IN) LF  150.000  1,314.000  0.000  245.00  36,750.00

2935 04657071 000 INLET (COMPL)(PSL)(RC)(4FTX4FT) EA  7,000.000  2.000  0.000  1.70  11,900.00

2965 05057001 000 TMA (STATIONARY) DAY  224.540  228.000  0.000  2.00  449.08

2975 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  24.260  594.000  0.000  37.33  905.63

3010 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  47.620  260.000  0.000  240.00  11,428.80

3015 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  68.780  20.000  0.000  20.00  1,375.60

Category Subtotal $71,879.71

019602126F 2025(346)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01047008 000 REMOV CONC (MEDIANS) SY  16.000  1,409.000  0.000  0.000  0.00

0100 01047035 000 REMOV CONC (TRAFFIC BARRIER) LF  9.240  20,240.000  0.000  0.000  0.00

0125 01327008 000 EMBANK (FNL)(DC)(TY C1) CY  21.200  263,028.000  0.000  0.000  0.00

0130 01327010 000 EMBANK (FNL)(DC)(TY C2) CY  78.630  38,140.000  0.000  0.000  0.00

0135 01617002 000 COMPOST MANUF TOPSOIL (4") SY  4.500  48,294.000  0.000  0.000  0.00

0140 01627002 000 BLOCK SODDING SY  4.490  48,294.000  0.000  0.000  0.00

0145 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  0.360  46,649.000  0.000  0.000  0.00

0150 01687001 000 VEGETATIVE WATERING TGL  58.560  14,124.000  0.000  0.000  0.00

0155 01707001 000 IRRIGATION SYSTEM LS  47,329.120  2.000  0.000  0.000  0.00

0165 02607006 000 LIME TRT (EXIST MATL)(6") SY  18.810  228.000  0.000  0.000  0.00

0175 02767165 000 CEM TRT(PLNT MX)(CL L)(TYD)(GR1-2)(6") SY  24.560  143,468.000  0.000  0.000  0.00

0180 03417004 000 D-GR HMA TY-B PG64-22 (LEVEL-UP) TON  187.730  958.000 -11.000  0.000  0.00

0190 03447019 000 SP MIXES SP-C PG70-22 TON  151.150  8,196.000  1,672.000  0.000  0.00

0195 03447041 000 SP MIXES SP-D PG64-22 TON  163.690  9,861.000 -2.000  0.000  0.00

0200 03447077 000 TACK COAT GAL  7.910  28,716.000  80.000  0.000  0.00

0204 03467001 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON  212.150  0.000  7,732.000  0.000  0.00

ADDED BY CO# 3

0205 03467002 000 STONE-MTRX-ASPH SMA-C SAC-A PG76-28 TON  220.020  7,639.000 -7,639.000  0.000  0.00

0206 03467028 TACK COAT GAL  7.910  0.000  6,873.000  0.000  0.00

ADDED BY CO#3

0210 03547033 000 PLANE ASPH CONC PAV(0" TO 3") SY  2.470  10,748.000  754.000  0.000  0.00

0215 03607002 000 CONC PVMT (CRCP) (8") SY  107.370  582.000  0.000  0.000  0.00

0220 03607005 000 CONC PVMT (CRCP) (11") SY  100.260  118,515.000  2.000  0.000  0.00

0225 03607007 000 CONC PVMT (CRCP) (13") SY  111.910  140,818.000  0.000  0.000  0.00

0230 03607050 000 CONC PVMT (CRCP)(HES) (11") SY  123.990  1,684.000  0.000  0.000  0.00

0235 03607094 000 CONC PAV (JOINT REINF) (10") SY  114.770  1,377.000  0.000  0.000  0.00

0260 04107001 000 SOIL NAIL ANCHORS LF  33.510  48,940.000  0.000  0.000  0.00

0265 04167002 000 DRILL SHAFT (18 IN) LF  474.950  286.000  0.000  0.000  0.00

0275 04167007 000 DRILL SHAFT (42 IN) LF  242.110  36.000  0.000  0.000  0.00

0280 04167008 000 DRILL SHAFT (48 IN) LF  349.220  63.000  0.000  0.000  0.00
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0285 04167027 000 DRILL SHAFT (SIGN MTS) (12 IN) LF  208.010  7.000  0.000  0.000  0.00

0290 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  403.300  184.000  0.000  0.000  0.00

0295 04167029 000 DRILL SHAFT (SIGN MTS) (30 IN) LF  480.730  64.000  0.000  0.000  0.00

0300 04167030 000 DRILL SHAFT (SIGN MTS) (36 IN) LF  505.000  184.000 -13.000  0.000  0.00

0305 04167031 000 DRILL SHAFT (SIGN MTS) (42 IN) LF  960.300  30.000  14.000  0.000  0.00

0310 04167032 000 DRILL SHAFT (SIGN MTS) (48 IN) LF  961.460  142.000  1.000  0.000  0.00

0315 04167033 000 DRILL SHAFT (SIGN MTS) (54 IN) LF  880.570  64.000  0.000  0.000  0.00

0320 04167037 000 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF  961.460  250.000  0.000  0.000  0.00

0325 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  813.080  176.000  0.000  0.000  0.00

0330 04207002 000 CL A CONC (MISC) CY  675.000  14.700  0.000  0.000  0.00

0335 04207010 000 CL B CONC (FLUME) CY  573.600  94.000  0.000  0.000  0.00

0340 04207038 000 CL C CONC (COLUMN) CY  739.960  795.830  0.000  0.000  0.00

0345 04207052 000 CL C CONC (RAIL FOUNDATION) CY  1,001.850  31.000  0.000  0.000  0.00

0350 04207153 000 CL C CONC (PILASTER) CY  1,589.850  85.100  0.000  0.000  0.00

0355 04227014 000 APPROACH SLAB (HPC) CY  600.700  1,619.000  0.000  0.000  0.00

0360 04237001 000 RETAINING WALL (MSE) SF  78.650  78,294.000  0.000  0.000  0.00

0365 04237016 000 RETAINING WALL (CAST-IN-PLACE) SF  79.840  2,813.000  0.000  0.000  0.00

0370 04237019 000 RETAINING WALL (DRILL SHAFT) (FASCIA) SF  98.930  5,977.000  0.000  0.000  0.00

0375 04237023 000 RETAINING WALL (SOIL NAIL) (FASCIA) SF  92.660  29,298.000  0.000  0.000  0.00

0380 04237029 000 RETAINING WALL (SPECIAL) SF  97.570  8,350.000  0.000  0.000  0.00

0385 04237030 000 RETAIN WALL (CAST IN PLACE) (SPECIAL) SF  89.030  3,344.900  0.000  0.000  0.00

0390 04277003 000 OPAQUE SEALER FINISH SF  0.370  900,577.000  0.000  0.000  0.00

0395 04327001 000 RIPRAP (CONC)(4 IN) CY  549.840  1,251.000 -1.000  0.000  0.00

0400 04327005 000 RIPRAP (CONC)(CL B) CY  717.770  8.750  0.000  0.000  0.00

0405 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  587.820  233.000  0.000  0.000  0.00

0410 04507024 000 RAIL (TY SSTR) LF  70.360  16,755.000 -173.000  0.000  0.00

0415 04507033 000 RAIL (TY C221)(HPC) LF  180.820  641.000  0.000  0.000  0.00

0420 04507044 000 RAIL (TY PR11) LF  89.430  1,131.000  0.000  0.000  0.00

0425 04507063 000 RAIL (HANDRAIL)(TY F) LF  111.300  420.000  0.000  0.000  0.00

0430 04507066 000 RAIL (TY SSTR)(MOD) LF  241.030  1,197.200  0.000  0.000  0.00

0440 04647001 000 RC PIPE (CL III)(12 IN) LF  150.000  19.000  0.000  0.000  0.00

0445 04647003 000 RC PIPE (CL III)(18 IN) LF  150.000  676.000  436.000  0.000  0.00

0451 96087009 UNIQUE CHANGE ORDER ITEM 9 DOL  2,500.660  0.000  0.000  0.000  0.00

RC PIPE 45 DEG BEND (24 IN) (UOM:EA)

0461 96087007 UNIQUE CHANGE ORDER ITEM 7 DOL  3,036.210  0.000  0.000  0.000  0.00

CUSTOM CIP TEE CONNECTION (36IN) (UOM:EA)

0462 96087008 UNIQUE CHANGE ORDER ITEM 8 DOL  2,341.580  0.000  0.000  0.000  0.00

CUSTOM CIP RCP 45 DEG BEND (UOM:EA)

0471 96087010 UNIQUE CHANGE ORDER ITEM 10 DOL  5,816.840  0.000  0.000  0.000  0.00

RC PIPE 45 DEG BEND (48 IN) (UOM:EA)

0475 04647019 000 RC PIPE (CL IV)(18 IN) LF  220.000  136.500 -99.000  0.000  0.00

0535 04657012 000 JCTBOX(COMPL)(PJB)(8FTX8FT) EA  25,000.000  1.000  0.000  0.000  0.00

0540 04657016 000 INLET (COMPL)(PCO)(3FT)(BOTH) EA  9,000.000  3.000 -1.000  0.000  0.00

0545 04657029 000 INLET (COMPL)(PCU)(3FT)(NONE) EA  7,000.000  4.000  1.000  0.000  0.00

0550 04657030 000 INLET (COMPL)(PCU)(3FT)(LEFT) EA  8,000.000  6.000 -1.000  0.000  0.00

0555 04657031 000 INLET (COMPL)(PCU)(3FT)(RIGHT) EA  8,000.000  3.000  0.000  0.000  0.00

0560 04657032 000 INLET (COMPL)(PCU)(3FT)(BOTH) EA  10,000.000  4.000  0.000  0.000  0.00

0565 04657033 000 INLET (COMPL)(PCU)(4FT)(NONE) EA  9,000.000  1.000  1.000  0.000  0.00

0585 04657037 000 INLET (COMPL)(PCU)(5FT)(NONE) EA  10,000.000  2.000 -2.000  0.000  0.00

0591 96087006 UNIQUE CHANGE ORDER ITEM 6 DOL  8,132.700  0.000  0.000  0.000  0.00

CUSTOM CIP RISER (PCU)(5FT)(LEFT OR RIGHT) (UOM:EA)

0601 96087005 UNIQUE CHANGE ORDER ITEM 5 DOL  8,390.400  0.000  0.000  0.000  0.00
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CUSTOM CIP RISER (PCU)(5FT)(BOTH) (UOM:EA)

0605 04657042 000 INLET (COMPL)(PCU)(6FT)(LEFT) EA  15,000.000  3.000 -3.000  0.000  0.00

0620 04657047 000 INLET (COMPL)(PMBD)(6FT) EA  14,000.000  2.000  0.000  0.000  0.00

0655 04667011 000 HEADWALL (CH - FW - 0) (DIA= 48 IN) EA  20,000.000  3.000 -3.000  0.000  0.00

0660 04677006 000 SET (TY I) (24 IN) (4: 1) (C) EA  2,500.000  2.000 -1.000  0.000  0.00

0665 04677045 000 SET (TY I)(S= 3 FT)(HW= 4 FT)(4:1)(C) EA  10,000.000  1.000 -1.000  0.000  0.00

0666 04677074 SET (TY I)(S= 4 FT)(HW= 4 FT)(6:1)(P) EA  29,010.230  0.000  3.000  0.000  0.00

ADDED BY CO#4

0670 04677316 000 SET (TY II) (21 IN) (CMP) (6: 1) (P) EA  2,000.000  1.000  0.000  0.000  0.00

0675 04717003 000 GRATE & FRAME EA  3,277.680  47.000  0.000  0.000  0.00

0690 04797003 000 ADJUSTING MANHOLES & INLETS EA  7,500.000  6.000  0.000  0.000  0.00

0695 04807001 000 CLEAN EXIST CULVERTS EA  5,575.340  8.000  0.000  0.000  0.00

0700 04967001 000 REMOV STR (BOX CULVERT) EA  400.000  4.000  0.000  0.000  0.00

0720 04967005 000 REMOV STR (WINGWALL) EA  3,500.000  2.000  0.000  0.000  0.00

0730 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  149,464.430  5.000  0.000  0.000  0.00

0735 04967017 000 REMOVE STR (RAIL) LF  19.870  7,912.000  0.000  0.000  0.00

0770 05067011 000 ROCK FILTER DAMS (REMOVE) LF  36.790  80.000  0.000  0.000  0.00

0825 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  6.100  40,980.000  0.000  0.000  0.00

0830 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  5.720  8,560.000  0.000  0.000  0.00

0835 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  14.280  640.000  0.000  0.000  0.00

0840 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  10.330  29,070.000  0.000  0.000  0.00

0845 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  12.950  4,220.000  0.000  0.000  0.00

0850 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  20.330  200.000  0.000  0.000  0.00

0855 05127071 000 PORT CTB (PINNING) EA  64.730  5,996.000  0.000  0.000  0.00

0860 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  87.990  27,851.000  0.000  0.000  0.00

0865 05147002 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  406.460  80.000  0.000  0.000  0.00

0870 05147003 000 PERM CTB (SGL SLOPE) (TY 4) (42 ) LF  349.690  40.000  0.000  0.000  0.00

0875 05147037 000 PERM CTB (TRAN SSCB TO CTB) (MOD) LF  266.350  300.000  0.000  0.000  0.00

0880 05147038 000 PERM CTB (TRAN SSCB TO SSTR) (MOD) LF  268.600  20.000  0.000  0.000  0.00

0885 05277002 000 COLORED TEXTURED CONC (5") SY  122.460  3,964.400  0.000  0.000  0.00

0890 05287005 000 COLORED TEXTURED CONC (8") SY  134.640  769.300  0.000  0.000  0.00

0895 05297006 000 CONC CURB (MONO) (TY I) LF  6.810  761.000  0.000  0.000  0.00

0900 05297007 000 CONC CURB (MONO) (TY II) LF  7.580  27,634.000  0.000  0.000  0.00

0905 05307007 000 DRIVEWAYS (CONC) (HES) SY  165.240  6,696.000  0.000  0.000  0.00

0910 05317001 000 CONC SIDEWALKS (4") SY  75.270  8,970.000  0.000  0.000  0.00

0915 05317002 000 CONC SIDEWALKS (5") SY  77.290  2,735.000  0.000  0.000  0.00

0920 05317005 000 CURB RAMPS (TY 1) EA  2,989.370  21.000  0.000  0.000  0.00

0925 05317011 000 CURB RAMPS (TY 10) EA  2,769.930  14.000  0.000  0.000  0.00

0930 05317013 000 CURB RAMPS (TY 21) EA  3,261.890  4.000  0.000  0.000  0.00

0935 05317014 000 CURB RAMPS (TY 22) EA  3,818.240  6.000  0.000  0.000  0.00

0940 05317025 000 CONC SIDEWALKS (SPECIAL) SY  80.230  11,875.100  0.000  0.000  0.00

0945 05367004 000 CONC DIRECTIONAL ISLAND SY  78.660  234.000  0.000  0.000  0.00

0950 05367006 000 CONC MEDIAN (MONO NOSE) SY  127.660  121.000  0.000  0.000  0.00

0965 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.080  4,538.000  0.000  0.000  0.00

0970 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  256.410  16.000  0.000  0.000  0.00

0975 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,923.080  3.000  0.000  0.000  0.00

0980 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  256.410  23.000  0.000  0.000  0.00

0985 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,101.570  38.000  0.000  0.000  0.00

0990 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  881.260  31.000  0.000  0.000  0.00

0995 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  13,869.600  28.000 -18.000  0.000  0.00

1000 05457008 000 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3) EA  36,859.910  3.000  0.000  0.000  0.00

1005 05567006 000 PIPE UNDERDRAINS (TY 6) (6") LF  31.860  8,757.000  0.000  0.000  0.00
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1010 05567010 000 PIPE UNDERDRAINS (TY 6)(8") LF  54.700  624.000  0.000  0.000  0.00

1020 06107013 000 REPLACE LUMINAIRE W/(400W EQ) LED EA  1,217.100  20.000  0.000  0.000  0.00

1025 06107014 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  2,520.050  16.000  0.000  0.000  0.00

1030 06107016 000 IN RD IL (U/P) (TY 2) (150W EQ) LED EA  2,610.960  10.000  0.000  0.000  0.00

1035 06107125 000 IN RD IL (TY SA) 40T-8-8 (250W EQ) LED EA  6,297.600  1.000  0.000  0.000  0.00

1040 06107174 000 IN RD IL (TY SP) 48S-10 (400W EQ) LED EA  6,444.060  1.000  0.000  0.000  0.00

1045 06107175 000 IN RD IL (TY SP) 48S-10-10(400W EQ)LED EA  7,983.360  8.000  0.000  0.000  0.00

1050 06137007 000 HI MST IL POLE (175 FT)( 80 MPH) EA  66,132.430  8.000  0.000  0.000  0.00

1055 06147004 000 LED HI MST IL ASM (6 FIXT) (TY C) EA  33,937.370  8.000  0.000  0.000  0.00

1060 06187021 000 CONDT (PVC) (SCH 40) (1") LF  30.300  991.000  0.000  0.000  0.00

1065 06187024 000 CONDT (PVC) (SCH 40) (1 1/4") LF  17.470  5,665.000  0.000  0.000  0.00

1075 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  49.340  3,940.000  0.000  0.000  0.00

1080 06187033 000 CONDT (PVC) (SCH 40) (2") (STL ENCSE) LF  308.110  1,335.000  0.000  0.000  0.00

1085 06187035 000 CONDT (PVC) (SCH 40) (2 1/2") (BORE) LF  103.020  150.000  0.000  0.000  0.00

1090 06187036 000 CONDT (PVC) (SCH 40) (3") LF  30.360  16,050.000  0.000  0.000  0.00

1100 06187054 000 CONDT (PVC) (SCH 80) (2") LF  53.530  1,337.000  0.000  0.000  0.00

1105 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  102.520  647.000  0.000  0.000  0.00

1110 06187060 000 CONDT (PVC) (SCH 80) (3") LF  58.080  473.000  0.000  0.000  0.00

1115 06187064 000 CONDT (PVC) (SCH 80) (4") LF  61.610  43.000  0.000  0.000  0.00

1120 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  109.190  1,369.000  0.000  0.000  0.00

1130 06187076 000 CONDT (RM) (1 1/2") LF  73.380  600.000  0.000  0.000  0.00

1135 06187078 000 CONDT (RM) (2") LF  88.880  3,529.000  0.000  0.000  0.00

1140 06187090 000 CONDUIT (PREPARE) LF  17.120  2,160.000  0.000  0.000  0.00

1145 06197001 000 ITS MULTI-DUCT CND (PVC-40) LF  37.370  14,020.000  0.000  0.000  0.00

1150 06197002 000 ITS MULTI-DUCT CND (PVC-40)(BORE) LF  55.350  1,650.000  0.000  0.000  0.00

1155 06207002 000 ELEC CONDR (NO.14) INSULATED LF  2.830  860.000  0.000  0.000  0.00

1160 06207004 000 ELEC CONDR (NO.12) INSULATED LF  2.320  640.000  0.000  0.000  0.00

1165 06207005 000 ELEC CONDR (NO.10) BARE LF  2.980  2,025.000  0.000  0.000  0.00

1170 06207006 000 ELEC CONDR (NO.10) INSULATED LF  3.030  5,280.000  0.000  0.000  0.00

1175 06207007 000 ELEC CONDR (NO.8) BARE LF  3.140  9,450.000  0.000  0.000  0.00

1180 06207008 000 ELEC CONDR (NO.8) INSULATED LF  3.380  47,058.000  0.000  0.000  0.00

1185 06207009 000 ELEC CONDR (NO.6) BARE LF  3.710  15,096.000  0.000  0.000  0.00

1195 06207011 000 ELEC CONDR (NO.4) BARE LF  3.890  760.000  0.000  0.000  0.00

1200 06207012 000 ELEC CONDR (NO.4) INSULATED LF  5.050  2,662.000  0.000  0.000  0.00

1205 06207015 000 ELEC CONDR (NO.2) BARE LF  5.810  798.000  0.000  0.000  0.00

1210 06207016 000 ELEC CONDR (NO.2) INSULATED LF  6.460  4,544.000  0.000  0.000  0.00

1215 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  6,878.380  4.000 -4.000  0.000  0.00

1220 06237005 000 ITS GND BOX(PCAST) TY 1 (243660) EA  5,858.240  13.000  0.000  0.000  0.00

1225 06237006 000 ITS GND BOX(PCAST) TY 1 (243660)W/APRN EA  7,201.590  9.000  0.000  0.000  0.00

1230 06237010 000 ITS GND BOX(PCAST) TY 2 (366048)W/APRN EA  9,928.700  2.000 -2.000  0.000  0.00

1235 06237011 000 ITS GND BOX(PCAST) TY 2 (366060) EA  7,423.800  6.000  0.000  0.000  0.00

1240 06237012 000 ITS GND BOX(PCAST) TY 2 (366060)W/APRN EA  8,711.600  5.000  0.000  0.000  0.00

1245 06237041 000 REMOVE ITS GROUND BOX EA  1,189.830  26.000  0.000  0.000  0.00

1250 06247001 000 GROUND BOX TY A (122311) EA  1,945.340  24.000  0.000  0.000  0.00

1255 06247002 000 GROUND BOX TY A (122311)W/APRON EA  3,096.790  80.000  0.000  0.000  0.00

1260 06247006 000 GROUND BOX TY C (162911)W/APRON EA  4,120.970  36.000  0.000  0.000  0.00

1265 06247007 000 GROUND BOX TY D (162922) EA  2,201.890  7.000  0.000  0.000  0.00

1270 06247008 000 GROUND BOX TY D (162922)W/APRON EA  3,590.700  31.000  0.000  0.000  0.00

1275 06247013 000 REMOVE GROUND BOX EA  772.680  39.000  0.000  0.000  0.00

1290 06287002 000 REMOVE ELECTRICAL SERVICES EA  1,232.250  11.000  0.000  0.000  0.00

1295 06287047 000 ELC SRV TY A 240/480 060(NS)SS(E)PS(U) EA  16,847.480  3.000  0.000  0.000  0.00

1300 06287147 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  18,180.740  1.000  0.000  0.000  0.00
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1305 06287154 000 ELC SRV TY D 120/240 060(NS)SS(N)PS(U) EA  16,695.980  7.000  0.000  0.000  0.00

1315 06287190 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  18,180.740  2.000  0.000  0.000  0.00

1320 06287280 000 ELC SRV TY D 120/240 125(NS)SS(N)PS(U) EA  18,685.760  1.000  0.000  0.000  0.00

1325 06287348 000 ELC SRV TY K 277/480 060(NS)SS(N)SF(U) EA  77,768.100  1.000  0.000  0.000  0.00

1330 06287349 000 EL SR TY C 120/240 100(NS) AL(E) PS (U) EA  24,670.250  2.000  0.000  0.000  0.00

1335 06367001 000 ALUMINUM SIGNS (TY A) SF  34.670  130.250  0.000  0.000  0.00

1340 06367002 000 ALUMINUM SIGNS (TY G) SF  47.380  72.000  0.000  0.000  0.00

1345 06367003 000 ALUMINUM SIGNS (TY O) SF  64.830  4,935.000  0.000  0.000  0.00

1350 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,438.720  16.000  0.000  0.000  0.00

1355 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  1,785.400  1.000  0.000  0.000  0.00

1360 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,675.620  32.000  0.000  0.000  0.00

1365 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  1,415.610  18.000  0.000  0.000  0.00

1370 06447012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  1,577.390  10.000  0.000  0.000  0.00

1375 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,508.060  2.000  0.000  0.000  0.00

1380 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,999.190  2.000  0.000  0.000  0.00

1385 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,854.730  8.000  0.000  0.000  0.00

1390 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  2,478.760  4.000  0.000  0.000  0.00

1395 06447042 000 IN SM RD SN SUP&AM TYS80(1)SB(U) EA  2,459.110  6.000  0.000  0.000  0.00

1400 06447049 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  4,680.170  4.000  0.000  0.000  0.00

1405 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  6,326.900  2.000  0.000  0.000  0.00

1410 06447062 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  6,326.900  6.000  0.000  0.000  0.00

1415 06447063 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  9,389.230  24.000  0.000  0.000  0.00

1420 06447072 000 RELOCATE SM RD SN SUP&AM(SIGN ONLY) EA  1,854.730  2.000  0.000  0.000  0.00

1425 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  12.190  284.500  0.000  0.000  0.00

1430 06477003 000 REMOVE LRSA EA  1,768.070  2.000  0.000  0.000  0.00

1435 06507018 000 INS OH SN SUP(20 FT CANT) EA  38,781.840  2.000 -1.000  0.000  0.00

1440 06507025 000 INS OH SN SUP(25 FT CANT) EA  65,926.820  2.000  1.000  0.000  0.00

1445 06507028 000 INS OH SN SUP(30 FT BAL TEE) EA  81,007.360  1.000  0.000  0.000  0.00

1450 06507032 000 INS OH SN SUP(30 FT CANT) EA  62,887.600  8.000 -1.000  0.000  0.00

1451 06507038 INS OH SN SUP(35 FT CANT) EA  64,207.970  0.000  1.000  0.000  0.00

ADDED BY CO#1

1455 06507045 000 INS OH SN SUP(40 FT CANT) EA  112,699.610  1.000  0.000  0.000  0.00

1460 06507099 000 INS OH SN SUP(90 FT BRDG) EA  138,359.650  2.000  0.000  0.000  0.00

1465 06507129 000 INS OH SN SUP(120 FT BRDG) EA  173,270.240  1.000  0.000  0.000  0.00

1470 06507193 000 REMOVE OVERHD SIGN SUP EA  14,837.870  16.000  0.000  0.000  0.00

1475 06507194 000 REMOVE OVERHD SIGN SUP (SIGN ONLY) EA  1,929.850  11.000  0.000  0.000  0.00

1480 06547006 000 SIGN WALKWAY (48 IN) WITH HNDRL LF  866.700  9.000  0.000  0.000  0.00

1485 06587003 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  46.160  2.000  0.000  0.000  0.00

1490 06587006 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF EA  461.540  119.000  0.000  0.000  0.00

1495 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  20.510  81.000  0.000  0.000  0.00

1505 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  20.510  57.000  0.000  0.000  0.00

1510 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  25.640  4.000  0.000  0.000  0.00

1520 06627066 000 WK ZN PAV MRK REMOV (W)6"(DOT) LF  2.730  2,316.000  0.000  0.000  0.00

1530 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  2.850  14,229.000  0.000  0.000  0.00

1535 06627075 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  5.390  1,655.000  0.000  0.000  0.00

1545 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.910  105.000  0.000  0.000  0.00

1550 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.910  210.000  0.000  0.000  0.00

1555 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.730  22,568.000  0.000  0.000  0.00

1560 06667027 000 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  4.650  696.000  0.000  0.000  0.00

1565 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  5.580  3,073.000  0.000  0.000  0.00

1570 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.630  1,038.000  0.000  0.000  0.00

1575 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  241.600  34.000  0.000  0.000  0.00
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1580 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  371.690  21.000  0.000  0.000  0.00

1585 06667051 000 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  520.360  7.000  0.000  0.000  0.00

1590 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  371.690  41.000  0.000  0.000  0.00

1595 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  109.030  63.000  0.000  0.000  0.00

1600 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.420  27,080.000  0.000  0.000  0.00

1605 06667173 000 RE PM TY II (W) 6" (DOT) LF  1.240  105.000  0.000  0.000  0.00

1610 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.360  63,742.000  0.000  0.000  0.00

1615 06667177 000 RE PM TY II (W) 8" (DOT) LF  1.240  210.000  0.000  0.000  0.00

1620 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.810  22,568.000  0.000  0.000  0.00

1625 06667181 000 RE PM TY II (W) 12" (LNDP) LF  1.540  696.000  0.000  0.000  0.00

1630 06667182 000 RE PM TY II (W) 12" (SLD) LF  2.290  3,073.000  0.000  0.000  0.00

1635 06667184 000 RE PM TY II (W) 24" (SLD) LF  3.720  1,038.000  0.000  0.000  0.00

1640 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  44.600  63.000  0.000  0.000  0.00

1645 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.360  45,349.000  0.000  0.000  0.00

1650 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.240  27,080.000  0.000  0.000  0.00

1655 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.080  63,742.000  0.000  0.000  0.00

1660 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.080  45,349.000  0.000  0.000  0.00

1665 06727002 000 REFL PAV MRKR TY I-C EA  12.390  14.000  0.000  0.000  0.00

1670 06727005 000 REFL PAV MRKR TY II-C-C EA  8.980  136.000  0.000  0.000  0.00

1675 06727006 000 REFL PAV MRKR TY II-C-R EA  8.980  2,636.000  0.000  0.000  0.00

1681 06777002 ELIM EXT PM & MRKS (6") LF  0.390  0.000  32,984.000  0.000  0.00

ADDED BY CO#6

1685 06777008 000 ELIM EXT PM & MRKS (24") LF  6.190  40.000  0.000  0.000  0.00

1690 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  247.790  14.000  0.000  0.000  0.00

1695 06777015 000 ELIM EXT PM & MRKS (WORD) EA  371.690  5.000  0.000  0.000  0.00

1700 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.300  136,276.000  0.000  0.000  0.00

1705 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.480  22,778.000  0.000  0.000  0.00

1710 06787006 000 PAV SURF PREP FOR MRK (12") LF  1.240  3,769.000  0.000  0.000  0.00

1715 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.790  1,038.000  0.000  0.000  0.00

1720 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  55.750  34.000  0.000  0.000  0.00

1725 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  92.920  21.000  0.000  0.000  0.00

1730 06787012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  123.900  7.000  0.000  0.000  0.00

1735 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  123.900  41.000  0.000  0.000  0.00

1740 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  30.970  63.000  0.000  0.000  0.00

1745 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  52,269.610  1.000  0.000  0.000  0.00

1750 06807005 000 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  52,269.620  1.000  0.000  0.000  0.00

1760 06827001 000 VEH SIG SEC (12")LED(GRN) EA  987.820  34.000  0.000  0.000  0.00

1765 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  987.820  12.000  0.000  0.000  0.00

1770 06827003 000 VEH SIG SEC (12")LED(YEL) EA  987.820  42.000  0.000  0.000  0.00

1775 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  987.820  4.000  0.000  0.000  0.00

1780 06827005 000 VEH SIG SEC (12")LED(RED) EA  987.820  42.000  0.000  0.000  0.00

1785 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,858.480  28.000  0.000  0.000  0.00

1790 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  499.970  38.000  0.000  0.000  0.00

1795 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  616.130  4.000  0.000  0.000  0.00

1800 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.480  2,344.000  0.000  0.000  0.00

1805 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  4.650  2,850.000  0.000  0.000  0.00

1810 06847038 000 TRF SIG CBL (TY A)(14 AWG)(12 CONDR) LF  9.290  2,819.000  0.000  0.000  0.00

1815 06847042 000 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF  10.450  1,334.000  0.000  0.000  0.00

1820 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  11.620  2,341.000  0.000  0.000  0.00

1825 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  3.480  9,842.000  0.000  0.000  0.00

1830 06867055 000 INS TRF SIG PL AM(S)1 ARM(50`)LUM EA  54,592.710  1.000  0.000  0.000  0.00

1835 06867059 000 INS TRF SIG PL AM(S)1 ARM(55`)LUM EA  55,754.260  3.000  0.000  0.000  0.00
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1840 06867195 000 INS TRF SIG PL AM(S)2 ARM(50-44`)LUM EA  69,692.820  1.000  0.000  0.000  0.00

1845 06867211 000 INS TRF SIG PL AM(S)2 ARM(55-32`)LUM EA  72,015.910  1.000  0.000  0.000  0.00

1850 06867223 000 INS TRF SIG PL AM(S)2 ARM(55-44`)LUM EA  81,308.290  2.000  0.000  0.000  0.00

1855 06877001 000 PED POLE ASSEMBLY EA  9,292.380  28.000  0.000  0.000  0.00

1860 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,858.480  26.000  0.000  0.000  0.00

1865 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,484.640  2.000  0.000  0.000  0.00

1870 06907131 000 INSTALL BBU SYSTEM EA  10,453.920  2.000  0.000  0.000  0.00

1875 06907203 000 INSTALL FUSED DISCONNECT EA  1,162.560  2.000  0.000  0.000  0.00

1880 07407005 000 ANTI-GRAFFITI COATING (PERMNENT-TY II) SF  0.810  8,350.000  0.000  0.000  0.00

1885 07407006 000 ANTI-GRAFFITI COATNG (PERMNENT-TY III) SF  0.990  95,810.000  0.000  0.000  0.00

1890 07647001 000 DRAIN INLET CLEANING EA  600.000  4.000  0.000  0.000  0.00

1895 07647007 000 STORM SEWER CLEANING (PIPE)(12"-18"DIA) LF  10.000  688.000  0.000  0.000  0.00

1900 07647008 000 STORM SEWER CLEANING (PIPE)(19"-24"DIA) LF  12.000  856.000  0.000  0.000  0.00

1905 07647009 000 STORM SEWER CLEANING (PIPE)(25"-30"DIA) LF  13.000  1,003.000  0.000  0.000  0.00

1910 07647012 000 STORM SEWER CLEANING (PIPE)(43"-54"DIA) LF  25.000  1,116.000  0.000  0.000  0.00

1915 07647013 000 STORM SEWER CLEANING (PIPE)(55"-74"DIA) LF  40.000  30.000  0.000  0.000  0.00

1920 07647017 000 STORM SEWER CLEAN (BOX CULV)(12-<24 SF) LF  40.000  31.000  0.000  0.000  0.00

1925 10017001 000 LANDSCAPE AMENITY (INTERPRETIVE SIGN) EA  16,224.580  5.000  0.000  0.000  0.00

1930 10027001 000 LANDSCAPE AMENITY (DOUBLE-BANNER POLE) EA  39,668.200  19.000  0.000  0.000  0.00

1935 50377001 000 VEHICLE ARRESTING BARRIER (REMOVE) EA  25,458.080  2.000  0.000  0.000  0.00

1940 50377002 000 VEH ARRESTING BAR (FURN AND INSTALL) EA  941,610.590  1.000  0.000  0.000  0.00

1950 60067009 000 VIVDS PROSR SYS (INSTALL ONLY) EA  7,550.060  2.000  0.000  0.000  0.00

1955 60067010 000 VIVDS CAM ASSY (INSTALL ONLY) EA  1,393.860  16.000  0.000  0.000  0.00

1960 60067012 000 VIVDS CABLING (INSTALL ONLY) LF  2.320  11,881.000  0.000  0.000  0.00

1965 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  16,892.930  1.000  0.000  0.000  0.00

1970 60097001 000 SYSTEM INTEGRATION LS  105,827.030  1.000  0.000  0.000  0.00

1975 60107001 000 ITS RVSD (DATA COLLECT & WWA) SYS EA  26,796.390  2.000  0.000  0.000  0.00

1980 60107004 000 ITS RVSD (DC & WWA)(RELOCATE) EA  13,686.050  6.000  0.000  0.000  0.00

1985 60117002 000 ITS POLE MNT CAB (TY 2)(CONF 2) EA  8,181.330  3.000  0.000  0.000  0.00

1990 60117003 000 ITS POLE (60 FT)(90 MPH) EA  24,695.500  2.000  0.000  0.000  0.00

1995 60117005 000 ITS POLE (50 FT) (90 MPH) EA  15,822.290  1.000  0.000  0.000  0.00

2000 60117014 000 ITS POLE (60 FT)(RELOCATE) EA  7,782.370  2.000  0.000  0.000  0.00

2010 60117018 000 ITS POLE (40 FT)(REM) EA  1,545.360  1.000  0.000  0.000  0.00

2015 60117019 000 ITS POLE (30 FT)(90 MPH) EA  11,039.750  1.000  0.000  0.000  0.00

2020 60117020 000 ITS POLE (40 FT)(90 MPH) EA  13,231.540  1.000  0.000  0.000  0.00

2025 60137006 000 GROUND BOX (PREPARE) EA  1,242.350  2.000  0.000  0.000  0.00

2035 60147006 000 RELOCATE ITS RADIO EA  7,267.240  3.000  0.000  0.000  0.00

2040 60147007 000 REMOVE ITS RADIO EA  3,126.080  14.000  0.000  0.000  0.00

2045 60187007 000 RELOCATE CCTV FIELD EQUIPMENT EA  8,065.180  6.000  0.000  0.000  0.00

2070 60277011 000 FIBER OPTIC CBL (SINGLE-MODE)(6 FIBER) LF  13.690  1,195.000  0.000  0.000  0.00

2075 60277012 000 FIBER OPTIC PATCH PANEL (6 POSITION) EA  1,743.330  4.000  0.000  0.000  0.00

2110 60367001 000 ETHERNET SWITCH (INSTALL ONLY) EA  2,783.670  8.000  0.000  0.000  0.00

2115 60457001 000 INSTALL SLDMS EA  25,352.030  2.000  0.000  0.000  0.00

2120 60457003 000 REMOVE SLDMS EA  6,226.900  4.000  0.000  0.000  0.00

2125 60467001 000 INSTALLATION OF TERMINAL SERVER EA  1,944.330  2.000  0.000  0.000  0.00

2130 60507002 000 REMOVE EXIST GND MT COMM CABINET EA  4,080.570  7.000  0.000  0.000  0.00

2135 60507004 000 ITS GRND MNT CAB (TY 4) (CONF 2) EA  29,538.650  3.000  0.000  0.000  0.00

2140 60517001 000 REMOVE AND RELOCATE SLDMS SYSTEM EA  22,276.450  2.000  0.000  0.000  0.00

2145 60547002 000 REMOVE AND RELOCATE DMS EA  111,341.850  1.000  0.000  0.000  0.00

2150 60817001 000 DECORATIVE ILLUM ASSEMBLY (PILASTER) EA  14,920.320  41.000  0.000  0.000  0.00

2155 60827001 000 DECORATIVE ILLUMINATION ASSEMBLY EA  14,029.470  39.000  0.000  0.000  0.00

2160 70377001 000 ACCESS CONTROL SYSTEM SOFTWARE/FIRMWARE LS  59,355.050  1.000  0.000  0.000  0.00
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2165 70387001 000 RELO AUTOMATED BARRICADE GATE ASSEMBLY EA  21,633.060  3.000  0.000  0.000  0.00

2170 70387002 000 AUTOMATED BARRICADE GATE ASSEMBLY EA  50,488.910  22.000  0.000  0.000  0.00

2175 70387003 000 REMOV AUTOMATED BARRICADE GATE ASSEMBLY EA  3,873.510  27.000  0.000  0.000  0.00

3451 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

NEGATIVE

3454 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

3455 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  500.000  0.000  0.000  0.00

3456 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  22.000  0.000  0.000  0.00

PER BENT

3463 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  10,000.000  0.000  0.000  0.00

3464 05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  10,000.000  0.000  0.000  0.00

CONC PAV

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 180610019602545 [IH 35E SOUTHBOUND MAIN LANES AT COR

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2225 04167006 000 DRILL SHAFT (36 IN) LF  198.990  678.000  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2230 04167007 000 DRILL SHAFT (42 IN) LF  242.110  198.000  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2235 04207013 000 CL C CONC (ABUT)(HPC) CY  1,013.380  126.300  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2240 04207023 000 CL C CONC (CAP)(HPC) CY  1,173.060  188.900  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2245 04207039 000 CL C CONC (COLUMN)(HPC) CY  1,088.600  175.200  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2250 04227002 000 REINF CONC SLAB (HPC) SF  22.470  46,906.000  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2255 04257005 000 PRESTR CONC GIRDER (TX54) LF  205.600  6,617.050  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2260 04507025 000 RAIL (TY SSTR)(HPC) LF  98.080  369.000  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2265 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  169.680  253.000  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 180610019602546 [IH 35E NORTHBOUND MAIN LANES AT COR

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2315 04167006 000 DRILL SHAFT (36 IN) LF  198.990  915.000  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2320 04167007 000 DRILL SHAFT (42 IN) LF  242.110  300.000  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2325 04207013 000 CL C CONC (ABUT)(HPC) CY  1,013.380  151.800  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2330 04207023 000 CL C CONC (CAP)(HPC) CY  1,173.060  222.600  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2335 04207039 000 CL C CONC (COLUMN)(HPC) CY  1,088.600  200.300  0.000  0.000  0.00
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[IH 35E SOUTHBOUND MAIN LANES

2340 04227002 000 REINF CONC SLAB (HPC) SF  22.470  56,380.000  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2345 04257005 000 PRESTR CONC GIRDER (TX54) LF  205.600  7,718.970  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2350 04507025 000 RAIL (TY SSTR)(HPC) LF  98.080  369.000  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2355 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  169.680  304.000  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 180610019602547 [IH 35E SOUTHBOUND MAIN LANES AT BUS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2405 04167006 000 DRILL SHAFT (36 IN) LF  198.990  1,785.000  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2410 04167007 000 DRILL SHAFT (42 IN) LF  242.110  1,188.000  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2415 04167008 000 DRILL SHAFT (48 IN) LF  349.220  427.000  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2420 04167010 000 DRILL SHAFT (60 IN) LF  485.740  90.000  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2425 04207013 000 CL C CONC (ABUT)(HPC) CY  1,013.380  173.500  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2430 04207023 000 CL C CONC (CAP)(HPC) CY  1,173.060  750.800  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2435 04207039 000 CL C CONC (COLUMN)(HPC) CY  1,088.600  511.700  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2440 04207104 000 CL F CONC (COLUMN)(HPC) CY  4,404.830  29.200  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2445 04207126 000 CL H CONC (PT CAP)(HPC)(MASS) CY  1,395.270  170.700  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2450 04227002 000 REINF CONC SLAB (HPC) SF  22.470  84,639.000  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2455 04257004 000 PRESTR CONC GIRDER (TX46) LF  209.800  10,755.980  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2460 04267007 000 PT FOR CAP EA  84,857.930  1.000  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2465 04507025 000 RAIL (TY SSTR)(HPC) LF  98.080  654.000  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2470 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  169.680  358.000  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2475 04547005 000 SEALED EXPANSION JOINT (5 IN) (SEJ - M) LF  172.560  179.000  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

2480 40037001 000 TIP TESTING(DRILL SHAFT) EA  5,750.000  2.000  0.000  0.000  0.00

[IH 35E SOUTHBOUND MAIN LANES

 0.00Category Subtotal
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005CATEGORY DESCRIPTION BRIDGE: 180610019603544 [IH 35E NORTHBOUND MAIN LANES AT BUS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2530 04037001 000 TEMPORARY SPL SHORING SF  45.470  1,054.000  0.000  0.000  0.00

[IH 35E NORTHBOUND MAIN LANES

2535 04167005 000 DRILL SHAFT (30 IN) LF  182.800  66.000  0.000  0.000  0.00

[IH 35E NORTHBOUND MAIN LANES

2540 04167006 000 DRILL SHAFT (36 IN) LF  198.990  1,805.000  0.000  0.000  0.00

[IH 35E NORTHBOUND MAIN LANES

2545 04167007 000 DRILL SHAFT (42 IN) LF  242.110  936.000  0.000  0.000  0.00

[IH 35E NORTHBOUND MAIN LANES

2550 04167008 000 DRILL SHAFT (48 IN) LF  349.220  715.000  0.000  0.000  0.00

[IH 35E NORTHBOUND MAIN LANES

2555 04167010 000 DRILL SHAFT (60 IN) LF  485.740  66.000  0.000  0.000  0.00

[IH 35E NORTHBOUND MAIN LANES

2560 04207013 000 CL C CONC (ABUT)(HPC) CY  1,013.380  169.000  0.000  0.000  0.00

[IH 35E NORTHBOUND MAIN LANES

2565 04207023 000 CL C CONC (CAP)(HPC) CY  1,173.060  1,005.800  0.000  0.000  0.00

[IH 35E NORTHBOUND MAIN LANES

2570 04207039 000 CL C CONC (COLUMN)(HPC) CY  1,088.600  572.600  0.000  0.000  0.00

[IH 35E NORTHBOUND MAIN LANES

2575 04207045 000 CL C CONC (FOOTING)(HPC) CY  946.740  19.200  0.000  0.000  0.00

[IH 35E NORTHBOUND MAIN LANES

2580 04207104 000 CL F CONC (COLUMN)(HPC) CY  4,404.830  31.400  0.000  0.000  0.00

[IH 35E NORTHBOUND MAIN LANES

2585 04207126 000 CL H CONC (PT CAP)(HPC)(MASS) CY  1,395.270  151.700  0.000  0.000  0.00

[IH 35E NORTHBOUND MAIN LANES

2590 04227002 000 REINF CONC SLAB (HPC) SF  22.470  79,870.000  0.000  0.000  0.00

[IH 35E NORTHBOUND MAIN LANES

2595 04257004 000 PRESTR CONC GIRDER (TX46) LF  209.800  10,093.090  0.000  0.000  0.00

[IH 35E NORTHBOUND MAIN LANES

2600 04267007 000 PT FOR CAP EA  84,857.930  1.000  0.000  0.000  0.00

[IH 35E NORTHBOUND MAIN LANES

2605 04507025 000 RAIL (TY SSTR)(HPC) LF  98.080  650.000  0.000  0.000  0.00

[IH 35E NORTHBOUND MAIN LANES

2610 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  169.680  354.000  0.000  0.000  0.00

[IH 35E NORTHBOUND MAIN LANES

2615 04547005 000 SEALED EXPANSION JOINT (5 IN) (SEJ - M) LF  172.560  176.000  0.000  0.000  0.00

[IH 35E NORTHBOUND MAIN LANES

2620 40037001 000 TIP TESTING(DRILL SHAFT) EA  5,750.000  2.000  0.000  0.000  0.00

[IH 35E NORTHBOUND MAIN LANES

 0.00Category Subtotal

006CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3468 95017003 RUC DAMAGE ONLY DOL -15,000.000  1.000  0.000  0.000  0.00

MAIN LANE CLOSURE ASSESSMENT FEE: 1 LANE

3469 95017003 RUC DAMAGE ONLY DOL -30,000.000  1.000  0.000  0.000  0.00
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MAIN LANE CLOSURE ASSESSMENT FEE: 2 LANES

3470 95017003 RUC DAMAGE ONLY DOL -45,000.000  1.000  0.000  0.000  0.00

MAIN LANE CLOURE ASSESSMENT FEE: 3 LANES

3471 95017003 RUC DAMAGE ONLY DOL -60,000.000  1.000  0.000  0.000  0.00

MAIN LANE CLOSURE ASSESSMENT FEE: 4 LANES

3472 95017003 RUC DAMAGE ONLY DOL -75,000.000  1.000  0.000  0.000  0.00

MAIN LANE CLOSURE ASSESSMENT FEE: 5+ LANES

3473 96057008 ROAD USER COST - DISINCENTIVE DOL -5,000.000  1.000  0.000  0.000  0.00

MILESTONE 1--GP & MANGD LANES-SWITCHED TO BRDGS OVER CORP DR

3474 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  150,000.000  0.000  0.000  0.00

DO NOT HAVE POLICE REPORT

3476 96067015 SOIL AND GROUNDWATER MANAGEMENT PLAN DOL  1.000  250,000.000  0.000  0.000  0.00

 0.00Category Subtotal

036403101C 364-3-101PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2775 01007002 000 PREPARING ROW STA  162,739.620  15.020  0.000  0.000  0.00

2780 01047001 000 REMOV CONC (PAV) SY  10.240  7,533.000  0.000  0.000  0.00

2785 01047008 000 REMOV CONC (MEDIANS) SY  16.000  900.000  0.000  0.000  0.00

2795 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  12.730  1,027.000  0.000  0.000  0.00

2805 01057059 000 RMV (8"-14") TRT/UNTRT BASE & ASPH PAV SY  5.760  34.000  0.000  0.000  0.00

2810 01107001 000 EXCAV (ROADWAY) CY  8.090  6,728.000  0.000  0.000  0.00

2815 01327008 000 EMBANK (FNL)(DC)(TY C1) CY  21.200  1,220.000  0.000  0.000  0.00

2820 01617002 000 COMPOST MANUF TOPSOIL (4") SY  4.500  8,581.000  0.000  0.000  0.00

2825 01627002 000 BLOCK SODDING SY  4.490  8,581.000  0.000  0.000  0.00

2830 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  0.360  8,581.000  0.000  0.000  0.00

2835 01687001 000 VEGETATIVE WATERING TGL  58.560  2,553.200  0.000  0.000  0.00

2840 03447001 000 SP MIXES SP-B PG64-22 TON  141.730  3,481.000  0.000  0.000  0.00

2845 03447077 000 TACK COAT GAL  7.910  634.000  0.000  0.000  0.00

2850 03607020 000 CONC PVMT (CPCD) (10") SY  114.160  9,761.000  0.000  0.000  0.00

2855 04007010 000 CEM STABIL BKFL CY  164.110  10.000  0.000  0.000  0.00

2865 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  696.930  12.000  0.000  0.000  0.00

2870 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  755.510  14.000  0.000  0.000  0.00

2875 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  813.080  44.000  0.000  0.000  0.00

2885 04647005 000 RC PIPE (CL III)(24 IN) LF  170.000  66.000  0.000  0.000  0.00

2890 04647010 000 RC PIPE (CL III)(42 IN) LF  325.000  64.000  0.000  0.000  0.00

2895 04647011 000 RC PIPE (CL III)(48 IN) LF  300.000  38.000  0.000  0.000  0.00

2900 04657014 000 INLET (COMPL)(PCO)(3FT)(LEFT) EA  7,000.000  3.000  0.000  0.000  0.00

2905 04657015 000 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  7,000.000  10.000  0.000  0.000  0.00

2910 04657016 000 INLET (COMPL)(PCO)(3FT)(BOTH) EA  9,000.000  7.000  0.000  0.000  0.00

2915 04657017 000 INLET (COMPL)(PCO)(4FT)(NONE) EA  8,500.000  5.000  0.000  0.000  0.00

2920 04657027 000 INLET (COMPL)(PCO)(6FT)(RIGHT) EA  12,000.000  1.000  0.000  0.000  0.00

2925 04657028 000 INLET (COMPL)(PCO)(6FT)(BOTH) EA  15,000.000  1.000  0.000  0.000  0.00

2930 04657063 000 INLET (COMPL)(PSL)(RH)(4FTX4FT) EA  7,000.000  3.000  0.000  0.000  0.00

2937 04657074 INLET (COMPL)(PSL)(RC)(5FTX5FT) EA  12,792.810  0.000  0.000  0.000  0.00

ADDED BY CO#8

2940 04657146 000 INLET(COMPL)(PSL)(SFG)(3FTX3FT-3FTX3FT) EA  8,000.000  1.000  0.000  0.000  0.00
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2945 04967002 000 REMOV STR (INLET) EA  1,500.000  7.000  0.000  0.000  0.00

2950 04967007 000 REMOV STR (PIPE) LF  50.000  193.000  0.000  0.000  0.00

2955 05007001 000 MOBILIZATION LS  21,360,524.770  0.010  0.000  0.000  0.00

2960 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,437.840  3.000  0.000  0.000  0.00

2970 05057003 000 TMA (MOBILE OPERATION) DAY  997.620  10.000  0.000  0.000  0.00

2980 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  19.230  594.000  0.000  0.000  0.00

2985 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.420  3,060.000  0.000  0.000  0.00

2990 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.080  3,060.000  0.000  0.000  0.00

2995 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  4.850  637.000  0.000  0.000  0.00

3000 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.040  637.000  0.000  0.000  0.00

3005 05087001 000 CONSTRUCTING DETOURS SY  136.970  557.000  0.000  0.000  0.00

3020 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  12.950  260.000  0.000  0.000  0.00

3025 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  20.330  20.000  0.000  0.000  0.00

3030 05297007 000 CONC CURB (MONO) (TY II) LF  7.580  3,087.000  0.000  0.000  0.00

3035 05307006 000 DRIVEWAYS (CONC) SY  88.290  1,479.000  0.000  0.000  0.00

3040 05317001 000 CONC SIDEWALKS (4") SY  75.270  1,621.000  0.000  0.000  0.00

3045 05317005 000 CURB RAMPS (TY 1) EA  2,989.370  2.000  0.000  0.000  0.00

3050 05317006 000 CURB RAMPS (TY 2) EA  3,162.400  3.000  0.000  0.000  0.00

3055 05317007 000 CURB RAMPS (TY 3) EA  2,789.810  4.000  0.000  0.000  0.00

3060 05317010 000 CURB RAMPS (TY 7) EA  2,904.540  2.000  0.000  0.000  0.00

3065 05317011 000 CURB RAMPS (TY 10) EA  2,769.930  3.000  0.000  0.000  0.00

3070 05367002 000 CONC MEDIAN SY  77.660  1,253.000  0.000  0.000  0.00

3075 05387001 000 RIGHT OF WAY MARKERS EA  480.000  11.000  0.000  0.000  0.00

3080 06187054 000 CONDT (PVC) (SCH 80) (2") LF  53.530  109.000  0.000  0.000  0.00

3085 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  102.520  299.000  0.000  0.000  0.00

3090 06187060 000 CONDT (PVC) (SCH 80) (3") LF  58.080  50.000  0.000  0.000  0.00

3095 06187064 000 CONDT (PVC) (SCH 80) (4") LF  61.610  42.000  0.000  0.000  0.00

3100 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  109.190  299.000  0.000  0.000  0.00

3105 06207004 000 ELEC CONDR (NO.12) INSULATED LF  2.320  280.000  0.000  0.000  0.00

3110 06207008 000 ELEC CONDR (NO.8) INSULATED LF  3.380  1,288.000  0.000  0.000  0.00

3115 06207009 000 ELEC CONDR (NO.6) BARE LF  3.710  475.000  0.000  0.000  0.00

3120 06207011 000 ELEC CONDR (NO.4) BARE LF  3.890  30.000  0.000  0.000  0.00

3125 06207012 000 ELEC CONDR (NO.4) INSULATED LF  5.050  60.000  0.000  0.000  0.00

3130 06247006 000 GROUND BOX TY C (162911)W/APRON EA  4,120.970  7.000  0.000  0.000  0.00

3135 06287190 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  18,180.740  1.000  0.000  0.000  0.00

3140 06367003 000 ALUMINUM SIGNS (TY O) SF  64.830  86.000  0.000  0.000  0.00

3145 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,438.720  9.000  0.000  0.000  0.00

3150 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  1,785.400  3.000  0.000  0.000  0.00

3155 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,675.620  1.000  0.000  0.000  0.00

3160 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  2,184.080  3.000  0.000  0.000  0.00

3165 06447072 000 RELOCATE SM RD SN SUP&AM(SIGN ONLY) EA  1,854.730  3.000  0.000  0.000  0.00

3170 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  1.240  1,226.000  0.000  0.000  0.00

3175 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  1.240  2,353.000  0.000  0.000  0.00

3180 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.490  5,947.000  0.000  0.000  0.00

3185 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.490  8,999.000  0.000  0.000  0.00

3190 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.730  1,490.000  0.000  0.000  0.00

3195 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.630  685.000  0.000  0.000  0.00

3200 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  241.600  11.000  0.000  0.000  0.00

3205 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  371.690  9.000  0.000  0.000  0.00

3210 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.810  1,490.000  0.000  0.000  0.00

3215 06667184 000 RE PM TY II (W) 24" (SLD) LF  3.720  685.000  0.000  0.000  0.00

3220 06667186 000 RE PM TY II (W) (ARROW) EA  117.700  11.000  0.000  0.000  0.00
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3225 06667194 000 RE PM TY II (W) (WORD) EA  204.430  9.000  0.000  0.000  0.00

3230 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.240  720.000  0.000  0.000  0.00

3235 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.080  2,876.000  0.000  0.000  0.00

3240 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.080  5,392.000  0.000  0.000  0.00

3245 06727002 000 REFL PAV MRKR TY I-C EA  12.390  82.000  0.000  0.000  0.00

3250 06727004 000 REFL PAV MRKR TY II-A-A EA  12.390  88.000  0.000  0.000  0.00

3255 06777001 000 ELIM EXT PM & MRKS (4") LF  0.680  3,977.000  0.000  0.000  0.00

3260 06777004 000 ELIM EXT PM & MRKS (8") LF  1.860  80.000  0.000  0.000  0.00

3265 06777008 000 ELIM EXT PM & MRKS (24") LF  6.190  111.000  0.000  0.000  0.00

3270 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  247.790  1.000  0.000  0.000  0.00

3275 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.300  8,988.000  0.000  0.000  0.00

3280 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.480  1,490.000  0.000  0.000  0.00

3285 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.790  685.000  0.000  0.000  0.00

3290 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  55.750  11.000  0.000  0.000  0.00

3295 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  123.900  9.000  0.000  0.000  0.00

3300 06807005 000 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  52,269.620  1.000  0.000  0.000  0.00

3305 06827001 000 VEH SIG SEC (12")LED(GRN) EA  987.820  10.000  0.000  0.000  0.00

3310 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  987.820  4.000  0.000  0.000  0.00

3315 06827003 000 VEH SIG SEC (12")LED(YEL) EA  987.820  10.000  0.000  0.000  0.00

3320 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  987.820  8.000  0.000  0.000  0.00

3325 06827005 000 VEH SIG SEC (12")LED(RED) EA  987.820  10.000  0.000  0.000  0.00

3330 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  987.820  4.000  0.000  0.000  0.00

3335 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,858.480  8.000  0.000  0.000  0.00

3340 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  499.970  8.000  0.000  0.000  0.00

3345 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  592.900  4.000  0.000  0.000  0.00

3350 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.480  419.000  0.000  0.000  0.00

3355 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  4.650  221.000  0.000  0.000  0.00

3360 06847038 000 TRF SIG CBL (TY A)(14 AWG)(12 CONDR) LF  9.290  109.000  0.000  0.000  0.00

3365 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  11.620  514.000  0.000  0.000  0.00

3370 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  3.480  991.000  0.000  0.000  0.00

3375 06867035 000 INS TRF SIG PL AM(S)1 ARM(32`)LUM EA  20,907.850  1.000  0.000  0.000  0.00

3380 06867039 000 INS TRF SIG PL AM(S)1 ARM(36`)LUM EA  23,230.940  1.000  0.000  0.000  0.00

3385 06867059 000 INS TRF SIG PL AM(S)1 ARM(55`)LUM EA  55,754.260  2.000  0.000  0.000  0.00

3390 06877001 000 PED POLE ASSEMBLY EA  9,292.380  5.000  0.000  0.000  0.00

3395 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,858.480  8.000  0.000  0.000  0.00

3400 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,484.640  1.000  0.000  0.000  0.00

3405 06907131 000 INSTALL BBU SYSTEM EA  10,453.920  1.000  0.000  0.000  0.00

3410 60067009 000 VIVDS PROSR SYS (INSTALL ONLY) EA  7,550.060  1.000  0.000  0.000  0.00

3415 60067010 000 VIVDS CAM ASSY (INSTALL ONLY) EA  1,393.860  7.000  0.000  0.000  0.00

3420 60067012 000 VIVDS CABLING (INSTALL ONLY) LF  2.320  1,119.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $41,498,946.08



CONTRACT ID 019602126 CONTRACTOR'S ESTIMATE PACKAGE Page 21 of 23ESTIMATE 0008

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  162,739.620PREPARING ROW  59.000  9,601,637.58 101.00

01047001 000 SY  10.240REMOV CONC (PAV)  194.220  1,988.81 96,815.00

01047006 000 SY  14.270REMOV CONC (RIPRAP)  4,541.750  64,810.78 6,469.00

01047011 000 SY  15.040REMOV CONC (DRIVEWAYS)  2,777.283  41,770.33 10,436.00

01047013 000 SY  12.730REMOV CONC (SIDEWALK, RAMP OR SUP)  3,985.920  50,740.76 6,212.00

01047017 000 LF  9.550REMOV CONC (CURB & GUTTER)  1,971.000  18,823.05 25,134.00

01047025 000 SY  46.950REMOV CONC (RETAINING WALLS)  101.770  4,778.10 3,933.00

01047041 000 SY  16.690REMOV CONC (FLUME)  74.000  1,235.06 83.00

01047046 000 SY  20.250REMOV CONC (MISC)  785.610  15,908.60 22,798.00

01057059 000 SY  5.760RMV (8"-14") TRT/UNTRT BASE & ASPH PAV  1,025.037  5,904.21 129,335.00

01107001 000 CY  8.090EXCAV (ROADWAY)  66,639.150  539,110.71 270,262.00

02607005 000 TON  321.500LIME (COM OR QK)(SLURRY)  541.250  174,011.88 8,059.00

02607009 000 SY  5.940LIME TRT (EXIST MATL)(12")  21,221.703  126,056.92 322,256.00

03447001 000 TON  141.730SP MIXES SP-B PG64-22  3,009.930  426,597.38 49,820.00

04007010 000 CY  164.110CEM STABIL BKFL  65.800  10,798.44 1,359.00

04007011 000 CY  150.000CEMENT STAB BACKFILL (INLET OR MH)  922.168  138,325.20 2,613.00

04027001 000 LF  1.000TRENCH EXCAVATION PROTECTION  10,355.000  10,355.00 28,521.00

04037001 000 SF  45.470TEMPORARY SPL SHORING  15,170.500  689,802.63 88,714.00

04167006 000 LF  198.990DRILL SHAFT (36 IN)  2,533.580  504,157.08 3,060.00

04627005 000 LF  400.000CONC BOX CULV (4 FT X 4 FT)  138.000  55,200.00 138.00

04647003 000 LF  150.000RC PIPE (CL III)(18 IN)  245.000  36,750.00 1,314.00

04647005 000 LF  170.000RC PIPE (CL III)(24 IN)  2,119.000  360,230.00 21,178.00

04647007 000 LF  200.000RC PIPE (CL III)(30 IN)  1,005.000  201,000.00 2,642.00

04647009 000 LF  230.000RC PIPE (CL III)(36 IN)  1,388.000  319,240.00 2,501.00

04647010 000 LF  325.000RC PIPE (CL III)(42 IN)  1,596.000  518,700.00 3,842.00

04647011 000 LF  300.000RC PIPE (CL III)(48 IN)  1,535.000  460,500.00 2,473.00

04647021 000 LF  265.000RC PIPE (CL IV)(24 IN)  1,531.000  405,715.00 2,646.52

04647023 000 LF  275.000RC PIPE (CL IV)(30 IN)  323.000  88,825.00 631.20

04647024 000 LF  290.000RC PIPE (CL IV)(36 IN)  221.000  64,090.00 1,020.00

04647025 000 LF  350.000RC PIPE (CL IV)(42 IN)  369.000  129,150.00 1,094.70

04647026 000 LF  445.000RC PIPE (CL IV)(48 IN)  430.000  191,350.00 406.00

04657002 000 EA  8,000.000MANH (COMPL)(PRM)(48IN)  1.400  11,200.00 14.00

04657003 000 EA  9,000.000MANH (COMPL)(PRM)(60IN)  8.100  72,900.00 20.00

04657004 000 EA  11,000.000MANH (COMPL)(PRM)(72IN)  6.700  73,700.00 27.00

04657006 000 EA  7,000.000JCTBOX(COMPL)(PJB)(4FTX4FT)  1.000  7,000.00 2.00

04657009 000 EA  12,000.000JCTBOX(COMPL)(PJB)(5FTX5FT)  10.300  123,600.00 30.00

04657011 000 EA  14,000.000JCTBOX(COMPL)(PJB)(6FTX6FT)  4.100  57,400.00 15.00

04657034 000 EA  9,000.000INLET (COMPL)(PCU)(4FT)(LEFT)  5.600  50,400.00 17.00

04657035 000 EA  9,000.000INLET (COMPL)(PCU)(4FT)(RIGHT)  2.800  25,200.00 11.00

04657036 000 EA  11,000.000INLET (COMPL)(PCU)(4FT)(BOTH)  3.100  34,100.00 6.00

04657038 000 EA  11,000.000INLET (COMPL)(PCU)(5FT)(LEFT)  3.100  34,100.00 3.00

04657039 000 EA  11,000.000INLET (COMPL)(PCU)(5FT)(RIGHT)  3.800  41,800.00 7.00

04657040 000 EA  13,000.000INLET (COMPL)(PCU)(5FT)(BOTH)  2.100  27,300.00 4.00
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04657043 000 EA  15,000.000INLET (COMPL)(PCU)(6FT)(RIGHT)  3.500  52,500.00 7.00

04657044 000 EA  17,000.000INLET (COMPL)(PCU)(6FT)(BOTH)  1.400  23,800.00 4.00

04657071 000 EA  7,000.000INLET (COMPL)(PSL)(RC)(4FTX4FT)  1.700  11,900.00 2.00

04657146 000 EA  8,000.000INLET(COMPL)(PSL)(SFG)(3FTX3FT-3FTX3FT)  0.700  5,600.00 4.00

04657147 000 EA  10,000.000INLET(COMPL)(PSL)(SFG)(4FTX4FT-4FTX4FT)  12.000  120,000.00 46.00

04657148 000 EA  13,000.000INLET(COMPL)(PSL)(SFG)(3FTX5FT-3FTX5FT)  4.000  52,000.00 71.00

04657160 000 EA  14,000.000INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT)  0.700  9,800.00 3.00

04657332 000 EA  50,000.000JCT BOX (COMPL)(SPL)  2.700  135,000.00 5.00

04657353 000 EA  19,000.000INLET (COMPL)(RWI)(TY I)  4.200  79,800.00 61.00

04677392 EA  11,992.130SET (TY II) (48 IN) (RCP) (6: 1) (P)  1.000  11,992.13 0.00

04767014 000 LF  1,715.000JACK BOR OR TUN PIPE(42 IN)(RC)(CL III)  163.000  279,545.00 163.00

04767015 000 LF  1,750.000JACK BOR OR TUN PIPE(48 IN)(RC)(CL III)  385.000  673,750.00 385.00

04967002 000 EA  1,500.000REMOV STR (INLET)  2.000  3,000.00 185.00

04967003 000 EA  2,000.000REMOV STR (MANHOLE)  1.000  2,000.00 5.00

04967004 000 EA  1,500.000REMOV STR (SET)  6.000  9,000.00 23.00

04967007 000 LF  50.000REMOV STR (PIPE)  190.000  9,500.00 25,164.00

05007001 000 LS  21,360,524.770MOBILIZATION  0.900  19,224,472.30 0.99

05027001 000 MO  273,686.480BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  1,915,805.36 46.00

05037002 000 EA  20,437.840PORTABLE CHANGEABLE MESSAGE SIGN  3.000  61,313.52 6.00

05057001 000 DAY  224.540TMA (STATIONARY)  110.000  24,699.40 534.00

05057002 000 HR  105.890TMA (MOBILE OPERATION)  37.000  3,917.93 2,112.00

05067002 000 LF  35.710ROCK FILTER DAMS (INSTALL) (TY 2)  106.000  3,785.26 80.00

05067020 000 SY  24.260CONSTRUCTION EXITS (INSTALL) (TY 1)  335.970  8,150.63 2,310.00

05067024 000 SY  19.230CONSTRUCTION EXITS (REMOVE)  37.330  717.86 1,716.00

05067039 000 LF  3.420TEMP SEDMT CONT FENCE (INSTALL)  15,201.000  51,987.42 15,307.00

05067041 000 LF  1.080TEMP SEDMT CONT FENCE (REMOVE)  1,458.000  1,574.64 15,307.00

05067043 000 LF  4.850BIODEG EROSN CONT LOGS (INSTL) (8")  1,018.000  4,937.30 4,101.00

05067046 000 LF  1.040BIODEG EROSN CONT LOGS (REMOVE)  146.000  151.84 4,101.00

05087001 000 SY  136.970CONSTRUCTING DETOURS  2,690.016  368,451.49 38,580.40

05127001 000 LF  62.080PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  270.000  16,761.60 29,070.00

05127009 000 LF  47.620PORT CTB (FUR & INST)(LOW PROF)(TY 1)  1,200.000  57,144.00 6,760.00

05127010 000 LF  68.780PORT CTB (FUR & INST)(LOW PROF)(TY 2)  140.000  9,629.20 360.00

05407001 000 LF  22.560MTL W-BEAM GD FEN (TIM POST)  62.500  1,410.00 713.00

05407015 000 EA  1,230.770DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  2,461.54 5.00

05457014 EA  8,941.160CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  17,882.32 0.00

06107009 000 EA  772.680REMOVE RD IL ASM (TRANS-BASE)  6.500  5,022.42 71.00

06187030 000 LF  30.200CONDT (PVC) (SCH 40) (2")  45.000  1,359.00 14,418.00

06187037 000 LF  44.490CONDT (PVC) (SCH 40) (3") (BORE)  1,120.000  49,828.80 4,115.00

06187072 000 LF  83.330CONDT (RM) (1")  210.000  17,499.30 690.00

06207010 000 LF  3.670ELEC CONDR (NO.6) INSULATED  2,580.000  9,468.60 41,563.00

06277003 000 EA  5,154.240TIMBER POLE (CL 2) 40 FT  44.000  226,786.56 46.00

06277005 000 EA  505.020TIMBER POLE (CL 2) 70 FT  5.000  2,525.10 9.00

06287157 000 EA  12,277.050ELC SRV TY D 120/240 060(NS)SS(N)TP(O)  4.000  49,108.20 7.00

06587018 000 EA  25.640INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  3.000  76.92 5.00

06627065 000 LF  1.800WK ZN PAV MRK REMOV (W)6"(BRK)  750.000  1,350.00 45,683.00

06627068 000 LF  1.490WK ZN PAV MRK REMOV (W)6"(SLD)  3,560.000  5,304.40 166,592.00

06627100 000 LF  1.490WK ZN PAV MRK REMOV (Y)6"(SLD)  2,090.000  3,114.10 100,677.00

06777001 000 LF  0.680ELIM EXT PM & MRKS (4")  5,230.000  3,556.40 64,544.00

06777004 LF  1.860ELIM EXT PM & MRKS (8")  340.000  632.40 0.00



CONTRACT ID 019602126 CONTRACTOR'S ESTIMATE PACKAGE Page 23 of 23ESTIMATE 0008

06817001 000 EA  127,770.170TEMP TRAF SIGNALS  1.200  153,324.20 8.00

60067006 000 EA  63,885.090VIVDS TEMPORARY  1.200  76,662.11 4.00

60117017 000 EA  11,150.850ITS POLE MNT CAB (TY 1)(CONF 2)  1.000  11,150.85 6.00

60147001 000 EA  10,893.290ITS RADIO(SNGL)(5 GHZ)-I-U  8.000  87,146.32 14.00

60277001 000 LF  8.030FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER)  245.000  1,967.35 2,200.00

60277004 000 EA  90.650FIBER OPTIC FUSION SPLICE  192.000  17,404.80 684.00

60277005 000 EA  2,167.550FIBER OPTIC PATCH PANEL (12 POSITION)  1.000  2,167.55 22.00

60277009 000 EA  2,815.990FO SPLICE ENCLOSURE (TYPE 1)  3.000  8,447.97 18.00

60277013 000 LF  3.760FIBER OPTIC CBL (SNGL-MODE)(48 FIBER)  610.000  2,293.60 24,925.00

60277014 000 LF  4.100FIBER OPTIC CBL (SNGL-MODE)(72 FIBER)  610.000  2,501.00 12,675.00

60277015 000 LF  1.010FIBER OPTIC CBL (12 SMF)(AERIAL)  1,075.000  1,085.75 1,280.00

60277016 000 LF  18.300FIBER OPTIC CBL (48 SMF)(AERIAL)  8,900.000  162,870.00 9,755.00

60277017 000 EA  5,542.090FIBER OPTIC SPLICE ENCL (TY 1)(AERIAL)  2.000  11,084.18 3.00

60277022 000 LF  18.640FIBER OPTIC CBL (72 SMF)(AERIAL)  8,900.000  165,896.00 9,755.00

96017001 DOL -1.000MATERIAL ON HAND  192,878.000 -192,878.00 200,000.00

USED

96017001 DOL  1.000MATERIAL ON HAND  1,434,911.150  1,434,911.15 200,000.00

RECEIVED

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  38,464.320  38,464.32 1,000.00

POSITIVE

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  4,273.820  4,273.82 500,000.00

96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  2,266.780  2,266.78 250,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  22,926.960  22,926.96 200,000.00

PAID BY INVOICE

96067017 DOL  1.000FORCE ACCT 3RD PARTY DAMAGE (NON-PART)  806.330  806.33 150,000.00

HAVE POLICE REPORT

96087001 DOL  14,576.570UNIQUE CHANGE ORDER ITEM 1  1.000  14,576.57 0.00

ADDED BY CO#4

96087002 DOL  2,263.110UNIQUE CHANGE ORDER ITEM 2  1.000  2,263.11 0.00

ADDITIONAL WORK DS RWNBFRCP (UOM:LS)

96087003 DOL  4,348.050UNIQUE CHANGE ORDER ITEM 3  2.000  8,696.10 0.00

TY AS GB Temporary (UOM:EA)

96087004 DOL  6,150.900UNIQUE CHANGE ORDER ITEM 4  2.000  12,301.80 0.00

TY DS GB Temporary (UOM:EA)

$41,498,946.08TOTAL ITEM EARNINGS TO DATE


