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019603293CONTRACT ID:

PROJECT: C 196-3-293

CONTRACT:

03253007

PROJECTED AMOUNT: $12,564,490.55

CONTRACTOR:

HIGHWAY: IH 35E

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 063

SICE, INC.

Christopher Blain, P.E

DALLAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0006

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/23/2025

03/04/2025

ESTIMATE PAID:

 44

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/27/2025

$12,564,490.55

CONTRACT:

12/26/2025

AWARD AMOUNT: $12,555,490.60

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 14.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 20.89

$220,037.61 $2,404,625.01 $2,624,662.62 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$220,037.61 $2,404,625.01 $2,624,662.62 

$0.00 $0.00 $0.00 

$220,037.61 $2,624,662.62 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,404,625.01 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 44

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/27/2025

00/00/0000

 300

 0

 300

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  11  20

HOLIDAY 2

HOLIDAY TRAFFIC 4

RAIN 2

SATURDAY 5

SUNDAY 5

TOO WET 2

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1 HOLIDAY TRAFFIC

12/30/2025  1 HOLIDAY TRAFFIC

12/31/2025  1 HOLIDAY TRAFFIC

01/01/2026  1 HOLIDAY

01/02/2026  1 HOLIDAY TRAFFIC

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1 RAIN

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1 TOO WET

01/16/2026  1 TOO WET

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1 RAIN

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

C 196-3-293 019603293PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN)000 LF  412.472 $32,997.76 80.000  256.00 456.00

0110 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  6,566.496 $6,566.50 1.000  3.00 15.00

0120 05057001 TMA (STATIONARY)000 DAY  668.877 $6,688.77 10.000  31.00 130.00

0255 06187030 CONDT (PVC) (SCH 40) (2")000 LF  18.052 $133,638.96 7,403.000  33,032.00 44,590.00

0365 06247002 GROUND BOX TY A (122311)W/APRON000 EA  1,397.294 $11,178.35 8.000  88.00 158.00

0553 96017001 MATERIAL ON HAND DOL  1.000 $37,345.00 37,345.000  464,416.80 100,000.00

POSITIVESUPP DESCR

0554 96017001 MATERIAL ON HAND DOL -1.000 -$8,377.73 8,377.730  125,118.43 100,000.00

NEGATIVESUPP DESCR

$220,037.61TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

019603293PROJECT CONTROLC 196-3-293

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0085 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  412.472  456.000  0.000  256.00  105,592.83

0105 05007001 000 MOBILIZATION LS  946,504.746  1.000  0.000  0.90  851,854.27

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,566.496  15.000  0.000  3.00  19,699.50

0120 05057001 000 TMA (STATIONARY) DAY  668.877  130.000  0.000  31.00  20,735.18

0195 06107014 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  2,050.952  317.000  0.000  104.00  213,299.01

0250 06147005 000 REPLC LED HI MST IL(6 FIXT) (TY S) EA  6,097.419  2.000  0.000  2.00  12,194.84

0255 06187030 000 CONDT (PVC) (SCH 40) (2") LF  18.052  44,590.000  0.000  33,032.00  596,293.67

0260 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  19.728  11,430.000  0.000  830.00  16,374.24

0265 06187054 000 CONDT (PVC) (SCH 80) (2") LF  27.084  25.000  0.000  440.00  11,916.96

0270 06187060 000 CONDT (PVC) (SCH 80) (3") LF  20.820  8,565.000  0.000  8,675.00  180,613.50

0275 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  18.989  6,886.000  0.000  2,406.00  45,687.53

0280 06187072 000 CONDT (RM) (1") LF  22.193  15,015.000  0.000  3,070.00  68,132.51

0300 06207003 000 ELEC CONDR (NO.12) BARE LF  0.873  14,210.000  0.000  2,595.00  2,265.44

0305 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.187  29,790.000  0.000  5,410.00  6,421.67

0365 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,397.294  158.000  0.000  88.00  122,961.87

0370 06247007 000 GROUND BOX TY D (162922) EA  1,154.209  2.000  0.000  1.00  1,154.21

0375 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,722.339  23.000  0.000  3.00  5,167.02

0553 96017001 MATERIAL ON HAND DOL  1.000  100,000.000  0.000  464,416.80  464,416.80

POSITIVE

0554 96017001 MATERIAL ON HAND DOL -1.000  100,000.000  0.000  125,118.43 -125,118.43

NEGATIVE

Category Subtotal $2,619,662.62

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0560 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  5,000.000  0.000  5,000.00  5,000.00

Category Subtotal $5,000.00

019603293C 196-3-293PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  87.141  80.000  0.000  0.000  0.00

0065 04167007 000 DRILL SHAFT (42 IN) LF  719.552  19.000  0.000  0.000  0.00

0070 04167035 000 DRILL SHAFT (HIGH MAST POLE) (48 IN) LF  1,084.261  948.000  0.000  0.000  0.00

0075 04167036 000 DRILL SHAFT (HIGH MAST POLE) (54 IN) LF  1,206.809  100.000  0.000  0.000  0.00

0080 04167037 000 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF  1,097.086  172.000  0.000  0.000  0.00

0090 04327001 000 RIPRAP (CONC)(4 IN) CY  1,756.832  122.250  0.000  0.000  0.00

0095 04327005 000 RIPRAP (CONC)(CL B) CY  1,757.784  15.000  0.000  0.000  0.00



CONTRACT ID 019603293 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 7ESTIMATE 0006

0100 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,756.654  113.000  0.000  0.000  0.00

0115 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  332.866  130.000  0.000  0.000  0.00

0125 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  3.349  1,100.000  0.000  0.000  0.00

0130 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.313  1,100.000  0.000  0.000  0.00

0135 05317001 000 CONC SIDEWALKS (4") SY  122.178  70.000  0.000  0.000  0.00

0140 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  31.533  2,525.000  0.000  0.000  0.00

0145 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,462.934  14.000  0.000  0.000  0.00

0150 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  276.606  10.000  0.000  0.000  0.00

0155 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,565.132  5.000  0.000  0.000  0.00

0160 05447002 000 GUARDRAIL END TREATMENT (MOVE & RESET) EA  1,383.026  3.000  0.000  0.000  0.00

0165 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  399.541  1.000  0.000  0.000  0.00

0170 06107006 000 REMOVE RD IL ASM (BRIDGE MOUNT) EA  751.187  17.000  0.000  0.000  0.00

0175 06107007 000 REMOVE RD IL ASM (SHOE-BASE) EA  751.187  6.000  0.000  0.000  0.00

0180 06107008 000 REMOVE RD IL ASM (CTB MOUNT) EA  500.792  208.000  0.000  0.000  0.00

0185 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  751.187  50.000  0.000  0.000  0.00

0190 06107010 000 REMOVE RD IL ASM (U/P) EA  791.214  125.000  0.000  0.000  0.00

0200 06107107 000 IN RD IL (TY SA) 40B-4-4 (250W EQ) LED EA  5,331.820  11.000  0.000  0.000  0.00

0205 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,317.973  2.000  0.000  0.000  0.00

0210 06107173 000 IN RD IL (TY SP) 48S-8-8 (400W EQ) LED EA  5,970.073  8.000  0.000  0.000  0.00

0215 06107196 000 IN RD IL (TY SA) 50T-8 (400W EQ) LED EA  4,649.055  36.000  0.000  0.000  0.00

0220 06137001 000 HI MST IL POLE (100 FT)( 80 MPH) EA  35,339.701  42.000  0.000  0.000  0.00

0225 06137003 000 HI MST IL POLE (125 FT)( 80 MPH) EA  43,057.162  4.000  0.000  0.000  0.00

0230 06137005 000 HI MST IL POLE (150 FT)( 80 MPH) EA  48,767.012  5.000  0.000  0.000  0.00

0235 06147001 000 LED HI MST IL ASM (6 FIXT) (TY S) EA  34,825.572  6.000  0.000  0.000  0.00

0240 06147002 000 LED HI MST IL ASM (6 FIXT) (TY A) EA  34,754.318  42.000  0.000  0.000  0.00

0245 06147004 000 LED HI MST IL ASM (6 FIXT) (TY C) EA  34,607.622  3.000  0.000  0.000  0.00

0285 06187078 000 CONDT (RM) (2") LF  33.579  1,145.000  0.000  0.000  0.00

0290 06187090 000 CONDUIT (PREPARE) LF  7.026  20,428.000  0.000  0.000  0.00

0295 06197008 000 ITS MULTI-DUCT CND (RMC) LF  277.563  435.000  0.000  0.000  0.00

0310 06207007 000 ELEC CONDR (NO.8) BARE LF  1.067  11,130.000  0.000  0.000  0.00

0315 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.262  40,332.000  0.000  0.000  0.00

0320 06207009 000 ELEC CONDR (NO.6) BARE LF  1.375  36,048.000  0.000  0.000  0.00

0325 06207010 000 ELEC CONDR (NO.6) INSULATED LF  1.653  79,476.000  0.000  0.000  0.00

0330 06207011 000 ELEC CONDR (NO.4) BARE LF  1.913  20,019.000  0.000  0.000  0.00

0335 06207012 000 ELEC CONDR (NO.4) INSULATED LF  2.181  40,698.000  0.000  0.000  0.00

0340 06207015 000 ELEC CONDR (NO.2) BARE LF  2.675  4,010.000  0.000  0.000  0.00

0345 06207016 000 ELEC CONDR (NO.2) INSULATED LF  3.052  8,020.000  0.000  0.000  0.00

0350 06207017 000 ELEC CONDR (NO.1) BARE LF  4.817  6,364.000  0.000  0.000  0.00

0355 06207018 000 ELEC CONDR (NO.1) INSULATED LF  4.603  12,548.000  0.000  0.000  0.00

0360 06247001 000 GROUND BOX TY A (122311) EA  907.856  51.000  0.000  0.000  0.00

0380 06287002 000 REMOVE ELECTRICAL SERVICES EA  1,723.588  13.000  0.000  0.000  0.00

0385 06287044 000 ELC SRV TY A 240/480 060(NS)SS(E)GC(O) EA  5,282.025  17.000  0.000  0.000  0.00

0390 06287131 000 ELC SRV TY D 120/240 060(NS)GS(N)EX(O) EA  3,140.675  1.000  0.000  0.000  0.00

0395 06287154 000 ELC SRV TY D 120/240 060(NS)SS(N)PS(U) EA  8,625.626  1.000  0.000  0.000  0.00

0400 06287177 000 ELC SRV TY D 120/240 070(NS)GS(N)EX(O) EA  1,931.809  1.000  0.000  0.000  0.00

0405 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  853.025  4.000  0.000  0.000  0.00

0410 06447012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  754.558  7.000  0.000  0.000  0.00

0415 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  716.906  7.000  0.000  0.000  0.00

0420 06447040 000 IN SM RD SN SUP&AM TYS80(1)SB(T) EA  527.812  7.000  0.000  0.000  0.00

0425 06447064 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  450.877  1.000  0.000  0.000  0.00

0430 06447073 000 REMOVE SM RD SN SUP&AM EA  121.392  23.000  0.000  0.000  0.00

0435 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  121.392  15.000  0.000  0.000  0.00
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0440 06727006 000 REFL PAV MRKR TY II-C-R EA  32.161  224.000  0.000  0.000  0.00

0445 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  6.147  224.000  0.000  0.000  0.00

0450 06877001 000 PED POLE ASSEMBLY EA  2,556.002  27.000  0.000  0.000  0.00

0455 06907304 000 INSTALL CIRCUIT BREAKER EA  800.808  10.000  0.000  0.000  0.00

0460 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  1,821.873  4.000  0.000  0.000  0.00

0465 60117005 000 ITS POLE (50 FT) (90 MPH) EA  22,069.481  1.000  0.000  0.000  0.00

0470 60137006 000 GROUND BOX (PREPARE) EA  261.585  60.000  0.000  0.000  0.00

0475 60277011 000 FIBER OPTIC CBL (SINGLE-MODE)(6 FIBER) LF  1.937  27,242.000  0.000  0.000  0.00

0480 60277012 000 FIBER OPTIC PATCH PANEL (6 POSITION) EA  1,200.695  26.000  0.000  0.000  0.00

0485 60287001 000 WIRELESS WWD SYSTEM EA  71,902.879  15.000  0.000  0.000  0.00

0490 60287002 000 WWD LED SIGN EA  2,256.009  30.000  0.000  0.000  0.00

0495 60287004 000 WWD SOLAR POWER SYSTEM EA  2,355.093  17.000  0.000  0.000  0.00

0500 60367001 000 ETHERNET SWITCH (INSTALL ONLY) EA  176.418  21.000  0.000  0.000  0.00

0551 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

POSITIVE

0552 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

NEGATIVE

0555 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

0556 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0557 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0558 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0559 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,624,662.62
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167040 000 LF  412.470DRILL SHAFT (RDWY ILL POLE) (30 IN)  256.000  105,592.83 456.00

05007001 000 LS  946,504.750MOBILIZATION  0.900  851,854.27 1.00

05027001 000 MO  6,566.500BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  19,699.50 15.00

05057001 000 DAY  668.880TMA (STATIONARY)  31.000  20,735.18 130.00

06107014 000 EA  2,050.950IN RD IL (U/P) (TY 1) (150W EQ) LED  104.000  213,299.01 317.00

06147005 000 EA  6,097.420REPLC LED HI MST IL(6 FIXT) (TY S)  2.000  12,194.84 2.00

06187030 000 LF  18.050CONDT (PVC) (SCH 40) (2")  33,032.000  596,293.67 44,590.00

06187031 000 LF  19.730CONDT (PVC) (SCH 40) (2") (BORE)  830.000  16,374.24 11,430.00

06187054 000 LF  27.080CONDT (PVC) (SCH 80) (2")  440.000  11,916.96 25.00

06187060 000 LF  20.820CONDT (PVC) (SCH 80) (3")  8,675.000  180,613.50 8,565.00

06187061 000 LF  18.990CONDT (PVC) (SCH 80) (3") (BORE)  2,406.000  45,687.53 6,886.00

06187072 000 LF  22.190CONDT (RM) (1")  3,070.000  68,132.51 15,015.00

06207003 000 LF  0.870ELEC CONDR (NO.12) BARE  2,595.000  2,265.44 14,210.00

06207004 000 LF  1.190ELEC CONDR (NO.12) INSULATED  5,410.000  6,421.67 29,790.00

06247002 000 EA  1,397.290GROUND BOX TY A (122311)W/APRON  88.000  122,961.87 158.00

06247007 000 EA  1,154.210GROUND BOX TY D (162922)  1.000  1,154.21 2.00

06247008 000 EA  1,722.340GROUND BOX TY D (162922)W/APRON  3.000  5,167.02 23.00

96017001 DOL -1.000MATERIAL ON HAND  125,118.430 -125,118.43 200,000.00

NEGATIVE

96017001 DOL  1.000MATERIAL ON HAND  464,416.800  464,416.80 200,000.00

POSITIVE

96067008 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  5,000.000  5,000.00 5,000.00

$2,624,662.62TOTAL ITEM EARNINGS TO DATE


