
Contract ID: 019607034

Project: STP 2022(386)MM

Highway:

District: DALLAS

Contract: 06263001 County: DALLAS

Award Amount: $93,868,232.48 Area Engineer: NATHAN PETTER

Projected Amount $97,692,052.48 Area Number: 055

Adj Projected Amount $0.00

Contractor: ARCHER WESTERN

Estimate Number: 0003 Letting Date: 06/02/2026

Estimate Paid: Award Date: 06/24/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/21/2026

Estimate Type: Progress Work Begin Date:

% Complete 0.45 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $441,169.54 $0.00 $441,169.54

Participating $441,169.54 $0.00 $441,169.54

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $441,169.54 $0.00 $441,169.54

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 10/20/2026 Liquidated Damage Rate $5,093.00
Bid Days: 788

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 788
0

Days Charged to Date: 0 x $5,093.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Total Period Days: 0 0 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS
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Worked Performed This Period

Project: STP 2022(386)MM Control 019607034

Category: 001 Description: CONSTRUCT EXTENSION OF EXISTING KLYDE WARREN PARK DECK PLAZA;
STRUCTURE ONLY

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0410 05007001 000 MOBILIZATION LS $9,386,586.00 0.0470 $441,169.54 1.00 0.05

Total Item Earnings This Estimate $441,169.
54
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Contract Line Items

Project: STP 2022(386)MM Control 019607034

Category: 001 Description: CONSTRUCT EXTENSION OF EXISTING KLYDE WARREN PARK DECK PLAZA;
STRUCTURE ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $861,170.00 10.90 0.00 0.00 $0.00

0065 01047001 0 REMOV CONC (PAV) SY $35.06 1,696.00 0.00 0.00 $0.00

0070 01047008 0 REMOV CONC (MEDIANS) SY $125.33 651.00 0.00 0.00 $0.00

0075 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $47.25 223.00 0.00 0.00 $0.00

0080 01047015 0 REMOV CONC (CURB RAMP) SY $46.13 224.00 0.00 0.00 $0.00

0085 01047016 0 REMOV CONC (CURB) LF $17.75 712.00 0.00 0.00 $0.00

0090 01047025 0 REMOV CONC (RETAINING WALLS) SY $220.06 1,520.00 0.00 0.00 $0.00

0095 01047035 0 REMOV CONC (TRAFFIC BARRIER) LF $46.15 471.00 0.00 0.00 $0.00

0100 01047036 0 REMOV CONC (RAIL) LF $39.09 1,293.60 0.00 0.00 $0.00

0105 01047046 0 REMOV CONC (MISC) SY $307.66 63.00 0.00 0.00 $0.00

0110 01047051 0 REMOVING CONC (CMU WALL) SY $0.01 3.00 0.00 0.00 $0.00

0115 01057005 0 RMV (5"-9") TRT/UNTRT BASE & ASPH PAV SY $15.72 2,322.00 0.00 0.00 $0.00

0120 01057041 0 RMV (21") TRT/UNTRT BASE & ASPH PAV SY $23.42 2,061.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: STP 2022(386)MM Control 019607034

Category: 001 Description: CONSTRUCT EXTENSION OF EXISTING KLYDE WARREN PARK DECK PLAZA;
STRUCTURE ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 01617002 0 COMPOST MANUF TOPSOIL (4") SY $2.55 1,427.00 0.00 0.00 $0.00

0130 01627002 0 BLOCK SODDING SY $5.10 1,427.00 0.00 0.00 $0.00

0135 01647015 0 DRILL SEED (TEMP_WARM_COOL) SY $1.02 1,427.00 0.00 0.00 $0.00

0140 01687001 0 VEGETATIVE WATERING TGL $30.00 426.00 0.00 0.00 $0.00

0145 02477051 0 FL BS (CMP IN PLC)(TY B GR 5) (6") SY $38.98 60.00 0.00 0.00 $0.00

0150 03447001 0 SP MIXES SP-B PG64-22 TON $184.77 2,377.00 0.00 0.00 $0.00

0155 03447021 0 SP MIXES SP-C SAC-B PG70-22 TON $225.80 178.00 0.00 0.00 $0.00

0160 03447077 0 TACK COAT GAL $13.10 476.00 0.00 0.00 $0.00

0165 03607047 0 CONC PVMT (CRCP)(HES) (8") SY $120.89 545.00 0.00 0.00 $0.00

0170 03607092 0 CONC PAV (JOINT REINF) (8") SY $108.88 1,111.00 0.00 0.00 $0.00

0175 04007002 0 STRUCT EXCAV (BOX) CY $183.98 331.00 0.00 0.00 $0.00

0180 04007007 0 CUT & RESTORE CONC PAVING SY $303.54 109.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:05:15 PM

Contract Line Items

Project: STP 2022(386)MM Control 019607034

Category: 001 Description: CONSTRUCT EXTENSION OF EXISTING KLYDE WARREN PARK DECK PLAZA;
STRUCTURE ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 04007008 0 CUT & RESTORE ASPH PAVING SY $192.62 242.00 0.00 0.00 $0.00

0190 04017001 0 FLOWABLE BACKFILL CY $654.21 62.00 0.00 0.00 $0.00

0195 04027001 0 TRENCH EXCAVATION PROTECTION LF $63.80 741.00 0.00 0.00 $0.00

0200 04037001 0 TEMPORARY SPL SHORING SF $34.23 31,146.00 0.00 0.00 $0.00

0205 04167033 0 DRILL SHAFT (SIGN MTS) (54 IN) LF $943.70 40.00 0.00 0.00 $0.00

0210 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $249.60 8.00 0.00 0.00 $0.00

0215 04167043 0 DRILL SHAFT (TRF SIG POLE) (30 IN) LF $249.60 11.00 0.00 0.00 $0.00

0220 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $381.81 13.00 0.00 0.00 $0.00

0225 04167046 0 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $547.07 88.00 0.00 0.00 $0.00

0230 04207052 0 CL C CONC (RAIL FOUNDATION) CY $604.08 281.00 0.00 0.00 $0.00

0235 04207149 0 CLASS S CONC UTILITY PROTECTION PAD CY $1,042.97 51.00 0.00 0.00 $0.00

0240 04237019 0 RETAINING WALL (DRILL SHAFT) (FASCIA) SF $263.60 6,830.00 0.00 0.00 $0.00

0245 04237029 0 RETAINING WALL (SPECIAL) SF $36.96 607.00 0.00 0.00 $0.00

Contract: 019607034 Payment Estimate: 0003 Page: 6 of 47



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:05:15 PM

Contract Line Items

Project: STP 2022(386)MM Control 019607034

Category: 001 Description: CONSTRUCT EXTENSION OF EXISTING KLYDE WARREN PARK DECK PLAZA;
STRUCTURE ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0250 04327001 0 RIPRAP (CONC)(4 IN) CY $879.50 19.00 0.00 0.00 $0.00

0255 04327005 0 RIPRAP (CONC)(CL B) CY $926.45 10.00 0.00 0.00 $0.00

0260 04327029 0 RIPRAP (STONE COMMON)(DRY)(6 IN) CY $1,479.02 1.00 0.00 0.00 $0.00

0265 04507024 0 RAIL (TY SSTR) LF $180.88 1,927.00 0.00 0.00 $0.00

0270 04647003 0 RC PIPE (CL III)(18 IN) LF $256.79 137.00 0.00 0.00 $0.00

0275 04647005 0 RC PIPE (CL III)(24 IN) LF $325.50 273.00 0.00 0.00 $0.00

0280 04647023 0 RC PIPE (CL IV)(30 IN) LF $307.40 716.00 0.00 0.00 $0.00

0285 04647034 0 RC PIPE (CL V)(24 IN) LF $502.63 910.00 0.00 0.00 $0.00

0290 04657002 0 MANH (COMPL)(PRM)(48IN) EA $19,124.49 5.00 0.00 0.00 $0.00

0295 04657128 0 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA $7,274.56 1.00 0.00 0.00 $0.00

0300 04657399 0 INLET(COMPL)(EXT)(RAIL&GRATE)(TY II) EA $10,093.14 8.00 0.00 0.00 $0.00

0305 04657400 0 MANHOLE (COMPL)(FDC VALVE BOX) EA $22,841.40 2.00 0.00 0.00 $0.00

Contract: 019607034 Payment Estimate: 0003 Page: 7 of 47



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:05:15 PM

Contract Line Items

Project: STP 2022(386)MM Control 019607034

Category: 001 Description: CONSTRUCT EXTENSION OF EXISTING KLYDE WARREN PARK DECK PLAZA;
STRUCTURE ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0310 04687016 0 THERMOPLASTIC PIPE (HDPE)(8 IN) LF $42.71 317.00 0.00 0.00 $0.00

0315 04717006 0 GRATE AND FRAME (BRIDGE DRAIN) EA $750.74 5.00 0.00 0.00 $0.00

0320 04717008 0 INLET(COMPL)(PRK STRC DRN)(17INX17IN) EA $1,373.15 24.00 0.00 0.00 $0.00

0325 04747021 0 CAST-IN-PLACE TRENCH DRAIN LF $301.85 181.00 0.00 0.00 $0.00

0330 04767051 0 JACK BOR TUN BOX CULV (6 FT X 4 FT) LF $3,385.29 60.00 0.00 0.00 $0.00

0335 04767059 0 JACK BOR TUN BOX CULV (8 FT X 4 FT) LF $4,115.46 74.00 0.00 0.00 $0.00

0340 04817001 0 PIPE (PVC) (SDR - 35) (4 IN) LF $35.95 179.00 0.00 0.00 $0.00

0345 04817002 0 PIPE (PVC) (SDR - 35) (6 IN) LF $101.63 38.00 0.00 0.00 $0.00

0350 04817003 0 PIPE (PVC) (SDR - 35) (8 IN) LF $21.01 343.00 0.00 0.00 $0.00

0355 04817007 0 PIPE (PVC) (SDR - 35) (15 IN) LF $51.33 193.00 0.00 0.00 $0.00

0360 04817009 0 PIPE (PVC) (SCH 40) (2 IN) LF $132.24 16.00 0.00 0.00 $0.00

0365 04817011 0 PIPE (PVC) (SCH 40) (4 IN) LF $27.23 194.00 0.00 0.00 $0.00

0370 04817013 0 PIPE (PVC) (SCH 40) (6 IN) LF $72.09 58.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:05:15 PM

Contract Line Items

Project: STP 2022(386)MM Control 019607034

Category: 001 Description: CONSTRUCT EXTENSION OF EXISTING KLYDE WARREN PARK DECK PLAZA;
STRUCTURE ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0375 04817015 0 PIPE (PVC) (SCH 40) (10 IN) LF $86.14 163.00 0.00 0.00 $0.00

0380 04817018 0 PIPE (PVC) (SCH 40) (16 IN) LF $99.38 53.00 0.00 0.00 $0.00

0385 04967002 0 REMOV STR (INLET) EA $2,313.15 1.00 0.00 0.00 $0.00

0390 04967010 0 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA $317,392.67 1.00 0.00 0.00 $0.00

0395 04967017 0 REMOVE STR (RAIL) LF $10.80 564.70 0.00 0.00 $0.00

0400 04967028 0 REMOVE STR (BOLLARD) EA $145.08 5.00 0.00 0.00 $0.00

0405 04967041 0 REMOV STR (MASONARY) LF $451.35 3.70 0.00 0.00 $0.00

0410 05007001 0 MOBILIZATION LS $9,386,586.00 1.00 0.00 0.05 $441,169.54

0415 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $145,640.00 26.00 0.00 0.00 $0.00

0420 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $6,510.46 21.00 0.00 0.00 $0.00

0425 05057001 0 TMA (STATIONARY) DAY $278.33 2,726.00 0.00 0.00 $0.00

0430 05057003 0 TMA (MOBILE OPERATION) DAY $150.00 107.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:05:15 PM

Contract Line Items

Project: STP 2022(386)MM Control 019607034

Category: 001 Description: CONSTRUCT EXTENSION OF EXISTING KLYDE WARREN PARK DECK PLAZA;
STRUCTURE ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0435 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $23.47 945.00 0.00 0.00 $0.00

0440 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $13.27 945.00 0.00 0.00 $0.00

0445 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.83 1,576.00 0.00 0.00 $0.00

0450 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.28 1,576.00 0.00 0.00 $0.00

0455 05067042 0 BIODEG EROSN CONT LOGS (INSTL) (6") LF $6.12 220.00 0.00 0.00 $0.00

0460 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $8.16 647.00 0.00 0.00 $0.00

0465 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $4.08 647.00 0.00 0.00 $0.00

0470 05127005 0 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF $10.42 4,850.00 0.00 0.00 $0.00

0475 05127009 0 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $11.55 2,980.00 0.00 0.00 $0.00

0480 05127010 0 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $13.43 240.00 0.00 0.00 $0.00

0485 05127029 0 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF $19.79 60.00 0.00 0.00 $0.00

0490 05127033 0 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $9.91 1,180.00 0.00 0.00 $0.00

0495 05127034 0 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $8.00 80.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:05:15 PM

Contract Line Items

Project: STP 2022(386)MM Control 019607034

Category: 001 Description: CONSTRUCT EXTENSION OF EXISTING KLYDE WARREN PARK DECK PLAZA;
STRUCTURE ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0500 05127053 0 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF $12.54 4,850.00 0.00 0.00 $0.00

0505 05127057 0 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $13.19 2,980.00 0.00 0.00 $0.00

0510 05127058 0 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $11.77 240.00 0.00 0.00 $0.00

0515 05147052 0 PERM CTB (SSCB)(TY3)(MOD) LF $318.06 40.00 0.00 0.00 $0.00

0520 05297007 0 CONC CURB (MONO) (TY II) LF $4.00 906.00 0.00 0.00 $0.00

0525 05297014 0 CONC CURB (DOWEL) LF $26.88 581.00 0.00 0.00 $0.00

0530 05297033 0 CONC CURB (DOWEL)(TY II) LF $30.85 462.00 0.00 0.00 $0.00

0535 05297034 0 CONC CURB (DOWEL)(MOD) LF $27.35 558.00 0.00 0.00 $0.00

0540 05307006 0 DRIVEWAYS (CONC) SY $132.04 70.00 0.00 0.00 $0.00

0545 05317001 0 CONC SIDEWALKS (4") SY $160.82 66.00 0.00 0.00 $0.00

0550 05317003 0 CONC SIDEWALKS (6") SY $368.83 10.00 0.00 0.00 $0.00

0555 05317005 0 CURB RAMPS (TY 1) EA $1,848.84 9.00 0.00 0.00 $0.00

Contract: 019607034 Payment Estimate: 0003 Page: 11 of 47



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:05:15 PM

Contract Line Items

Project: STP 2022(386)MM Control 019607034

Category: 001 Description: CONSTRUCT EXTENSION OF EXISTING KLYDE WARREN PARK DECK PLAZA;
STRUCTURE ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0560 05317006 0 CURB RAMPS (TY 2) EA $6,707.22 1.00 0.00 0.00 $0.00

0565 05317008 0 CURB RAMPS (TY 5) EA $6,930.30 2.00 0.00 0.00 $0.00

0570 05317013 0 CURB RAMPS (TY 21) EA $3,287.64 1.00 0.00 0.00 $0.00

0575 05317025 0 CONC SIDEWALKS (SPECIAL) SY $77.66 180.00 0.00 0.00 $0.00

0580 05317029 0 CONC SIDEWALKS (SPECIAL) (TYPE A) SY $69.51 92.00 0.00 0.00 $0.00

0585 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $16.97 63.00 0.00 0.00 $0.00

0590 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $569.88 3.00 0.00 0.00 $0.00

0595 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $1,031.10 4.00 0.00 0.00 $0.00

0600 05457008 0 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3) EA $25,707.56 1.00 0.00 0.00 $0.00

0605 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $7,679.37 2.00 0.00 0.00 $0.00

0610 05457016 0 CRASH CUSH ATTEN (INSTL)(S)(W)(TL3) EA $11,091.67 1.00 0.00 0.00 $0.00

0615 05507001 0 CHAIN LINK FENCE (INSTALL) (6') LF $38.78 227.00 0.00 0.00 $0.00

0620 05507005 0 CHAIN LINK FENCE (INSTALL) (8') LF $50.19 1,518.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:05:15 PM

Contract Line Items

Project: STP 2022(386)MM Control 019607034

Category: 001 Description: CONSTRUCT EXTENSION OF EXISTING KLYDE WARREN PARK DECK PLAZA;
STRUCTURE ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0625 05507007 0 CHAIN LINK FENCE (REMOVE) LF $9.71 1,518.00 0.00 0.00 $0.00

0630 05507014 0 GATE (INSTALL)(6'X10') EA $1,735.52 1.00 0.00 0.00 $0.00

0635 05567011 0 PIPE UNDERDRAINS (TY 8)(8") LF $52.11 84.00 0.00 0.00 $0.00

0640 06107056 0 IN RD IL (TY SA) 30B-8 (250W EQ) LED EA $3,975.40 1.00 0.00 0.00 $0.00

0645 06187021 0 CONDT (PVC) (SCH 40) (1") LF $14.02 3,537.00 0.00 0.00 $0.00

0650 06187030 0 CONDT (PVC) (SCH 40) (2") LF $27.92 9,042.00 0.00 0.00 $0.00

0655 06187034 0 CONDT (PVC) (SCH 40) (2 1/2") LF $22.22 12,802.00 0.00 0.00 $0.00

0660 06187036 0 CONDT (PVC) (SCH 40) (3") LF $17.89 145.00 0.00 0.00 $0.00

0665 06187040 0 CONDT (PVC) (SCH 40) (4") LF $32.48 31,068.00 0.00 0.00 $0.00

0670 06187044 0 CONDT (PVC) (SCH 40) (6") LF $66.45 35.00 0.00 0.00 $0.00

0675 06187054 0 CONDT (PVC) (SCH 80) (2") LF $23.14 4,330.00 0.00 0.00 $0.00

0680 06187060 0 CONDT (PVC) (SCH 80) (3") LF $25.64 540.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:05:15 PM

Contract Line Items

Project: STP 2022(386)MM Control 019607034

Category: 001 Description: CONSTRUCT EXTENSION OF EXISTING KLYDE WARREN PARK DECK PLAZA;
STRUCTURE ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0685 06187064 0 CONDT (PVC) (SCH 80) (4") LF $34.08 530.00 0.00 0.00 $0.00

0690 06187078 0 CONDT (RM) (2") LF $41.71 555.00 0.00 0.00 $0.00

0695 06187082 0 CONDT (RM) (3") LF $68.50 390.00 0.00 0.00 $0.00

0700 06187090 0 CONDUIT (PREPARE) LF $16.98 1,005.00 0.00 0.00 $0.00

0705 06207002 0 ELEC CONDR (NO.14) INSULATED LF $1.94 44,211.00 0.00 0.00 $0.00

0710 06207003 0 ELEC CONDR (NO.12) BARE LF $1.03 5,675.00 0.00 0.00 $0.00

0715 06207004 0 ELEC CONDR (NO.12) INSULATED LF $4.56 2,060.00 0.00 0.00 $0.00

0720 06207006 0 ELEC CONDR (NO.10) INSULATED LF $4.22 36,088.00 0.00 0.00 $0.00

0725 06207008 0 ELEC CONDR (NO.8) INSULATED LF $6.27 19,060.00 0.00 0.00 $0.00

0730 06207009 0 ELEC CONDR (NO.6) BARE LF $2.05 2,850.00 0.00 0.00 $0.00

0735 06207010 0 ELEC CONDR (NO.6) INSULATED LF $5.47 100,221.00 0.00 0.00 $0.00

0740 06207012 0 ELEC CONDR (NO.4) INSULATED LF $11.74 6,960.00 0.00 0.00 $0.00

0745 06207024 0 ELEC CONDR (3/0) INSULATED LF $17.21 14,808.00 0.00 0.00 $0.00
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0750 06207029 0 ELEC CONDR (350 KCMIL) INSULATED LF $34.65 584.00 0.00 0.00 $0.00

0755 06207031 0 ELEC CONDR (600 KCMIL) INSULATED LF $49.35 29,496.00 0.00 0.00 $0.00

0760 06237001 0 ITS GND BOX(PCAST) TY 1 (243636) EA $7,583.82 2.00 0.00 0.00 $0.00

0765 06237009 0 ITS GND BOX(PCAST) TY 2 (366048) EA $12,525.72 3.00 0.00 0.00 $0.00

0770 06237013 0 ITS GND BOX (POLY) TY 1 (243624) EA $5,428.57 1.00 0.00 0.00 $0.00

0775 06237017 0 ITS GND BOX (POLY) TY 1 (243648) EA $6,191.06 2.00 0.00 0.00 $0.00

0780 06237023 0 ITS GND BOX (POLY) TY 2 (366048) EA $10,181.28 2.00 0.00 0.00 $0.00

0785 06247007 0 GROUND BOX TY D (162922) EA $2,400.29 13.00 0.00 0.00 $0.00

0790 06247008 0 GROUND BOX TY D (162922)W/APRON EA $2,518.82 36.00 0.00 0.00 $0.00

0795 06247013 0 REMOVE GROUND BOX EA $441.08 1.00 0.00 0.00 $0.00

0800 06287002 0 REMOVE ELECTRICAL SERVICES EA $786.42 2.00 0.00 0.00 $0.00

0805 06287154 0 ELC SRV TY D 120/240 060(NS)SS(N)PS(U) EA $7,727.42 1.00 0.00 0.00 $0.00
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0810 06287246 0 ELC SRV TY D 120/240 100(NS)SS(E)PS(U) EA $8,407.85 2.00 0.00 0.00 $0.00

0815 06367001 0 ALUMINUM SIGNS (TY A) SF $39.43 493.00 0.00 0.00 $0.00

0820 06367006 0 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF $49.12 238.00 0.00 0.00 $0.00

0825 06447009 0 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA $1,584.84 6.00 0.00 0.00 $0.00

0830 06447020 0 IN SM RD SN SUP&AM TY10BWG(2)SB(P-EXAL) EA $4,195.90 1.00 0.00 0.00 $0.00

0835 06447037 0 IN SM RD SN SUP&AM TYS80(1)SB(P) EA $2,125.60 1.00 0.00 0.00 $0.00

0840 06447040 0 IN SM RD SN SUP&AM TYS80(1)SB(T) EA $2,223.90 2.00 0.00 0.00 $0.00

0845 06447063 0 IN SM RD SN SUP&AM (RAIL MOUNT) EA $8,330.00 1.00 0.00 0.00 $0.00

0850 06447065 0 RELOCATE SM RD SN SUP&AM TY 10BWG EA $2,051.88 1.00 0.00 0.00 $0.00

0855 06507028 0 INS OH SN SUP(30 FT BAL TEE) EA $87,906.82 1.00 0.00 0.00 $0.00

0860 06507194 0 REMOVE OVERHD SIGN SUP (SIGN ONLY) EA $3,876.25 1.00 0.00 0.00 $0.00

0865 06507196 0 RELOCATE OVERHD SIGN SUP (SIGN ONLY) EA $3,876.25 2.00 0.00 0.00 $0.00

0870 06587079 0 INSTL OM SM RD SIGN (1-OM-CON)Y EA $1,680.00 9.00 0.00 0.00 $0.00
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0875 06587080 0 INSTL OM SM RD SIGN (1-OM-CON)R EA $1,680.00 2.00 0.00 0.00 $0.00

0880 06587089 0 INSTL OM SM RD SIGN (2-OM-TY1)Y EA $1,840.00 1.00 0.00 0.00 $0.00

0885 06627005 0 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.67 21,544.00 0.00 0.00 $0.00

0890 06627006 0 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF $1.65 695.00 0.00 0.00 $0.00

0895 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.57 7,122.00 0.00 0.00 $0.00

0900 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.57 4,742.00 0.00 0.00 $0.00

0905 06627072 0 WK ZN PAV MRK REMOV (W)8"(SLD) LF $2.12 3,339.00 0.00 0.00 $0.00

0910 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $2.00 103.00 0.00 0.00 $0.00

0915 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.17 1,665.00 0.00 0.00 $0.00

0920 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.65 429.00 0.00 0.00 $0.00

0925 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $9.32 1,899.00 0.00 0.00 $0.00

0930 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $162.45 15.00 0.00 0.00 $0.00
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0935 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $195.41 4.00 0.00 0.00 $0.00

0940 06667168 0 RE PM TY II (W) 4" (BRK) LF $0.24 461.00 0.00 0.00 $0.00

0945 06667171 0 RE PM TY II (W) 4" (SLD) LF $0.25 400.00 0.00 0.00 $0.00

0950 06667172 0 RE PM TY II (W) 6" (BRK) LF $0.36 3,726.00 0.00 0.00 $0.00

0955 06667173 0 RE PM TY II (W) 6" (DOT) LF $1.41 103.00 0.00 0.00 $0.00

0960 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.29 7,849.00 0.00 0.00 $0.00

0965 06667179 0 RE PM TY II (W) 8" (SLD) LF $0.52 1,665.00 0.00 0.00 $0.00

0970 06667182 0 RE PM TY II (W) 12" (SLD) LF $1.59 429.00 0.00 0.00 $0.00

0975 06667184 0 RE PM TY II (W) 24" (SLD) LF $2.94 1,899.00 0.00 0.00 $0.00

0980 06667186 0 RE PM TY II (W) (ARROW) EA $116.54 15.00 0.00 0.00 $0.00

0985 06667194 0 RE PM TY II (W) (WORD) EA $117.72 4.00 0.00 0.00 $0.00

0990 06667210 0 RE PM TY II (Y) 4" (SLD) LF $0.24 1,414.00 0.00 0.00 $0.00

0995 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.29 7,776.00 0.00 0.00 $0.00
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1000 06667402 0 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF $0.75 461.00 0.00 0.00 $0.00

1005 06667405 0 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF $0.57 400.00 0.00 0.00 $0.00

1010 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.97 3,726.00 0.00 0.00 $0.00

1015 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.77 7,849.00 0.00 0.00 $0.00

1020 06667417 0 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF $0.57 1,414.00 0.00 0.00 $0.00

1025 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.77 7,776.00 0.00 0.00 $0.00

1030 06727004 0 REFL PAV MRKR TY II-A-A EA $5.94 108.00 0.00 0.00 $0.00

1035 06727006 0 REFL PAV MRKR TY II-C-R EA $5.83 496.00 0.00 0.00 $0.00

1040 06777001 0 ELIM EXT PM & MRKS (4") LF $0.66 20,696.00 0.00 0.00 $0.00

1045 06777002 0 ELIM EXT PM & MRKS (6") LF $0.66 610.00 0.00 0.00 $0.00

1050 06777004 0 ELIM EXT PM & MRKS (8") LF $1.09 1,835.00 0.00 0.00 $0.00

1055 06777006 0 ELIM EXT PM & MRKS (12") LF $2.06 1,494.00 0.00 0.00 $0.00
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1060 06777008 0 ELIM EXT PM & MRKS (24") LF $3.41 1,306.00 0.00 0.00 $0.00

1065 06787001 0 PAV SURF PREP FOR MRK (4") LF $0.07 2,275.00 0.00 0.00 $0.00

1070 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.07 19,454.00 0.00 0.00 $0.00

1075 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.08 1,665.00 0.00 0.00 $0.00

1080 06787006 0 PAV SURF PREP FOR MRK (12") LF $0.34 429.00 0.00 0.00 $0.00

1085 06787008 0 PAV SURF PREP FOR MRK (24") LF $0.60 1,899.00 0.00 0.00 $0.00

1090 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $14.71 15.00 0.00 0.00 $0.00

1095 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $16.78 4.00 0.00 0.00 $0.00

1100 06787033 0 PAV SURF PREP FOR MRK (RPM) EA $0.82 604.00 0.00 0.00 $0.00

1105 06807004 0 REMOVING TRAFFIC SIGNALS EA $26,632.41 2.00 0.00 0.00 $0.00

1110 06807005 0 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA $8,822.71 6.00 0.00 0.00 $0.00

1115 06807011 0 INSTALL HWY TRF SIG (UPGRADE) EA $33,615.29 1.00 0.00 0.00 $0.00

1120 06827001 0 VEH SIG SEC (12")LED(GRN) EA $295.19 31.00 0.00 0.00 $0.00
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1125 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $292.91 13.00 0.00 0.00 $0.00

1130 06827003 0 VEH SIG SEC (12")LED(YEL) EA $295.19 39.00 0.00 0.00 $0.00

1135 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $294.05 8.00 0.00 0.00 $0.00

1140 06827005 0 VEH SIG SEC (12")LED(RED) EA $295.19 37.00 0.00 0.00 $0.00

1145 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $295.19 6.00 0.00 0.00 $0.00

1150 06827018 0 PED SIG SEC (LED)(COUNTDOWN) EA $674.72 23.00 0.00 0.00 $0.00

1155 06827021 0 BACK PLATE (12")(1 SEC) EA $183.50 2.00 0.00 0.00 $0.00

1160 06827042 0 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $219.97 35.00 0.00 0.00 $0.00

1165 06827043 0 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $303.17 3.00 0.00 0.00 $0.00

1170 06827044 0 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA $314.57 3.00 0.00 0.00 $0.00

1175 06847010 0 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.42 3,670.00 0.00 0.00 $0.00

1180 06847031 0 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $2.51 1,696.00 0.00 0.00 $0.00
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1185 06847033 0 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF $3.19 101.00 0.00 0.00 $0.00

1190 06847038 0 TRF SIG CBL (TY A)(14 AWG)(12 CONDR) LF $5.01 1,930.00 0.00 0.00 $0.00

1195 06847046 0 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF $8.55 730.00 0.00 0.00 $0.00

1200 06847079 0 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF $2.17 3,420.00 0.00 0.00 $0.00

1205 06857001 0 INSTALL RDSD FLASH BEACON ASSEMBLY EA $3,681.36 2.00 0.00 0.00 $0.00

1210 06867035 0 INS TRF SIG PL AM(S)1 ARM(32')LUM EA $13,087.61 1.00 0.00 0.00 $0.00

1215 06867043 0 INS TRF SIG PL AM(S)1 ARM(40')LUM EA $15,308.96 1.00 0.00 0.00 $0.00

1220 06867147 0 INS TRF SIG PL AM(S)2 ARM(40-36')LUM EA $22,709.27 1.00 0.00 0.00 $0.00

1225 06867175 0 INS TRF SIG PL AM(S)2 ARM(50-24')LUM EA $46,385.04 1.00 0.00 0.00 $0.00

1230 06867187 0 INS TRF SIG PL AM(S)2 ARM(50-36')LUM EA $5,354.49 1.00 0.00 0.00 $0.00

1235 06867279 0 INS TRF SIG PL AM(S)2 ARM(65-44')LUM EA $49,481.71 1.00 0.00 0.00 $0.00

1240 06877001 0 PED POLE ASSEMBLY EA $3,428.33 16.00 0.00 0.00 $0.00

1245 06887001 0 PED DETECT PUSH BUTTON (APS) EA $1,120.36 32.00 0.00 0.00 $0.00
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1250 06887003 0 PED DETECTOR CONTROLLER UNIT EA $5,791.01 5.00 0.00 0.00 $0.00

1255 06907021 0 REMOVAL OF TIMBER POLES EA $545.93 1.00 0.00 0.00 $0.00

1260 40397001 0 STORM WATER OIL OR WATER SEPARATOR BOX EA $34,943.10 1.00 0.00 0.00 $0.00

1265 40427001 0 SLIDING METAL FIRE DOOR EA $54,841.10 1.00 0.00 0.00 $0.00

1270 40437001 0 ELECTRICAL SERVICE BUILDING LS $385,926.46 1.00 0.00 0.00 $0.00

1275 40567001 0 GEOFOAM FILL CF $10.08 29,660.00 0.00 0.00 $0.00

1280 40597001 0 WATERPROOFING SYSTEM SY $137.79 3,592.00 0.00 0.00 $0.00

1285 40737001 0 AESTHETIC SECURITY FENCE LF $691.76 66.00 0.00 0.00 $0.00

1290 50547001 0 FIXED BOLLARD EA $550.21 19.00 0.00 0.00 $0.00

1295 50627001 0 FIRE STANDPIPE LF $1,092.68 2,410.00 0.00 0.00 $0.00

1300 50627002 0 STANDPIPE CONNECTIONS TO EXIST SYSTEMS EA $12,480.28 7.00 0.00 0.00 $0.00

1305 50627003 0 HOSE VALVE STATIONS EA $21,666.99 5.00 0.00 0.00 $0.00
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1310 50677001 0 COMPRESSED AIR MONITORING SYSTEM LS $78,727.84 1.00 0.00 0.00 $0.00

1315 60057001 0 ITS COM CBL (ETHERNET) LF $2.05 13,118.00 0.00 0.00 $0.00

1320 60087004 0 RVDS (PRESENCE DET)(INSTALL ONLY) EA $580.13 10.00 0.00 0.00 $0.00

1325 60087005 0 RVDS (ADVANCE DET)(INSTALL ONLY) EA $591.52 5.00 0.00 0.00 $0.00

1330 60137006 0 GROUND BOX (PREPARE) EA $881.02 6.00 0.00 0.00 $0.00

1335 60147006 0 RELOCATE ITS RADIO EA $1,522.69 4.00 0.00 0.00 $0.00

1340 60187002 0 CCTV FIELD EQUIPMENT (DIGITAL) EA $8,675.68 4.00 0.00 0.00 $0.00

1345 60187003 0 CCTV MOUNT (POLE) EA $1,078.19 5.00 0.00 0.00 $0.00

1350 60187004 0 ITS COM CBL (ETHERNET) LF $1.82 1,095.00 0.00 0.00 $0.00

1355 60277001 0 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF $2.51 5,085.00 0.00 0.00 $0.00

1360 60547002 0 REMOVE AND RELOCATE DMS EA $7,757.05 1.00 0.00 0.00 $0.00

1365 60957002 0 LCS SYSTEM EA $12,457.33 2.00 0.00 0.00 $0.00

1370 60957003 0 LCS SIGNAL UNIT EA $9,380.04 10.00 0.00 0.00 $0.00
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1375 61127001 0 LED BLANK-OUT SIGN EA $18,383.97 5.00 0.00 0.00 $0.00

1380 61147001 0 LINEAR HEAT SENSING CABLE LF $31.38 35,700.00 0.00 0.00 $0.00

1385 61147002 0 LINEAR HEAT DETECTION CONTROL UNIT EA $80,814.12 4.00 0.00 0.00 $0.00

1390 61157001 0 LIGHTING CONTROL PANEL EA $59,414.53 2.00 0.00 0.00 $0.00

1395 61167001 0 ELECTRIC UNDERGROUND VAULT EA $936,883.39 1.00 0.00 0.00 $0.00

1400 61177001 0 WALL MOUNTED ILLUMINATION FIXTURE EA $2,461.83 462.00 0.00 0.00 $0.00

1405 61187001 0 FIRE DETECTION CCTV SYSTEM LS $171,336.03 1.00 0.00 0.00 $0.00

1410 61247001 0 SWITCHBOARD EA $341,191.86 3.00 0.00 0.00 $0.00

1415 61287001 0 FR CABLE & CONDUIT (RTRC 1") LF $123.09 8,852.00 0.00 0.00 $0.00

1420 61287002 0 FR CABLE & CONDUIT (RTRC 2") LF $121.72 7,345.00 0.00 0.00 $0.00

1425 61287003 0 FR CABLE & CONDUIT (RTRC 2-1/2") LF $150.33 4,854.00 0.00 0.00 $0.00

1430 61287004 0 FR CABLE & CONDUIT (MC #12 2/C) LF $105.43 9,056.00 0.00 0.00 $0.00
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1435 61297001 0 UNINTERRUPTIBLE POWER SUPPLY EA $149,978.08 1.00 0.00 0.00 $0.00

1440 61307001 0 MCC WITH VFD MOTOR CONTROLLERS EA $531,664.81 3.00 0.00 0.00 $0.00

1445 61317001 0 PACKAGED ENGINE GENERATOR EA $1,088,836.95 1.00 0.00 0.00 $0.00

1450 61357001 0 CV PWR CBL (3C #14 PTFE RTD EXT) LF $48.67 51,552.00 0.00 0.00 $0.00

1455 61357002 0 CV PWR CBL (3-PR SHLD TW PR) LF $23.93 13,022.00 0.00 0.00 $0.00

1460 61357003 0 CV PWR CBL (RS-485) LF $24.62 1,230.00 0.00 0.00 $0.00

1465 61377001 0 CONCRETE ENCASED DUCT BANK LF $893.67 4,793.00 0.00 0.00 $0.00

1470 61387001 0 FIRE ALARM SYSTEM LS $57,894.74 1.00 0.00 0.00 $0.00

1475 61397001 0 PANELBOARDS EA $55,983.91 5.00 0.00 0.00 $0.00

1480 61407001 0 ILLUMINATED EXIT DIRECTIONAL SIGNS EA $1,789.39 80.00 0.00 0.00 $0.00

1485 61407002 0 REPLACEMENT OF EXIST DIRECTIONAL SIGNS EA $2,416.24 32.00 0.00 0.00 $0.00

1490 61407003 0 CROSS PASSAGE SIGNS EA $1,846.38 10.00 0.00 0.00 $0.00

1495 61417001 0 JET FAN ASSEMBLIES EA $119,522.27 12.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:05:15 PM

Contract Line Items

Project: STP 2022(386)MM Control 019607034

Category: 001 Description: CONSTRUCT EXTENSION OF EXISTING KLYDE WARREN PARK DECK PLAZA;
STRUCTURE ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1500 61427001 0 PROCESS CONTROL SYSTEMS LS $2,148,876.52 1.00 0.00 0.00 $0.00

1505 61437001 0 TUNNEL VENTILATION & COMMISSIONING LS $35,202.05 1.00 0.00 0.00 $0.00

1510 61477001 0 TUNNEL AIR QUALITY MONITORING SYSTEM LS $135,303.64 1.00 0.00 0.00 $0.00

1515 61527001 0 AUTOMATIC TRANSFER SWITCH EA $138,865.63 1.00 0.00 0.00 $0.00

1520 61537001 0 LOW VOLTAGE DISTRIBUTION TRANSFORMER EA $154,833.36 2.00 0.00 0.00 $0.00

1525 70677001 0 FIRE DEPARTMENT CONNECTION EA $4,347.69 2.00 0.00 0.00 $0.00

1530 70827001 0 8" PVC SEWER LINE (SDR-35) LF $190.64 190.00 0.00 0.00 $0.00

1535 70827002 0 48" PRECAST SEWER MANHOLE EA $20,643.15 2.00 0.00 0.00 $0.00

1540 70827003 0 8" CLEANOUT EA $2,623.40 2.00 0.00 0.00 $0.00

1545 70827004 0 8" SEWER SERVICE TIE-IN & BYPASS EA $13,952.07 2.00 0.00 0.00 $0.00

1550 70827007 0 8" X 8" CUT-IN-TEE EA $7,189.20 2.00 0.00 0.00 $0.00

1555 70827008 0 3" PVC C900 WATERLINE LF $389.70 10.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:05:15 PM

Contract Line Items

Project: STP 2022(386)MM Control 019607034

Category: 001 Description: CONSTRUCT EXTENSION OF EXISTING KLYDE WARREN PARK DECK PLAZA;
STRUCTURE ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1560 70827009 0 6" PVC C900 WATERLINE LF $125.26 120.00 0.00 0.00 $0.00

1565 70827011 0 WATER SERVICE TIE-INS EA $9,046.01 4.00 0.00 0.00 $0.00

1570 70827012 0 8" GATE VALVE & BOX EA $7,786.40 2.00 0.00 0.00 $0.00

1575 70827014 0 3" WATER METER & BOX EA $10,746.01 3.00 0.00 0.00 $0.00

1580 70827015 0 6" WATER METER & BOX EA $17,936.85 1.00 0.00 0.00 $0.00

1585 70827017 0 FIRE HYDRANT ASSEMBLY EA $8,098.74 4.00 0.00 0.00 $0.00

1590 70827018 0 12" STEEL CASING LF $457.25 240.00 0.00 0.00 $0.00

1595 70827021 0 DUCTILE IRON FITTINGS TON $59,559.43 0.60 0.00 0.00 $0.00

1600 70827022 0 TRENCH SAFETY LF $30.00 350.00 0.00 0.00 $0.00

1605 70827023 0 SAWCUT, DEMO, & REM EXIST. PAV(COG402) SY $97.31 200.00 0.00 0.00 $0.00

1610 70827024 0 CONC PAV REPAIRS (COG 402 403) SY $323.60 200.00 0.00 0.00 $0.00

1615 70827025 0 6" GATE VALVE AND BOX EA $6,725.12 4.00 0.00 0.00 $0.00

1620 70827026 0 12"X6" CUT-IN-TEE EA $8,338.32 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: STP 2022(386)MM Control 019607034

Category: 001 Description: CONSTRUCT EXTENSION OF EXISTING KLYDE WARREN PARK DECK PLAZA;
STRUCTURE ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1625 70827027 0 8" DUCTILE IRON (CLASS 54) WATERLINE LF $240.63 200.00 0.00 0.00 $0.00

1630 70827028 0 6" DUCTILE IRON (CLASS 54) WATERLINE LF $219.63 50.00 0.00 0.00 $0.00

1635 70947001 0 10" STORM WATER (INSUL & HEAT TRACE) LF $210.98 8.00 0.00 0.00 $0.00

1640 70947002 0 6" NATURAL GAS LF $881.28 9.00 0.00 0.00 $0.00

1645 70947003 0 4" SANITARY SEWER (INSUL & HEAT TRACE) LF $213.62 8.00 0.00 0.00 $0.00

1650 70947004 0 2.5" WATER (INSUL & HEAT TRACE) LF $303.00 9.00 0.00 0.00 $0.00

1655 70947005 0 2.5" ELECTRIC CONDUIT LF $191.17 78.00 0.00 0.00 $0.00

1660 70947006 0 3" IRRIGATION (INSUL & HEAT TRACE) LF $307.37 9.00 0.00 0.00 $0.00

Category 001 SubTotal $441,169.54
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:05:15 PM

Contract Line Items

Project: STP 2022(386)MM Control 019607034

Category: 002 Description: CONSTRUCT EXTENSION OF EXISTING KLYDE WARREN PARK DECK PLAZA;
STRUCTURE ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1710 04167008 0 DRILL SHAFT (48 IN) LF $676.78 260.00 0.00 0.00 $0.00

1715 04167010 0 DRILL SHAFT (60 IN) LF $822.07 976.00 0.00 0.00 $0.00

1720 04167013 0 DRILL SHAFT (78 IN) LF $1,241.07 1,194.00 0.00 0.00 $0.00

1725 04207013 0 CL C CONC (ABUT)(HPC) CY $1,363.87 1,589.30 0.00 0.00 $0.00

1730 04207023 0 CL C CONC (CAP)(HPC) CY $1,722.93 94.30 0.00 0.00 $0.00

1735 04207039 0 CL C CONC (COLUMN)(HPC) CY $2,536.03 14.40 0.00 0.00 $0.00

1740 04207045 0 CL C CONC (FOOTING)(HPC) CY $1,341.51 336.10 0.00 0.00 $0.00

1745 04207072 0 CL F CONC (CAP)(HPC) CY $2,008.64 71.50 0.00 0.00 $0.00

1750 04207158 0 CL C CONC (BENT)(HPC) CY $1,760.92 475.50 0.00 0.00 $0.00

1755 04207159 0 CL F CONC (BENT)(HPC) CY $1,553.75 695.30 0.00 0.00 $0.00

1760 04207160 0 CL S CONC (SLAB)(SPL)(HPC) CY $2,160.56 164.80 0.00 0.00 $0.00

1765 04227002 0 REINF CONC SLAB (HPC) SF $29.53 51,247.00 0.00 0.00 $0.00

1770 04227029 0 REINF CONC SLAB (PRECAST)(HPC) SF $67.89 1,014.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:05:15 PM

Contract Line Items

Project: STP 2022(386)MM Control 019607034

Category: 002 Description: CONSTRUCT EXTENSION OF EXISTING KLYDE WARREN PARK DECK PLAZA;
STRUCTURE ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1775 04257006 0 PRESTR CONC GIRDER (TX62) LF $866.82 4,338.91 0.00 0.00 $0.00

1780 04257058 0 PRESTR CONC BOX BEAM (B54) LF $1,204.68 2,157.43 0.00 0.00 $0.00

1785 04257059 0 PRESTR CONC BOX BEAM (B78) LF $1,296.04 1,523.45 0.00 0.00 $0.00

1790 04257060 0 TRENCH PANEL LF $536.41 1,137.44 0.00 0.00 $0.00

1795 04257061 0 PRESTR CONC GIRDER (TX62)(POST-TENSION) LF $982.87 1,686.67 0.00 0.00 $0.00

1800 04347036 0 ELASTOMERIC BEARING (F6) EA $3,213.02 27.00 0.00 0.00 $0.00

1805 04347045 0 SLIDING ELASTOMERIC BEARING (ES 5) EA $993.58 11.00 0.00 0.00 $0.00

1810 04347095 0 HLMR BEARING (GE - 800) EA $6,717.92 16.00 0.00 0.00 $0.00

1815 04427007 0 STR STEEL (MISC NON-BRIDGE) LB $18.03 73,355.00 0.00 0.00 $0.00

1820 04547003 0 ARMOR JOINT (SEALED) LF $214.80 1,105.00 0.00 0.00 $0.00

1825 40037001 0 TIP TESTING(DRILL SHAFT) EA $7,574.46 21.00 0.00 0.00 $0.00

1830 40417001 0 CONCRETE MASONRY UNIT WALL SF $151.17 2,552.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:05:15 PM

Contract Line Items

Project: STP 2022(386)MM Control 019607034

Category: 002 Description: CONSTRUCT EXTENSION OF EXISTING KLYDE WARREN PARK DECK PLAZA;
STRUCTURE ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1835 50597001 0 FIREPROOFING SF $26.66 238,245.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Contract Line Items

Project: STP 2022(386)MM Control 019607034

Category: 003 Description: CONSTRUCT EXTENSION OF EXISTING KLYDE WARREN PARK DECK PLAZA;
STRUCTURE ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1840 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 0.00 $0.00

1841 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 0.00 $0.00

1842 96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 0.00

Received

$0.00

1843 96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 0.00

USED

$0.00

1844 96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 0.00 $0.00

1845 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 100.00 0.00 0.00 $0.00

1846 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 100.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:05:15 PM

Contract Line Items

Project: STP 2022(386)MM Control 019607034

Category: 003 Description: CONSTRUCT EXTENSION OF EXISTING KLYDE WARREN PARK DECK PLAZA;
STRUCTURE ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1847 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 9.00 0.00 0.00 $0.00

1848 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 4,000.00 0.00 0.00 $0.00

1849 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 4,000.00 0.00 0.00 $0.00

1850 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 500,000.00 0.00 0.00

PAID BY INVOICE

$0.00

1851 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 250,000.00 0.00 0.00

PAID BY INVOICE

$0.00

1852 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000,000.00 0.00 0.00 $0.00

1853 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 590,000.00 0.00 0.00 $0.00

1854 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 2,000,000.00 0.00 0.00

PAID BY INVOICE

$0.00

1855 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 25,000.00 0.00 0.00

PAID BY INVOICE

$0.00

1856 50507001 DEWATERING REPORTS EA $60.00 52.00 0.00 0.00 $0.00

1857 95017003 RUC DAMAGE ONLY DOL -$7,400.00 1.00 0.00 0.00 $0.00

1858 95017003 RUC DAMAGE ONLY DOL -$22,000.00 1.00 0.00 0.00 $0.00
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Report Generation Date: 10/02/2026 01:05:15 PM

Contract Line Items

Project: STP 2022(386)MM Control 019607034

Category: 003 Description: CONSTRUCT EXTENSION OF EXISTING KLYDE WARREN PARK DECK PLAZA;
STRUCTURE ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1859 95017003 RUC DAMAGE ONLY DOL -$52,000.00 1.00 0.00 0.00

LANE CLOSURE ASSMT FEE - 3 LN

$0.00

1860 95017003 RUC DAMAGE ONLY DOL -$100,000.00 1.00 0.00 0.00

ML'S Closed #4

$0.00

1861 95017003 RUC DAMAGE ONLY DOL -$370,000.00 1.00 0.00 0.00

ADDITIONAL FULL WEEKEND CLOSURE

$0.00

1862 95017003 RUC DAMAGE ONLY DOL -$3,000.00 1.00 0.00 0.00

RUC DISINCENTIVE FOR SUBSTATIAL
COMPLETION- PER DAY

$0.00

Category 003 SubTotal $0.00

Total Item earnings this contract $441,169.54
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $861,170.00 10.90 0.00 $0.00

01047001 REMOV CONC (PAV) SY $35.06 1,696.00 0.00 $0.00

01047008 REMOV CONC (MEDIANS) SY $125.33 651.00 0.00 $0.00

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $47.25 223.00 0.00 $0.00

01047015 REMOV CONC (CURB RAMP) SY $46.13 224.00 0.00 $0.00

01047016 REMOV CONC (CURB) LF $17.75 712.00 0.00 $0.00

01047025 REMOV CONC (RETAINING WALLS) SY $220.06 1,520.00 0.00 $0.00

01047035 REMOV CONC (TRAFFIC BARRIER) LF $46.15 471.00 0.00 $0.00

01047036 REMOV CONC (RAIL) LF $39.09 1,293.60 0.00 $0.00

01047046 REMOV CONC (MISC) SY $307.66 63.00 0.00 $0.00

01047051 REMOVING CONC (CMU WALL) SY $0.01 3.00 0.00 $0.00

01057005 RMV (5"-9") TRT/UNTRT BASE & ASPH PAV SY $15.72 2,322.00 0.00 $0.00

01057041 RMV (21") TRT/UNTRT BASE & ASPH PAV SY $23.42 2,061.00 0.00 $0.00

01617002 COMPOST MANUF TOPSOIL (4") SY $2.55 1,427.00 0.00 $0.00

01627002 BLOCK SODDING SY $5.10 1,427.00 0.00 $0.00

01647015 DRILL SEED (TEMP_WARM_COOL) SY $1.02 1,427.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $30.00 426.00 0.00 $0.00

02477051 FL BS (CMP IN PLC)(TY B GR 5) (6") SY $38.98 60.00 0.00 $0.00

03447001 SP MIXES SP-B PG64-22 TON $184.77 2,377.00 0.00 $0.00

03447021 SP MIXES SP-C SAC-B PG70-22 TON $225.80 178.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 4,000.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 4,000.00 0.00 $0.00

03447077 TACK COAT GAL $13.10 476.00 0.00 $0.00

03607047 CONC PVMT (CRCP)(HES) (8") SY $120.89 545.00 0.00 $0.00

03607092 CONC PAV (JOINT REINF) (8") SY $108.88 1,111.00 0.00 $0.00

04007002 STRUCT EXCAV (BOX) CY $183.98 331.00 0.00 $0.00

04007007 CUT & RESTORE CONC PAVING SY $303.54 109.00 0.00 $0.00

04007008 CUT & RESTORE ASPH PAVING SY $192.62 242.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04017001 FLOWABLE BACKFILL CY $654.21 62.00 0.00 $0.00

04027001 TRENCH EXCAVATION PROTECTION LF $63.80 741.00 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $34.23 31,146.00 0.00 $0.00

04167008 DRILL SHAFT (48 IN) LF $676.78 260.00 0.00 $0.00

04167010 DRILL SHAFT (60 IN) LF $822.07 976.00 0.00 $0.00

04167013 DRILL SHAFT (78 IN) LF $1,241.07 1,194.00 0.00 $0.00

04167033 DRILL SHAFT (SIGN MTS) (54 IN) LF $943.70 40.00 0.00 $0.00

04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $249.60 8.00 0.00 $0.00

04167043 DRILL SHAFT (TRF SIG POLE) (30 IN) LF $249.60 11.00 0.00 $0.00

04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $381.81 13.00 0.00 $0.00

04167046 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $547.07 88.00 0.00 $0.00

04207013 CL C CONC (ABUT)(HPC) CY $1,363.87 1,589.30 0.00 $0.00

04207023 CL C CONC (CAP)(HPC) CY $1,722.93 94.30 0.00 $0.00

04207039 CL C CONC (COLUMN)(HPC) CY $2,536.03 14.40 0.00 $0.00

04207045 CL C CONC (FOOTING)(HPC) CY $1,341.51 336.10 0.00 $0.00

04207052 CL C CONC (RAIL FOUNDATION) CY $604.08 281.00 0.00 $0.00

04207072 CL F CONC (CAP)(HPC) CY $2,008.64 71.50 0.00 $0.00

04207149 CLASS S CONC UTILITY PROTECTION PAD CY $1,042.97 51.00 0.00 $0.00

04207158 CL C CONC (BENT)(HPC) CY $1,760.92 475.50 0.00 $0.00

04207159 CL F CONC (BENT)(HPC) CY $1,553.75 695.30 0.00 $0.00

04207160 CL S CONC (SLAB)(SPL)(HPC) CY $2,160.56 164.80 0.00 $0.00

04227002 REINF CONC SLAB (HPC) SF $29.53 51,247.00 0.00 $0.00

04227029 REINF CONC SLAB (PRECAST)(HPC) SF $67.89 1,014.00 0.00 $0.00

04237019 RETAINING WALL (DRILL SHAFT) (FASCIA) SF $263.60 6,830.00 0.00 $0.00

04237029 RETAINING WALL (SPECIAL) SF $36.96 607.00 0.00 $0.00

04257006 PRESTR CONC GIRDER (TX62) LF $866.82 4,338.91 0.00 $0.00

04257058 PRESTR CONC BOX BEAM (B54) LF $1,204.68 2,157.43 0.00 $0.00

04257059 PRESTR CONC BOX BEAM (B78) LF $1,296.04 1,523.45 0.00 $0.00

04257060 TRENCH PANEL LF $536.41 1,137.44 0.00 $0.00

04257061 PRESTR CONC GIRDER (TX62)(POST-TENSION) LF $982.87 1,686.67 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04327001 RIPRAP (CONC)(4 IN) CY $879.50 19.00 0.00 $0.00

04327005 RIPRAP (CONC)(CL B) CY $926.45 10.00 0.00 $0.00

04327029 RIPRAP (STONE COMMON)(DRY)(6 IN) CY $1,479.02 1.00 0.00 $0.00

04347036 ELASTOMERIC BEARING (F6) EA $3,213.02 27.00 0.00 $0.00

04347045 SLIDING ELASTOMERIC BEARING (ES 5) EA $993.58 11.00 0.00 $0.00

04347095 HLMR BEARING (GE - 800) EA $6,717.92 16.00 0.00 $0.00

04427007 STR STEEL (MISC NON-BRIDGE) LB $18.03 73,355.00 0.00 $0.00

04507024 RAIL (TY SSTR) LF $180.88 1,927.00 0.00 $0.00

04547003 ARMOR JOINT (SEALED) LF $214.80 1,105.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $256.79 137.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $325.50 273.00 0.00 $0.00

04647023 RC PIPE (CL IV)(30 IN) LF $307.40 716.00 0.00 $0.00

04647034 RC PIPE (CL V)(24 IN) LF $502.63 910.00 0.00 $0.00

04657002 MANH (COMPL)(PRM)(48IN) EA $19,124.49 5.00 0.00 $0.00

04657128 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA $7,274.56 1.00 0.00 $0.00

04657399 INLET(COMPL)(EXT)(RAIL&GRATE)(TY II) EA $10,093.14 8.00 0.00 $0.00

04657400 MANHOLE (COMPL)(FDC VALVE BOX) EA $22,841.40 2.00 0.00 $0.00

04687016 THERMOPLASTIC PIPE (HDPE)(8 IN) LF $42.71 317.00 0.00 $0.00

04717006 GRATE AND FRAME (BRIDGE DRAIN) EA $750.74 5.00 0.00 $0.00

04717008 INLET(COMPL)(PRK STRC DRN)(17INX17IN) EA $1,373.15 24.00 0.00 $0.00

04747021 CAST-IN-PLACE TRENCH DRAIN LF $301.85 181.00 0.00 $0.00

04767051 JACK BOR TUN BOX CULV (6 FT X 4 FT) LF $3,385.29 60.00 0.00 $0.00

04767059 JACK BOR TUN BOX CULV (8 FT X 4 FT) LF $4,115.46 74.00 0.00 $0.00

04817001 PIPE (PVC) (SDR - 35) (4 IN) LF $35.95 179.00 0.00 $0.00

04817002 PIPE (PVC) (SDR - 35) (6 IN) LF $101.63 38.00 0.00 $0.00

04817003 PIPE (PVC) (SDR - 35) (8 IN) LF $21.01 343.00 0.00 $0.00

04817007 PIPE (PVC) (SDR - 35) (15 IN) LF $51.33 193.00 0.00 $0.00

04817009 PIPE (PVC) (SCH 40) (2 IN) LF $132.24 16.00 0.00 $0.00

04817011 PIPE (PVC) (SCH 40) (4 IN) LF $27.23 194.00 0.00 $0.00

04817013 PIPE (PVC) (SCH 40) (6 IN) LF $72.09 58.00 0.00 $0.00
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04817015 PIPE (PVC) (SCH 40) (10 IN) LF $86.14 163.00 0.00 $0.00

04817018 PIPE (PVC) (SCH 40) (16 IN) LF $99.38 53.00 0.00 $0.00

04967002 REMOV STR (INLET) EA $2,313.15 1.00 0.00 $0.00

04967010 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA $317,392.67 1.00 0.00 $0.00

04967017 REMOVE STR (RAIL) LF $10.80 564.70 0.00 $0.00

04967028 REMOVE STR (BOLLARD) EA $145.08 5.00 0.00 $0.00

04967041 REMOV STR (MASONARY) LF $451.35 3.70 0.00 $0.00

05007001 MOBILIZATION LS $9,386,586.00 1.00 0.05 $441,169.54

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $145,640.00 26.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $6,510.46 21.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $278.33 2,726.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $150.00 107.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $23.47 945.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $13.27 945.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.83 1,576.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.28 1,576.00 0.00 $0.00

05067042 BIODEG EROSN CONT LOGS (INSTL) (6") LF $6.12 220.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $8.16 647.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $4.08 647.00 0.00 $0.00

05127005 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF $10.42 4,850.00 0.00 $0.00

05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $11.55 2,980.00 0.00 $0.00

05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $13.43 240.00 0.00 $0.00

05127029 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF $19.79 60.00 0.00 $0.00

05127033 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $9.91 1,180.00 0.00 $0.00

05127034 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $8.00 80.00 0.00 $0.00

05127053 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF $12.54 4,850.00 0.00 $0.00

05127057 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $13.19 2,980.00 0.00 $0.00

05127058 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $11.77 240.00 0.00 $0.00

05147052 PERM CTB (SSCB)(TY3)(MOD) LF $318.06 40.00 0.00 $0.00

05297007 CONC CURB (MONO) (TY II) LF $4.00 906.00 0.00 $0.00
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05297014 CONC CURB (DOWEL) LF $26.88 581.00 0.00 $0.00

05297033 CONC CURB (DOWEL)(TY II) LF $30.85 462.00 0.00 $0.00

05297034 CONC CURB (DOWEL)(MOD) LF $27.35 558.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $132.04 70.00 0.00 $0.00

05317001 CONC SIDEWALKS (4") SY $160.82 66.00 0.00 $0.00

05317003 CONC SIDEWALKS (6") SY $368.83 10.00 0.00 $0.00

05317005 CURB RAMPS (TY 1) EA $1,848.84 9.00 0.00 $0.00

05317006 CURB RAMPS (TY 2) EA $6,707.22 1.00 0.00 $0.00

05317008 CURB RAMPS (TY 5) EA $6,930.30 2.00 0.00 $0.00

05317013 CURB RAMPS (TY 21) EA $3,287.64 1.00 0.00 $0.00

05317025 CONC SIDEWALKS (SPECIAL) SY $77.66 180.00 0.00 $0.00

05317029 CONC SIDEWALKS (SPECIAL) (TYPE A) SY $69.51 92.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $16.97 63.00 0.00 $0.00

05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $569.88 3.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $1,031.10 4.00 0.00 $0.00

05457008 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3) EA $25,707.56 1.00 0.00 $0.00

05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $7,679.37 2.00 0.00 $0.00

05457016 CRASH CUSH ATTEN (INSTL)(S)(W)(TL3) EA $11,091.67 1.00 0.00 $0.00

05507001 CHAIN LINK FENCE (INSTALL) (6') LF $38.78 227.00 0.00 $0.00

05507005 CHAIN LINK FENCE (INSTALL) (8') LF $50.19 1,518.00 0.00 $0.00

05507007 CHAIN LINK FENCE (REMOVE) LF $9.71 1,518.00 0.00 $0.00

05507014 GATE (INSTALL)(6'X10') EA $1,735.52 1.00 0.00 $0.00

05567011 PIPE UNDERDRAINS (TY 8)(8") LF $52.11 84.00 0.00 $0.00

06107056 IN RD IL (TY SA) 30B-8 (250W EQ) LED EA $3,975.40 1.00 0.00 $0.00

06187021 CONDT (PVC) (SCH 40) (1") LF $14.02 3,537.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $27.92 9,042.00 0.00 $0.00

06187034 CONDT (PVC) (SCH 40) (2 1/2") LF $22.22 12,802.00 0.00 $0.00

06187036 CONDT (PVC) (SCH 40) (3") LF $17.89 145.00 0.00 $0.00

06187040 CONDT (PVC) (SCH 40) (4") LF $32.48 31,068.00 0.00 $0.00

06187044 CONDT (PVC) (SCH 40) (6") LF $66.45 35.00 0.00 $0.00
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06187054 CONDT (PVC) (SCH 80) (2") LF $23.14 4,330.00 0.00 $0.00

06187060 CONDT (PVC) (SCH 80) (3") LF $25.64 540.00 0.00 $0.00

06187064 CONDT (PVC) (SCH 80) (4") LF $34.08 530.00 0.00 $0.00

06187078 CONDT (RM) (2") LF $41.71 555.00 0.00 $0.00

06187082 CONDT (RM) (3") LF $68.50 390.00 0.00 $0.00

06187090 CONDUIT (PREPARE) LF $16.98 1,005.00 0.00 $0.00

06207002 ELEC CONDR (NO.14) INSULATED LF $1.94 44,211.00 0.00 $0.00

06207003 ELEC CONDR (NO.12) BARE LF $1.03 5,675.00 0.00 $0.00

06207004 ELEC CONDR (NO.12) INSULATED LF $4.56 2,060.00 0.00 $0.00

06207006 ELEC CONDR (NO.10) INSULATED LF $4.22 36,088.00 0.00 $0.00

06207008 ELEC CONDR (NO.8) INSULATED LF $6.27 19,060.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $2.05 2,850.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $5.47 100,221.00 0.00 $0.00

06207012 ELEC CONDR (NO.4) INSULATED LF $11.74 6,960.00 0.00 $0.00

06207024 ELEC CONDR (3/0) INSULATED LF $17.21 14,808.00 0.00 $0.00

06207029 ELEC CONDR (350 KCMIL) INSULATED LF $34.65 584.00 0.00 $0.00

06207031 ELEC CONDR (600 KCMIL) INSULATED LF $49.35 29,496.00 0.00 $0.00

06237001 ITS GND BOX(PCAST) TY 1 (243636) EA $7,583.82 2.00 0.00 $0.00

06237009 ITS GND BOX(PCAST) TY 2 (366048) EA $12,525.72 3.00 0.00 $0.00

06237013 ITS GND BOX (POLY) TY 1 (243624) EA $5,428.57 1.00 0.00 $0.00

06237017 ITS GND BOX (POLY) TY 1 (243648) EA $6,191.06 2.00 0.00 $0.00

06237023 ITS GND BOX (POLY) TY 2 (366048) EA $10,181.28 2.00 0.00 $0.00

06247007 GROUND BOX TY D (162922) EA $2,400.29 13.00 0.00 $0.00

06247008 GROUND BOX TY D (162922)W/APRON EA $2,518.82 36.00 0.00 $0.00

06247013 REMOVE GROUND BOX EA $441.08 1.00 0.00 $0.00

06287002 REMOVE ELECTRICAL SERVICES EA $786.42 2.00 0.00 $0.00

06287154 ELC SRV TY D 120/240 060(NS)SS(N)PS(U) EA $7,727.42 1.00 0.00 $0.00

06287246 ELC SRV TY D 120/240 100(NS)SS(E)PS(U) EA $8,407.85 2.00 0.00 $0.00

06367001 ALUMINUM SIGNS (TY A) SF $39.43 493.00 0.00 $0.00

06367006 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF $49.12 238.00 0.00 $0.00
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06447009 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA $1,584.84 6.00 0.00 $0.00

06447020 IN SM RD SN SUP&AM TY10BWG(2)SB(P-EXAL) EA $4,195.90 1.00 0.00 $0.00

06447037 IN SM RD SN SUP&AM TYS80(1)SB(P) EA $2,125.60 1.00 0.00 $0.00

06447040 IN SM RD SN SUP&AM TYS80(1)SB(T) EA $2,223.90 2.00 0.00 $0.00

06447063 IN SM RD SN SUP&AM (RAIL MOUNT) EA $8,330.00 1.00 0.00 $0.00

06447065 RELOCATE SM RD SN SUP&AM TY 10BWG EA $2,051.88 1.00 0.00 $0.00

06507028 INS OH SN SUP(30 FT BAL TEE) EA $87,906.82 1.00 0.00 $0.00

06507194 REMOVE OVERHD SIGN SUP (SIGN ONLY) EA $3,876.25 1.00 0.00 $0.00

06507196 RELOCATE OVERHD SIGN SUP (SIGN ONLY) EA $3,876.25 2.00 0.00 $0.00

06587079 INSTL OM SM RD SIGN (1-OM-CON)Y EA $1,680.00 9.00 0.00 $0.00

06587080 INSTL OM SM RD SIGN (1-OM-CON)R EA $1,680.00 2.00 0.00 $0.00

06587089 INSTL OM SM RD SIGN (2-OM-TY1)Y EA $1,840.00 1.00 0.00 $0.00

06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.67 21,544.00 0.00 $0.00

06627006 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF $1.65 695.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.57 7,122.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.57 4,742.00 0.00 $0.00

06627072 WK ZN PAV MRK REMOV (W)8"(SLD) LF $2.12 3,339.00 0.00 $0.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $2.00 103.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.17 1,665.00 0.00 $0.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.65 429.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $9.32 1,899.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $162.45 15.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $195.41 4.00 0.00 $0.00

06667168 RE PM TY II (W) 4" (BRK) LF $0.24 461.00 0.00 $0.00

06667171 RE PM TY II (W) 4" (SLD) LF $0.25 400.00 0.00 $0.00

06667172 RE PM TY II (W) 6" (BRK) LF $0.36 3,726.00 0.00 $0.00

06667173 RE PM TY II (W) 6" (DOT) LF $1.41 103.00 0.00 $0.00

06667175 RE PM TY II (W) 6" (SLD) LF $0.29 7,849.00 0.00 $0.00

06667179 RE PM TY II (W) 8" (SLD) LF $0.52 1,665.00 0.00 $0.00

06667182 RE PM TY II (W) 12" (SLD) LF $1.59 429.00 0.00 $0.00
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06667184 RE PM TY II (W) 24" (SLD) LF $2.94 1,899.00 0.00 $0.00

06667186 RE PM TY II (W) (ARROW) EA $116.54 15.00 0.00 $0.00

06667194 RE PM TY II (W) (WORD) EA $117.72 4.00 0.00 $0.00

06667210 RE PM TY II (Y) 4" (SLD) LF $0.24 1,414.00 0.00 $0.00

06667213 RE PM TY II (Y) 6" (SLD) LF $0.29 7,776.00 0.00 $0.00

06667402 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF $0.75 461.00 0.00 $0.00

06667405 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF $0.57 400.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.97 3,726.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.77 7,849.00 0.00 $0.00

06667417 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF $0.57 1,414.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.77 7,776.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $5.94 108.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $5.83 496.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $0.66 20,696.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.66 610.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $1.09 1,835.00 0.00 $0.00

06777006 ELIM EXT PM & MRKS (12") LF $2.06 1,494.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $3.41 1,306.00 0.00 $0.00

06787001 PAV SURF PREP FOR MRK (4") LF $0.07 2,275.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.07 19,454.00 0.00 $0.00

06787004 PAV SURF PREP FOR MRK (8") LF $0.08 1,665.00 0.00 $0.00

06787006 PAV SURF PREP FOR MRK (12") LF $0.34 429.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $0.60 1,899.00 0.00 $0.00

06787009 PAV SURF PREP FOR MRK (ARROW) EA $14.71 15.00 0.00 $0.00

06787016 PAV SURF PREP FOR MRK (WORD) EA $16.78 4.00 0.00 $0.00

06787033 PAV SURF PREP FOR MRK (RPM) EA $0.82 604.00 0.00 $0.00

06807004 REMOVING TRAFFIC SIGNALS EA $26,632.41 2.00 0.00 $0.00

06807005 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA $8,822.71 6.00 0.00 $0.00

06807011 INSTALL HWY TRF SIG (UPGRADE) EA $33,615.29 1.00 0.00 $0.00

06827001 VEH SIG SEC (12")LED(GRN) EA $295.19 31.00 0.00 $0.00
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06827002 VEH SIG SEC (12")LED(GRN ARW) EA $292.91 13.00 0.00 $0.00

06827003 VEH SIG SEC (12")LED(YEL) EA $295.19 39.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $294.05 8.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $295.19 37.00 0.00 $0.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $295.19 6.00 0.00 $0.00

06827018 PED SIG SEC (LED)(COUNTDOWN) EA $674.72 23.00 0.00 $0.00

06827021 BACK PLATE (12")(1 SEC) EA $183.50 2.00 0.00 $0.00

06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $219.97 35.00 0.00 $0.00

06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $303.17 3.00 0.00 $0.00

06827044 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA $314.57 3.00 0.00 $0.00

06847010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.42 3,670.00 0.00 $0.00

06847031 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $2.51 1,696.00 0.00 $0.00

06847033 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF $3.19 101.00 0.00 $0.00

06847038 TRF SIG CBL (TY A)(14 AWG)(12 CONDR) LF $5.01 1,930.00 0.00 $0.00

06847046 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF $8.55 730.00 0.00 $0.00

06847079 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF $2.17 3,420.00 0.00 $0.00

06857001 INSTALL RDSD FLASH BEACON ASSEMBLY EA $3,681.36 2.00 0.00 $0.00

06867035 INS TRF SIG PL AM(S)1 ARM(32')LUM EA $13,087.61 1.00 0.00 $0.00

06867043 INS TRF SIG PL AM(S)1 ARM(40')LUM EA $15,308.96 1.00 0.00 $0.00

06867147 INS TRF SIG PL AM(S)2 ARM(40-36')LUM EA $22,709.27 1.00 0.00 $0.00

06867175 INS TRF SIG PL AM(S)2 ARM(50-24')LUM EA $46,385.04 1.00 0.00 $0.00

06867187 INS TRF SIG PL AM(S)2 ARM(50-36')LUM EA $5,354.49 1.00 0.00 $0.00

06867279 INS TRF SIG PL AM(S)2 ARM(65-44')LUM EA $49,481.71 1.00 0.00 $0.00

06877001 PED POLE ASSEMBLY EA $3,428.33 16.00 0.00 $0.00

06887001 PED DETECT PUSH BUTTON (APS) EA $1,120.36 32.00 0.00 $0.00

06887003 PED DETECTOR CONTROLLER UNIT EA $5,791.01 5.00 0.00 $0.00

06907021 REMOVAL OF TIMBER POLES EA $545.93 1.00 0.00 $0.00

40037001 TIP TESTING(DRILL SHAFT) EA $7,574.46 21.00 0.00 $0.00

40397001 STORM WATER OIL OR WATER SEPARATOR BOX EA $34,943.10 1.00 0.00 $0.00

40417001 CONCRETE MASONRY UNIT WALL SF $151.17 2,552.00 0.00 $0.00
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40427001 SLIDING METAL FIRE DOOR EA $54,841.10 1.00 0.00 $0.00

40437001 ELECTRICAL SERVICE BUILDING LS $385,926.46 1.00 0.00 $0.00

40567001 GEOFOAM FILL CF $10.08 29,660.00 0.00 $0.00

40597001 WATERPROOFING SYSTEM SY $137.79 3,592.00 0.00 $0.00

40737001 AESTHETIC SECURITY FENCE LF $691.76 66.00 0.00 $0.00

50507001 DEWATERING REPORTS EA $60.00 52.00 0.00 $0.00

50547001 FIXED BOLLARD EA $550.21 19.00 0.00 $0.00

50597001 FIREPROOFING SF $26.66 238,245.00 0.00 $0.00

50627001 FIRE STANDPIPE LF $1,092.68 2,410.00 0.00 $0.00

50627002 STANDPIPE CONNECTIONS TO EXIST SYSTEMS EA $12,480.28 7.00 0.00 $0.00

50627003 HOSE VALVE STATIONS EA $21,666.99 5.00 0.00 $0.00

50677001 COMPRESSED AIR MONITORING SYSTEM LS $78,727.84 1.00 0.00 $0.00

60057001 ITS COM CBL (ETHERNET) LF $2.05 13,118.00 0.00 $0.00

60087004 RVDS (PRESENCE DET)(INSTALL ONLY) EA $580.13 10.00 0.00 $0.00

60087005 RVDS (ADVANCE DET)(INSTALL ONLY) EA $591.52 5.00 0.00 $0.00

60137006 GROUND BOX (PREPARE) EA $881.02 6.00 0.00 $0.00

60147006 RELOCATE ITS RADIO EA $1,522.69 4.00 0.00 $0.00

60187002 CCTV FIELD EQUIPMENT (DIGITAL) EA $8,675.68 4.00 0.00 $0.00

60187003 CCTV MOUNT (POLE) EA $1,078.19 5.00 0.00 $0.00

60187004 ITS COM CBL (ETHERNET) LF $1.82 1,095.00 0.00 $0.00

60277001 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF $2.51 5,085.00 0.00 $0.00

60547002 REMOVE AND RELOCATE DMS EA $7,757.05 1.00 0.00 $0.00

60957002 LCS SYSTEM EA $12,457.33 2.00 0.00 $0.00

60957003 LCS SIGNAL UNIT EA $9,380.04 10.00 0.00 $0.00

61127001 LED BLANK-OUT SIGN EA $18,383.97 5.00 0.00 $0.00

61147001 LINEAR HEAT SENSING CABLE LF $31.38 35,700.00 0.00 $0.00

61147002 LINEAR HEAT DETECTION CONTROL UNIT EA $80,814.12 4.00 0.00 $0.00

61157001 LIGHTING CONTROL PANEL EA $59,414.53 2.00 0.00 $0.00

61167001 ELECTRIC UNDERGROUND VAULT EA $936,883.39 1.00 0.00 $0.00

61177001 WALL MOUNTED ILLUMINATION FIXTURE EA $2,461.83 462.00 0.00 $0.00
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61187001 FIRE DETECTION CCTV SYSTEM LS $171,336.03 1.00 0.00 $0.00

61247001 SWITCHBOARD EA $341,191.86 3.00 0.00 $0.00

61287001 FR CABLE & CONDUIT (RTRC 1") LF $123.09 8,852.00 0.00 $0.00

61287002 FR CABLE & CONDUIT (RTRC 2") LF $121.72 7,345.00 0.00 $0.00

61287003 FR CABLE & CONDUIT (RTRC 2-1/2") LF $150.33 4,854.00 0.00 $0.00

61287004 FR CABLE & CONDUIT (MC #12 2/C) LF $105.43 9,056.00 0.00 $0.00

61297001 UNINTERRUPTIBLE POWER SUPPLY EA $149,978.08 1.00 0.00 $0.00

61307001 MCC WITH VFD MOTOR CONTROLLERS EA $531,664.81 3.00 0.00 $0.00

61317001 PACKAGED ENGINE GENERATOR EA $1,088,836.95 1.00 0.00 $0.00

61357001 CV PWR CBL (3C #14 PTFE RTD EXT) LF $48.67 51,552.00 0.00 $0.00

61357002 CV PWR CBL (3-PR SHLD TW PR) LF $23.93 13,022.00 0.00 $0.00

61357003 CV PWR CBL (RS-485) LF $24.62 1,230.00 0.00 $0.00

61377001 CONCRETE ENCASED DUCT BANK LF $893.67 4,793.00 0.00 $0.00

61387001 FIRE ALARM SYSTEM LS $57,894.74 1.00 0.00 $0.00

61397001 PANELBOARDS EA $55,983.91 5.00 0.00 $0.00

61407001 ILLUMINATED EXIT DIRECTIONAL SIGNS EA $1,789.39 80.00 0.00 $0.00

61407002 REPLACEMENT OF EXIST DIRECTIONAL SIGNS EA $2,416.24 32.00 0.00 $0.00

61407003 CROSS PASSAGE SIGNS EA $1,846.38 10.00 0.00 $0.00

61417001 JET FAN ASSEMBLIES EA $119,522.27 12.00 0.00 $0.00

61427001 PROCESS CONTROL SYSTEMS LS $2,148,876.52 1.00 0.00 $0.00

61437001 TUNNEL VENTILATION & COMMISSIONING LS $35,202.05 1.00 0.00 $0.00

61477001 TUNNEL AIR QUALITY MONITORING SYSTEM LS $135,303.64 1.00 0.00 $0.00

61527001 AUTOMATIC TRANSFER SWITCH EA $138,865.63 1.00 0.00 $0.00

61537001 LOW VOLTAGE DISTRIBUTION TRANSFORMER EA $154,833.36 2.00 0.00 $0.00

70677001 FIRE DEPARTMENT CONNECTION EA $4,347.69 2.00 0.00 $0.00

70827001 8" PVC SEWER LINE (SDR-35) LF $190.64 190.00 0.00 $0.00

70827002 48" PRECAST SEWER MANHOLE EA $20,643.15 2.00 0.00 $0.00

70827003 8" CLEANOUT EA $2,623.40 2.00 0.00 $0.00

70827004 8" SEWER SERVICE TIE-IN & BYPASS EA $13,952.07 2.00 0.00 $0.00

70827007 8" X 8" CUT-IN-TEE EA $7,189.20 2.00 0.00 $0.00
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70827008 3" PVC C900 WATERLINE LF $389.70 10.00 0.00 $0.00

70827009 6" PVC C900 WATERLINE LF $125.26 120.00 0.00 $0.00

70827011 WATER SERVICE TIE-INS EA $9,046.01 4.00 0.00 $0.00

70827012 8" GATE VALVE & BOX EA $7,786.40 2.00 0.00 $0.00

70827014 3" WATER METER & BOX EA $10,746.01 3.00 0.00 $0.00

70827015 6" WATER METER & BOX EA $17,936.85 1.00 0.00 $0.00

70827017 FIRE HYDRANT ASSEMBLY EA $8,098.74 4.00 0.00 $0.00

70827018 12" STEEL CASING LF $457.25 240.00 0.00 $0.00

70827021 DUCTILE IRON FITTINGS TON $59,559.43 0.60 0.00 $0.00

70827022 TRENCH SAFETY LF $30.00 350.00 0.00 $0.00

70827023 SAWCUT, DEMO, & REM EXIST. PAV(COG402) SY $97.31 200.00 0.00 $0.00

70827024 CONC PAV REPAIRS (COG 402 403) SY $323.60 200.00 0.00 $0.00

70827025 6" GATE VALVE AND BOX EA $6,725.12 4.00 0.00 $0.00

70827026 12"X6" CUT-IN-TEE EA $8,338.32 1.00 0.00 $0.00

70827027 8" DUCTILE IRON (CLASS 54) WATERLINE LF $240.63 200.00 0.00 $0.00

70827028 6" DUCTILE IRON (CLASS 54) WATERLINE LF $219.63 50.00 0.00 $0.00

70947001 10" STORM WATER (INSUL & HEAT TRACE) LF $210.98 8.00 0.00 $0.00

70947002 6" NATURAL GAS LF $881.28 9.00 0.00 $0.00

70947003 4" SANITARY SEWER (INSUL & HEAT TRACE) LF $213.62 8.00 0.00 $0.00

70947004 2.5" WATER (INSUL & HEAT TRACE) LF $303.00 9.00 0.00 $0.00

70947005 2.5" ELECTRIC CONDUIT LF $191.17 78.00 0.00 $0.00

70947006 3" IRRIGATION (INSUL & HEAT TRACE) LF $307.37 9.00 0.00 $0.00

95017003 RUC DAMAGE ONLY DOL -$370,000.00 1.00 0.00 $0.00

95017003 RUC DAMAGE ONLY DOL -$52,000.00 1.00 0.00 $0.00

95017003 RUC DAMAGE ONLY DOL -$100,000.00 1.00 0.00 $0.00

95017003 RUC DAMAGE ONLY DOL -$3,000.00 1.00 0.00 $0.00

95017003 RUC DAMAGE ONLY DOL -$22,000.00 1.00 0.00 $0.00

95017003 RUC DAMAGE ONLY DOL -$7,400.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 $0.00
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96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 100.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 100.00 0.00 $0.00

96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 9.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000,000.
00

0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 590,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 2,000,000.
00

0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 25,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 500,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 250,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 $0.00

Total Item Earnings To Date $441,169.54
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