
 3,350.00

019702138CONTRACT ID:

PROJECT: F 2026(476)

CONTRACT:

04263216

PROJECTED AMOUNT: $3,852,884.30

CONTRACTOR:

HIGHWAY: US 175

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

AUSTIN BRIDGE & ROAD SERVICES, LP

Nicholas Wadlington, P.E.

DALLAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/30/2026AWARD DATE:

ESTIMATE PERIOD:

0002

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/16/2026

04/08/2026

ESTIMATE PAID:

 28

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/17/2026

$3,856,234.30

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,975,784.30

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 20.59

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 57.83

$1,955,399.65 $274,764.75 $2,230,164.40 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,955,399.65 $274,764.75 $2,230,164.40 

$0.00 $0.00 $0.00 

$1,955,399.65 $2,230,164.40 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $274,764.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 28

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/17/2026

00/00/0000

 136

 0

 136

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  17  8

HOLIDAY 1

HOLIDAY TRAFFIC 3

SATURDAY 2

SUNDAY 2

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 HOLIDAY TRAFFIC

09/06/2026  1 HOLIDAY TRAFFIC

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(476) 019702138PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0125 02477125 FL BS (CMP IN PLC)(TY D GR 1-2) (12")000 SY  26.520 $21,656.52 816.611  816.61 4,689.00

0135 03447011 SP MIXES SP-C SAC-B PG64-22000 TON  180.350 $738,453.90 4,094.560  4,094.56 6,874.00

0140 03447077 TACK COAT000 GAL  4.200 $15,435.00 3,675.000  3,675.00 5,868.00

0145 03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")000 SY  75.790 $720,585.93 9,507.665  9,507.67 8,946.00

0150 03547051 PLANE ASPH CONC PAV(2")000 SY  2.220 $73,402.08 33,064.002  33,064.00 50,974.00

0160 04027001 TRENCH EXCAVATION PROTECTION000 LF  1.000 $410.00 410.000  410.00 428.00

0210 04647007 RC PIPE (CL III)(30 IN)000 LF  190.000 $117,990.00 621.000  621.00 621.00

0225 04677348 SET (TY II) (30 IN) (RCP) (6: 1) (P)000 EA  5,900.000 $11,800.00 2.000  2.00 1.00

0250 05007001 MOBILIZATION000 LS  437,336.270 $194,614.64 0.445  0.90 1.00

0255 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  34,213.170 $34,213.17 1.000  2.00 9.00

0260 05037002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  1,032.460 $1,032.46 1.000  3.00 3.00

0265 05057001 TMA (STATIONARY)000 DAY  1.000 $15.00 15.000  18.00 120.00

0295 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  3.500 $66.50 19.000  87.00 1,368.00

0440 06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2000 EA  25.000 $75.00 3.000  3.00 3.00

0607 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $20,017.65 20,017.650  20,017.65 15,000.00

0608 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 $5,631.80 5,631.800  5,631.80 15,000.00

$1,955,399.65TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

019702138PROJECT CONTROLF 2026(476)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 01057048 000 RMV (0"-8") TRT/UNTRT BASE & ASPH PAV SY  4.630  2,751.000  0.000  947.78  4,388.21

0075 01057122 000 RMV (8"-22") TRT/UNTRT BASE & ASPH PAV SY  12.210  3,180.000  0.000  837.78  10,229.27

0080 01107001 000 EXCAV (ROADWAY) CY  16.410  2,748.000  0.000  393.00  6,449.13

0085 01127001 000 SUBGR WIDEN (OC) STA  187.250  19.880  0.000  4.07  762.11

0100 01527001 000 ROAD GRADER WORK (ORD COMP) STA  161.410  19.880  0.000  4.07  656.94

0125 02477125 000 FL BS (CMP IN PLC)(TY D GR 1-2) (12") SY  26.520  4,689.000  0.000  816.61  21,656.52

0135 03447011 000 SP MIXES SP-C SAC-B PG64-22 TON  180.350  6,874.000  0.000  4,094.56  738,453.90

0140 03447077 000 TACK COAT GAL  4.200  5,868.000  0.000  3,675.00  15,435.00

0145 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  75.790  8,946.000  0.000  9,507.67  720,585.93

0150 03547051 000 PLANE ASPH CONC PAV(2") SY  2.220  50,974.000  0.000  33,064.00  73,402.08

0160 04027001 000 TRENCH EXCAVATION PROTECTION LF  1.000  428.000  0.000  410.00  410.00

0210 04647007 000 RC PIPE (CL III)(30 IN) LF  190.000  621.000  0.000  621.00  117,990.00

0225 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  5,900.000  1.000  0.000  2.00  11,800.00

0250 05007001 000 MOBILIZATION LS  437,336.270  1.000  0.000  0.90  393,602.64

0255 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  34,213.170  9.000  0.000  2.00  68,426.34

0260 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1,032.460  3.000  0.000  3.00  3,097.38

0265 05057001 000 TMA (STATIONARY) DAY  1.000  120.000  0.000  18.00  18.00

0270 05057003 000 TMA (MOBILE OPERATION) DAY  1.500  5.000  0.000  8.00  12.00

0275 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  28.000  168.000  0.000  40.00  1,120.00

0295 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.500  1,368.000  0.000  87.00  304.50

0320 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  30.000  125.000  0.000  125.00  3,750.00

0325 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,300.000  1.000  0.000  1.00  1,300.00

0330 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  1.000  0.000  1.00  3,000.00

0335 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  672.000  10.000  0.000  10.00  6,720.00

0370 06247013 000 REMOVE GROUND BOX EA  435.000  2.000  0.000  2.00  870.00

0440 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  25.000  3.000  0.000  3.00  75.00

0607 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  15,000.000  0.000  20,017.65  20,017.65

0608 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  15,000.000  0.000  5,631.80  5,631.80

Category Subtotal $2,230,164.40

019702138F 2026(476)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  540.000  130.000  0.000  0.000  0.00

0065 01047001 000 REMOV CONC (PAV) SY  12.320  2,751.000  0.000  0.000  0.00

0066 01047017 REMOV CONC (CURB & GUTTER) LF  25.270  0.000  0.000  0.000  0.00

Remove Conc Curb & Gutter

0090 01327006 000 EMBANK (FNL)(DC)(TY C) CY  4.740  773.000  0.000  0.000  0.00

0095 01347004 000 BACKFILL (TY A OR B) STA  175.750  181.640  0.000  0.000  0.00

0105 01617002 000 COMPOST MANUF TOPSOIL (4") SY  1.630  12,007.000  0.000  0.000  0.00
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0110 01627002 000 BLOCK SODDING SY  6.330  12,007.000  0.000  0.000  0.00

0115 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  2.000  12,007.000  0.000  0.000  0.00

0120 01687001 000 VEGETATIVE WATERING TGL  0.010  3,572.000  0.000  0.000  0.00

0130 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  5.230  1,409.000  0.000  0.000  0.00

0151 03617004 FULL - DEPTH REPAIR CRCP (9") CY  286.290  0.000  0.000  0.000  0.00

CRCP (9")

0155 04007010 000 CEM STABIL BKFL CY  1,000.000  1.000  0.000  0.000  0.00

0156 04017001 FLOWABLE BACKFILL CY  516.500  0.000  0.000  0.000  0.00

Flowable Backfill

0165 04037001 000 TEMPORARY SPL SHORING SF  51.020  199.500  0.000  0.000  0.00

0170 04167004 000 DRILL SHAFT (24 IN) LF  222.000  26.000  0.000  0.000  0.00

0175 04167006 000 DRILL SHAFT (36 IN) LF  398.320  100.000  0.000  0.000  0.00

0180 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  230.000  48.000  0.000  0.000  0.00

0185 04207148 000 CLASS K CONCRETE (MISC) CY  2,015.310  33.400  0.000  0.000  0.00

0190 04327005 000 RIPRAP (CONC)(CL B) CY  918.370  3.000  0.000  0.000  0.00

0195 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  800.000  12.000  0.000  0.000  0.00

0200 04627001 000 CONC BOX CULV (3 FT X 2 FT) LF  1,250.000  4.000  0.000  0.000  0.00

0205 04627003 000 CONC BOX CULV (4 FT X 2 FT) LF  1,450.000  8.000  0.000  0.000  0.00

0215 04657165 000 INL(CMP)(PAZD-CZ)(FG)(4FTX4FT-4FTX4FT) EA  6,300.000  2.000  0.000  0.000  0.00

0220 04657167 000 INL(CMP)(PAZD-CZ)(FG)(5FTX5FT-4FTX4FT) EA  7,500.000  1.000  0.000  0.000  0.00

0230 04967002 000 REMOV STR (INLET) EA  1,000.000  2.000  0.000  0.000  0.00

0235 04967006 000 REMOV STR (HEADWALL) EA  1,800.000  3.000  0.000  0.000  0.00

0240 04967007 000 REMOV STR (PIPE) LF  10.000  527.000  0.000  0.000  0.00

0245 04967008 000 REMOV STR (BOX CULVERT) LF  30.000  12.000  0.000  0.000  0.00

0280 05067011 000 ROCK FILTER DAMS (REMOVE) LF  11.000  168.000  0.000  0.000  0.00

0285 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  35.000  246.000  0.000  0.000  0.00

0290 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  9.000  246.000  0.000  0.000  0.00

0300 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,368.000  0.000  0.000  0.00

0305 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  6.250  3,857.000  0.000  0.000  0.00

0310 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.250  3,857.000  0.000  0.000  0.00

0314 05297009 CONC CURB & GUTTER (TY II) LF  62.350  0.000  0.000  0.000  0.00

Conc C&G TY II

0315 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  1.000  1,216.000  0.000  0.000  0.00

0340 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,065.000  6.000  0.000  0.000  0.00

0345 06187030 000 CONDT (PVC) (SCH 40) (2") LF  15.250  1,818.000  0.000  0.000  0.00

0350 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  36.050  330.000  0.000  0.000  0.00

0355 06207007 000 ELEC CONDR (NO.8) BARE LF  2.400  2,148.000  0.000  0.000  0.00

0360 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.400  4,296.000  0.000  0.000  0.00

0365 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,840.000  5.000  0.000  0.000  0.00

0375 06367002 000 ALUMINUM SIGNS (TY G) SF  32.750  204.000  0.000  0.000  0.00

0380 06367003 000 ALUMINUM SIGNS (TY O) SF  37.150  242.500  0.000  0.000  0.00

0385 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  660.000  53.000  0.000  0.000  0.00

0390 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  720.000  50.000  0.000  0.000  0.00

0395 06447020 000 IN SM RD SN SUP&AM TY10BWG(2)SB(P-EXAL) EA  1,500.000  3.000  0.000  0.000  0.00

0400 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  890.000  6.000  0.000  0.000  0.00

0405 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  940.000  1.000  0.000  0.000  0.00

0410 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,050.000  2.000  0.000  0.000  0.00

0415 06447049 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  1,950.000  1.000  0.000  0.000  0.00

0420 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  3,118.000  3.000  0.000  0.000  0.00

0425 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  7.300  1,351.000  0.000  0.000  0.00

0430 06477003 000 REMOVE LRSA EA  888.000  3.000  0.000  0.000  0.00

0435 06507048 000 INS OH SN SUP(40 FT CANT)(SPAN ONLY) EA  27,680.000  1.000  0.000  0.000  0.00
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0445 06587248 000 INSTL OM ASSM (OM-2Z)(WFLX)GNDLL EA  85.000  4.000  0.000  0.000  0.00

0450 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  2.500  348.000  0.000  0.000  0.00

0455 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.250  700.000  0.000  0.000  0.00

0456 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.340  0.000  2,500.000  0.000  0.00

Work Zone Tabs

0460 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.300  1,198.000  0.000  0.000  0.00

0465 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.000  222.000  0.000  0.000  0.00

0470 06667347 000 PAVEMENT SLER 6" LF  2.000  494.000  0.000  0.000  0.00

0475 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.700  4,522.000  0.000  0.000  0.00

0480 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.650  19,657.000  0.000  0.000  0.00

0485 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.650  17,929.000  0.000  0.000  0.00

0490 06727006 000 REFL PAV MRKR TY II-C-R EA  6.000  294.000  0.000  0.000  0.00

0495 06777002 000 ELIM EXT PM & MRKS (6") LF  0.580  298.000  0.000  0.000  0.00

0500 06777004 000 ELIM EXT PM & MRKS (8") LF  1.150  376.000  0.000  0.000  0.00

0505 06787002 000 PAV SURF PREP FOR MRK (6") LF  2.000  494.000  0.000  0.000  0.00

0510 07307019 000 FULL - WIDTH MOWING CYC  5,000.000  2.000  0.000  0.000  0.00

0600 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0601 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0602 96017001 MATERIAL ON HAND DOL  1.000  100,000.000  0.000  0.000  0.00

RECEIVED

0603 96017001 MATERIAL ON HAND DOL -1.000  100,000.000  0.000  0.000  0.00

USED

0604 96107001 ON THE JOB TRAINING DOL  0.800  125.000  0.000  0.000  0.00

PAID BY THE HOUR

0605 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

0606 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  500.000  0.000  0.000  0.00

0623 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  12,928.340  0.000  0.000  0.000  0.00

Mobilization

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0609 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  3,000.000  0.000  0.000  0.00

DO NOT HAVE POLICE REPORT

0610 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  3,000.000  0.000  0.000  0.00

HAVE POLICE REPORT

0611 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  15,000.000  0.000  0.000  0.00

0612 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  20,000.000  0.000  0.000  0.00

0613 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  30,000.000  0.000  0.000  0.00

PAID BY INVOICE

0614 95017002 RUC (CREDIT OR DAMAGE) DOL -15,000.000  1.000  0.000  0.000  0.00

1 ML FREEWAY CLOSURE

0615 95017002 RUC (CREDIT OR DAMAGE) DOL -25,000.000  1.000  0.000  0.000  0.00

2 ML FREEWAY CLOSURE

0616 95017002 RUC (CREDIT OR DAMAGE) DOL -35,000.000  1.000  0.000  0.000  0.00

3 ML FREEWAY CLOSURE

0617 95017002 RUC (CREDIT OR DAMAGE) DOL -45,000.000  1.000  0.000  0.000  0.00

4 ML FREEWAY CLOSURE

0618 95017002 RUC (CREDIT OR DAMAGE) DOL -55,000.000  1.000  0.000  0.000  0.00
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5 ML FREEWAY CLOSURE

0619 95017002 RUC (CREDIT OR DAMAGE) DOL -5,000.000  1.000  0.000  0.000  0.00

1 ML NON-FREEWAY CLOSURE

0620 95017002 RUC (CREDIT OR DAMAGE) DOL -10,000.000  1.000  0.000  0.000  0.00

2 ML NON-FREEWAY CLOSURE

0621 95017002 RUC (CREDIT OR DAMAGE) DOL -15,000.000  1.000  0.000  0.000  0.00

3 ML NON-FREEWAY CLOSURE

0622 95017002 RUC (CREDIT OR DAMAGE) DOL -20,000.000  1.000  0.000  0.000  0.00

4 ML NON-FREEWAY CLOSURE

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,230,164.40
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($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01057048 000 SY  4.630RMV (0"-8") TRT/UNTRT BASE & ASPH PAV  947.778  4,388.21 2,751.00

01057122 000 SY  12.210RMV (8"-22") TRT/UNTRT BASE & ASPH PAV  837.778  10,229.27 3,180.00

01107001 000 CY  16.410EXCAV (ROADWAY)  393.000  6,449.13 2,748.00

01127001 000 STA  187.250SUBGR WIDEN (OC)  4.070  762.11 19.88

01527001 000 STA  161.410ROAD GRADER WORK (ORD COMP)  4.070  656.94 19.88

02477125 000 SY  26.520FL BS (CMP IN PLC)(TY D GR 1-2) (12")  816.611  21,656.52 4,689.00

03447011 000 TON  180.350SP MIXES SP-C SAC-B PG64-22  4,094.560  738,453.90 6,874.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  20,017.650  20,017.65 15,000.00

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  5,631.800  5,631.80 15,000.00

03447077 000 GAL  4.200TACK COAT  3,675.000  15,435.00 5,868.00

03517007 000 SY  75.790FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  9,507.665  720,585.93 8,946.00

03547051 000 SY  2.220PLANE ASPH CONC PAV(2")  33,064.002  73,402.08 50,974.00

04027001 000 LF  1.000TRENCH EXCAVATION PROTECTION  410.000  410.00 428.00

04647007 000 LF  190.000RC PIPE (CL III)(30 IN)  621.000  117,990.00 621.00

04677348 000 EA  5,900.000SET (TY II) (30 IN) (RCP) (6: 1) (P)  2.000  11,800.00 1.00

05007001 000 LS  437,336.270MOBILIZATION  0.900  393,602.64 1.00

05027001 000 MO  34,213.170BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  68,426.34 9.00

05037002 000 EA  1,032.460PORTABLE CHANGEABLE MESSAGE SIGN  3.000  3,097.38 3.00

05057001 000 DAY  1.000TMA (STATIONARY)  18.000  18.00 120.00

05057003 000 DAY  1.500TMA (MOBILE OPERATION)  8.000  12.00 5.00

05067001 000 LF  28.000ROCK FILTER DAMS (INSTALL) (TY 1)  40.000  1,120.00 168.00

05067039 000 LF  3.500TEMP SEDMT CONT FENCE (INSTALL)  87.000  304.50 1,368.00

05407002 000 LF  30.000MTL W-BEAM GD FEN (STEEL POST)  125.000  3,750.00 125.00

05407015 000 EA  1,300.000DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  1,300.00 1.00

05447001 000 EA  3,000.000GUARDRAIL END TREATMENT (INSTALL)  1.000  3,000.00 1.00

06107009 000 EA  672.000REMOVE RD IL ASM (TRANS-BASE)  10.000  6,720.00 10.00

06247013 000 EA  435.000REMOVE GROUND BOX  2.000  870.00 2.00

06587018 000 EA  25.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  3.000  75.00 3.00

$2,230,164.40TOTAL ITEM EARNINGS TO DATE


