
 669,115.00

019902061CONTRACT ID:

PROJECT: STP 2B23(069)HES

CONTRACT:

08233020

PROJECTED AMOUNT: $3,698,343.61

CONTRACTOR:

HIGHWAY: US 69

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

HIGHWAY 19 CONSTRUCTION LLC

Kyle Dykes, P.E.

CHEROKEE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

08/16/2023AWARD DATE:

ESTIMATE PERIOD:

0027

12/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/26/2023

08/02/2023

ESTIMATE PAID:

 292
-16.00  16.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/04/2024

$4,367,458.61

CONTRACT:

11/29/2025

AWARD AMOUNT: $3,673,343.61

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 142.27

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $4,343,214.92 $4,343,214.92 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($77,080.00)($77,080.00)

$0.00 $0.00 $0.00 

$0.00 $4,420,294.92 $4,420,294.92 

$0.00 $0.00 $0.00 

$0.00 $4,420,294.92 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,420,294.92 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$77,080.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 82

 82

C. O. ADJUSTED DAYS:

 276

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/04/2024

10/25/2023

 178

 16

 194

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING AE ACCEPTA 17

HOLIDAY 3

SATURDAY 5

SUNDAY 5

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY

12/01/2025  1 AWAITING AE ACCEPTANCE

12/02/2025  1 AWAITING AE ACCEPTANCE

12/03/2025  1 AWAITING AE ACCEPTANCE

12/04/2025  1 AWAITING AE ACCEPTANCE

12/05/2025  1 AWAITING AE ACCEPTANCE

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1 AWAITING AE ACCEPTANCE

12/09/2025  1 AWAITING AE ACCEPTANCE

12/10/2025  1 AWAITING AE ACCEPTANCE

12/11/2025  1 AWAITING AE ACCEPTANCE

12/12/2025  1 AWAITING AE ACCEPTANCE

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1 AWAITING AE ACCEPTANCE

12/16/2025  1 AWAITING AE ACCEPTANCE

12/17/2025  1 AWAITING AE ACCEPTANCE

12/18/2025  1 AWAITING AE ACCEPTANCE

12/19/2025  1 AWAITING AE ACCEPTANCE

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1 AWAITING AE ACCEPTANCE

12/23/2025  1 AWAITING AE ACCEPTANCE

12/24/2025  1 HOLIDAY

12/25/2025  1 HOLIDAY

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

016404164PROJECT CONTROLSTP 2B23(071)HES

001 ROADWAY (SH 31)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0385 01506001 000 BLADING STA  350.000  105.000  0.000  105.00  36,750.00

0390 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  4.000  11,251.000  0.000  12,084.90  48,339.60

0400 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.750  11,251.000  0.000  11,158.33  8,368.75

0405 01646055 000 BONDED FBR MTRX SEED (TEMP)(WARM) SY  0.400  5,626.000  0.000  11,158.33  4,463.33

0420 05006001 000 MOBILIZATION LS  380,000.000  0.500  0.000  0.40  152,000.00

0425 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  6.000  1.000  7.00  35,000.00

0430 05066002 002 ROCK FILTER DAMS (INSTALL) (TY 2) LF  45.000  200.000  0.000  198.00  8,910.00

0435 05066011 002 ROCK FILTER DAMS (REMOVE) LF  10.000  200.000  0.000  198.00  1,980.00

0450 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  600.000  0.000  619.00  2,476.00

0455 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  600.000  0.000  619.00  619.00

0470 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  39,000.000  9.000  0.000  6.00  234,000.00

0475 06586027 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB (BI) EA  35.000  208.000  0.000  115.00  4,025.00

0520 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  2,000.000  1.000  0.000  1.00  2,000.00

0525 61856002 002 TMA (STATIONARY) DAY  250.000  60.000  0.000  114.00  28,500.00

0530 61856005 002 TMA (MOBILE OPERATION) DAY  100.000  10.000  0.000  3.00  300.00

Category Subtotal $567,731.68

002 CHANGE ORDER ITEMS (SH 31)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0063 01046037 REMOVE CONC (RAIL) LF  57.340  0.000  500.000  1,431.00  82,053.54

CO #2 Remove and Relocate Concrete Barrier

0355 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  19,695.000  0.000  1.000  1.00  19,695.00

CO #2 Remove and Relocate Concrete Barrier

0417 04326001 RIPRAP (CONC)(4 IN) CY  750.000  0.000  776.670  1,261.43  946,072.50

CO #1 - Add Item 432-6001 & 514-6001

0464 05146001 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  150.000  0.000  10,407.000  11,937.00  1,790,550.00

CO #1 - Add Item 432-6001 & 514-6001

Category Subtotal $2,838,371.04

019902061PROJECT CONTROLSTP 2B23(069)HES

001 ROADWAY (US 69)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  1,000.000  18.000  0.000  18.00  18,000.00

0070 01506001 000 BLADING STA  350.000  179.000  0.000  179.00  62,650.00

0075 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  4.000  33,257.000  0.000  8,109.00  32,436.00

0105 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  550.000  45.000  0.000  49.15  27,032.50

0110 04326046 000 RIPRAP (MOW STRIP)(5 IN) CY  550.000  820.000  0.000  843.35  463,844.70

0115 05006001 000 MOBILIZATION LS  380,000.000  0.500  0.000  0.50  190,000.00

0120 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  6.000  0.000  6.00  30,000.00
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001 ROADWAY (US 69)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0125 05066002 002 ROCK FILTER DAMS (INSTALL) (TY 2) LF  45.000  560.000  0.000  400.00  18,000.00

0130 05066011 002 ROCK FILTER DAMS (REMOVE) LF  10.000  560.000  0.000  400.00  4,000.00

0145 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  2,084.000  0.000  1,416.00  5,664.00

0150 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  2,084.000  0.000  1,448.00  1,448.00

0165 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  20.000  465.000  0.000  467.00  9,340.00

0170 05406014 001 SHORT RADIUS LF  176.000  56.000  0.000  27.00  4,752.00

0175 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  100.000  100.000  0.000  100.00  10,000.00

0180 05436002 000 CABLE BARRIER SYSTEM (TL-4) LF  5.000  16,208.000  0.000  16,208.00  81,040.00

0185 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  360.000  28.000  0.000  28.00  10,080.00

0190 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,500.000  3.000  0.000  4.00  10,000.00

0200 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  850.000  15.000  0.000  15.00  12,750.00

0205 06446076 000 REMOVE SM RD SN SUP&AM EA  100.000  15.000  0.000  15.00  1,500.00

0215 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  45.000  12.000  0.000  9.00  405.00

0220 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  2,000.000  1.000  0.000  1.00  2,000.00

0225 61856002 002 TMA (STATIONARY) DAY  250.000  60.000  0.000  77.00  19,250.00

Category Subtotal $1,014,192.20

016404164STP 2B23(071)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY (SH 31)

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0395 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  0.400  5,626.000  0.000  0.000  0.00

0410 01646056 000 BONDED FBR MTRX SEED (TEMP)(COOL) SY  0.250  5,626.000  0.000  0.000  0.00

0415 01686001 000 VEGETATIVE WATERING MG  25.000  124.000  0.000  0.000  0.00

0440 05066029 002 EARTHWORK (EROSN & SEDMT CONT, IN VEH) CY  30.000  47.000  0.000  0.000  0.00

0445 05066030 002 BACKHOE WORK (EROSION & SEDMT CONT) HR  100.000  5.000  0.000  0.000  0.00

0460 05066046 002 TRACKHOE WORK (EROSION & SEDMT CONT) HR  100.000  5.000  0.000  0.000  0.00

0465 05146013 000 PERM CTB (F-SHAPE) (TY 1) LF  150.000  10,407.000 -10,407.000  0.000  0.00

0480 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  45.000  9.000  0.000  0.000  0.00

0485 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.300  1,099.000  0.000  0.000  0.00

0490 06666184 007 REFL PAV MRK TY II (W) (ARROW) EA  170.000  10.000  0.000  0.000  0.00

0495 06666192 007 REFL PAV MRK TY II (W) (WORD) EA  230.000  10.000  0.000  0.000  0.00

0500 06666199 007 REFL PAV MRK TY II (W) 36" (YLD TRI) EA  60.000  38.000  0.000  0.000  0.00

0505 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.830  20,167.000  0.000  0.000  0.00

0510 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.750  19,790.000  0.000  0.000  0.00

0515 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.750  19,958.000  0.000  0.000  0.00

 0.00Category Subtotal

019902061STP 2B23(069)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY (US 69)

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) CY  30.000  356.000  0.000  0.000  0.00
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0080 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  0.400  16,780.000  0.000  0.000  0.00

0085 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.750  33,757.000  0.000  0.000  0.00

0090 01646055 000 BONDED FBR MTRX SEED (TEMP)(WARM) SY  0.400  16,780.000  0.000  0.000  0.00

0095 01646056 000 BONDED FBR MTRX SEED (TEMP)(COOL) SY  0.250  16,780.000  0.000  0.000  0.00

0100 01686001 000 VEGETATIVE WATERING MG  25.000  366.000  0.000  0.000  0.00

0135 05066029 002 EARTHWORK (EROSN & SEDMT CONT, IN VEH) CY  30.000  77.000  0.000  0.000  0.00

0140 05066030 002 BACKHOE WORK (EROSION & SEDMT CONT) HR  100.000  15.000  0.000  0.000  0.00

0155 05066046 002 TRACKHOE WORK (EROSION & SEDMT CONT) HR  100.000  15.000  0.000  0.000  0.00

0160 05146013 000 PERM CTB (F-SHAPE) (TY 1) LF  150.000  594.000 -594.000  0.000  0.00

0195 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  39,000.000  2.000  0.000  0.000  0.00

0210 06586027 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB (BI) EA  35.000  10.000  0.000  0.000  0.00

0300 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0325 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT (US 69)

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0350 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  0.000  0.00

0351 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,000.000  0.000  0.000  0.00

0352 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  0.000  0.00

0353 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION CHANGE ORDER ITEMS (US 69)

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0104 04326001 RIPRAP (CONC)(4 IN) CY  750.000  0.000  44.330  0.000  0.00

CO #1 - Add Item 432-6001 & 514-6001

0159 05146001 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  150.000  0.000  594.000  0.000  0.00

CO #1 - Add Item 432-6001 & 514-6001

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,420,294.92
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  1,000.000PREPARING ROW  18.000  18,000.00 18.00

01046037 LF  57.340REMOVE CONC (RAIL)  1,431.000  82,053.54 0.00

CO #2 Remove and Relocate Concrete Barrier

01506001 000 STA  350.000BLADING  284.000  99,400.00 284.00

01606003 000 SY  4.000FURNISHING AND PLACING TOPSOIL (4")  20,193.900  80,775.60 44,508.00

01646054 000 SY  0.750BOND FBR MTRX SEED (PERM)(RURAL)(SAND)  11,158.330  8,368.75 11,251.00

01646055 000 SY  0.400BONDED FBR MTRX SEED (TEMP)(WARM)  11,158.330  4,463.33 5,626.00

04326001 CY  750.000RIPRAP (CONC)(4 IN)  1,261.430  946,072.50 0.00

CO #1 - Add Item 432-6001 & 514-6001

04326045 000 CY  550.000RIPRAP (MOW STRIP)(4 IN)  49.150  27,032.50 45.00

04326046 000 CY  550.000RIPRAP (MOW STRIP)(5 IN)  843.354  463,844.70 820.00

05006001 000 LS  380,000.000MOBILIZATION  0.900  342,000.00 1.00

05026001 008 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  13.000  65,000.00 12.00

05066002 002 LF  45.000ROCK FILTER DAMS (INSTALL) (TY 2)  598.000  26,910.00 760.00

05066011 002 LF  10.000ROCK FILTER DAMS (REMOVE)  598.000  5,980.00 760.00

05066038 002 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  2,035.000  8,140.00 2,684.00

05066039 002 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  2,067.000  2,067.00 2,684.00

05146001 LF  150.000PERM CTB (SGL SLOPE) (TY 1) (42 )  11,937.000  1,790,550.00 0.00

CO #1 - Add Item 432-6001 & 514-6001

05406001 001 LF  20.000MTL W-BEAM GD FEN (TIM POST)  467.000  9,340.00 465.00

05406014 001 LF  176.000SHORT RADIUS  27.000  4,752.00 56.00

05406020 001 LF  100.000MTL W - BEAM GD FEN (LOW FILL CULVERT)  100.000  10,000.00 100.00

05436002 000 LF  5.000CABLE BARRIER SYSTEM (TL-4)  16,208.000  81,040.00 16,208.00

05436020 000 EA  360.000CABLE BARRIER TERMINAL SECTION (TL-4)  28.000  10,080.00 28.00

05446001 000 EA  2,500.000GUARDRAIL END TREATMENT (INSTALL)  4.000  10,000.00 3.00

05456007 000 EA  39,000.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  6.000  234,000.00 9.00

06446001 000 EA  850.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  15.000  12,750.00 15.00

06446076 000 EA  100.000REMOVE SM RD SN SUP&AM  15.000  1,500.00 15.00

06586027 000 EA  35.000INSTL DEL ASSM (D-SY)SZ (BRF)CTB (BI)  115.000  4,025.00 208.00

06586061 000 EA  45.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  9.000  405.00 12.00

60016002 000 EA  2,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  4,000.00 2.00

61856002 002 DAY  250.000TMA (STATIONARY)  191.000  47,750.00 120.00

61856005 002 DAY  100.000TMA (MOBILE OPERATION)  3.000  300.00 10.00

96086001 DOL  19,695.000UNIQUE CHANGE ORDER ITEM 1  1.000  19,695.00 0.00

CO #2 Remove and Relocate Concrete Barrier

$4,420,294.92TOTAL ITEM EARNINGS TO DATE


