
Contract ID: 020003034

Project: STP 2026(399)HES

Highway:

District: LUFKIN

Contract: 03263025 County: ANGELINA

Award Amount: $1,511,792.00 Area Engineer: WILL KIRBY

Projected Amount $1,516,792.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: MASSANA CONSTRUCTION INC.

Estimate Number: 0005 Letting Date: 03/04/2026

Estimate Paid: Award Date: 03/25/2026

Estimate Period: 8/31/2026 to 8/31/2026 Notice To Proceed Date: 04/16/2026

Estimate Type: Progress Work Begin Date: 05/05/2026

% Complete 93.24 Accepted Date:

% Time Used: 53.98

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,414,255.98 $1,339,378.98 $74,877.00

Participating $1,397,255.98 $1,322,378.98 $74,877.00

Non-Participating $17,000.00 $17,000.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,414,255.98 $1,339,378.98 $74,877.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 05/05/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/16/2026 Liquidated Damage Rate $10,842.00
Bid Days: 113

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 113
0

Days Charged to Date: 61 x $10,842.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Total Period Days: 0 0 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS
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Worked Performed This Period

Project: STP 2026(399)HES Control 020003034

Category: 001 Description: Install Cable Median Barrier

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0100 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY $330.00 226.90 $74,877.00 1,178.00 1,274.39

Total Item Earnings This Estimate $74,877.00
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Contract Line Items

Project: STP 2026(399)HES Control 017701122

Category: 001 Description: Install Cable Median Barrier

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0310 01327015 0 EMBANK (VEH)(OC)(TY B) CY $36.00 501.00 0.00 938.00 $33,768.00

0315 01507001 0 BLADING STA $55.00 104.00 0.00 102.85 $5,656.75

0320 01627002 0 BLOCK SODDING SY $8.00 14.00 0.00 0.00 $0.00

0325 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.01 12,988.00 0.00 0.00 $0.00

0330 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.01 12,988.00 0.00 0.00 $0.00

0335 01647073 0 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY $0.01 25,971.00 0.00 0.00 $0.00

0340 01687001 0 VEGETATIVE WATERING TGL $0.01 1,039.00 0.00 0.00 $0.00

0345 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $330.00 369.00 0.00 380.55 $125,581.50

0350 05007001 0 MOBILIZATION LS $202,799.71 0.28 0.00 0.03 $5,881.19

0355 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $1,650.00 2.00 0.00 2.00 $3,300.00

0360 05057001 0 TMA (STATIONARY) DAY $75.00 208.00 0.00 44.00 $3,300.00

0365 05067021 0 CONSTRUCTION EXITS (INSTALL) (TY 2) SY $44.00 178.00 0.00 0.00 $0.00

0370 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $12.00 178.00 0.00 0.00 $0.00
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Contract Line Items

Project: STP 2026(399)HES Control 017701122

Category: 001 Description: Install Cable Median Barrier

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0375 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.50 280.00 0.00 0.00 $0.00

0380 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 280.00 0.00 0.00 $0.00

0385 05437002 0 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF $11.00 10,109.00 0.00 10,065.00 $110,715.00

0390 05437018 0 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA $1,500.00 8.00 0.00 8.00 $12,000.00

0395 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $500.00 3.00 0.00 0.00 $0.00

0400 05457016 0 CRASH CUSH ATTEN (INSTL)(S)(W)(TL3) EA $13,000.00 1.00 0.00 0.00 $0.00

0405 06447057 0 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $550.00 2.00 0.00 3.00 $1,650.00

0410 06447073 0 REMOVE SM RD SN SUP&AM EA $150.00 2.00 0.00 2.00 $300.00

0415 06587050 0 INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND EA $155.00 3.00 0.00 3.00 $465.00

0420 07527006 0 TREE REMOVAL (12" - 18" DIA) EA $500.00 15.00 0.00 34.00 $17,000.00

Category 001 SubTotal $319,617.44

Total Item earnings this contract $319,617.44
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Contract Line Items

Project: STP 2026(399)HES Control 020003034

Category: 001 Description: Install Cable Median Barrier

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01327015 0 EMBANK (VEH)(OC)(TY B) CY $36.00 687.00 0.00 280.00 $10,080.00

0065 01507001 0 BLADING STA $55.00 333.00 0.00 344.43 $18,943.65

0070 01627002 0 BLOCK SODDING SY $8.00 532.00 0.00 0.00 $0.00

0075 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.01 27,073.00 0.00 0.00 $0.00

0080 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.01 27,073.00 0.00 0.00 $0.00

0085 01647073 0 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY $0.01 54,131.00 0.00 0.00 $0.00

0090 01687001 0 VEGETATIVE WATERING TGL $0.01 2,166.00 0.00 0.00 $0.00

0095 04327003 0 RIPRAP (CONC)(6 IN) CY $480.00 68.00 0.00 67.27 $32,289.60

0100 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $330.00 1,178.00 0.00 1,274.39 $420,548.70

0105 05007001 0 MOBILIZATION LS $202,799.71 0.72 0.00 0.72 $146,218.59

0110 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $7,500.00 11.00 0.00 4.00 $30,000.00

0115 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $1,650.00 2.00 0.00 2.00 $3,300.00

0120 05057001 0 TMA (STATIONARY) DAY $75.00 78.00 0.00 78.00 $5,850.00
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Contract Line Items

Project: STP 2026(399)HES Control 020003034

Category: 001 Description: Install Cable Median Barrier

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05067021 0 CONSTRUCTION EXITS (INSTALL) (TY 2) SY $44.00 178.00 0.00 0.00 $0.00

0130 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $12.00 178.00 0.00 0.00 $0.00

0135 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.50 570.00 0.00 0.00 $0.00

0140 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 570.00 0.00 0.00 $0.00

0145 05437002 0 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF $11.00 32,217.00 0.00 33,453.00 $367,983.00

0150 05437018 0 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA $1,500.00 34.00 0.00 36.00 $54,000.00

0155 06587050 0 INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND EA $155.00 35.00 0.00 35.00 $5,425.00

0260 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0270 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

0280 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0290 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 0.00 $0.00

0300 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 001 SubTotal $1,094,638.54
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01327015 EMBANK (VEH)(OC)(TY B) CY $36.00 1,188.00 280.00 $10,080.00

01327015 EMBANK (VEH)(OC)(TY B) CY $36.00 1,188.00 938.00 $33,768.00

01507001 BLADING STA $55.00 437.00 102.85 $5,656.75

01507001 BLADING STA $55.00 437.00 344.43 $18,943.65

01627002 BLOCK SODDING SY $8.00 546.00 0.00 $0.00

01647005 BROADCAST SEED (TEMP_WARM) SY $0.01 40,061.00 0.00 $0.00

01647006 BROADCAST SEED (TEMP_COOL) SY $0.01 40,061.00 0.00 $0.00

01647073 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY $0.01 80,102.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $0.01 3,205.00 0.00 $0.00

04327003 RIPRAP (CONC)(6 IN) CY $480.00 68.00 67.27 $32,289.60

04327013 RIPRAP (MOW STRIP)(4 IN) CY $330.00 1,547.00 380.55 $125,581.50

04327013 RIPRAP (MOW STRIP)(4 IN) CY $330.00 1,547.00 1,274.39 $420,548.70

05007001 MOBILIZATION LS $202,799.71 1.00 0.03 $5,881.19

05007001 MOBILIZATION LS $202,799.71 1.00 0.72 $146,218.59

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $7,500.00 11.00 4.00 $30,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $1,650.00 4.00 2.00 $3,300.00

05057001 TMA (STATIONARY) DAY $75.00 286.00 44.00 $3,300.00

05057001 TMA (STATIONARY) DAY $75.00 286.00 78.00 $5,850.00

05067021 CONSTRUCTION EXITS (INSTALL) (TY 2) SY $44.00 356.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $12.00 356.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.50 850.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 850.00 0.00 $0.00

05437002 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF $11.00 42,326.00 10,065.00 $110,715.00

05437002 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF $11.00 42,326.00 33,453.00 $367,983.00

05437018 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA $1,500.00 42.00 8.00 $12,000.00

05437018 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA $1,500.00 42.00 36.00 $54,000.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $500.00 3.00 0.00 $0.00

05457016 CRASH CUSH ATTEN (INSTL)(S)(W)(TL3) EA $13,000.00 1.00 0.00 $0.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06447057 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $550.00 2.00 3.00 $1,650.00

06447073 REMOVE SM RD SN SUP&AM EA $150.00 2.00 2.00 $300.00

06587050 INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND EA $155.00 38.00 3.00 $465.00

06587050 INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND EA $155.00 38.00 35.00 $5,425.00

07527006 TREE REMOVAL (12" - 18" DIA) EA $500.00 15.00 34.00 $17,000.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $1,410,955.98
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