
020209033CONTRACT ID:

PROJECT: C 202-9-33

CONTRACT:

03253016

PROJECTED AMOUNT: $5,188,334.44

CONTRACTOR:

HIGHWAY: FM 697

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

LAKEY, INC.

Bryan Esmaili-Doki, P.E.

GRAYSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/08/25

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0005

11/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 04/16/2025

03/04/2025

ESTIMATE PAID:

 91

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/21/2025

$5,188,334.44

CONTRACT:

10/26/2025

AWARD AMOUNT: $5,014,608.26

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 51.70

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 17.95

$394,042.82 $537,173.46 $931,216.28 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$394,042.82 $537,173.46 $931,216.28 

$0.00 $0.00 $0.00 

$394,042.82 $931,216.28 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $537,173.46 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 91

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/21/2025

00/00/0000

 176

 0

 176

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  21  10

RAIN 2

SATURDAY 3

SUNDAY 5

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1

11/01/2025  1 SATURDAY

11/02/2025  1 SUNDAY

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1 SATURDAY

11/09/2025  1 SUNDAY

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1 SATURDAY

11/16/2025  1 SUNDAY

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1 RAIN

11/21/2025  1

11/22/2025  1

11/23/2025  1 SUNDAY

11/24/2025  1 RAIN

11/25/2025  1
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WORK PERFORMED THIS PERIOD

C 202-9-33 020209033PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007002 PREPARING ROW000 STA  997.000 $44,865.00 45.000  251.00 251.00

0145 04007006 CUT & RESTORING PAV000 SY  200.000 $5,600.00 28.000  28.00 318.00

0220 04647003 RC PIPE (CL III)(18 IN)000 LF  100.000 $28,000.00 280.000  368.00 435.00

0225 04647005 RC PIPE (CL III)(24 IN)000 LF  127.300 $8,147.20 64.000  64.00 60.00

0230 04647007 RC PIPE (CL III)(30 IN)000 LF  138.800 $9,438.40 68.000  68.00 68.00

0235 04647009 RC PIPE (CL III)(36 IN)000 LF  206.175 $5,772.90 28.000  28.00 52.00

0275 04677304 SET (TY II) (18 IN) (CMP) (6: 1) (P)000 EA  1,724.080 $6,896.32 4.000  4.00 12.00

0280 04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P)000 EA  1,743.975 $59,295.15 34.000  42.00 42.00

0285 04677324 SET (TY II) (24 IN) (CMP) (6: 1) (P)000 EA  3,375.000 $6,750.00 2.000  4.00 4.00

0290 04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P)000 EA  2,137.850 $38,481.30 18.000  20.00 18.00

0305 04677348 SET (TY II) (30 IN) (RCP) (6: 1) (P)000 EA  3,946.350 $39,463.50 10.000  10.00 12.00

0310 04677368 SET (TY II) (36 IN) (RCP) (6: 1) (P)000 EA  7,678.300 $46,069.80 6.000  6.00 6.00

0315 04727004 REMOV & RE - LAY PIPE (18 IN)000 LF  69.995 $2,099.85 30.000  30.00 8.00

0325 04967004 REMOV STR (SET)000 EA  782.500 $46,950.00 60.000  68.00 78.00

0335 04967007 REMOV STR (PIPE)000 LF  31.400 $11,963.40 381.000  449.00 297.00

0345 05007001 MOBILIZATION000 LS  113,500.000 $17,025.00 0.150  0.90 1.00

0350 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  5.00 11.00

0360 05057001 TMA (STATIONARY)000 DAY  205.000 $4,305.00 21.000  70.00 176.00

0410 05307015 DRIVEWAYS (BASE)000 SY  90.000 $7,920.00 88.000  88.00 952.00

$394,042.82TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

020209033PROJECT CONTROLC 202-9-33

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  997.000  251.000  0.000  251.00  250,247.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  29.310  193.000  0.000  156.00  4,572.36

0080 01327015 000 EMBANK (VEH)(OC)(TY B) CY  45.000  480.000  0.000  42.00  1,890.00

0145 04007006 000 CUT & RESTORING PAV SY  200.000  318.000  0.000  28.00  5,600.00

0170 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  4.000  0.000  4.00  800.00

0220 04647003 000 RC PIPE (CL III)(18 IN) LF  100.000  435.000  0.000  368.00  36,800.00

0225 04647005 000 RC PIPE (CL III)(24 IN) LF  127.300  60.000  0.000  64.00  8,147.20

0230 04647007 000 RC PIPE (CL III)(30 IN) LF  138.800  68.000  0.000  68.00  9,438.40

0235 04647009 000 RC PIPE (CL III)(36 IN) LF  206.175  52.000  0.000  28.00  5,772.90

0275 04677304 000 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA  1,724.080  12.000  0.000  4.00  6,896.32

0280 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,743.975  42.000  0.000  42.00  73,246.95

0285 04677324 000 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA  3,375.000  4.000  0.000  4.00  13,500.00

0290 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,137.850  18.000  0.000  20.00  42,757.00

0305 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  3,946.350  12.000  0.000  10.00  39,463.50

0310 04677368 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  7,678.300  6.000  0.000  6.00  46,069.80

0315 04727004 000 REMOV & RE - LAY PIPE (18 IN) LF  69.995  8.000  0.000  30.00  2,099.85

0320 04807001 000 CLEAN EXIST CULVERTS EA  5,000.000  14.000  0.000  13.00  65,000.00

0325 04967004 000 REMOV STR (SET) EA  782.500  78.000  0.000  68.00  53,210.00

0335 04967007 000 REMOV STR (PIPE) LF  31.400  297.000  0.000  449.00  14,098.60

0345 05007001 000 MOBILIZATION LS  113,500.000  1.000  0.000  0.90  102,150.00

0350 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  11.000  0.000  5.00  25,000.00

0355 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  9,150.000  2.000  0.000  2.00  18,300.00

0360 05057001 000 TMA (STATIONARY) DAY  205.000  176.000  0.000  70.00  14,350.00

0370 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  54.300  735.000  0.000  735.00  39,910.50

0380 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.570  885.000  0.000  870.00  3,975.90

0410 05307015 000 DRIVEWAYS (BASE) SY  90.000  952.000  0.000  88.00  7,920.00

0585 07357063 000 DRIFTWOOD REMOVAL AREA (2) LS  40,000.000  1.000  0.000  1.00  40,000.00

Category Subtotal $931,216.28

020209033C 202-9-33PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01107002 000 EXCAV (CHANNEL) CY  28.600  31.000  0.000  0.000  0.00

0075 01127001 000 SUBGR WIDEN (OC) STA  700.000  251.000  0.000  0.000  0.00

0085 01347001 000 BACKFILL (TY A) STA  270.000  251.000  0.000  0.000  0.00

0090 01527001 000 ROAD GRADER WORK (ORD COMP) STA  300.000  251.000  0.000  0.000  0.00

0095 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.350  41,849.000  0.000  0.000  0.00

0100 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.350  41,849.000  0.000  0.000  0.00

0105 01647026 000 STRAW/HAY MLCH SEED(PERM_RURAL_CLAY) SY  0.790  83,697.000  0.000  0.000  0.00

0110 01687001 000 VEGETATIVE WATERING TGL  40.000  502.000  0.000  0.000  0.00
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0115 01697005 000 SOIL RET BLKT(SL_STEEP_CLAY_SHORT) SY  40.000  250.000  0.000  0.000  0.00

0120 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  12.500  33,367.000  0.000  0.000  0.00

0125 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  159.000  690.000  0.000  0.000  0.00

0130 03417001 000 D-GR HMA TY-B PG64-22 TON  147.000  5,932.000  0.000  0.000  0.00

0135 03417082 000 TACK COAT GAL  5.030  1,600.000  0.000  0.000  0.00

0140 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  70.000  5,000.000  0.000  0.000  0.00

0150 04007008 000 CUT & RESTORE ASPH PAVING SY  175.500  24.000  0.000  0.000  0.00

0155 04017001 000 FLOWABLE BACKFILL CY  450.000  85.000  0.000  0.000  0.00

0160 04027001 000 TRENCH EXCAVATION PROTECTION LF  10.000  81.000  0.000  0.000  0.00

0165 04037001 000 TEMPORARY SPL SHORING SF  40.000  2,280.000  0.000  0.000  0.00

0175 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  700.000  169.000  0.000  0.000  0.00

0180 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  205.000  780.000  0.000  0.000  0.00

0185 04517020 000 RETROFIT RAIL (TY T631) LF  149.500  244.000  0.000  0.000  0.00

0190 04627001 000 CONC BOX CULV (3 FT X 2 FT) LF  406.000  51.000  0.000  0.000  0.00

0195 04627056 000 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF  886.765  25.000  0.000  0.000  0.00

0200 04627057 000 CONC BOX CULV (3 FT X 3 FT)(EXTEND) LF  1,072.060  11.000  0.000  0.000  0.00

0205 04627067 000 CONC BOX CULV (6 FT X 4 FT)(EXTEND) LF  1,250.000  16.000  0.000  0.000  0.00

0210 04627076 000 CONC BOX CULV (8 FT X 4 FT)(EXTEND) LF  1,500.000  9.000  0.000  0.000  0.00

0215 04627121 000 CONC BOX CULV (6 FT X 3.5 FT)(EXTEND) LF  1,400.000  11.000  0.000  0.000  0.00

0240 04667120 000 HEADWALL (CH - PW - S) (DIA= 36 IN) EA  25,000.000  2.000  0.000  0.000  0.00

0245 04667188 000 WINGWALL (PW - 2) (HW=4 FT) EA  11,666.670  3.000  0.000  0.000  0.00

0250 04667189 000 WINGWALL (PW - 2) (HW=5 FT) EA  14,785.000  2.000  0.000  0.000  0.00

0255 04667190 000 WINGWALL (PW - 2) (HW=6 FT) EA  17,125.000  6.000  0.000  0.000  0.00

0260 04667192 000 WINGWALL (PW - 2) (HW=8 FT) EA  21,500.000  2.000  0.000  0.000  0.00

0265 04677045 000 SET (TY I)(S= 3 FT)(HW= 4 FT)(4:1)(C) EA  15,890.095  1.000  0.000  0.000  0.00

0270 04677047 000 SET (TY I)(S= 3 FT)(HW= 4 FT)(6:1)(P) EA  15,500.000  2.000  0.000  0.000  0.00

0295 04677344 000 SET (TY II) (30 IN) (CMP) (6: 1) (P) EA  1,600.000  2.000  0.000  0.000  0.00

0300 04677345 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  3,600.000  4.000  0.000  0.000  0.00

0330 04967005 000 REMOV STR (WINGWALL) EA  2,500.000  14.000  0.000  0.000  0.00

0340 04967008 000 REMOV STR (BOX CULVERT) LF  80.565  51.000  0.000  0.000  0.00

0365 05057002 000 TMA (MOBILE OPERATION) HR  73.950  120.000  0.000  0.000  0.00

0375 05067011 000 ROCK FILTER DAMS (REMOVE) LF  17.030  735.000  0.000  0.000  0.00

0385 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.250  885.000  0.000  0.000  0.00

0390 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  63.000  720.000  0.000  0.000  0.00

0395 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  11.000  1,800.000  0.000  0.000  0.00

0400 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  15.650  720.000  0.000  0.000  0.00

0405 05307010 000 DRIVEWAYS (ACP) SY  91.155  212.000  0.000  0.000  0.00

0415 05307018 000 TURNOUTS (ACP) SY  100.000  600.000  0.000  0.000  0.00

0420 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  33.000  1,525.000  0.000  0.000  0.00

0425 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  867.412  4.000  0.000  0.000  0.00

0430 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  1,350.000  0.000  0.000  0.00

0435 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  236.135  12.000  0.000  0.000  0.00

0440 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,331.540  18.000  0.000  0.000  0.00

0445 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  300.000  4.000  0.000  0.000  0.00

0450 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,645.000  6.000  0.000  0.000  0.00

0455 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,000.000  2.000  0.000  0.000  0.00

0460 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,412.570  2.000  0.000  0.000  0.00

0465 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  250.000  16.000  0.000  0.000  0.00

0470 05607005 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  288.500  1.000  0.000  0.000  0.00

0475 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  721.260  114.000  0.000  0.000  0.00

0480 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  850.000  12.000  0.000  0.000  0.00

0485 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  875.000  1.000  0.000  0.000  0.00
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0490 06447073 000 REMOVE SM RD SN SUP&AM EA  115.000  120.000  0.000  0.000  0.00

0495 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  35.000  48.000  0.000  0.000  0.00

0500 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  72.500  52.000  0.000  0.000  0.00

0505 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.735  50,062.000  0.000  0.000  0.00

0510 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.330  2,510.000  0.000  0.000  0.00

0515 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.410  37,897.000  0.000  0.000  0.00

0520 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.400  304.000  0.000  0.000  0.00

0525 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  14.420  44.000  0.000  0.000  0.00

0530 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.560  12,000.000  0.000  0.000  0.00

0535 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  2,648.000  0.000  0.000  0.00

0540 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.590  84.000  0.000  0.000  0.00

0545 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.925  50,062.000  0.000  0.000  0.00

0550 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  1.000  37,897.000  0.000  0.000  0.00

0555 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.850  2,510.000  0.000  0.000  0.00

0560 06667347 000 PAVEMENT SLER 6" LF  0.375  128.000  0.000  0.000  0.00

0565 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  598.000  0.000  0.000  0.00

0570 06777002 000 ELIM EXT PM & MRKS (6") LF  0.650  19,350.000  0.000  0.000  0.00

0575 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.100  128.000  0.000  0.000  0.00

0580 06817001 000 TEMP TRAF SIGNALS EA  41,436.700  2.000  0.000  0.000  0.00

0590 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0605 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0610 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0615 96107001 000 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0620 96097003 000 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0625 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0630 03417080 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  21,800.100  0.000  0.000  0.00

0635 03417081 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  21,800.100  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0595 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  43,042.000  0.000  0.000  0.00

0600 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  86,083.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $931,216.28
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  997.000PREPARING ROW  251.000  250,247.00 251.00

01047006 000 SY  29.310REMOV CONC (RIPRAP)  156.000  4,572.36 193.00

01327015 000 CY  45.000EMBANK (VEH)(OC)(TY B)  42.000  1,890.00 480.00

04007006 000 SY  200.000CUT & RESTORING PAV  28.000  5,600.00 318.00

04297007 000 SF  200.000CONC STR REPAIR (VERTICAL & OVERHEAD)  4.000  800.00 4.00

04647003 000 LF  100.000RC PIPE (CL III)(18 IN)  368.000  36,800.00 435.00

04647005 000 LF  127.300RC PIPE (CL III)(24 IN)  64.000  8,147.20 60.00

04647007 000 LF  138.800RC PIPE (CL III)(30 IN)  68.000  9,438.40 68.00

04647009 000 LF  206.180RC PIPE (CL III)(36 IN)  28.000  5,772.90 52.00

04677304 000 EA  1,724.080SET (TY II) (18 IN) (CMP) (6: 1) (P)  4.000  6,896.32 12.00

04677308 000 EA  1,743.980SET (TY II) (18 IN) (RCP) (6: 1) (P)  42.000  73,246.95 42.00

04677324 000 EA  3,375.000SET (TY II) (24 IN) (CMP) (6: 1) (P)  4.000  13,500.00 4.00

04677328 000 EA  2,137.850SET (TY II) (24 IN) (RCP) (6: 1) (P)  20.000  42,757.00 18.00

04677348 000 EA  3,946.350SET (TY II) (30 IN) (RCP) (6: 1) (P)  10.000  39,463.50 12.00

04677368 000 EA  7,678.300SET (TY II) (36 IN) (RCP) (6: 1) (P)  6.000  46,069.80 6.00

04727004 000 LF  70.000REMOV & RE - LAY PIPE (18 IN)  30.000  2,099.85 8.00

04807001 000 EA  5,000.000CLEAN EXIST CULVERTS  13.000  65,000.00 14.00

04967004 000 EA  782.500REMOV STR (SET)  68.000  53,210.00 78.00

04967007 000 LF  31.400REMOV STR (PIPE)  449.000  14,098.60 297.00

05007001 000 LS  113,500.000MOBILIZATION  0.900  102,150.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  25,000.00 11.00

05037002 000 EA  9,150.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  18,300.00 2.00

05057001 000 DAY  205.000TMA (STATIONARY)  70.000  14,350.00 176.00

05067002 000 LF  54.300ROCK FILTER DAMS (INSTALL) (TY 2)  735.000  39,910.50 735.00

05067039 000 LF  4.570TEMP SEDMT CONT FENCE (INSTALL)  870.000  3,975.90 885.00

05307015 000 SY  90.000DRIVEWAYS (BASE)  88.000  7,920.00 952.00

07357063 000 LS  40,000.000DRIFTWOOD REMOVAL AREA (2)  1.000  40,000.00 1.00

$931,216.28TOTAL ITEM EARNINGS TO DATE


