
 538,222.32

020305047CONTRACT ID:

PROJECT: C 203-5-47

CONTRACT:

01243216

PROJECTED AMOUNT: $6,572,995.34

CONTRACTOR:

HIGHWAY: US 69

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

(INACTIVE)TRUE ROADS CONSTRUCTION, LLC

Lance Pomykal, P.E.

WOOD

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

01/17/2024AWARD DATE:

ESTIMATE PERIOD:

0020

10/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 02/05/2024

01/05/2024

ESTIMATE PAID:

 146
 10.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/06/2024

$7,111,217.66

CONTRACT:

09/29/2025

AWARD AMOUNT: $6,350,678.39

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 102.10

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $7,244,751.22 $7,244,751.22 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($3,951.00)($3,951.00)

$0.00 $0.00 $0.00 

$0.00 $7,248,702.22 $7,248,702.22 

$0.00 $0.00 $0.00 

$0.00 $7,248,702.22 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,248,702.22 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$3,951.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 3

 3

C. O. ADJUSTED DAYS:

 146

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/06/2024

03/06/2024

 133

 10

 143

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAIT FINAL ACCEPT 22

SATURDAY 4

SUNDAY 4

09/29/2025  1 AWAIT FINAL ACCEPT

09/30/2025  1 AWAIT FINAL ACCEPT

10/01/2025  1 AWAIT FINAL ACCEPT

10/02/2025  1 AWAIT FINAL ACCEPT

10/03/2025  1 AWAIT FINAL ACCEPT

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1 AWAIT FINAL ACCEPT

10/07/2025  1 AWAIT FINAL ACCEPT

10/08/2025  1 AWAIT FINAL ACCEPT

10/09/2025  1 AWAIT FINAL ACCEPT

10/10/2025  1 AWAIT FINAL ACCEPT

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1 AWAIT FINAL ACCEPT

10/14/2025  1 AWAIT FINAL ACCEPT

10/15/2025  1 AWAIT FINAL ACCEPT

10/16/2025  1 AWAIT FINAL ACCEPT

10/17/2025  1 AWAIT FINAL ACCEPT

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1 AWAIT FINAL ACCEPT

10/21/2025  1 AWAIT FINAL ACCEPT

10/22/2025  1 AWAIT FINAL ACCEPT

10/23/2025  1 AWAIT FINAL ACCEPT

10/24/2025  1 AWAIT FINAL ACCEPT

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1 AWAIT FINAL ACCEPT

10/28/2025  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

020305047PROJECT CONTROLC 203-5-47

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01346001 000 BACKFILL (TY A) STA  275.000  331.000  0.000  283.00  77,825.00

0070 01506001 000 BLADING STA  140.000  82.000  0.000  25.00  3,500.00

0080 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.680  71,939.000  0.000  89,519.00  60,872.92

0085 01646055 000 BONDED FBR MTRX SEED (TEMP)(WARM) SY  0.600  35,970.000  0.000  2,046.00  1,227.60

0090 01646056 000 BONDED FBR MTRX SEED (TEMP)(COOL) SY  0.600  35,970.000  0.000  87,473.00  52,483.80

0100 03146012 001 EMULS ASPH (EROSN CONT)(CSS-1) GAL  5.250  4,413.000  0.000  1,507.00  7,911.75

0105 03166406 002 ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR) GAL  5.450  61,720.000  0.000  76,875.00  418,968.75

0110 03166408 002 AGGR(TY-PD GR-4 OR TY-PL GR-4) CY  184.000  1,319.000  0.000  1,407.59  258,996.56

0115 03516002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  65.000  5,000.000  0.000  13.30  864.50

0120 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  4.000  2,162.000  0.000  2,028.21  8,112.84

0125 03546045 000 PLANE ASPH CONC PAV (2") SY  3.000  9,856.000  0.000  12,177.27  36,531.81

0130 04206071 001 CL C CONC (COLLAR) EA  1,300.000  3.000  0.000  2.00  2,600.00

0140 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  745.000  13.000  0.000  8.50  6,332.50

0145 04646003 001 RC PIPE (CL III)(18 IN) LF  60.000  1,991.000  0.000  1,935.00  116,100.00

0150 04646005 001 RC PIPE (CL III)(24 IN) LF  82.000  236.000  0.000  192.00  15,744.00

0155 04646007 001 RC PIPE (CL III)(30 IN) LF  400.000  4.000  0.000  4.00  1,600.00

0160 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  700.000  149.000  0.000  140.00  98,000.00

0165 04676394 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  1,500.000  2.000  0.000  1.00  1,500.00

0170 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,200.000  17.000  0.000  15.00  18,000.00

0175 04676422 000 SET (TY II) (30 IN) (RCP) (6: 1) (C) EA  3,300.000  1.000  0.000  1.00  3,300.00

0180 04966016 000 REMOV STR (PIPE) EA  400.000  75.000  0.000  72.00  28,800.00

0185 05006001 008 MOBILIZATION LS  570,000.000  1.000  0.000  0.97  552,900.00

0190 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  8.000  0.000  8.00  16,000.00

0205 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  4.250  500.000  0.000  387.00  1,644.75

0210 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.100  500.000  0.000  387.00  425.70

0220 05306005 000 DRIVEWAYS (ACP) SY  45.000  4,740.000  0.000  6,346.86  285,608.70

0225 05306008 000 TURNOUTS (ACP) SY  60.000  299.000  0.000  60.99  3,659.40

0230 05306017 000 DRIVEWAYS (CONC) (HES) SY  100.000  436.000  0.000  367.00  36,700.00

0235 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.350  50,050.000  0.000  51,870.00  18,154.50

0240 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.250  25,301.000  0.000  25,301.00  6,325.25

0245 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  33.000  50.000  0.000  50.00  1,650.00

0250 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.300  50.000  0.000  50.00  165.00

0255 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,400.000  2.000  0.000  2.00  6,800.00

0260 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  220.000  2.000  0.000  2.00  440.00

0265 05606004 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  335.000  48.000  0.000  48.00  16,080.00

0270 05606005 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  374.000  4.000  0.000  4.00  1,496.00

0275 05606006 000 MAILBOX INSTALL-M (TWG-POST) TY 2 EA  555.000  3.000  0.000  3.00  1,665.00

0280 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  690.000  81.000  0.000  82.00  56,580.00

0285 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  780.000  25.000  0.000  25.00  19,500.00

0290 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,025.000  3.000  0.000  3.00  3,075.00

0295 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  820.000  1.000  0.000  1.00  820.00

0300 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  995.000  12.000  0.000  12.00  11,940.00

0305 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,170.000  3.000  0.000  3.00  3,510.00

0310 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,270.000  1.000  0.000  1.00  1,270.00



CONTRACT ID 020305047 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 8ESTIMATE 0020

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0315 06446050 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  2,050.000  1.000  0.000  1.00  2,050.00

0320 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  620.000  22.000  0.000  22.00  13,640.00

0325 06446076 000 REMOVE SM RD SN SUP&AM EA  115.000  127.000  0.000  127.00  14,605.00

0330 06586067 000 INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2 EA  19.000  5.000  0.000  5.00  95.00

0335 06586100 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  90.000  40.000  0.000  40.00  3,600.00

0340 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.220  123,115.000  0.000  64,522.00  14,194.84

0355 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.280  2,437.000  0.000  5,190.00  1,453.20

0360 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.220  75,747.000  0.000  57,302.00  12,606.44

0370 06626096 000 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  1.380  17,675.000  0.000  10,288.00  14,197.44

0380 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.100  3,536.000  0.000  3,536.00  3,889.60

0385 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.200  900.000  0.000  201.00  442.20

0390 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.650  1,492.000  0.000  1,226.00  2,022.90

0395 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.600  731.000  0.000  603.00  3,979.80

0400 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.770  70,207.000  0.000  66,405.00  51,131.85

0405 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.100  2,307.000  0.000  5,340.00  5,874.00

0410 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.770  74,714.000  0.000  59,950.00  46,161.50

0415 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  230.000  13.000  0.000  9.00  2,070.00

0420 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  285.000  13.000  0.000  9.00  2,565.00

0430 06726007 000 REFL PAV MRKR TY I-C EA  5.500  75.000  0.000  108.00  594.00

0435 06726009 000 REFL PAV MRKR TY II-A-A EA  4.400  3,460.000  0.000  1,800.00  7,920.00

0440 07306107 000 FULL - WIDTH MOWING CYC  4,000.000  2.000  0.000  2.00  8,000.00

0445 30776022 000 SP MIXES SP-C SAC-A PG70-22 TON  132.000  18,859.000  0.000  21,769.67  2,873,596.44

0450 30776044 000 SP MIXES SP-D PG64-22 (LEVEL-UP) TON  136.000  7,144.000  0.000  8,901.39  1,210,589.04

0451 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  86,524.300  0.000  87,325.22  87,325.22

0452 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  62,234.700  0.000  25,243.10  25,243.10

0453 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  37,557.950  0.000  15,552.00  15,552.00

0455 30776075 000 TACK COAT GAL  5.000  17,145.000  0.000  1,700.00  8,500.00

0465 61856002 002 TMA (STATIONARY) DAY  150.000  114.000  0.000  44.00  6,600.00

0470 61856005 002 TMA (MOBILE OPERATION) DAY  150.000  36.000  0.000  17.00  2,550.00

Category Subtotal $6,706,729.90

003 CHANGE ORDER ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0061 01326021 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) CY  45.000  0.000  11,682.000  11,716.00  527,220.00

Added By CO#1- Additional Material for front slope grades

0449 30776044 SP MIXES SP-D PG64-22 (LEVEL-UP) TON  132.000  0.000  111.760  111.76  14,752.32

Added By CO#1- Material for asphalt Non-TxDOT intersections

Category Subtotal $541,972.32

020305047C 203-5-47PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0060 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) CY  60.000  37.000 -37.000  0.000  0.00

0075 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  0.130  35,970.000  0.000  0.000  0.00

0095 01686001 000 VEGETATIVE WATERING MG  10.000  791.000  0.000  0.000  0.00

0135 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  475.000  8.000  0.000  0.000  0.00

0195 05066029 002 EARTHWORK (EROSN & SEDMT CONT, IN VEH) CY  75.000  50.000  0.000  0.000  0.00

0200 05066030 002 BACKHOE WORK (EROSION & SEDMT CONT) HR  125.000  15.000  0.000  0.000  0.00

0215 05066046 002 TRACKHOE WORK (EROSION & SEDMT CONT) HR  125.000  15.000  0.000  0.000  0.00

0345 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.440  2,025.000  0.000  0.000  0.00

0350 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  3.300  835.000  0.000  0.000  0.00

0365 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.380  560.000  0.000  0.000  0.00

0375 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.100  150.000  0.000  0.000  0.00

0425 06726006 000 REFL PAV MRKR TY I-A EA  4.400  324.000  0.000  0.000  0.00

0460 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  80.000  28.000  0.000  0.000  0.00

0500 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0525 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0575 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0576 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  25,000.000  0.000  0.000  0.00

0577 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,248,702.22
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01326021 CY  45.000EMBANKMENT (VEHICLE)(ORD COMP)(TY C)  11,716.000  527,220.00 0.00

Added By CO#1- Additional Material for front slope grades

01326021 000 CY  60.000EMBANKMENT (VEHICLE)(ORD COMP)(TY C)  0.000  0.00 0.00

01346001 000 STA  275.000BACKFILL (TY A)  283.000  77,825.00 331.00

01506001 000 STA  140.000BLADING  25.000  3,500.00 82.00

01646054 000 SY  0.680BOND FBR MTRX SEED (PERM)(RURAL)(SAND)  89,519.000  60,872.92 71,939.00

01646055 000 SY  0.600BONDED FBR MTRX SEED (TEMP)(WARM)  2,046.000  1,227.60 35,970.00

01646056 000 SY  0.600BONDED FBR MTRX SEED (TEMP)(COOL)  87,473.000  52,483.80 35,970.00

03146012 001 GAL  5.250EMULS ASPH (EROSN CONT)(CSS-1)  1,507.000  7,911.75 4,413.00

03166406 002 GAL  5.450ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR)  76,875.000  418,968.75 61,720.00

03166408 002 CY  184.000AGGR(TY-PD GR-4 OR TY-PL GR-4)  1,407.590  258,996.56 1,319.00

03516002 000 SY  65.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  13.300  864.50 5,000.00

03546021 000 SY  4.000PLANE ASPH CONC PAV(0" TO 2")  2,028.210  8,112.84 2,162.00

03546045 000 SY  3.000PLANE ASPH CONC PAV (2")  12,177.270  36,531.81 9,856.00

04206071 001 EA  1,300.000CL C CONC (COLLAR)  2.000  2,600.00 3.00

04326045 000 CY  745.000RIPRAP (MOW STRIP)(4 IN)  8.500  6,332.50 13.00

04646003 001 LF  60.000RC PIPE (CL III)(18 IN)  1,935.000  116,100.00 1,991.00

04646005 001 LF  82.000RC PIPE (CL III)(24 IN)  192.000  15,744.00 236.00

04646007 001 LF  400.000RC PIPE (CL III)(30 IN)  4.000  1,600.00 4.00

04676363 000 EA  700.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  140.000  98,000.00 149.00

04676394 000 EA  1,500.000SET (TY II) (24 IN) (RCP) (6: 1) (C)  1.000  1,500.00 2.00

04676395 000 EA  1,200.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  15.000  18,000.00 17.00

04676422 000 EA  3,300.000SET (TY II) (30 IN) (RCP) (6: 1) (C)  1.000  3,300.00 1.00

04966016 000 EA  400.000REMOV STR (PIPE)  72.000  28,800.00 75.00

05006001 008 LS  570,000.000MOBILIZATION  0.970  552,900.00 1.00

05026001 008 MO  2,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  16,000.00 8.00

05066038 002 LF  4.250TEMP SEDMT CONT FENCE (INSTALL)  387.000  1,644.75 500.00

05066039 002 LF  1.100TEMP SEDMT CONT FENCE (REMOVE)  387.000  425.70 500.00

05306005 000 SY  45.000DRIVEWAYS (ACP)  6,346.860  285,608.70 4,740.00

05306008 000 SY  60.000TURNOUTS (ACP)  60.990  3,659.40 299.00

05306017 000 SY  100.000DRIVEWAYS (CONC) (HES)  367.000  36,700.00 436.00

05336001 000 LF  0.350RUMBLE STRIPS (SHOULDER)  51,870.000  18,154.50 50,050.00

05336002 000 LF  0.250RUMBLE STRIPS (CENTERLINE)  25,301.000  6,325.25 25,301.00

05406002 001 LF  33.000MTL W-BEAM GD FEN (STEEL POST)  50.000  1,650.00 50.00

05426001 000 LF  3.300REMOVE METAL BEAM GUARD FENCE  50.000  165.00 50.00

05446001 000 EA  3,400.000GUARDRAIL END TREATMENT (INSTALL)  2.000  6,800.00 2.00

05446003 000 EA  220.000GUARDRAIL END TREATMENT (REMOVE)  2.000  440.00 2.00

05606004 000 EA  335.000MAILBOX INSTALL-S (TWG-POST) TY 2  48.000  16,080.00 48.00

05606005 000 EA  374.000MAILBOX INSTALL-D (TWG-POST) TY 2  4.000  1,496.00 4.00

05606006 000 EA  555.000MAILBOX INSTALL-M (TWG-POST) TY 2  3.000  1,665.00 3.00

05856012 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3077)  15,552.000  15,552.00 37,557.95

06446001 000 EA  690.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  82.000  56,580.00 81.00

06446004 000 EA  780.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  25.000  19,500.00 25.00
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06446007 000 EA  1,025.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  3.000  3,075.00 3.00

06446027 000 EA  820.000IN SM RD SN SUP&AM TYS80(1)SA(P)  1.000  820.00 1.00

06446030 000 EA  995.000IN SM RD SN SUP&AM TYS80(1)SA(T)  12.000  11,940.00 12.00

06446033 000 EA  1,170.000IN SM RD SN SUP&AM TYS80(1)SA(U)  3.000  3,510.00 3.00

06446034 000 EA  1,270.000IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)  1.000  1,270.00 1.00

06446050 000 EA  2,050.000IN SM RD SN SUP&AM TYS80(2)SA(P)  1.000  2,050.00 1.00

06446068 000 EA  620.000RELOCATE SM RD SN SUP&AM TY 10BWG  22.000  13,640.00 22.00

06446076 000 EA  115.000REMOVE SM RD SN SUP&AM  127.000  14,605.00 127.00

06586067 000 EA  19.000INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2  5.000  95.00 5.00

06586100 000 EA  90.000INSTL OM ASSM (OM-2Z)(WFLX)GND(BI)  40.000  3,600.00 40.00

06626008 000 LF  0.220WK ZN PAV MRK NON-REMOV (W)6"(SLD)  64,522.000  14,194.84 123,115.00

06626035 000 LF  0.280WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  5,190.000  1,453.20 2,437.00

06626037 000 LF  0.220WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  57,302.000  12,606.44 75,747.00

06626096 000 LF  1.380WK ZN PAV MRK REMOV (Y)6"(BRK)  10,288.000  14,197.44 17,675.00

06626111 000 EA  1.100WK ZN PAV MRK SHT TERM (TAB)TY Y-2  3,536.000  3,889.60 3,536.00

06666030 007 LF  2.200REFL PAV MRK TY I (W)8"(DOT)(100MIL)  201.000  442.20 900.00

06666036 007 LF  1.650REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,226.000  2,022.90 1,492.00

06666048 007 LF  6.600REFL PAV MRK TY I (W)24"(SLD)(100MIL)  603.000  3,979.80 731.00

06666309 007 LF  0.770RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  66,405.000  51,131.85 70,207.00

06666318 007 LF  1.100RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  5,340.000  5,874.00 2,307.00

06666321 007 LF  0.770RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  59,950.000  46,161.50 74,714.00

06686077 000 EA  230.000PREFAB PAV MRK TY C (W) (ARROW)  9.000  2,070.00 13.00

06686085 000 EA  285.000PREFAB PAV MRK TY C (W) (WORD)  9.000  2,565.00 13.00

06726007 000 EA  5.500REFL PAV MRKR TY I-C  108.000  594.00 75.00

06726009 000 EA  4.400REFL PAV MRKR TY II-A-A  1,800.000  7,920.00 3,460.00

07306107 000 CYC  4,000.000FULL - WIDTH MOWING  2.000  8,000.00 2.00

30776022 000 TON  132.000SP MIXES SP-C SAC-A PG70-22  21,769.670  2,873,596.44 18,859.00

30776044 TON  132.000SP MIXES SP-D PG64-22 (LEVEL-UP)  111.760  14,752.32 7,144.00

Added By CO#1- Material for asphalt Non-TxDOT intersections

30776044 000 TON  136.000SP MIXES SP-D PG64-22 (LEVEL-UP)  8,901.390  1,210,589.04 7,144.00

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  87,325.220  87,325.22 86,524.30

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  25,243.100  25,243.10 62,234.70

30776075 000 GAL  5.000TACK COAT  1,700.000  8,500.00 17,145.00

61856002 002 DAY  150.000TMA (STATIONARY)  44.000  6,600.00 114.00

61856005 002 DAY  150.000TMA (MOBILE OPERATION)  17.000  2,550.00 36.00

$7,248,702.22TOTAL ITEM EARNINGS TO DATE


