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020501046CONTRACT ID:

PROJECT: STP 2025(360)HES

CONTRACT:

02253038

PROJECTED AMOUNT: $980,776.15

CONTRACTOR:

HIGHWAY: US 79

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

James Robbins, P.E.

ROBERTSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0012

05/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/16/2025

02/06/2025

ESTIMATE PAID:

 46

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/09/2025

$981,049.15

CONTRACT:

05/01/2026

AWARD AMOUNT: $897,290.15

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 112.20

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/15/2026

00/00/0000

 100.00

$1,500.00 $899,968.97 $901,468.97 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($3,800.00)($3,800.00)

$0.00 $0.00 $0.00 

$1,500.00 $903,768.97 $905,268.97 

$0.00 $0.00 $0.00 

$1,500.00 $905,268.97 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $903,768.97 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$3,800.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 5

 5

C. O. ADJUSTED DAYS:

 46

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/09/2025

06/09/2025

 41

 0

 41

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

OTHER - SEE RMRKS 1

05/01/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(360)HES 020501046PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0215 05007001 MOBILIZATION000 LS  50,000.000 $1,500.00 0.030  1.00 1.00

$1,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

020501046PROJECT CONTROLSTP 2025(360)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  3,000.000  3.000  0.000  3.00  9,000.00

0065 01047016 000 REMOV CONC (CURB) LF  50.000  30.000  0.000  30.00  1,500.00

0070 01057003 000 RMV (3"-7") TRT/UNTRT BASE & ASPH PAV SY  44.000  236.000  0.000  236.00  10,384.00

0075 01057030 000 RMV (10") TRT/UNTRT BASE & ASPH PAV SY  47.000  252.000  0.000  250.08  11,753.76

0080 01057036 000 RMV (16") TRT/UNTRT BASE & ASPH PAV SY  16.000  1,140.000  0.000  1,140.00  18,240.00

0085 01107001 000 EXCAV (ROADWAY) CY  20.000  791.000  0.000  791.00  15,820.00

0090 01327006 000 EMBANK (FNL)(DC)(TY C) CY  20.000  364.000  0.000  364.00  7,280.00

0095 01607002 000 FURN & PLACE TOPSOIL (4") SY  2.000  5,170.000  0.000  5,170.00  10,340.00

0100 01647017 000 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY  0.600  5,170.000  0.000  5,170.00  3,102.00

0110 01647022 000 HYDRO MULCH SEED (TEMP_COOL) SY  0.550  2,585.000  0.000  5,170.00  2,843.50

0115 01687001 000 VEGETATIVE WATERING TGL  20.000  51.700  0.000  5.40  108.00

0120 02477067 000 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY  21.000  2,913.000 -191.300  2,823.80  59,299.80

0125 02477350 000 FL BS (CMP IN PLC)(TY A GR 1-2) (9") SY  50.000  333.000  0.000  333.09  16,654.50

0140 02757001 000 CEMENT TON  325.000  23.000  0.000  26.29  8,544.25

0145 02757002 000 CEMENT TRT (EXIST MATL)(6") SY  4.000  3,061.000  0.000  3,060.67  12,242.68

0150 03107004 000 PRIME COAT (MC-30) GAL  8.000  629.000 -38.314  590.69  4,725.52

0155 03107006 000 PRIME COAT (RC-250) GAL  40.000  73.000  0.000  73.14  2,925.60

0160 03167214 000 AGGR (TY-PB, GR-5)(SAC-B) CY  1,800.000  2.000  0.000  2.41  4,338.00

0165 03447002 000 SP MIXES SP-B SAC-B PG64-22 TON  112.000  1,145.000  0.000  1,115.46  124,931.52

0166 03447002 SP MIXES SP-B SAC-B PG64-22 TON  51.370  0.000  84.170  84.17  4,323.81

Used in lieu of Line Item 0120 and 0150

0170 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  138.000  1,849.000  0.000  2,041.57  281,736.66

0175 03447077 000 TACK COAT GAL  3.500  2,050.000  0.000  1,728.04  6,048.14

0185 03547051 000 PLANE ASPH CONC PAV(2") SY  2.100  14,028.000  0.000  14,803.63  31,087.62

0190 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  365.000  16.000  0.000  16.00  5,840.00

0195 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  300.000  9.000  0.000  8.94  2,682.00

0200 04677092 000 SET (TY I)(S= 5 FT)(HW= 2 FT)(4:1)(C) EA  12,000.000  2.000  0.000  2.00  24,000.00

0205 04967006 000 REMOV STR (HEADWALL) EA  2,500.000  1.000  0.000  1.00  2,500.00

0210 04967008 000 REMOV STR (BOX CULVERT) LF  350.000  12.000  0.000  12.00  4,200.00

0215 05007001 000 MOBILIZATION LS  50,000.000  1.000  0.000  1.00  50,000.00

0220 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  3.000  0.000  3.00  15,000.00

0225 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,000.000  2.000  0.000  2.00  20,000.00

0230 05057001 000 TMA (STATIONARY) DAY  125.000  37.000  0.000  26.00  3,250.00

0235 05057003 000 TMA (MOBILE OPERATION) DAY  125.000  4.000  0.000  1.00  125.00

0240 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  81.000  45.000  0.000  45.00  3,645.00

0245 05067011 000 ROCK FILTER DAMS (REMOVE) LF  25.000  45.000  0.000  45.00  1,125.00

0250 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  105.000  0.000  105.00  840.00

0255 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  105.000  0.000  105.00  105.00

0260 05297011 000 CONCRETE GUTTER (MODIFIED) LF  200.000  152.000  0.000  152.00  30,400.00

0265 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.500  5,212.000  0.000  5,212.00  2,606.00

0270 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  1.000  410.000  0.000  410.00  410.00

0275 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  7,228.000  2.000  0.000  2.00  14,456.00

0280 06187030 000 CONDT (PVC) (SCH 40) (2") LF  27.000  55.000  0.000  55.00  1,485.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0285 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  16.000  100.000  0.000  100.00  1,600.00

0290 06207007 000 ELEC CONDR (NO.8) BARE LF  2.200  225.000  0.000  225.00  495.00

0295 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.300  450.000  0.000  450.00  1,035.00

0300 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,843.000  2.000  0.000  2.00  3,686.00

0305 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  10,800.000  1.000  0.000  1.00  10,800.00

0310 06367001 000 ALUMINUM SIGNS (TY A) SF  40.000  52.000  0.000  27.00  1,080.00

0315 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  850.000  2.000  0.000  2.00  1,700.00

0320 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  800.000  7.000  0.000  9.00  7,200.00

0325 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  750.000  1.000  0.000  1.00  750.00

0330 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  1.000  0.000  1.00  100.00

0335 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  100.000  2.000  0.000  2.00  200.00

0340 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.500  6,067.000  0.000  6,067.00  3,033.50

0345 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.500  6,190.000  0.000  6,190.00  3,095.00

0365 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  3.000  73.000  0.000  144.00  432.00

0370 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.200  1,493.000  0.000  1,493.00  1,791.60

0375 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  10.000  30.000  0.000  36.00  360.00

0380 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.750  6,235.000  0.000  6,235.00  4,676.25

0385 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  2.000  103.000  0.000  130.00  260.00

0390 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.750  8,308.000  0.000  8,308.00  6,231.00

0395 06687091 000 PREFAB PM TY C (W)(ARROW) EA  250.000  4.000  0.000  4.00  1,000.00

0400 06687103 000 PREFAB PM TY C (W)(WORD) EA  300.000  4.000  0.000  4.00  1,200.00

0405 06687108 000 PREFAB PM TY C (W)(RR XING) EA  700.000  2.000  0.000  2.00  1,400.00

0410 06727002 000 REFL PAV MRKR TY I-C EA  6.000  76.000  0.000  88.00  528.00

0415 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  843.000  0.000  423.00  2,115.00

550 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  273.000  0.000  1.000  1.00  273.00

Added by CO#2 Reimbursement of electrical connection fee

Category Subtotal $884,939.71

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0500 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  14,857.61  14,857.61

PER TXDOT CONNECT

0515 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  10,500.000  0.000  5,471.65  5,471.65

PER TXDOT CONNECT

Category Subtotal $20,329.26

020501046STP 2025(360)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 01647021 000 HYDRO MULCH SEED (TEMP_WARM) SY  0.600  2,585.000  0.000  0.000  0.00

0130 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  1,000.000  5.000  0.000  0.000  0.00

0135 02607006 000 LIME TRT (EXIST MATL)(6") SY  7.650  765.000  0.000  0.000  0.00
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0171 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  2,994.000  0.000  0.000  0.00

BONUS

0172 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

0173 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  2,994.000  0.000  0.000  0.00

BONUS

0174 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

0180 03517015 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(16") SY  200.000  114.000  0.000  0.000  0.00

0350 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  5.000  309.000  0.000  0.000  0.00

0355 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  76.000  0.000  0.000  0.00

0360 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  1,064.000  0.000  0.000  0.00

0450 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0451 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0452 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0505 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

0510 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  39,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

0520 96067014 FORCE ACCOUNT DOL  1.000  25,000.000  0.000  0.000  0.00

PER TXDOT CONNECT - Additional Railroad Work

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $905,268.97
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  3,000.000PREPARING ROW  3.000  9,000.00 3.00

01047016 000 LF  50.000REMOV CONC (CURB)  30.000  1,500.00 30.00

01057003 000 SY  44.000RMV (3"-7") TRT/UNTRT BASE & ASPH PAV  236.000  10,384.00 236.00

01057030 000 SY  47.000RMV (10") TRT/UNTRT BASE & ASPH PAV  250.080  11,753.76 252.00

01057036 000 SY  16.000RMV (16") TRT/UNTRT BASE & ASPH PAV  1,140.000  18,240.00 1,140.00

01107001 000 CY  20.000EXCAV (ROADWAY)  791.000  15,820.00 791.00

01327006 000 CY  20.000EMBANK (FNL)(DC)(TY C)  364.000  7,280.00 364.00

01607002 000 SY  2.000FURN & PLACE TOPSOIL (4")  5,170.000  10,340.00 5,170.00

01647017 000 SY  0.600HYDRO MULCH SEED (PERM_RURAL_SANDY)  5,170.000  3,102.00 5,170.00

01647022 000 SY  0.550HYDRO MULCH SEED (TEMP_COOL)  5,170.000  2,843.50 2,585.00

01687001 000 TGL  20.000VEGETATIVE WATERING  5.400  108.00 51.70

02477067 000 SY  21.000FL BS (CMP IN PLC)(TY A GR 1-2) (8")  2,823.800  59,299.80 2,913.00

02477350 000 SY  50.000FL BS (CMP IN PLC)(TY A GR 1-2) (9")  333.090  16,654.50 333.00

02757001 000 TON  325.000CEMENT  26.290  8,544.25 23.00

02757002 000 SY  4.000CEMENT TRT (EXIST MATL)(6")  3,060.670  12,242.68 3,061.00

03107004 000 GAL  8.000PRIME COAT (MC-30)  590.690  4,725.52 629.00

03107006 000 GAL  40.000PRIME COAT (RC-250)  73.140  2,925.60 73.00

03167214 000 CY  1,800.000AGGR (TY-PB, GR-5)(SAC-B)  2.410  4,338.00 2.00

03447002 TON  51.370SP MIXES SP-B SAC-B PG64-22  84.170  4,323.81 1,145.00

Used in lieu of Line Item 0120 and 0150

03447002 000 TON  112.000SP MIXES SP-B SAC-B PG64-22  1,115.460  124,931.52 1,145.00

03447020 000 TON  138.000SP MIXES SP-C SAC-A PG70-22  2,041.570  281,736.66 1,849.00

03447077 000 GAL  3.500TACK COAT  1,728.040  6,048.14 2,050.00

03547051 000 SY  2.100PLANE ASPH CONC PAV(2")  14,803.630  31,087.62 14,028.00

04167040 000 LF  365.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  16.000  5,840.00 16.00

04327041 000 CY  300.000RIPRAP (STONE PROTECTION)(12 IN)  8.940  2,682.00 9.00

04677092 000 EA  12,000.000SET (TY I)(S= 5 FT)(HW= 2 FT)(4:1)(C)  2.000  24,000.00 2.00

04967006 000 EA  2,500.000REMOV STR (HEADWALL)  1.000  2,500.00 1.00

04967008 000 LF  350.000REMOV STR (BOX CULVERT)  12.000  4,200.00 12.00

05007001 000 LS  50,000.000MOBILIZATION  1.000  50,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  15,000.00 3.00

05037002 000 EA  10,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  20,000.00 2.00

05057001 000 DAY  125.000TMA (STATIONARY)  26.000  3,250.00 37.00

05057003 000 DAY  125.000TMA (MOBILE OPERATION)  1.000  125.00 4.00

05067002 000 LF  81.000ROCK FILTER DAMS (INSTALL) (TY 2)  45.000  3,645.00 45.00

05067011 000 LF  25.000ROCK FILTER DAMS (REMOVE)  45.000  1,125.00 45.00

05067044 000 LF  8.000BIODEG EROSN CONT LOGS (INSTL) (12")  105.000  840.00 105.00

05067046 000 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  105.000  105.00 105.00

05297011 000 LF  200.000CONCRETE GUTTER (MODIFIED)  152.000  30,400.00 152.00

05337001 000 LF  0.500MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  5,212.000  2,606.00 5,212.00

05337002 000 LF  1.000MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  410.000  410.00 410.00

06107124 000 EA  7,228.000IN RD IL (TY SA) 40T-8 (250W EQ) LED  2.000  14,456.00 2.00

06187030 000 LF  27.000CONDT (PVC) (SCH 40) (2")  55.000  1,485.00 55.00
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06187031 000 LF  16.000CONDT (PVC) (SCH 40) (2") (BORE)  100.000  1,600.00 100.00

06207007 000 LF  2.200ELEC CONDR (NO.8) BARE  225.000  495.00 225.00

06207008 000 LF  2.300ELEC CONDR (NO.8) INSULATED  450.000  1,035.00 450.00

06247002 000 EA  1,843.000GROUND BOX TY A (122311)W/APRON  2.000  3,686.00 2.00

06287148 000 EA  10,800.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  1.000  10,800.00 1.00

06367001 000 SF  40.000ALUMINUM SIGNS (TY A)  27.000  1,080.00 52.00

06447001 000 EA  850.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  2.000  1,700.00 2.00

06447065 000 EA  800.000RELOCATE SM RD SN SUP&AM TY 10BWG  9.000  7,200.00 7.00

06447067 000 EA  750.000RELOCATE SM RD SN SUP&AM TY S80  1.000  750.00 1.00

06447073 000 EA  100.000REMOVE SM RD SN SUP&AM  1.000  100.00 1.00

06587058 000 EA  100.000INSTL OM ASSM (OM-2Z)(WFLX)GND  2.000  200.00 2.00

06627008 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)6"(SLD)  6,067.000  3,033.50 6,067.00

06627038 000 LF  0.500WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  6,190.000  3,095.00 6,190.00

06667018 000 LF  3.000REFL PAV MRK TY I (W)8"(DOT)(100MIL)  144.000  432.00 73.00

06667024 000 LF  1.200REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,493.000  1,791.60 1,493.00

06667030 000 LF  10.000REFL PAV MRK TY I (W)12"(SLD)(100MIL)  36.000  360.00 30.00

06667411 000 LF  0.750REFL PAV MRK TY I (W)6"(SLD)(100MIL)  6,235.000  4,676.25 6,235.00

06667420 000 LF  2.000REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  130.000  260.00 103.00

06667423 000 LF  0.750REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  8,308.000  6,231.00 8,308.00

06687091 000 EA  250.000PREFAB PM TY C (W)(ARROW)  4.000  1,000.00 4.00

06687103 000 EA  300.000PREFAB PM TY C (W)(WORD)  4.000  1,200.00 4.00

06687108 000 EA  700.000PREFAB PM TY C (W)(RR XING)  2.000  1,400.00 2.00

06727002 000 EA  6.000REFL PAV MRKR TY I-C  88.000  528.00 76.00

06727004 000 EA  5.000REFL PAV MRKR TY II-A-A  423.000  2,115.00 843.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  14,857.610  14,857.61 1,000.00

PER TXDOT CONNECT

96067008 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  5,471.650  5,471.65 10,500.00

PER TXDOT CONNECT

96067009 DOL  273.000FORCE ACCT ELECTRICAL SERVICE  1.000  273.00 0.00

Added by CO#2 Reimbursement of electrical connection fee

$905,268.97TOTAL ITEM EARNINGS TO DATE


