
 123,442.83

020605033CONTRACT ID:

PROJECT: C 206-5-33

CONTRACT:

02253205

PROJECTED AMOUNT: $4,299,942.26

CONTRACTOR:

HIGHWAY: US 79

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

MADDEN CONTRACTING COMPANY, LLC.

Kyle Dykes, P.E.

CHEROKEE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0009

12/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 03/26/2025

02/07/2025

ESTIMATE PAID:

 101
 4.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/29/2025

$4,423,385.09

CONTRACT:

11/29/2025

AWARD AMOUNT: $4,258,941.26

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 120.24

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 91.58

$6,484.20 $4,025,455.19 $4,031,939.39 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,107.00 ($19,926.00)($18,819.00)

$0.00 $0.00 $0.00 

$5,377.20 $4,045,381.19 $4,050,758.39 

$0.00 $0.00 $0.00 

$5,377.20 $4,050,758.39 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,045,381.19 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$18,819.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 17

 17

C. O. ADJUSTED DAYS:

 101

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/29/2025

04/25/2025

 80

 4

 84

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING AE ACCEPTA 20

SATURDAY 5

SUNDAY 5

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY

12/01/2025  1 AWAITING AE ACCEPTANCE

12/02/2025  1 AWAITING AE ACCEPTANCE

12/03/2025  1 AWAITING AE ACCEPTANCE

12/04/2025  1 AWAITING AE ACCEPTANCE

12/05/2025  1 AWAITING AE ACCEPTANCE

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1 AWAITING AE ACCEPTANCE

12/09/2025  1 AWAITING AE ACCEPTANCE

12/10/2025  1 AWAITING AE ACCEPTANCE

12/11/2025  1 AWAITING AE ACCEPTANCE

12/12/2025  1 AWAITING AE ACCEPTANCE

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1 AWAITING AE ACCEPTANCE

12/16/2025  1 AWAITING AE ACCEPTANCE

12/17/2025  1 AWAITING AE ACCEPTANCE

12/18/2025  1 AWAITING AE ACCEPTANCE

12/19/2025  1 AWAITING AE ACCEPTANCE

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1 AWAITING AE ACCEPTANCE

12/23/2025  1 AWAITING AE ACCEPTANCE

12/24/2025  1 AWAITING AE ACCEPTANCE

12/25/2025  1 AWAITING AE ACCEPTANCE

12/26/2025  1 AWAITING AE ACCEPTANCE

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY
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WORK PERFORMED THIS PERIOD

C 206-5-33 020605033PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0290 06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)000 EA  20.000 $480.00 24.000  24.00 24.00

0345 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  1.200 $247.20 206.000  206.00 206.00

0390 06687091 PREFAB PM TY C (W)(ARROW)000 EA  225.000 $1,575.00 7.000  7.00 2.00

0395 06687100 PREFAB PM TY C (W)(LN REDUCT ARROW)000 EA  285.000 $2,280.00 8.000  8.00 8.00

0400 06687103 PREFAB PM TY C (W)(WORD)000 EA  265.000 $795.00 3.000  3.00 2.00

$5,377.20TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

020605033PROJECT CONTROLC 206-5-33

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,680.000  12.000  0.000  12.50  33,500.00

0070 01347001 000 BACKFILL (TY A) STA  286.000  132.000  0.000  132.00  37,752.00

0075 01347002 000 BACKFILL (TY B) STA  212.000  207.000  0.000  207.00  43,884.00

0085 01607002 000 FURN & PLACE TOPSOIL (4") SY  4.750  7,601.000  0.000  3,553.34  16,878.37

0090 01647074 000 BONDED FBR MTRX SEED (TEMP)(WARM) SY  0.530  7,601.000  0.000  30,168.00  15,989.04

0100 01647076 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.590  32,572.000  0.000  30,168.00  17,799.12

0110 03167068 000 ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR) GAL  4.200  77,246.000  0.000  67,080.00  281,736.00

0115 03167257 000 AGGR (TY-PD OR PL, GR-3) CY  194.000  1,839.000  0.000  1,788.00  346,872.00

0120 03427001 000 PFC-C PG76-22 SAC-A TON  175.000  13,520.000  0.000  12,785.81  2,237,516.75

0123 05857002 RIDE PAYMENT ADJUSTMENT (ITEM 342) DOL  1.000  10,000.000  0.000  32,598.00  32,598.00

0125 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  115.000  1,000.000  333.332  1,333.33  153,333.18

0130 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  4.500  3,824.000  0.000  2,861.34  12,876.03

0135 03547051 000 PLANE ASPH CONC PAV(2") SY  4.500  2,400.000  0.000  2,986.44  13,438.98

0140 03547073 000 PLANE ASPH CONC PAV (0" TO 1.5") SY  10.000  1,534.000  0.000  1,533.34  15,333.37

0145 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  835.000  117.000  0.000  114.26  95,407.10

0150 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  37.480  1,080.000  0.000  720.00  26,985.60

0155 04647003 000 RC PIPE (CL III)(18 IN) LF  65.000  130.000  0.000  186.00  12,090.00

0160 04647005 000 RC PIPE (CL III)(24 IN) LF  210.000  36.000  0.000  30.00  6,300.00

0165 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  950.000  8.000  0.000  16.00  15,200.00

0170 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,220.000  2.000  0.000  2.00  2,440.00

0175 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  1,895.000  6.000  0.000  2.00  3,790.00

0180 04967037 000 REMOV STR (PIPE) EA  750.000  5.000  0.000  5.00  3,750.00

0185 05007001 000 MOBILIZATION LS  242,500.000  1.000  0.000  0.90  218,250.00

0190 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  6.000  0.000  6.00  12,000.00

0195 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  300.000  2.000  0.000  4.00  1,200.00

0200 05057001 000 TMA (STATIONARY) DAY  300.000  80.000  0.000  39.00  11,700.00

0205 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  8.000  0.000  7.00  0.07

0230 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.300  4,106.000  0.000  2,004.00  6,613.20

0235 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.650  4,106.000  0.000  2,004.00  1,302.60

0245 05307010 000 DRIVEWAYS (ACP) SY  86.000  416.000  0.000  487.33  41,910.38

0250 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.260  66,401.000  0.000  63,510.00  16,512.60

0255 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.260  33,200.000  0.000  34,288.00  8,914.88

0260 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  22.250  1,175.000  0.000  1,150.00  25,587.50

0265 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,600.000  8.000  0.000  8.00  12,800.00

0270 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  800.000  0.000  800.00  1,600.00

0275 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  200.000  8.000  0.000  8.00  1,600.00

0280 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,750.000  12.000  0.000  12.00  33,000.00

0285 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  200.000  8.000  0.000  8.00  1,600.00

0290 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  20.000  24.000  0.000  24.00  480.00

0295 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.000  51.000  0.000  48.00  1,200.00

0300 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.220  3,940.000  0.000  3,430.00  754.60

0305 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.180  67,881.000  0.000  67,881.00  12,218.58

0310 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.220  5,700.000  0.000  2,350.00  517.00

0315 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.180  46,501.000  0.000  65,846.00  11,852.28
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0320 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.850  1,773.000  0.000  984.00  1,820.40

0325 06627098 000 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  1.850  2,566.000  0.000  8,404.00  15,547.40

0335 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.500  1,182.000  0.000  320.00  480.00

0340 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.500  4,035.000  0.000  1,902.00  2,853.00

0345 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.200  206.000  0.000  206.00  247.20

0350 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  4.000  1,480.000  0.000  1,480.00  5,920.00

0355 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  4.000  1,480.000  0.000  1,480.00  5,920.00

0360 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  4.000  230.000  0.000  230.00  920.00

0365 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.800  3,940.000  0.000  3,940.00  3,152.00

0370 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.700  66,401.000  0.000  66,401.00  46,480.70

0375 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.800  5,470.000  0.000  5,470.00  4,376.00

0380 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.700  45,021.000  0.000  45,021.00  31,514.70

0385 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  15.000  115.000  0.000  115.00  1,725.00

0390 06687091 000 PREFAB PM TY C (W)(ARROW) EA  225.000  2.000  0.000  7.00  1,575.00

0395 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  285.000  8.000  0.000  8.00  2,280.00

0400 06687103 000 PREFAB PM TY C (W)(WORD) EA  265.000  2.000  0.000  3.00  795.00

0405 06727002 000 REFL PAV MRKR TY I-C EA  6.000  219.000  0.000  219.00  1,314.00

0410 06727004 000 REFL PAV MRKR TY II-A-A EA  4.600  1,142.000  0.000  1,142.00  5,253.20

Category Subtotal $3,979,256.83

003 CHANGE ORDERS ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0061 01047046 REMOV CONC (MISC) SY  1,250.000  0.000  2.000  2.00  2,500.00

Added to CO#2

0119 03447041 SP MIXES SP-D PG64-22 TON  234.000  0.000  345.000  285.84  66,886.56

Added to CO#2

0124 03447077 TACK COAT GAL  4.500  0.000  417.700  470.00  2,115.00

Added to CO#2

Category Subtotal $71,501.56

020605033C 206-5-33PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01327017 000 EMBANK (VEH)(OC)(TY C) CY  42.000  814.000  0.000  0.000  0.00

0080 01507001 000 BLADING STA  800.000  8.000  0.000  0.000  0.00

0095 01647075 000 BONDED FBR MTRX SEED (TEMP)(COOL) SY  0.550  7,601.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  22.000  358.000  0.000  0.000  0.00

0121 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  0.000  0.00

0122 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  0.000  0.00

0210 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  36.000  620.000  0.000  0.000  0.00

0215 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  620.000  0.000  0.000  0.00

0220 05067029 000 EARTHWORK (EROSN & SEDMT CONT, IN VEH) CY  42.000  244.000  0.000  0.000  0.00
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0225 05067030 000 BACKHOE WORK (EROSION & SEDMT CONT) HR  125.000  20.000  0.000  0.000  0.00

0240 05067051 000 TRACKHOE WORK (EROSION & SEDMT CONT) HR  175.000  20.000  0.000  0.000  0.00

0330 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.850  10,463.000  0.000  0.000  0.00

0420 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0425 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0501 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0502 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0503 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,050,758.39
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  2,680.000PREPARING ROW  12.500  33,500.00 12.00

01047046 SY  1,250.000REMOV CONC (MISC)  2.000  2,500.00 0.00

Added to CO#2

01347001 000 STA  286.000BACKFILL (TY A)  132.000  37,752.00 132.00

01347002 000 STA  212.000BACKFILL (TY B)  207.000  43,884.00 207.00

01607002 000 SY  4.750FURN & PLACE TOPSOIL (4")  3,553.340  16,878.37 7,601.00

01647074 000 SY  0.530BONDED FBR MTRX SEED (TEMP)(WARM)  30,168.000  15,989.04 7,601.00

01647076 000 SY  0.590BOND FBR MTRX SEED (PERM)(RURAL)(SAND)  30,168.000  17,799.12 32,572.00

03167068 000 GAL  4.200ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR)  67,080.000  281,736.00 77,246.00

03167257 000 CY  194.000AGGR (TY-PD OR PL, GR-3)  1,788.000  346,872.00 1,839.00

03427001 000 TON  175.000PFC-C PG76-22 SAC-A  12,785.810  2,237,516.75 13,520.00

03447041 TON  234.000SP MIXES SP-D PG64-22  285.840  66,886.56 0.00

Added to CO#2

03447077 GAL  4.500TACK COAT  470.000  2,115.00 0.00

Added to CO#2

03517007 000 SY  115.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  1,333.332  153,333.18 1,000.00

03547032 000 SY  4.500PLANE ASPH CONC PAV(0" TO 2")  2,861.340  12,876.03 3,824.00

03547051 000 SY  4.500PLANE ASPH CONC PAV(2")  2,986.440  13,438.98 2,400.00

03547073 000 SY  10.000PLANE ASPH CONC PAV (0" TO 1.5")  1,533.337  15,333.37 1,534.00

04327013 000 CY  835.000RIPRAP (MOW STRIP)(4 IN)  114.260  95,407.10 117.00

04387001 000 LF  37.480CLEANING AND SEALING EXISTING JOINTS  720.000  26,985.60 1,080.00

04647003 000 LF  65.000RC PIPE (CL III)(18 IN)  186.000  12,090.00 130.00

04647005 000 LF  210.000RC PIPE (CL III)(24 IN)  30.000  6,300.00 36.00

04677308 000 EA  950.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  16.000  15,200.00 8.00

04677328 000 EA  1,220.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  2.000  2,440.00 2.00

04677348 000 EA  1,895.000SET (TY II) (30 IN) (RCP) (6: 1) (P)  2.000  3,790.00 6.00

04967037 000 EA  750.000REMOV STR (PIPE)  5.000  3,750.00 5.00

05007001 000 LS  242,500.000MOBILIZATION  0.900  218,250.00 1.00

05027001 000 MO  2,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  12,000.00 6.00

05037001 000 DAY  300.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  1,200.00 2.00

05057001 000 DAY  300.000TMA (STATIONARY)  39.000  11,700.00 80.00

05057003 000 DAY  0.010TMA (MOBILE OPERATION)  7.000  0.07 8.00

05067039 000 LF  3.300TEMP SEDMT CONT FENCE (INSTALL)  2,004.000  6,613.20 4,106.00

05067041 000 LF  0.650TEMP SEDMT CONT FENCE (REMOVE)  2,004.000  1,302.60 4,106.00

05307010 000 SY  86.000DRIVEWAYS (ACP)  487.330  41,910.38 416.00

05337001 000 LF  0.260MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  63,510.000  16,512.60 66,401.00

05337002 000 LF  0.260MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  34,288.000  8,914.88 33,200.00

05407001 000 LF  22.250MTL W-BEAM GD FEN (TIM POST)  1,150.000  25,587.50 1,175.00

05407005 000 EA  1,600.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  8.000  12,800.00 8.00

05427001 000 LF  2.000REMOVE METAL BEAM GUARD FENCE  800.000  1,600.00 800.00

05427002 000 EA  200.000REMOVE TERMINAL ANCHOR SECTION  8.000  1,600.00 8.00

05447001 000 EA  2,750.000GUARDRAIL END TREATMENT (INSTALL)  12.000  33,000.00 12.00

05447003 000 EA  200.000GUARDRAIL END TREATMENT (REMOVE)  8.000  1,600.00 8.00
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05857002 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 342)  32,598.000  32,598.00 10,000.00

06587013 000 EA  20.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  24.000  480.00 24.00

06587019 000 EA  25.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  48.000  1,200.00 51.00

06627005 000 LF  0.220WK ZN PAV MRK NON-REMOV (W)6"(BRK)  3,430.000  754.60 3,940.00

06627008 000 LF  0.180WK ZN PAV MRK NON-REMOV (W)6"(SLD)  67,881.000  12,218.58 67,881.00

06627036 000 LF  0.220WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  2,350.000  517.00 5,700.00

06627038 000 LF  0.180WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  65,846.000  11,852.28 46,501.00

06627065 000 LF  1.850WK ZN PAV MRK REMOV (W)6"(BRK)  984.000  1,820.40 1,773.00

06627098 000 LF  1.850WK ZN PAV MRK REMOV (Y)6"(BRK)  8,404.000  15,547.40 2,566.00

06627112 000 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY W  320.000  480.00 1,182.00

06627114 000 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,902.000  2,853.00 4,035.00

06667024 000 LF  1.200REFL PAV MRK TY I (W)8"(SLD)(100MIL)  206.000  247.20 206.00

06667266 000 LF  4.000RE PROFILE PM TY I(W)6"(SLD)(100MIL)  1,480.000  5,920.00 1,480.00

06667270 000 LF  4.000RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  1,480.000  5,920.00 1,480.00

06667274 000 LF  4.000RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  230.000  920.00 230.00

06667408 000 LF  0.800REFL PAV MRK TY I (W)6"(BRK)(100MIL)  3,940.000  3,152.00 3,940.00

06667411 000 LF  0.700REFL PAV MRK TY I (W)6"(SLD)(100MIL)  66,401.000  46,480.70 66,401.00

06667420 000 LF  0.800REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  5,470.000  4,376.00 5,470.00

06667423 000 LF  0.700REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  45,021.000  31,514.70 45,021.00

06687002 000 LF  15.000PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE)  115.000  1,725.00 115.00

06687091 000 EA  225.000PREFAB PM TY C (W)(ARROW)  7.000  1,575.00 2.00

06687100 000 EA  285.000PREFAB PM TY C (W)(LN REDUCT ARROW)  8.000  2,280.00 8.00

06687103 000 EA  265.000PREFAB PM TY C (W)(WORD)  3.000  795.00 2.00

06727002 000 EA  6.000REFL PAV MRKR TY I-C  219.000  1,314.00 219.00

06727004 000 EA  4.600REFL PAV MRKR TY II-A-A  1,142.000  5,253.20 1,142.00

$4,050,758.39TOTAL ITEM EARNINGS TO DATE


