
020702031CONTRACT ID:

PROJECT: F 2025(020)

CONTRACT:

09243005

PROJECTED AMOUNT: $21,624,876.26

CONTRACTOR:

HIGHWAY: SH 43

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

MADDEN CONTRACTING COMPANY, LLC.

Kyle Dykes, P.E

RUSK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0013

12/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 12/04/2024

09/05/2024

ESTIMATE PAID:

 161

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/06/2025

$21,624,876.26

CONTRACT:

11/29/2025

AWARD AMOUNT: $21,244,670.26

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.63

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$9,124.07 $21,973,059.59 $21,982,183.66 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($1,718.00)($1,718.00)

$0.00 $0.00 $0.00 

$9,124.07 $21,974,777.59 $21,983,901.66 

$0.00 $0.00 $0.00 

$9,124.07 $21,983,901.66 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $21,974,777.59 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,718.00

$1,718.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,718.00PER DAY

 1

 1

C. O. ADJUSTED DAYS:

 161

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/06/2025

12/20/2024

 160

 0

 160

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 3

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 17

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY

12/01/2025  1 TIME SUSPENDED

12/02/2025  1 TIME SUSPENDED

12/03/2025  1 TIME SUSPENDED

12/04/2025  1 TIME SUSPENDED

12/05/2025  1 TIME SUSPENDED

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1 TIME SUSPENDED

12/09/2025  1 TIME SUSPENDED

12/10/2025  1 TIME SUSPENDED

12/11/2025  1 TIME SUSPENDED

12/12/2025  1 TIME SUSPENDED

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1 TIME SUSPENDED

12/16/2025  1 TIME SUSPENDED

12/17/2025  1 TIME SUSPENDED

12/18/2025  1 TIME SUSPENDED

12/19/2025  1 TIME SUSPENDED

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1 TIME SUSPENDED

12/23/2025  1 TIME SUSPENDED

12/24/2025  1 HOLIDAY

12/25/2025  1 HOLIDAY

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY
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WORK PERFORMED THIS PERIOD

F 2025(020) 020702031PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 01647076 BOND FBR MTRX SEED (PERM)(RURAL)(SAND)000 SY  0.570 $876.60 1,537.900  48,945.90 72,384.00

0115 01647078 BOND FBR MTRX SEED (TEMP)(COOL)000 SY  0.540 $830.47 1,537.900  48,945.90 36,193.00

0230 05057001 TMA (STATIONARY)000 DAY  210.000 $420.00 2.000  127.00 90.00

0275 05307010 DRIVEWAYS (ACP)000 SY  146.000 $3,942.00 27.000  189.00 147.00

CATEGORY 005 DESCRIPTION BRIDGE: 102010020702020 [SH 43 @ TENNY LEWIS BRANCH]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0660 04327045 RIPRAP (STONE PROTECTION)(24 IN)000 CY  235.000 $3,055.00 13.000  30.00 31.00

$9,124.07TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

020702031PROJECT CONTROLF 2025(020)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,550.000  308.000  0.000  310.00  790,500.00

0070 01107002 000 EXCAV (CHANNEL) CY  40.000  10.000  0.000  10.00  400.00

0075 01327017 000 EMBANK (VEH)(OC)(TY C) CY  95.000  82.000  0.000  70.00  6,650.00

0080 01347006 000 BACKFILL (TY A) LF  3.290  34,800.000  0.000  34,800.00  114,492.00

0085 01347008 000 BACKFILL (TY B) LF  1.420  71,870.000  0.000  71,870.00  102,055.40

0090 01507002 000 BLADING HR  165.000  100.000  0.000  5.00  825.00

0105 01647076 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.570  72,384.000  0.000  48,945.90  27,899.16

0115 01647078 000 BOND FBR MTRX SEED (TEMP)(COOL) SY  0.540  36,193.000  0.000  48,945.90  26,430.79

0130 03167068 000 ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR) GAL  4.330  87,859.000  0.000  84,020.00  363,806.60

0135 03167258 000 AGGR (TY-PD OR PL, GR-4) CY  165.000  2,034.000  0.000  2,257.00  372,405.00

0140 03447001 000 SP MIXES SP-B PG64-22 TON  155.500  38,279.000  0.000  39,077.13  6,076,493.72

0150 03447077 000 TACK COAT GAL  0.010  17,400.000  0.000  17,460.19  174.60

0151 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  187,103.000  0.000  217,874.61  217,874.61

0152 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  187,103.000  0.000  176,188.27  176,188.27

0155 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  210.000  26,846.000  0.000  26,283.35  5,519,503.50

0160 03547051 000 PLANE ASPH CONC PAV(2") SY  3.750  244,053.000  0.000  264,612.88  992,298.31

0165 03547053 000 PLANE ASPH CONC PAV(4") SY  5.250  173,925.000  0.000  174,601.96  916,660.29

0175 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  795.000  34.200  0.000  53.00  42,135.00

0190 04647003 000 RC PIPE (CL III)(18 IN) LF  75.000  18.000  0.000  18.00  1,350.00

0195 04647005 000 RC PIPE (CL III)(24 IN) LF  210.000  20.000  0.000  24.00  5,040.00

0200 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  990.000  2.000  0.000  2.00  1,980.00

0205 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,150.000  2.000  0.000  2.00  4,300.00

0210 04967037 000 REMOV STR (PIPE) EA  1,500.000  2.000  0.000  2.00  3,000.00

0215 05007001 000 MOBILIZATION LS  1,077,000.000  1.000  0.000  0.90  969,300.00

0220 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  10.000  0.000  10.00  100,000.00

0225 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  250.000  14.000  0.000  14.00  3,500.00

0230 05057001 000 TMA (STATIONARY) DAY  210.000  90.000  0.000  127.00  26,670.00

0235 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  30.000  0.000  15.00  15.00

0245 05067030 000 BACKHOE WORK (EROSION & SEDMT CONT) HR  145.000  50.000  0.000  5.00  725.00

0250 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  2,500.000  0.000  935.00  3,740.00

0275 05307010 000 DRIVEWAYS (ACP) SY  146.000  147.000  0.000  189.00  27,594.00

0280 05307018 000 TURNOUTS (ACP) SY  122.000  48.000  0.000  16.70  2,037.40

0285 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.250  102,910.000  0.000  104,552.00  26,138.00

0290 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.460  53,050.000  0.000  54,982.00  25,291.72

0295 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  28.000  225.000  0.000  475.00  13,300.00

0300 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  98.500  100.000  0.000  100.00  9,850.00

0305 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,900.000  4.000  0.000  6.00  17,400.00

0310 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  30.000  7.000  0.000  7.00  210.00

0315 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.500  33,960.000  0.000  28,130.00  14,065.00

0325 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.500  104,680.000  0.000  105,975.00  52,987.50

0340 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.500  2,250.000  0.000  750.00  375.00

0345 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.500  315,150.000  0.000  309,582.00  154,791.00

0350 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.850  5,103.000  0.000  1,748.00  3,233.80

0360 06627098 000 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  1.850  675.000  0.000  3,698.00  6,841.30
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0365 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.850  23,643.000  0.000  1,260.00  2,331.00

0370 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.300  13,640.000  0.000  1,026.00  1,333.80

0375 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.300  21,912.000  0.000  2,701.00  3,511.30

0380 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.500  2,768.000  0.000  1,714.00  2,571.00

0385 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.000  275.000  0.000  198.00  594.00

0395 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.800  11,320.000  0.000  10,340.00  8,272.00

0400 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.700  104,680.000  0.000  108,581.00  76,006.70

0405 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.000  750.000  0.000  750.00  750.00

0410 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.700  105,050.000  0.000  109,684.00  76,778.80

0415 06687091 000 PREFAB PM TY C (W)(ARROW) EA  225.000  2.000  0.000  2.00  450.00

0420 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  365.000  14.000  0.000  14.00  5,110.00

0425 06687103 000 PREFAB PM TY C (W)(WORD) EA  275.000  2.000  0.000  2.00  550.00

0430 06727002 000 REFL PAV MRKR TY I-C EA  6.000  563.000  0.000  513.00  3,078.00

0435 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  1,477.000  0.000  1,474.00  8,844.00

0440 07307019 000 FULL - WIDTH MOWING CYC  10,000.000  2.000  0.000  1.00  10,000.00

0445 07347002 000 LITTER REMOVAL CYC  2,500.000  1.000  0.000  1.00  2,500.00

0475 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  661,927.99  661,927.99

Category Subtotal $18,085,135.56

002 BRIDGE: 102010020702016 [SH 43 @ DRY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0495 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  235.000  15.000  0.000  15.00  3,525.00

Category Subtotal $3,525.00

003 BRIDGE: 102010020702017 [SH 43 @ PROSPECT BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0545 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  181.000  10.000  0.000  10.00  1,810.00

Category Subtotal $1,810.00

004 BRIDGE: 102010020702018 [SH 43 @ WRIGHT BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0595 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  235.000  17.000  0.000  17.00  3,995.00

Category Subtotal $3,995.00

005 BRIDGE: 102010020702020 [SH 43 @ TENNY LEWIS BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0645 04017001 000 FLOWABLE BACKFILL CY  565.000  3.000  0.000  4.40  2,486.00

0650 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  181.000  40.000  0.000  40.00  7,240.00

0655 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  235.000  18.000  0.000  18.00  4,230.00

0660 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  235.000  31.000  0.000  30.00  7,050.00
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Category Subtotal $21,006.00

020703030PROJECT CONTROLF 2025(020)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0760 01007002 000 PREPARING ROW STA  2,550.000  90.000  0.000  94.00  239,700.00

0775 03167068 000 ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR) GAL  4.330  22,449.000  0.000  23,380.00  101,235.40

0780 03167258 000 AGGR (TY-PD OR PL, GR-4) CY  165.000  520.000  0.000  588.00  97,020.00

0785 03447001 000 SP MIXES SP-B PG64-22 TON  155.500  9,425.000  0.000  9,610.24  1,494,392.32

0795 03447077 000 TACK COAT GAL  0.010  4,284.000  0.000  4,181.12  41.81

0800 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  210.000  6,859.000  0.000  6,717.04  1,410,578.40

0805 03547051 000 PLANE ASPH CONC PAV(2") SY  3.750  62,357.000  0.000  62,664.45  234,991.69

0810 03547053 000 PLANE ASPH CONC PAV(4") SY  5.250  42,098.000  0.000  41,911.33  220,034.48

0830 04647003 000 RC PIPE (CL III)(18 IN) LF  75.000  48.000  0.000  48.00  3,600.00

0835 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  990.000  4.000  0.000  4.00  3,960.00

0840 04967037 000 REMOV STR (PIPE) EA  1,500.000  2.000  0.000  2.00  3,000.00

0845 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  441.000  2.000  0.000  2.00  882.00

Category Subtotal $3,809,436.10

002 BRIDGE: 102010020703011 [SH 43 @ TRIB OF PANTHER CR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0895 01047006 000 REMOV CONC (RIPRAP) SY  35.000  14.000  0.000  264.00  9,240.00

0900 04017001 000 FLOWABLE BACKFILL CY  565.000  8.000  0.000  15.60  8,814.00

0905 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  235.000  94.000  0.000  94.00  22,090.00

Category Subtotal $40,144.00

003 BRIDGE: 102010020703015 [SH 43 @ PANTHER CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0955 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  181.000  60.000  0.000  60.00  10,860.00

0960 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  235.000  34.000  0.000  34.00  7,990.00

Category Subtotal $18,850.00

020702031F 2025(020)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047041 000 REMOV CONC (FLUME) SY  35.000  15.000  0.000  0.000  0.00

0095 01607002 000 FURN & PLACE TOPSOIL (4") SY  4.650  1,271.000  0.000  0.000  0.00

0100 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.120  36,193.000  0.000  0.000  0.00

0110 01647077 000 BOND FBR MTRX SEED (TEMP)(WARM) SY  0.540  36,193.000  0.000  0.000  0.00

0120 01687001 000 VEGETATIVE WATERING TGL  8.550  1,991.000  0.000  0.000  0.00

0125 03107010 000 PRIME COAT & BLOTTER (MC-30) GAL  7.000  10,509.000  0.000  0.000  0.00

0145 03447041 000 SP MIXES SP-D PG64-22 TON  900.000  78.000  0.000  0.000  0.00

0170 04017001 000 FLOWABLE BACKFILL CY  565.000  5.000  0.000  0.000  0.00
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0180 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  235.000  5.000  0.000  0.000  0.00

0185 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  235.000  10.000  0.000  0.000  0.00

0240 05067029 000 EARTHWORK (EROSN & SEDMT CONT, IN VEH) CY  65.000  125.000  0.000  0.000  0.00

0255 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  2,500.000  0.000  0.000  0.00

0260 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.000  400.000  0.000  0.000  0.00

0265 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  400.000  0.000  0.000  0.00

0270 05067051 000 TRACKHOE WORK (EROSION & SEDMT CONT) HR  145.000  50.000  0.000  0.000  0.00

0320 06627006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  0.500  2,768.000  0.000  0.000  0.00

0330 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.500  825.000  0.000  0.000  0.00

0335 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  4.000  115.000  0.000  0.000  0.00

0355 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  5.000  63.000  0.000  0.000  0.00

0390 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  115.000  0.000  0.000  0.00

0460 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION FORCE ACCOUNTS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0725 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,500.000  0.000  0.000  0.00

0726 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,500.000  0.000  0.000  0.00

0727 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

020703030F 2025(020)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0765 01107002 000 EXCAV (CHANNEL) CY  40.000  10.000  0.000  0.000  0.00

0770 03107010 000 PRIME COAT & BLOTTER (MC-30) GAL  7.000  2,927.000  0.000  0.000  0.00

0790 03447041 000 SP MIXES SP-D PG64-22 TON  900.000  22.000  0.000  0.000  0.00

0815 04017001 000 FLOWABLE BACKFILL CY  565.000  5.000  0.000  0.000  0.00

0820 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  235.000  5.000  0.000  0.000  0.00

0825 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  235.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $21,983,901.66
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  2,550.000PREPARING ROW  404.000  1,030,200.00 398.00

01047006 000 SY  35.000REMOV CONC (RIPRAP)  264.000  9,240.00 14.00

01107002 000 CY  40.000EXCAV (CHANNEL)  10.000  400.00 10.00

01327017 000 CY  95.000EMBANK (VEH)(OC)(TY C)  70.000  6,650.00 82.00

01347006 000 LF  3.290BACKFILL (TY A)  34,800.000  114,492.00 34,800.00

01347008 000 LF  1.420BACKFILL (TY B)  71,870.000  102,055.40 71,870.00

01507002 000 HR  165.000BLADING  5.000  825.00 100.00

01647076 000 SY  0.570BOND FBR MTRX SEED (PERM)(RURAL)(SAND)  48,945.900  27,899.16 72,384.00

01647078 000 SY  0.540BOND FBR MTRX SEED (TEMP)(COOL)  48,945.900  26,430.79 36,193.00

03167068 000 GAL  4.330ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR)  107,400.000  465,042.00 110,308.00

03167258 000 CY  165.000AGGR (TY-PD OR PL, GR-4)  2,845.000  469,425.00 2,554.00

03447001 000 TON  155.500SP MIXES SP-B PG64-22  48,687.370  7,570,886.04 47,704.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  217,874.610  217,874.61 187,103.00

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  176,188.270  176,188.27 187,103.00

03447077 000 GAL  0.010TACK COAT  21,641.310  216.41 21,684.00

03467009 000 TON  210.000STONE-MTRX-ASPH SMA-D SAC-A PG76-22  33,000.390  6,930,081.90 33,705.00

03547051 000 SY  3.750PLANE ASPH CONC PAV(2")  327,277.330  1,227,290.00 306,410.00

03547053 000 SY  5.250PLANE ASPH CONC PAV(4")  216,513.290  1,136,694.77 216,023.00

04017001 000 CY  565.000FLOWABLE BACKFILL  20.000  11,300.00 11.00

04297007 000 SF  181.000CONC STR REPAIR (VERTICAL & OVERHEAD)  110.000  19,910.00 110.00

04327013 000 CY  795.000RIPRAP (MOW STRIP)(4 IN)  53.000  42,135.00 34.20

04327043 000 CY  235.000RIPRAP (STONE PROTECTION)(18 IN)  18.000  4,230.00 18.00

04327045 000 CY  235.000RIPRAP (STONE PROTECTION)(24 IN)  190.000  44,650.00 191.00

04647003 000 LF  75.000RC PIPE (CL III)(18 IN)  66.000  4,950.00 66.00

04647005 000 LF  210.000RC PIPE (CL III)(24 IN)  24.000  5,040.00 20.00

04677308 000 EA  990.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  6.000  5,940.00 6.00

04677328 000 EA  2,150.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  2.000  4,300.00 2.00

04967037 000 EA  1,500.000REMOV STR (PIPE)  4.000  6,000.00 4.00

05007001 000 LS  1,077,000.000MOBILIZATION  0.900  969,300.00 1.00

05027001 000 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  100,000.00 10.00

05037001 000 DAY  250.000PORTABLE CHANGEABLE MESSAGE SIGN  14.000  3,500.00 14.00

05057001 000 DAY  210.000TMA (STATIONARY)  127.000  26,670.00 90.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  15.000  15.00 30.00

05067030 000 HR  145.000BACKHOE WORK (EROSION & SEDMT CONT)  5.000  725.00 50.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  935.000  3,740.00 2,500.00

05307010 000 SY  146.000DRIVEWAYS (ACP)  189.000  27,594.00 147.00

05307018 000 SY  122.000TURNOUTS (ACP)  16.700  2,037.40 48.00

05337001 000 LF  0.250MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  104,552.000  26,138.00 102,910.00

05337002 000 LF  0.460MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  54,982.000  25,291.72 53,050.00

05407002 000 LF  28.000MTL W-BEAM GD FEN (STEEL POST)  475.000  13,300.00 225.00

05407018 000 LF  98.500MTL W - BEAM GD FEN (LOW FILL CULVERT)  100.000  9,850.00 100.00

05447001 000 EA  2,900.000GUARDRAIL END TREATMENT (INSTALL)  6.000  17,400.00 4.00

05607002 000 EA  441.000MAILBOX INSTALL-S (TWG-POST) TY 2  2.000  882.00 2.00
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06587019 000 EA  30.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  7.000  210.00 7.00

06627005 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)6"(BRK)  28,130.000  14,065.00 33,960.00

06627008 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)6"(SLD)  105,975.000  52,987.50 104,680.00

06627036 000 LF  0.500WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  750.000  375.00 2,250.00

06627038 000 LF  0.500WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  309,582.000  154,791.00 315,150.00

06627065 000 LF  1.850WK ZN PAV MRK REMOV (W)6"(BRK)  1,748.000  3,233.80 5,103.00

06627098 000 LF  1.850WK ZN PAV MRK REMOV (Y)6"(BRK)  3,698.000  6,841.30 675.00

06627100 000 LF  1.850WK ZN PAV MRK REMOV (Y)6"(SLD)  1,260.000  2,331.00 23,643.00

06627112 000 EA  1.300WK ZN PAV MRK SHT TERM (TAB)TY W  1,026.000  1,333.80 13,640.00

06627114 000 EA  1.300WK ZN PAV MRK SHT TERM (TAB)TY Y-2  2,701.000  3,511.30 21,912.00

06667009 000 LF  1.500REFL PAV MRK TY I (W)6"(DOT)(100MIL)  1,714.000  2,571.00 2,768.00

06667024 000 LF  3.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  198.000  594.00 275.00

06667408 000 LF  0.800REFL PAV MRK TY I (W)6"(BRK)(100MIL)  10,340.000  8,272.00 11,320.00

06667411 000 LF  0.700REFL PAV MRK TY I (W)6"(SLD)(100MIL)  108,581.000  76,006.70 104,680.00

06667420 000 LF  1.000REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  750.000  750.00 750.00

06667423 000 LF  0.700REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  109,684.000  76,778.80 105,050.00

06687091 000 EA  225.000PREFAB PM TY C (W)(ARROW)  2.000  450.00 2.00

06687100 000 EA  365.000PREFAB PM TY C (W)(LN REDUCT ARROW)  14.000  5,110.00 14.00

06687103 000 EA  275.000PREFAB PM TY C (W)(WORD)  2.000  550.00 2.00

06727002 000 EA  6.000REFL PAV MRKR TY I-C  513.000  3,078.00 563.00

06727004 000 EA  6.000REFL PAV MRKR TY II-A-A  1,474.000  8,844.00 1,477.00

07307019 000 CYC  10,000.000FULL - WIDTH MOWING  1.000  10,000.00 2.00

07347002 000 CYC  2,500.000LITTER REMOVAL  1.000  2,500.00 1.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  661,927.990  661,927.99 1.00

$21,983,901.66TOTAL ITEM EARNINGS TO DATE


