
 2,350.00

020704038CONTRACT ID:

PROJECT: STP 2B25(087)HES

CONTRACT:

07253241

PROJECTED AMOUNT: $2,343,378.27

CONTRACTOR:

HIGHWAY: SH 43

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

H. V. CAVER, INC.

Jacob Vise, P.E.

PANOLA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/04/2025

07/02/2025

ESTIMATE PAID:

 195

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$2,345,728.27

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,328,377.27

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 95.12

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 99.30

$4,699.87 $2,324,617.95 $2,329,317.82 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,699.87 $2,324,617.95 $2,329,317.82 

$0.00 $0.00 $0.00 

$4,699.87 $2,329,317.82 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,324,617.95 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 195

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

10/08/2025

 205

 0

 205

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 1

HOLIDAY TRAFFIC 1

OTHER - SEE RMRKS 20

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B25(087)HES 020704038PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0185 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,699.870 $3,699.87 1.000  12.00 13.00

0190 05057001 TMA (STATIONARY)000 DAY  200.000 $1,000.00 5.000  283.00 190.00

$4,699.87TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

020704038PROJECT CONTROLSTP 2B25(087)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,050.000  381.910  0.000  385.75  790,787.50

0065 01047003 000 REMOV CONC (MOWSTRIP) SY  24.750  187.000  0.000  347.20  8,593.20

0070 01047006 000 REMOV CONC (RIPRAP) SY  25.000  62.000  0.000  145.60  3,640.00

0075 01047011 000 REMOV CONC (DRIVEWAYS) SY  24.750  81.000  0.000  57.21  1,415.95

0080 01327017 000 EMBANK (VEH)(OC)(TY C) CY  35.000  429.250  0.000  1,499.00  52,465.00

0085 01507001 000 BLADING STA  100.000  131.750  0.000  232.34  23,234.00

0090 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.100  104,276.000  0.000  19,700.00  1,970.00

0095 01647076 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.520  303,621.000  0.000  31,001.00  16,120.52

0105 04007008 000 CUT & RESTORE ASPH PAVING SY  150.000  396.000  0.000  872.10  130,815.00

0110 04207061 000 CL C CONC (COLLAR) EA  800.000  33.000  0.000  3.00  2,400.00

0115 04327001 000 RIPRAP (CONC)(4 IN) CY  600.000  7.000  0.000  18.85  11,310.00

0120 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  397.650  40.000  0.000  50.30  20,001.80

0125 04647003 000 RC PIPE (CL III)(18 IN) LF  47.170  2,236.000  0.000  3,104.00  146,415.68

0130 04647005 000 RC PIPE (CL III)(24 IN) LF  81.680  286.000  0.000  252.00  20,583.36

0135 04647007 000 RC PIPE (CL III)(30 IN) LF  110.070  50.000  0.000  54.00  5,943.78

0140 04647009 000 RC PIPE (CL III)(36 IN) LF  154.530  26.000  0.000  26.00  4,017.78

0143 04677300 SET (TY II) (15 IN) (RCP) (6: 1) (P) EA  1,200.000  0.000  1.000  1.00  1,200.00

Added by C.O. #3

0145 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  720.000  504.000  0.000  507.00  365,040.00

0147 04967004 REMOV STR (SET) EA  350.000  0.000  1.000  1.00  350.00

Added by C.O. #1

0150 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,175.000  47.000  0.000  57.00  66,975.00

0155 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  2,130.000  2.000  0.000  3.00  6,390.00

0160 04677368 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  5,945.150  2.000  0.000  2.00  11,890.30

0165 04807001 000 CLEAN EXIST CULVERTS EA  1,050.000  126.000  0.000  103.00  108,150.00

0170 04967006 000 REMOV STR (HEADWALL) EA  200.000  47.000  0.000  33.00  6,600.00

0175 04967007 000 REMOV STR (PIPE) LF  20.000  2,206.000  0.000  3,086.00  61,720.00

0180 05007001 000 MOBILIZATION LS  193,000.000  1.000  0.000  0.90  173,700.00

0185 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,699.870  13.000  0.000  12.00  44,398.44

0190 05057001 000 TMA (STATIONARY) DAY  200.000  190.000  0.000  283.00  56,600.00

0205 05307009 000 DRIVEWAYS (CONC) (TY 2) SY  153.380  81.000  0.000  60.60  9,294.83

0210 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  22.000  325.000  0.000  325.00  7,150.00

0215 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  325.000  0.000  325.00  1,300.00

0220 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  400.000  1.000  0.000  1.00  400.00

0225 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,800.000  4.000  0.000  6.00  16,800.00

0227 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  800.000  0.000  1.000  1.00  800.00

Added by C.O. #2

0230 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  3.000  0.000  5.00  2,000.00

0235 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  287.500  242.000  0.000  228.00  65,550.00

0240 05607003 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  335.000  9.000  0.000  12.00  4,020.00

0245 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  745.000  19.000  0.000  15.00  11,175.00

0250 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  392.000  3.000  0.000  3.00  1,176.00

0255 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  490.000  11.000  0.000  11.00  5,390.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0260 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  481.000  7.000  0.000  7.00  3,367.00

0265 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  634.000  5.000  0.000  5.00  3,170.00

0270 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  764.000  1.000  0.000  1.00  764.00

0275 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  416.000  86.000  0.000  87.00  36,192.00

0280 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  355.000  11.000  0.000  11.00  3,905.00

0285 06447073 000 REMOVE SM RD SN SUP&AM EA  99.000  121.000  0.000  121.00  11,979.00

0290 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  32.000  7.000  0.000  9.00  288.00

0295 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  1,869.68  1,869.68

Category Subtotal $2,329,317.82

020704038STP 2B25(087)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 01687001 000 VEGETATIVE WATERING TGL  0.010  5,523.180  0.000  0.000  0.00

0195 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.500  2,710.000  0.000  0.000  0.00

0200 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.600  2,710.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,329,317.82
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  2,050.000PREPARING ROW  385.750  790,787.50 381.91

01047003 000 SY  24.750REMOV CONC (MOWSTRIP)  347.200  8,593.20 187.00

01047006 000 SY  25.000REMOV CONC (RIPRAP)  145.600  3,640.00 62.00

01047011 000 SY  24.750REMOV CONC (DRIVEWAYS)  57.210  1,415.95 81.00

01327017 000 CY  35.000EMBANK (VEH)(OC)(TY C)  1,499.000  52,465.00 429.25

01507001 000 STA  100.000BLADING  232.340  23,234.00 131.75

01647007 000 SY  0.100BROADCAST SEED (TEMP_WARM_COOL)  19,700.000  1,970.00 104,276.00

01647076 000 SY  0.520BOND FBR MTRX SEED (PERM)(RURAL)(SAND)  31,001.000  16,120.52 303,621.00

04007008 000 SY  150.000CUT & RESTORE ASPH PAVING  872.100  130,815.00 396.00

04207061 000 EA  800.000CL C CONC (COLLAR)  3.000  2,400.00 33.00

04327001 000 CY  600.000RIPRAP (CONC)(4 IN)  18.850  11,310.00 7.00

04327013 000 CY  397.650RIPRAP (MOW STRIP)(4 IN)  50.300  20,001.80 40.00

04647003 000 LF  47.170RC PIPE (CL III)(18 IN)  3,104.000  146,415.68 2,236.00

04647005 000 LF  81.680RC PIPE (CL III)(24 IN)  252.000  20,583.36 286.00

04647007 000 LF  110.070RC PIPE (CL III)(30 IN)  54.000  5,943.78 50.00

04647009 000 LF  154.530RC PIPE (CL III)(36 IN)  26.000  4,017.78 26.00

04677300 EA  1,200.000SET (TY II) (15 IN) (RCP) (6: 1) (P)  1.000  1,200.00 0.00

Added by C.O. #3

04677308 000 EA  720.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  507.000  365,040.00 504.00

04677328 000 EA  1,175.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  57.000  66,975.00 47.00

04677348 000 EA  2,130.000SET (TY II) (30 IN) (RCP) (6: 1) (P)  3.000  6,390.00 2.00

04677368 000 EA  5,945.150SET (TY II) (36 IN) (RCP) (6: 1) (P)  2.000  11,890.30 2.00

04807001 000 EA  1,050.000CLEAN EXIST CULVERTS  103.000  108,150.00 126.00

04967004 EA  350.000REMOV STR (SET)  1.000  350.00 0.00

Added by C.O. #1

04967006 000 EA  200.000REMOV STR (HEADWALL)  33.000  6,600.00 47.00

04967007 000 LF  20.000REMOV STR (PIPE)  3,086.000  61,720.00 2,206.00

05007001 000 LS  193,000.000MOBILIZATION  0.900  173,700.00 1.00

05027001 000 MO  3,699.870BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  44,398.44 13.00

05057001 000 DAY  200.000TMA (STATIONARY)  283.000  56,600.00 190.00

05307009 000 SY  153.380DRIVEWAYS (CONC) (TY 2)  60.600  9,294.83 81.00

05407001 000 LF  22.000MTL W-BEAM GD FEN (TIM POST)  325.000  7,150.00 325.00

05427001 000 LF  4.000REMOVE METAL BEAM GUARD FENCE  325.000  1,300.00 325.00

05427002 000 EA  400.000REMOVE TERMINAL ANCHOR SECTION  1.000  400.00 1.00

05447001 000 EA  2,800.000GUARDRAIL END TREATMENT (INSTALL)  6.000  16,800.00 4.00

05447003 000 EA  400.000GUARDRAIL END TREATMENT (REMOVE)  5.000  2,000.00 3.00

05607002 000 EA  287.500MAILBOX INSTALL-S (TWG-POST) TY 2  228.000  65,550.00 242.00

05607003 000 EA  335.000MAILBOX INSTALL-D (TWG-POST) TY 2  12.000  4,020.00 9.00

05607010 000 EA  745.000MAILBOX INSTALL-M (TWW-POST) TY 4  15.000  11,175.00 19.00

06447001 000 EA  392.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  3.000  1,176.00 3.00

06447004 000 EA  490.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  11.000  5,390.00 11.00

06447007 000 EA  481.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  7.000  3,367.00 7.00

06447028 000 EA  634.000IN SM RD SN SUP&AM TYS80(1)SA(T)  5.000  3,170.00 5.00
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06447031 000 EA  764.000IN SM RD SN SUP&AM TYS80(1)SA(U)  1.000  764.00 1.00

06447057 000 EA  416.000IN SM RD SN SUP&AM TYTWT(1)WS(P)  87.000  36,192.00 86.00

06447058 000 EA  355.000IN SM RD SN SUP&AM TYTWT(1)WS(T)  11.000  3,905.00 11.00

06447073 000 EA  99.000REMOVE SM RD SN SUP&AM  121.000  11,979.00 121.00

06587019 000 EA  32.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  9.000  288.00 7.00

96017001 DOL  1.000MATERIAL ON HAND  1,869.680  1,869.68 1.00

96087001 DOL  800.000UNIQUE CHANGE ORDER ITEM 1  1.000  800.00 0.00

Added by C.O. #2

$2,329,317.82TOTAL ITEM EARNINGS TO DATE


