
Contract ID: 020901076

Project: F 2026(605)

Highway:

District: WACO

Contract: 05263009 County: MCLENNAN

Award Amount: $5,957,587.85 Area Engineer: CLAYTON ZACHA

Projected Amount $5,957,587.85 Area Number: 051

Adj Projected Amount $0.00

Contractor: BIG CREEK CONSTRUCTION, LTD.

Estimate Number: 0004 Letting Date: 05/06/2026

Estimate Paid: Award Date: 05/22/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 06/04/2026

Estimate Type: Progress Work Begin Date: 07/21/2026

% Complete 26.28 Accepted Date:

% Time Used: 48.62

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,565,689.35 $1,100,664.52 $465,024.83

Participating $1,565,689.35 $1,100,664.52 $465,024.83

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,565,689.35 $1,100,664.52 $465,024.83

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:27 PM
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Contract Time Statement

Work Begin Date: 07/21/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/04/2026 Liquidated Damage Rate $1,527.00
Bid Days: 109

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 109
0

Days Charged to Date: 53 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 21

HOLIDAY 1

SATURDAY 4

SUNDAY 4

Total Period Days: 21 9 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4

09/05/2026 4 ü SATURDAY

09/06/2026 4 ü SUNDAY

09/07/2026 4 ü HOLIDAY

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4 ü SATURDAY

09/13/2026 4 ü SUNDAY

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:27 PM

09/18/2026 4

09/19/2026 4 ü SATURDAY

09/20/2026 4 ü SUNDAY

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4

09/26/2026 4 ü SATURDAY

09/27/2026 4 ü SUNDAY

09/28/2026 4

09/29/2026 4

09/30/2026 4
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Worked Performed This Period

Project: F 2026(605) Control 020901076

Category: 001 Description: Mill & Inlay

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0105 03547052 000 PLANE ASPH CONC PAV(3") SY $2.60 46553.78 $121,039.83 186,985.00 116,976.23

0130 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,000.00 1 $4,000.00 5.00 3.00

0140 05057001 000 TMA (STATIONARY) DAY $350.00 11 $3,850.00 109.00 32.00

0085 03447021 000 SP MIXES SP-C SAC-B PG70-22 TON $90.00 3855.66 $347,009.40 21,504.00 12,441.69

0360 30077001 000 BONDING COURSE GAL $1.00 3150 $3,150.00 22,438.00 10,085.00

Total Item Earnings This Estimate $479,049.
23

Project: F 2026(605) Control 020901076

Category: 002 Description: Mill & Inlay

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0410 03547052 000 PLANE ASPH CONC PAV(3") SY $2.60 -5394 -$14,024.40 786.00 0.00

Total Item Earnings This Estimate -$14,024.40
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Contract Line Items

Project: F 2026(605) Control 020901076

Category: 001 Description: Mill & Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01107001 0 EXCAV (ROADWAY) CY $50.00 116.00 0.00 0.00 $0.00

0065 01327003 0 EMBANK (FNL)(OC)(TY B) CY $50.00 87.00 0.00 0.00 $0.00

0070 01647004 0 BROADCAST SEED (PERM_URBAN_CLAY) SY $0.74 3,000.00 0.00 0.00 $0.00

0075 01647007 0 BROADCAST SEED (TEMP_WARM_COOL) SY $0.70 3,000.00 0.00 0.00 $0.00

0080 01687001 0 VEGETATIVE WATERING TGL $30.00 49.00 0.00 0.00 $0.00

0085 03447021 0 SP MIXES SP-C SAC-B PG70-22 TON $90.00 21,504.00 0.00 12,441.69 $1,119,752.10

0086 03447075 0 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

SP MIXES SP-C SAC-B PG70-22

$0.00

0087 03447076 0 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

SP MIXES SP-C SAC-B PG70-22

$0.00

0088 05857003 0 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1,000.00 0.00 0.00

SURFACE TEST TYPE B - PAY ADJUSTMENT TABLE
1, SCHEDULE 2 ON MAIN-LANES

$0.00

0090 03477001 0 TOM-C PG76-22 SAC-A TON $120.00 10,752.00 0.00 0.00 $0.00

0095 03477011 0 TACK COAT GAL $1.00 18,699.00 0.00 0.00 $0.00

0100 03517010 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(11") SY $100.00 882.00 0.00 0.00 $0.00

0105 03547052 0 PLANE ASPH CONC PAV(3") SY $2.60 186,985.00 0.00 116,976.23 $304,138.20
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:27 PM

Contract Line Items

Project: F 2026(605) Control 020901076

Category: 001 Description: Mill & Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0110 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $680.00 125.00 0.00 0.00 $0.00

0115 04797001 0 ADJUSTING MANHOLES EA $2,200.00 31.00 0.00 0.00 $0.00

0120 04797007 0 ADJUSTING MANHOLES (WATER VALVE BOX) EA $900.00 22.00 0.00 0.00 $0.00

0125 05007001 0 MOBILIZATION LS $90,000.00 1.00 0.00 0.90 $81,000.00

0130 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,000.00 5.00 0.00 3.00 $12,000.00

0135 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $7,500.00 4.00 0.00 2.00 $15,000.00

0140 05057001 0 TMA (STATIONARY) DAY $350.00 109.00 0.00 32.00 $11,200.00

0145 05057003 0 TMA (MOBILE OPERATION) DAY $700.00 5.00 0.00 3.00 $2,100.00

0150 05067003 0 ROCK FILTER DAMS (INSTALL) (TY 3) LF $75.00 500.00 0.00 0.00 $0.00

0155 05067011 0 ROCK FILTER DAMS (REMOVE) LF $10.00 500.00 0.00 0.00 $0.00

0160 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.50 2,000.00 0.00 0.00 $0.00

0165 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 2,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(605) Control 020901076

Category: 001 Description: Mill & Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0170 05307010 0 DRIVEWAYS (ACP) SY $36.00 6,998.00 0.00 0.00 $0.00

0175 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $42.00 1,037.50 0.00 0.00 $0.00

0180 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,500.00 4.00 0.00 0.00 $0.00

0185 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,500.00 5.00 0.00 0.00 $0.00

0190 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $3.00 937.50 0.00 0.00 $0.00

0195 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $220.00 1.00 0.00 0.00 $0.00

0200 05427003 0 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $220.00 4.00 0.00 0.00 $0.00

0205 05427004 0 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $250.00 4.00 0.00 0.00 $0.00

0210 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,400.00 9.00 0.00 0.00 $0.00

0215 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $300.00 9.00 0.00 0.00 $0.00

0220 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $50.00 27.00 0.00 0.00 $0.00

0225 06627005 0 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.30 12,280.00 0.00 6,680.00 $2,004.00

0230 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.25 27,891.00 0.00 25,453.00 $6,363.25
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:27 PM

Contract Line Items

Project: F 2026(605) Control 020901076

Category: 001 Description: Mill & Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0235 06627010 0 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF $0.45 471.00 0.00 0.00 $0.00

0240 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.45 2,552.00 0.00 0.00 $0.00

0245 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $4.00 2,121.00 0.00 276.00 $1,104.00

0250 06627018 0 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $70.00 12.00 0.00 0.00 $0.00

0255 06627027 0 WK ZN PAV MRK NON-REMOV (W)(UTURN ARW) EA $75.00 2.00 0.00 0.00 $0.00

0260 06627030 0 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $80.00 14.00 0.00 0.00 $0.00

0265 06627032 0 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA $20.00 5.00 0.00 0.00 $0.00

0270 06627036 0 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.30 9,550.00 0.00 726.00 $217.80

0275 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.25 43,205.00 0.00 2,900.00 $725.00

0280 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.00 6,960.00 0.00 0.00 $0.00

0285 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.00 16,036.00 0.00 0.00 $0.00

0290 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.20 471.00 0.00 0.00 $0.00

0295 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.10 2,552.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:27 PM

Contract Line Items

Project: F 2026(605) Control 020901076

Category: 001 Description: Mill & Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0300 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.00 2,121.00 0.00 0.00 $0.00

0305 06667290 0 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.60 13,220.00 0.00 0.00 $0.00

0310 06667293 0 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.60 27,891.00 0.00 0.00 $0.00

0315 06667302 0 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $0.60 9,550.00 0.00 0.00 $0.00

0320 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.60 43,205.00 0.00 0.00 $0.00

0325 06687091 0 PREFAB PM TY C (W)(ARROW) EA $250.00 12.00 0.00 0.00 $0.00

0330 06687096 0 PREFAB PM TY C (W)(UTURN ARROW) EA $350.00 2.00 0.00 0.00 $0.00

0335 06687103 0 PREFAB PM TY C (W)(WORD) EA $200.00 14.00 0.00 0.00 $0.00

0340 06687110 0 PREFAB PM TY C (W)(18")(YLD TRI) EA $100.00 5.00 0.00 0.00 $0.00

0345 06687135 0 PREFAB PM TY C (MULTI)(SHIELD) EA $1,219.00 1.00 0.00 0.00 $0.00

0350 06727002 0 REFL PAV MRKR TY I-C EA $5.00 602.00 0.00 0.00 $0.00

0355 06727004 0 REFL PAV MRKR TY II-A-A EA $5.00 643.00 0.00 0.00 $0.00

0360 30077001 0 BONDING COURSE GAL $1.00 22,438.00 0.00 10,085.00 $10,085.00

Contract: 020901076 Payment Estimate: 0004 Page: 9 of 16



Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:27 PM

Contract Line Items

Project: F 2026(605) Control 020901076

Category: 001 Description: Mill & Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0390 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0395 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 48,832.00 0.00 0.00 $0.00

Category 001 SubTotal $1,565,689.35

Contract Line Items

Project: F 2026(605) Control 020901076

Category: 002 Description: Mill & Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0410 03547052 0 PLANE ASPH CONC PAV(3") SY $2.60 786.00 0.00 0.00 $0.00

0415 04297009 0 CONC STR REPAIR (STANDARD) SF $75.00 71.00 0.00 0.00 $0.00

0420 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $60.00 328.00 0.00 0.00 $0.00

0425 04397025 0 POLYESTER POLYMER CONC OVERLAY CY $4,000.00 37.00 0.00 0.00 $0.00

0430 04837017 0 DIAMOND GRINDING SLAB SY $35.00 79.00 0.00 0.00 $0.00

0435 04837020 0 MICROMILLING CONCRETE SLAB (1/2 IN) SY $25.00 393.00 0.00 0.00 $0.00

Contract: 020901076 Payment Estimate: 0004 Page: 10 of 16



Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:27 PM

Contract Line Items

Project: F 2026(605) Control 020901076

Category: 002 Description: Mill & Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0440 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $30.00 6.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Contract Line Items

Project: F 2026(605) Control 020901076

Category: 003 Description: Mill & Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0490 03547052 0 PLANE ASPH CONC PAV(3") SY $2.60 966.00 0.00 0.00 $0.00

0495 04297009 0 CONC STR REPAIR (STANDARD) SF $75.00 87.00 0.00 0.00 $0.00

0500 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $60.00 410.00 0.00 0.00 $0.00

0505 04397025 0 POLYESTER POLYMER CONC OVERLAY CY $4,000.00 63.00 0.00 0.00 $0.00

0510 04837017 0 DIAMOND GRINDING SLAB SY $35.00 97.00 0.00 0.00 $0.00

0515 04837020 0 MICROMILLING CONCRETE SLAB (1/2 IN) SY $25.00 483.00 0.00 0.00 $0.00

0520 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $30.00 6.00 0.00 0.00 $0.00

Category 003 SubTotal $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(605) Control 020901076

Category: 004 Description: Mill & Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0570 03547052 0 PLANE ASPH CONC PAV(3") SY $2.60 2,828.00 0.00 0.00 $0.00

0575 04297009 0 CONC STR REPAIR (STANDARD) SF $75.00 255.00 0.00 0.00 $0.00

0580 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $60.00 440.00 0.00 0.00 $0.00

0585 04397025 0 POLYESTER POLYMER CONC OVERLAY CY $4,000.00 151.00 0.00 0.00 $0.00

0590 04837017 0 DIAMOND GRINDING SLAB SY $35.00 283.00 0.00 0.00 $0.00

0595 04837020 0 MICROMILLING CONCRETE SLAB (1/2 IN) SY $25.00 1,414.00 0.00 0.00 $0.00

0600 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $30.00 8.00 0.00 0.00 $0.00

Category 004 SubTotal $0.00

Contract Line Items

Project: F 2026(605) Control 020901076

Category: 005 Description: Mill & Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0625 96067001 0 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

0630 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 20,000.00 0.00 0.00 $0.00

Contract: 020901076 Payment Estimate: 0004 Page: 12 of 16
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Contract Line Items

Project: F 2026(605) Control 020901076

Category: 005 Description: Mill & Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0635 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 20,000.00 0.00 0.00 $0.00

0640 96067016 0 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 0.00 $0.00

0645 96067017 0 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 0.00 $0.00

0650 96107001 0 ON THE JOB TRAINING DOL $0.80 1,040.00 0.00 0.00 $0.00

Category 005 SubTotal $0.00

Total Item earnings this contract $1,565,689.35
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01107001 EXCAV (ROADWAY) CY $50.00 116.00 0.00 $0.00

01327003 EMBANK (FNL)(OC)(TY B) CY $50.00 87.00 0.00 $0.00

01647004 BROADCAST SEED (PERM_URBAN_CLAY) SY $0.74 3,000.00 0.00 $0.00

01647007 BROADCAST SEED (TEMP_WARM_COOL) SY $0.70 3,000.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $30.00 49.00 0.00 $0.00

03447021 SP MIXES SP-C SAC-B PG70-22 TON $90.00 21,504.00 12,441.69 $1,119,752.10

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03477001 TOM-C PG76-22 SAC-A TON $120.00 10,752.00 0.00 $0.00

03477011 TACK COAT GAL $1.00 18,699.00 0.00 $0.00

03517010 FLEXIBLE PAVEMENT STRUCTURE REPAIR(11") SY $100.00 882.00 0.00 $0.00

03547052 PLANE ASPH CONC PAV(3") SY $2.60 191,565.00 0.00 $0.00

03547052 PLANE ASPH CONC PAV(3") SY $2.60 191,565.00 116,976.23 $304,138.20

04297009 CONC STR REPAIR (STANDARD) SF $75.00 413.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $680.00 125.00 0.00 $0.00

04387007 CLEANING AND SEALING EXIST JOINTS (CL7) LF $60.00 1,178.00 0.00 $0.00

04397025 POLYESTER POLYMER CONC OVERLAY CY $4,000.00 251.00 0.00 $0.00

04797001 ADJUSTING MANHOLES EA $2,200.00 31.00 0.00 $0.00

04797007 ADJUSTING MANHOLES (WATER VALVE BOX) EA $900.00 22.00 0.00 $0.00

04837017 DIAMOND GRINDING SLAB SY $35.00 459.00 0.00 $0.00

04837020 MICROMILLING CONCRETE SLAB (1/2 IN) SY $25.00 2,290.00 0.00 $0.00

05007001 MOBILIZATION LS $90,000.00 1.00 0.90 $81,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,000.00 5.00 3.00 $12,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $7,500.00 4.00 2.00 $15,000.00

05057001 TMA (STATIONARY) DAY $350.00 109.00 32.00 $11,200.00

05057003 TMA (MOBILE OPERATION) DAY $700.00 5.00 3.00 $2,100.00

05067003 ROCK FILTER DAMS (INSTALL) (TY 3) LF $75.00 500.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $10.00 500.00 0.00 $0.00
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05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.50 2,000.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 2,000.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $36.00 6,998.00 0.00 $0.00

05407002 MTL W-BEAM GD FEN (STEEL POST) LF $42.00 1,037.50 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,500.00 4.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,500.00 5.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $3.00 937.50 0.00 $0.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $220.00 1.00 0.00 $0.00

05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $220.00 4.00 0.00 $0.00

05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $250.00 4.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,400.00 9.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $300.00 9.00 0.00 $0.00

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1,000.00 0.00 $0.00

06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $30.00 20.00 0.00 $0.00

06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $50.00 27.00 0.00 $0.00

06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.30 12,280.00 6,680.00 $2,004.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.25 27,891.00 25,453.00 $6,363.25

06627010 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF $0.45 471.00 0.00 $0.00

06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.45 2,552.00 0.00 $0.00

06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $4.00 2,121.00 276.00 $1,104.00

06627018 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $70.00 12.00 0.00 $0.00

06627027 WK ZN PAV MRK NON-REMOV (W)(UTURN ARW) EA $75.00 2.00 0.00 $0.00

06627030 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $80.00 14.00 0.00 $0.00

06627032 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA $20.00 5.00 0.00 $0.00

06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.30 9,550.00 726.00 $217.80

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.25 43,205.00 2,900.00 $725.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.00 6,960.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.00 16,036.00 0.00 $0.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.20 471.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.10 2,552.00 0.00 $0.00
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06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.00 2,121.00 0.00 $0.00

06667290 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.60 13,220.00 0.00 $0.00

06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.60 27,891.00 0.00 $0.00

06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $0.60 9,550.00 0.00 $0.00

06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.60 43,205.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $250.00 12.00 0.00 $0.00

06687096 PREFAB PM TY C (W)(UTURN ARROW) EA $350.00 2.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $200.00 14.00 0.00 $0.00

06687110 PREFAB PM TY C (W)(18")(YLD TRI) EA $100.00 5.00 0.00 $0.00

06687135 PREFAB PM TY C (MULTI)(SHIELD) EA $1,219.00 1.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $5.00 602.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $5.00 643.00 0.00 $0.00

30077001 BONDING COURSE GAL $1.00 22,438.00 10,085.00 $10,085.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 48,832.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 20,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 20,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $0.80 1,040.00 0.00 $0.00

Total Item Earnings To Date $1,565,689.35
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